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MADHYA PRADESH RURAL ROAD DEVELOPMENT AUTHORITY 

(AN AGENCY OF PANCHYAT & RURAL DEVELOPMENT DEPARTMENT, GOVT. OF M.P.) 

Block-II, 5
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Up-gradation of Rural Roads of Gravel Standards Constructed under CMGSY to Black Top 
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NATIONAL COMPETITIVE BIDDING 

(Two-Envelope Bidding Process with e-Procurement) 

IFB No. – WB 15/851 
 

    

From To 

 

PERIOD OF SALE OF   :        08.03.2019 17:30 hrs - 08.04.2019 17:30 hrs 

BIDDING DOCUMENT     
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PRE-BID CONFERENCE    
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1
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1
 The firms that qualify technically shall be notified subsequently for opening of the financial part of their bids. 
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GOVERNMENT OF MADHYA PRADESH 

MADHYA PRADESH RURAL ROAD DEVELOPMENT AUTHORITY 

(AN AGENCY OF PANCHYAT & RURAL DEVELOPMENT DEPARTMENT, GOVT. OF M.P.) 

Block-II, 5th Floor, Paryavas Bhawan, Arera Hills, Bhopal (M.P.) 462 011 

INVITATIONS FOR BIDS (IFB) 

E-Procurement Notice 
(Two Envelope Bidding Process with e-Procurement) 

 
NATIONAL COMPETITIVE BIDDING – IFB No. - WB –15/851 

 
 

No./  2403 /FA/WB/CMGSY/2019                                             Bhopal, Dated :  28/02/2019 

 

 
 

1. The Government of India has received/applied for/intends to apply for financing from the 

World Bank towards the cost of M.P. Rural Connectivity Project and intends to apply a part of 

the funds to cover eligible payments under the contracts for construction of works as detailed 

below.  
 

2. Bidding will be conducted through National Competitive Bidding procedures agreed with the 

World Bank. Bidding is open to all eligible bidders as defined in the World Bank‘s Guidelines: 

Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA 

Credits & Grants by World Bank Borrowers, January 2011.  
 

3. Bidders from India should, however, be registered with the Government of Madhya Pradesh 

PWD or other State Governments/Government of India, or State/Central Government 

Undertakings.  Bidders from India, who are not registered as above, on the date of bidding, 

can also participate provided they get themselves registered   with MPPWD by the time of 

contract signing, if they become successful bidders. Bidders are advised to note the clauses 

on eligibility (Section I Clause 4) and minimum qualification criteria (Section III – 

Evaluation and Qualification Criteria), to qualify for the award of the contract. In 

addition, please refer to paragraphs 1.6 and 1.7 of the World Bank‘s Guidelines setting forth the 

World Bank‘s policy on conflict of interest. 
 

4. The MPRRDA invites online bids for the following works on e-procurement portal 

https://www.mptenders.gov.in, as detailed in the table below; 

Name of work: - Construction / Up-gradation of roads / CDs / Bridges including maintenance 

for five years after construction. 

4(a) To search for tenders included in this IFB bidders are advised to select department – M.P. 

Rural Road Development Authority- World Bank.   

 

 

 
 

http://www.worldbank.org/html/opr/procure/guidelin.html
http://www.worldbank.org/html/opr/procure/guidelin.html
http://www.mptenders.gov.in/
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S.N

o. 

Name of 

District 
Name of PIUs 

Name of 

Work/Packa

ge No. 

No. of 

Roads 

 

Lengt

h                 

(In 

Km.) 

Construction 

Cost (In Rs) 

Maintenan

ce Cost (5 

Year In 

Rs.) 

Total 

Estimated 

Cost                 

(In Rs. ) 

(7+8) 

Cost of 

bid 

document  

including 

12 % 

GST 

Whea

ther 

First 

call ? 

1 2 3 4 5 6 7 8 9 10 11 

1 Anuppur Anuppur MP46WB01 5 10.99 23658000.00 2615000.00 26273000.00 16800 No 

2 Anuppur Anuppur MP46WB02 7 11.30 28999000.00 2680000.00 31679000.00 16800 No 

3 Balaghat  Balaghat - 2 MP01WB02 7 14.93 42411000.00 3581000.00 45992000.00 16800 No 

4 Bhind Bhind - 1 MP04WB03 14 27.79 53452000.00 6663000.00 60115000.00 22400 No 

5 Bhind Bhind - 1 MP04WB04 12 23.63 51661000.00 5616000.00 57277000.00 22400 No 

6 Chhindwara Chhindwara - 1 MP07WB01 10 18.79 48386000.00 4518000.00 52904000.00 22400 No 

7 Chhindwara Chhindwara - 1 MP07WB08 5 9.60 28757000.00 2108000.00 30865000.00 16800 No 

8  Hoshangabad Hoshangabad- 2 MP16WB11 10 13.46 36109000.00 3225000.00 39334000.00 16800 No 

9 Indore Indore MP17WB01 9 19.23 61465000.00 4611000.00 66076000.00 22400 No 

10 Jabalpur Jabalpur - 1 MP18WB11 8 10.49 31393000.00 2377000.00 33770000.00 16800 No 

11 Jabalpur Jabalpur - 1 MP18WB09 15 24.39 64037000.00 5658000.00 69695000.00 22400 No 

12 Jabalpur Jabalpur - 2 MP18WB18 10 14.73 36526000.00 3410000.00 39936000.00 16800 No 

13 Jabalpur Jabalpur - 2 MP18WB20 10 13.67 34620000.00 3142000.00 37762000.00 16800 No 

14 Katni Katni MP20WB01 5 8.86 21348000.00 2125000.00 23473000.00 16800 No 

15 Katni Katni MP20WB02 3 6.21 15033000.00 1489000.00 16522000.00 14000 No 

16 Katni Katni MP20WB03 4 10.46 24000000.00 2508000.00 26508000.00 16800 No 

17 Katni Katni MP20WB05 6 9.55 28405000.00 2290000.00 30695000.00 16800 No 

18 Katni Katni MP20WB06 7 16.22 38890000.00 3890000.00 42780000.00 16800 No 

19 Katni Katni MP20WB07 4 4.99 14345000.00 1195000.00 15540000.00 14000 No 

20 Katni Katni  MP20WB08 3 13.51 35714000.00 3240000.00 38954000.00 16800 No 

21 Katni Katni  MP20WB10 4 12.15 30717000.00 2914000.00 33631000.00 16800 No 

22 Katni Katni  MP20WB14 4 9.28 33631000.00 2225000.00 35856000.00 16800 No 

23 Katni Katni  MP20WB16 3 8.48 18363000.00 2034000.00 20397000.00 16800 No 

24 Katni Katni  MP20WB17 2 5.65 14350000.00 1355000.00 15705000.00 14000 No 

25 Mandla  Mandla  MP23WB04 3 10.58 39127000.00 2535000.00 41662000.00 16800 No 

26 Narsinghpur Narsinghpur - 1 MP26WB08 8 22.26 58557000.00 5038000.00 63595000.00 22400 No 

27 Narsinghpur Narsinghpur - 2 MP26WB16 5 10.42 29723000.00 2340000.00 32063000.00 16800 No 

28 Panna  Panna - 1 MP28WB04 3 6.36 18246000.00 1526000.00 19772000.00 14000 Yes 

29 Panna  Panna - 1 MP28WB09 8 15.62 46498000.00 3742000.00 50240000.00 22400 Yes 

30 Panna  Panna - 1 MP28WB01 10 17.25 42404000.00 4137000.00 46541000.00 16800 No 

31 Panna  Panna - 1 MP28WB06 9 18.65 44454000.00 4472000.00 48926000.00 16800 No 

32 Panna  Panna - 2 MP28WB07 13 25.07 65312000.00 6012000.00 71324000.00 22400 No 

33 Raisen Raisen - 1 MP29WB01 10 20.28 47055000.00 4863000.00 51918000.00 22400 No 

34 Raisen Raisen - 1 MP29WB02 9 15.78 37462000.00 3784000.00 41246000.00 16800 No 

35 Raisen Raisen - 2 MP29WB24 6 17.01 43773000.00 4079000.00 47852000.00 16800 No 

36 Raisen Raisen - 2 MP29WB25 4 5.58 17661000.00 1337000.00 18998000.00 14000 No 

37 Rajgarh Rajgarh - 2 MP30WB36 11 20.47 64881000.00 4906000.00 69787000.00 22400 No 
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38 Rewa  Rewa - 1 MP32WB06 13 24.11 75843000.00 7218000.00 83061000.00 22400 No 

39 Rewa  Rewa - 1 MP32WB07 9 21.19 76159000.00 6434000.00 82593000.00 22400 No 

40 Rewa  Rewa - 1 MP32WB10 6 13.65 40053000.00 4144000.00 44197000.00 16800 No 

41 Rewa  Rewa - 1 MP32WB11 6 10.14 39033000.00 3079000.00 42112000.00 16800 No 

42 Rewa  Rewa - 2 MP32WB04 8 30.19 73717000.00 7544000.00 81261000.00 22400 No 

43 Sagar Sagar - 1 MP33WB09 8 17.14 49878000.00 4109000.00 53987000.00 22400 Yes 

44 Sagar Sagar - 1 MP33WB23 4 14.78 41069000.00 3543000.00 44612000.00 16800 Yes 

45 Sagar Sagar - 1 MP33WB24 8 14.79 38715000.00 3545000.00 42260000.00 16800 Yes 

46 Sagar Sagar - 2 MP33WB01 12 24.34 56098000.00 5836000.00 61934000.00 22400 No 

47 Sagar Sagar - 2 MP33WB15 10 20.80 66808000.00 4986600.00 71794600.00 22400 No 

48 Sagar Sagar - 2 MP33WB16 4 11.85 35222000.00 2840000.00 38062000.00 16800 Yes 

49 Sagar Sagar - 2 MP33WB21 12 18.97 57137000.00 4549000.00 61686000.00 22400 No 

50 Satna Satna - 1 MP34WB09 6 10.13 30301000.00 2261000.00 32562000.00 16800 No 

51 Satna Satna - 1 MP34WB12 6 6.01 25606000.00 1311000.00 26917000.00 16800 No 

52 Satna Satna - 1 MP34WB13 6 15.63 42300000.00 3775000.00 46075000.00 16800 No 

53 Satna Satna - 1 MP34WB14 8 18.10 46685000.00 4200000.00 50885000.00 22400 No 

54 Satna Satna - 1 MP34WB15 8 14.26 40047000.00 3349000.00 43396000.00 16800 No 

55 Satna Satna - 2 MP34WB01 11 23.39 58912000.00 5531000.00 64443000.00 22400 No 

56 Satna Satna - 2 MP34WB02 8 16.62 45726000.00 3903000.00 49629000.00 16800 No 

57 Satna Satna - 2 MP34WB03 7 18.65 48446000.00 4459000.00 52905000.00 22400 No 

58 Satna Satna - 2 MP34WB04 9 18.88 55200000.00 4416000.00 59616000.00 22400 No 

59 Satna Satna - 2 MP34WB05 2 2.90 8763000.00 697000.00 9460000.00 11200 No 

60 Satna Satna - 2 MP34WB06 7 18.91 51949000.00 4502000.00 56451000.00 22400 No 

61 Satna Satna - 2 MP34WB07 7 14.49 46862000.00 3386000.00 50248000.00 22400 No 

62 Satna Satna - 2 MP34WB16 3 5.23 17616000.00 1173000.00 18789000.00 14000 No 

63 Satna Satna - 2 MP34WB17 2 3.12 11805000.00 747000.00 12552000.00 14000 No 

64 Satna Satna - 2 MP34WB18 1 4.78 10591000.00 1145000.00 11736000.00 14000 No 

65 Satna Satna - 2 MP34WB19 1 4.05 9854000.00 971000.00 10825000.00 14000 No 

66 Satna Satna - 2 MP34WB20 2 2.60 10322000.00 559000.00 10881000.00 14000 No 

67 Seoni  Seoni - 1 MP36WB07 13 15.87 38884000.00 3806000.00 42690000.00 16800 No 

68 Shahdol Shahdol  MP38WB01 5 16.23 39537000.00 3849000.00 43386000.00 16800 No 

69 Shahdol Shahdol  MP38WB02 10 22.69 64957000.00 5066000.00 70023000.00 22400 No 

70 Shahdol Shahdol  MP38WB04 10 33.41 74060000.00 7726000.00 81786000.00 22400 No 

71 Singrauli Waidhan - 1 MP50WB01 3 6.26 29262000.00 1501000.00 30763000.00 16800 No 

72 Ujjain Ujjain - 1 MP43WB11 12 21.28 59464000.00 5102000.00 64566000.00 22400 No 

73 Umaria  Umaria  MP44WB01 12 18.75 48008000.00 4496000.00 52504000.00 22400 No 

74 Vidisha Vidisha - 1 MP45WB07 12 23.57 56927000.00 5652000.00 62579000.00 22400 No 

75 Vidisha Vidisha - 2 MP45WB22 4 7.60 20581000.00 1822000.00 22403000.00 16800 No 

 

 
Estimated cost includes all taxes except GST. GST as applicable on the date of payment 

will be paid separately.   
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5(a)  The amount of Bid Security is 1% of PAC. The bidders are  required to pay 

simultaneously cost of Bid document (Tender Fee) Bid Security plus service charges  

online as appearing on e-procurement portal through Debit / Credit Card, Internet 

Banking, or System generated Bank Challan for NEFT / RTGS before submission of 

Bid. Bid Security of bidders will be refunded online in the Bank A/c notified by the 

bidders on the portal at the time of submission of Bids. To avoid last day rush / 

breakdown in system contractors are advised to ensure payment of Bid Security at least 

one day in advance before the end date of Bid Submission. Department will not be 

responsible if contractor fails to pay Bid Security due to Server / Power failure or any 

other reason.  

5(b)   The bidders are required to submit original affidavit in Annexure-A of this IFB regarding 

correctness of information furnished with bid document to GM PIU concerned or CGM 

at MPRRDA Hqrs. before the opening of the technical part of the Bid i.e. before 

09.04.2019 - 15:00 Hrs., either by registered post/speed post/courier or by hand, failing 

which the bids will be declared non-responsive and will not be opened. 

5(c)      Bidders are also required to submit Letter of Bid-Financial Part duly completed in all 

respect in the format given as Annexure-C to this IFB with priced BOQ. 

6. A pre Bid meeting with the Bidders will be held on 18.03.2019 at 11:00 AM at MPRRDA 

Head Office Bhopal, to clarify issues and to answer questions on any matter that may be 

raised at that stage. 
 

7. ―Bidders may bid for one or several contracts, as further defined in the bidding document. 

Bidders wishing to offer discounts in case they are awarded more than one contract will be 

allowed to do so, provided those discounts are included in the Letter of Bid.‖ 
 

8. Bidding documents are available online on https://mptenders.gov.in from 08.03.2019 to 

08.04.2019 for a non-refundable fee as indicated in para-5(a). Bidders will be required to 

register on the website, which is free of cost. The bidders would be responsible for ensuring 

that any addenda available on the website is also downloaded and incorporated.  

 

9. For submission of the bid, the bidder is required to have Digital Signature Certificate (DSC) 

from one of the Certifying Authorities authorised by Government of India for issuing DSC. 

Aspiring bidders who have not obtained the user ID and password for participating in e-

procurement in this Project, may obtain the same from the website:  
 

10. All Bids must be accompanied by a bid security of the amount specified for the work in Bid 

Data Sheet to Clause 19.1 of ITB. Bid security will have to be paid as specified in para-5(a) 

above. 
 

11. Bids must be submitted online on https://mptenders.gov.in on or before 15:00 hours on 

09.04.2019 and the ‗Technical Part‘ of the bids will be opened online at PIU concerned on 

09.04.2019 from 15:30 hours. The ―Financial Part‖ shall remain unopened in the e-procurement 

system until the second public Bid opening for the financial part which will be opened at 

MPRRDA Head Office Bhopal. Date of Financial Bid opening will be notified on the e-

procurement portal after evaluation of Technical part of Bid. Any bid or modifications to bid 

(including discount) received outside e-procurement system will not be considered. If the office 

happens to be closed on the date of opening of the bids as specified, the bids will be opened 

on the next working day at the same time. The electronic bidding system would not allow any 

late submission of bids. 
 

https://mptenders.gov.in/
https://mptenders.gov.in/
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12. Time allowed for completion of each packages with estimated cost of upto Rs.10 crore is 365 

days & more than Rs. 10 crore is 548 days. 
 

13. The bidder is not required to quote his rate for routine maintenance. The rates to be paid for 

routine maintenance are indicated in Annexure-1 to this IFB.  
 

14. Instructions/Guidelines for participation in the tender and list of documents to be submitted 

with technical Bid may be seen in Annexure-B of this IFB. 
 

15. Other details can be seen in the bidding documents. The Employer shall not be held liable for 

any delays due to system failure beyond its control. Even though the system will attempt to 

notify the bidders of any bid updates, the Employer shall not be liable for any information not 

received by the bidder. It is the bidders‘ responsibility to verify the website for the latest 

information related to this bid. 
 

Critical Dates 

S. No Stages Date & Time 

1 Publishing Date 08-03-2019    17:00 hrs 

2 
Document Download/Sale Start 

Date 
08-03-2019    17:30 hrs 

3 Pre-Bid Meeting Start Date 18.03.2019   11:00 hrs 

4 Seek Clarification End Date 15.03.2019   17:00 hrs 

5 Bid Submission Start Date 09-03-2019    11:00 hrs 

6 Bid Submission Closing Date 09-04-2019    15:00 hrs 

7 Bid Opening Date 09-04-2019    15:30 hrs 
                  

                 Note:-  Last date & Time for submission of original affidavit is 09.04.2019 upto 15:00 hrs.  

 

 

Chief General Manager 

M.P. Rural Road Development Authority 

Bhopal 

No./  2404 /FA/WB/CMGSY/2019                                                        Bhopal, Dated :   28/02/2019   

Copy to:  

1. Commissioners Public Relation, Ban Ganga Bhopal. 

2. Engineer in Chief   Public Works Departments, Satpura Bhawan, Bhopal. 

3. Chief Engineer, Public Works Departments, Jabalpur/Gwalior/Indore/ Bhopal /National 

Highway/Bridge. 

4. Managing Director Rajya Setu Nigam, Arera Hills, Bhopal. 

5. Chief Engineer, Central Public Works Departments, E-3/4B Arera Colony Bhopal. 

6. All Divisional Commissioners.  

7. All Collectors.   

8. Chief Executive Officers, Zilla Panchayat (all). 

9. Chief General Manager, All MPRRDA.  

10. General Manager Programme Implementation Units (all). 

11. Manager (IT) MPRRDA, Bhopal. 
 

Chief General Manager 

M.P. Rural Road Development Authority 

Bhopal 
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Annexure-I  
(a) Rates  for routine maintenance  

Year 

7.5 meter wide road 6 meter wide road 

Traffic 

Intensity 

T1 to T4  

(Rs per 

km.) 

Traffic 

Intensity 

T5 and 

above  

(Rs per 

km.) 

Traffic 

Intensity T1 to 

T4  

(Rs per km.) 

Traffic 

Intensity 

T5 and 

above (Rs 

per km.) 

I 33000 35900 30500.00 32800 

II 38800 42900 35800.00 39200 

III 57100 64800 50400.00 56700 

IV 65500 74900 57800.00 65700 

V 74000 85100 65300.00 74700 

Total 268400 303600 239800.00 269100 

  

(b) For Cement Concrete road rate applicable for routine maintenance shall be Rs. 24500/- per Km. 

per year during the entire contract period.  

(c)   Rates for routine maintenance of roads having 5.5 meter carriage way  

Year 
5.5 meter carriage way 

road 

I 43300 

II 51500 

III 95800 

IV 115000 

V 134000 

Total 440000 
 

 

Chief General Manager 

M.P. Rural Road Development Authority 

Bhopal 
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To be executed on a Non Judicial stamp paper of Rs. 100/- and notarized 

      Annexure ‘A’                                                                                  
 

FORMAT OF AFFIDAVIT 

 

Package no. ……………….. 

Affidavit 

 

I…………………………S/o………………………………. Aged……………… years  resident of 
 

(address……………………………………………………………………..) 
 

(For and behalf of (Name of firm) …………………………………………………..…..), do 

here by and herewith solemnly affirm / state on oath that: - 

1. Information furnished with the Bid for the package no. mentioned above is 

correct in all respects to the best of my knowledge and belief . 
 

2. No retired gazetted officer who has retired within last two years is in the 

employment with the firm.  
 

 

3. No near relative is working in the department, (Note: - By the term near 

relatives is meant Wife, Husband, Parents and Son, Brother, Sister, Brother-

in-law, Father-in-law, Mother-in-law.) 
 

4. *I hereby certify that I have been authorized by …………………………… 

…………..…… ..……………………………………… (the bidder) to sign on his 

/ their behalf,  the bid of the package no. mentioned above.  
 

 *Not required in case of proprietorship firm  

 Bidder has to indicate below his signature that 

 he is proprietor of the firm.  
 

 

       Deponent 

           

(……………………………..) 

*Strike out whichever is not applicable          *Proprietor/Partner/ Authorized 

signatory 

/ for and on behalf (Name of Firm) 

Verification 
 

I………………………………S/o………………………………. do here by affirm 

that the contents submitted in Technical & Financial Bid are true to the best of my 

knowledge and belief   and are based on my / our record. 
 

Verified that this…………….. Date of …………………20__ at 

(Place)………………. 
 

 

Deponent  
                                                                                                                       (……………………………..) 

Proprietor/Partner/ Authorized signatory 

/ for and on behalf  (Name of Firm) 
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Annexure-B 
Guidelines for Participating in Tender 

(Item Rate) 

1. For searching Tenders & Tender Document and procedure for submission of Tenders, Bidders should refer 

Annexure-C of this IFB. In additions, for Submission of Bid (Financial & Technical Bids) Bidders are 

advised to go through guidelines given below: 

i) For submission of Financial Bid, BOQ Template (Price Schedule) is available on the portal. This template 

must not be modified/ replaced by the bidder. This template may be downloaded and Name of the Bidder 

should be filled in the relevant line. Bidder should quote the rates in figures in                  column-13 of the 

BOQ. Amount in words will automatically be worked out by the system. Rates must be quoted against each 

item, this may be even Zero. Another BOQ as given an Annexure-III (A) will also appear online & bidder 

may view Name of Roads, Length and amount of maintenance cost.   

ii) Bidders are not to make entries in any other column or write any condition etc., If BOQ file is found to 

modified by the bidder the bid will be rejected.  

iii) After submission of bid, bidder has to click freeze button. If bidder intends to make any changes in the bid 

submitted he will have to go to re-submission options available on the portal. After modification, the Price 

Bid will have to be again uploaded and frozen. This can be done by the bidder any number of times before 

last date of bid submission. Every time bidder will have to freeze the bid after submission. After successful 

submission of bid the bidder will get Bid submission summary a Proof of Bid Submission.  

2. Scanned copies of the following documents are to be submitted with the Technical Bid (refer clause 11  

ITB) of tender document and in the formats given in Section-IV of Bidding Documents;  

 

       Packet: I) Scanned copy of Affidavit on prescribed form as given in Annexure-A, Letter of Bid-Tech part  

II) Registration, Power of Attorney, PAN, EPF, GSTN, Ref. to Bank, List Tech. Persons and    

           Equipments  

III) Firm organization details of documents defining legal status and subletting proposal. 

VI) Bidders undertaking for 20 percent investment, Bank Credit certificate, Litigation history. 

V) 5 years account, work done last 5 years, certificate-similar nature of work and Work in Hand.                          

VI) Work programme and methodology document relating to JV if Bid submitted is in JV.    

       3. Special Instructions to the Contractors/Bidders for the e-submission of the bids online' 

through this e-Procurement Portal  

 

1.  Bidder should do Online Enrolment in this Portal using the option Click Here to Enroll available in the Home Page. 

     Then The Digital Signature enrollment has to be done with the e-token, after logging into the portal. The e- token   

     may be obtained from one of the Authorized Certifying Authorities such as  eMudhraCA/GNFC/IDRBT/MtnlTrustline / 

    SafeScrpt/TCS.  

2.  Bidder then logs into the portal giving user id / password chosen during enrollment. 

3.  The e-token that is registered should be used by the' bidder and should not be misused by others. 

4.  DSC once mapped to an account cannot be remapped to any other account. It can only be inactivated. 

5.  The Bidders can update well in advance, the documents such as certificates, purchase order details etc., under My  

     Documents Option and these can be selected as per tender requirements and then attached along with bid  

     documents during bid submission.  This will ensure lesser 'upload of bid documents. 

6.  After downloading / getting the tender schedules, the Bidder should go through them carefully and then submit the  

     documents as per the tender document, otherwise, the bid will be rejected. 

7. The BOQ template must not be modified/ replaced by the bidder and the same should be uploaded after filling the   

relevant Columns, else the bidder is liable to be rejected for that tender. Bidders are allowed to enter the Bidder Name 

and Values  only. 

8.  If there are any clarifications, this may be obtained online through the e-procurement Portal, or through the contact 

details given  in the tender document. Bidder should take into account the corrigendum published before submitting 

the bids online. 
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9.  Bidder, in advance, should prepare the bid documents to be submitted as indicated in the tender schedule and    they 

should   be in PDF/XLSIRAR/DWF formats. If there is more than one document, they can be clubbed together. 

10. The bidder should reads, the terms and conditions and accepts the same to proceed further to submit the bids 

11. The bidder has to submit the tender document(s) online well in advance before the prescribed time to avoid any delay 

or problem during the bid submission process. 

12. There is no limit on the size of the file uploaded at the server end. However, the upload is decided on the Memory 

available at the Client System as well as the Network bandwidth available at the client side at that point of time. In 

order to reduce the file size, bidders are suggested to scan the documents in 75-100 DPI so that the clarity is 

maintained and also the size of file also gets reduced. This will help in quick uploading even at very low bandwidth 

speeds.  

13. It is important to note that, the bidder has to click on the Freeze Bid Button, to ensure that he/she completes the 

Bid Submission Process. Bids which are not frozen are considered as Incomplete/Invalid bids and are not 

considered for evaluation purposes.      

14 The Tender Inviting Authority (TIA) will not be held responsible for any sort of delay or the difficulties faced  

     during the  submission of bids online by the bidders due to local issues. 

15. The bidder may submit the bid documents online mode only, through this portal. Offline documents will not be  

      handled through  this system.  

16. At the time of freezing the bid, the e-Procurement system will give a successful bid updation message after uploading 

all  the bid documents submitted and then a bid summary will be shown with the bid no, date & time of submission of 

the bid  with all other relevant details. The documents submitted by the bidders will be digitally signed using the e-

token of the  bidder and then  submitted. 

17. After the bid submission, the bid summary has to be printed and kept as an acknowledgement as a token of the 

Submission of the bid. The bid summary will act as a proof of bid submission for a tender floated and will also act as 

an entry point to Participate in the bid opening event. 

18. Successful bid submission from the system means, the bids as uploaded by the bidder is received and stored in  

     the system,   System does not certify for its correctness. 

19. The bidder should see that the bid documents submitted should be free from virus and if the documents could not  

      be opened, due to virus, during tender opening, the bid is liable to be rejected. 

20.The time that is displayed from the server clock at the top of the tender Portal, will be valid for all actions of 1 

      requesting bid  submission, bid opening etc., in the e-Procurement portal. The Time followed in this portal is as per  

     Indian Standard Time (IST)  which is GMT+5:30. The bidders should adhere to this time during bid submission.  

21. All the data being entered by the bidders would be encrypted at the client end, and the software uses PKI encryption  

       techniques to ensure the secrecy of the data. The data entered will not be viewable by unauthorized persons during  

      bid submission and not viewable by anyone until the time of bid opening. Overall, the submitted bid documents  

     become readable only after the tender opening by the authorized individual. 

22. During transmission of bid document, the confidentiality of the bids is maintained since the data is transferred  

      over secured Socket Layer (SSL) with 256 bit encryption technology. Data encryption of sensitive fields is also    

      done. 

23. The bidders are requested to submit the bids through online e-Procurement system to the TIA well before the bid  

     submission end  date and time (as per Server System Clock). 
 

ASSISTANCE TO BIDDERS  

1) Any queries relating to the tender document and the terms and conditions contained therein should be 

addressed to the Tender Inviting Authority for a tender or the relevant contact person indicated in the 

tender.  

2) Any queries relating to the process of online bid submission or queries relating to MP TENDERS Portal 

in general may be directed to the 24x7 MP TENDERS Portal Helpdesk.  

3) The More information useful for submitting online bids on the MP TENDERS Portal may be 

obtained at: https://mptenders.gov.in/nicgep/app 

 

 

 

 

https://mptenders.gov.in/nicgep/app
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Annexure-C 

Letter of Bid – Financial Part 
 

Name and complete address of the firm  
 

Date: _____________  

Invitation for Bid No.: _______________ 

To: Chief General Manager 

Block – IInd, VIth Floor, 

Paryawas Bhawan, Arera Hills, 

Bhopal (M.P.)  
 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of 

Quantities. This accompanies the Letter of Technical Part:  

In submitting our Bid, we make the following declarations: 

(a) Our bid shall be valid for a period of 90 days from the date fixed for the bid submission 

deadline in accordance with the Bidding Documents, and it shall remain binding upon us and 

may be accepted at any time before the expiration of that period; 

(b) The total price of our Bid, excluding any discounts offered in item (c) below is:  

The total price of the Bid [insert the total price of the bid in words and figures]; 

(c) The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered.] 

(ii) The exact method of calculations to determine the net price after application of discounts 

is shown below: [Specify in detail the method that shall be used to apply the discounts]; 
 

 Name of the Bidder* [insert complete name of person signing the Bid] 
 

Name and complete address of the firm / firms (in case of JV name of all 

JV firms and address should be written.  
 
 

Name of the person duly authorized to sign the Bid on behalf of the Bidder** 

[insert complete name of person duly authorized to sign the Bid] 
 

Title of the person signing the Bid [insert complete title of the person                  

signing the Bid] 
 

Signature of the person named above  [insert signature of person whose                   

name and capacity are shown above] 
 

 

Date signed [insert date of signing] day of [insert month], [insert year] 
 

*: In the case of the Bid submitted by joint venture specify the name of                    

the Joint Venture as Bidder 
 

**: Person signing the Bid shall have the power of attorney given by the               

Bidder to be attached with the Bid Schedules. 
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PART 1 – Bidding Procedures 
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Section I. Instructions to Bidders 
 

 

This Section of the Bidding Documents should provide the information necessary for bidders to 

prepare responsive bids, in accordance with the requirements of the Employer.  It should also give 

information on bid submission, opening and evaluation, and on the award of Contract. 

 

Matters governing the performance of the Contractor, payments under the Contract, or matters 

affecting the risks, rights, and obligations of the parties under the Contract are not normally included 

in this Section, but rather under Section VIII, General Conditions of Contract(GCC), and/or Section 

IX, Particular Conditions of Contract (PCC).  If duplication of a subject is inevitable in the different 

sections of the documents, care must be exercised to avoid contradictions between clauses dealing 

with the same matter. 

 

These Instructions to Bidders shall not be part of the Contract Agreement and shall cease to have 

effect once the Contract is signed. 

  



16 

Section 1 - Instructions to Bidders 

 
Table of Clauses 

 

A. General ........................................................................................................................... 18 

1. Scope of Bid ................................................................................................................ 18 
2. Source of Funds ........................................................................................................... 18 
3. Corrupt and Fraudulent Practices ................................................................................ 18 
4. Eligible Bidders ........................................................................................................... 19 

5. Eligible Materials, Equipment and Services ............................................................... 22 

B. Contents of Bidding Document .................................................................................... 22 

6. Sections of Bidding Document.................................................................................... 22 
7. Clarification of Bidding Document, Site Visit, Pre-Bid Meeting ............................... 23 

8. Amendment of Bidding Document ............................................................................. 24 

C. Preparation of Bids ....................................................................................................... 25 

9. Cost of Bidding ........................................................................................................... 25 
10. Language of Bid .......................................................................................................... 25 

11. Documents Comprising the Bid .................................................................................. 25 
12. Process of Bid Submission .......................................................................................... 26 

13. Alternative Bids ........................................................................................................... 26 
14. Bid Prices and Discounts ............................................................................................. 27 
15. Currencies of Bid and Payment ................................................................................... 29 

16. Documents Comprising the Technical Proposal ......................................................... 29 
17. Documents Establishing the Qualifications of the Bidder .......................................... 29 

18. Period of Validity of Bids ........................................................................................... 29 
19. Bid Security ................................................................................................................. 30 
20. Format and Signing of Bid .......................................................................................... 31 

D. Online Submission and Opening of Bids ..................................................................... 32 

21. Preparation of Bids ...................................................................................................... 32 
22. Deadline for Submission of Bids................................................................................. 33 

23. Late Bids...................................................................................................................... 33 
24. Withdrawal, Substitution, and Modification of Bids .................................................. 33 
25. Public Opening of Technical Parts of Bids ................................................................. 33 

F. Evaluation of Bids – General Provisions ........................................................................ 34 

26. Confidentiality ............................................................................................................. 34 

27. Clarification of Bids .................................................................................................... 34 

28. Deviations, Reservations, and Omissions ................................................................... 35 

file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542896
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542897
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542898
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542899
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542900
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542901
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542902
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542903
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542904
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542905
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542906
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542907
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542908
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542909
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542910
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542911
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542912
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542913
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542914
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542915
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542916
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542917
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542918
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542919
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542920
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542921
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542922
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542923
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542924
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542925
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542926
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542927
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542928


17 

29. Nonconformities, Errors, and Omissions .................................................................... 35 

30. Evaluation of Technical Parts...................................................................................... 35 
31. Determination of Responsiveness ............................................................................... 35 
32. Qualification of the Bidder .......................................................................................... 36 
33. Subcontractors ............................................................................................................. 37 

34. Public Opening of Financial Parts ............................................................................... 37 
35. Evaluation of Financial Parts ...................................................................................... 38 
36. Correction of Arithmetical Errors ............................................................................... 39 
37. Conversion to Single Currency ................................................................................... 39 
38. Margin of Preference ................................................................................................... 39 

39. Comparison of Financial Parts .................................................................................... 39 
40. Unbalanced or Front Loaded Bids............................................................................... 39 

41. Employer‘s Right to Accept Any Bid, and to Reject Any or All Bids........................ 39 

J. Award of Contract............................................................................................................. 39 

42. Award Criteria ............................................................................................................. 39 
43. Notification of Award ................................................................................................. 39 

44. Signing of Contract, Publication of award and Recourse to unsuccessful Bidders .... 40 
45. Performance Security .................................................................................................. 40 

46. Adjudicator or Dispute Review Expert ....................................................................... 41 

 

 

file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542929
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542930
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542931
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542932
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542933
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542934
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542935
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542936
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542937
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542938
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542939
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542940
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542941
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542942
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542943
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542944
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542945
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542946
file:///C:\Users\MPRRDA1\Desktop\SBD_MPRCP-WB_Aug_2017_31.08.2017_BY%20MPRRDA%20-%20Copy.docx%23_Toc480542947


18 

Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 The Employer, as indicated in the BDS, issues this Bidding 

Document for the procurement of the Works as specified in 

Section VII (Work‘s Requirements) & Invitation for Bids 

(IFB). The name, identification, and number of contracts of 

this bidding are specified in the BDS. 
 

 
1.2 Throughout this Bidding Document: 

(a) the term ―in writing‖ means communicated in written form 

and delivered against receipt;  

(b) except where the context requires otherwise, words 

indicating the singular also include the plural and words 

indicating the plural also include the singular; and 

(c) ―day‖ means calendar day. 

2. Source of Funds 2.1 The Government of India (hereinafter called ―Borrower‖) 

specified in the BDS has received/applied for  financing 

(hereinafter called ―funds‖) from the International Bank for 

Reconstruction and Development or the International 

Development Association (hereinafter called ―the Bank‖)  in an 

amount specified in the BDS, towards the cost of the project 

specified in the BDS. The Borrower intends to apply a portion 

of the funds to eligible payments under the contract(s) for which 

this Bidding Document is issued. 

2.2   Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, in 

all respects, to the terms and conditions of the Loan (or other 

financing) Agreement. The Loan (or other financing) Agreement 

prohibits a withdrawal from the Loan (or other financing) 

account for the purpose of any payment to persons or entities, or 

for any import of goods, if such payment or import, is prohibited 

by a decision of the United Nations Security Council taken 

under Chapter VII of the Charter of the United Nations. No 

party other than the Borrower shall derive any rights from the 

Loan (or other financing) Agreement or have any claim to the 

proceeds of the Loan (or other financing). 

3. Corrupt and 

Fraudulent 

Practices 

3.1 The Bank requires compliance with its policy in regard to 

corrupt and fraudulent practices as set forth in Section VI. 

3.2 In further pursuance of this policy, Bidders shall permit and 
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shall cause its agents (whether declared or not), sub-

contractors, sub-consultants, service providers, or suppliers 

and any personnel thereof, to permit the Bank to inspect all 

accounts, records and other documents relating to any 

prequalification process, bid submission, and contract 

performance (in the case of award), and to have them audited 

by auditors appointed by the Bank. 

4. Eligible Bidders 

 

 

4.1.1 A Bidder may be a firm that is a private entity, or a 

government-owned entity—subject to ITB 4.5—or any 

combination of such entities in the form of a joint venture 

(JV), under an existing agreement, or with the intent to 

constitute a legally-enforceable joint venture, unless otherwise 

specified in the BDS. 

4.1.2 Bids submitted by a joint venture of two or more firms as 

members when permitted as per BDS ITB Clause 4.1.1 shall 

comply with the following requirements: 

[a] the bid shall include all the information listed in Bidders 

Qualification Forms for all the Members. The maximum 

number of members in the Joint Venture shall be as specified 

in the BDS; 

[b] the bid and, in case of a successful bid, the Agreement, shall 

be signed so as to be legally binding on all members;  

[c] one of the members shall be nominated as being in charge, and 

this authorization shall be evidenced by submitting a power of 

attorney signed by legally authorized signatories of all the 

members;  

[d] the member in charge shall be authorized to incur liabilities 

and receive instructions for and on behalf of any and all 

members of the joint venture and the entire execution of the 

contract, including payment, shall be done exclusively with 

the member in charge; 

[e] all members of the joint venture shall be liable jointly and 

severally for the execution of the contract in accordance with 

the contract terms, and a statement to this effect shall be 

included in the authorization mentioned under (c) above, as 

well as in the bid and in the Agreement [in case of a successful 

bid];  

[f] The joint venture agreement should indicate precisely the role 

of all members of JV in respect of planning, design, 

construction equipment, key personnel, work execution, and 

financing of the project.  All members of JV should have 

active participation in the execution during the currency of the 
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contract.  This should not be varied/modified subsequently 

without prior approval of the Employer; 

[g] The joint venture agreement should be registered in  place 

specified in BDS so as to be legally valid and binding on 

members; and 

[h] a copy of the Joint Venture Agreement entered into by the 

members shall be submitted with the bid.  Alternatively, a 

Letter of Intent to execute a Joint Venture Agreement in the 

event of a successful bid shall be signed by all members and 

submitted with the bid, together with a copy of the proposed 

Agreement. 

 

 
4.2 A Bidder shall not have a conflict of interest.  All Bidders found 

to have a conflict of interest shall be disqualified.  A Bidder may 

be considered to have a conflict of interest for the purpose of this 

bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 

another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence 

the bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

(e) participates in more than one bid in this bidding process. 

Participation by a Bidder in more than one Bid will result in 

the disqualification of all Bids in which such Bidder is 

involved.  However, this does not limit the inclusion of the 

same subcontractor in more than one bid; or  

(f) any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

works that are the subject of the bid; or 

(g) any of its affiliates has been hired (or is proposed to be 

hired) by the Employer or Borrower as Project Manager 

(Engineer) for the Contract implementation; or 

(h) would be providing goods, works, or non-consulting 

services resulting from or directly related to consulting 

services for the preparation or implementation of the project 

specified in the BDS ITB 2.1 that it provided or were 
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provided by any affiliate that directly or indirectly controls, 

is controlled by, or is under common control with that firm; 

or 

(i) has a close business or family relationship with a 

professional staff of the Borrower (or of the project 

implementing agency, or of a recipient of a part of the loan) 

who: (i) are directly or indirectly involved in the preparation 

of the bidding documents or specifications of the contract, 

and/or the bid evaluation process of such contract; or (ii) 

would be involved in the implementation or supervision of 

such contract unless the conflict stemming from such 

relationship has been resolved in a manner acceptable to the 

Bank throughout the procurement process and execution of 

the contract. 

 
4.3 A Bidder may have the nationality of any country, subject to 

the restrictions pursuant to ITB 4.7. A Bidder shall be 

deemed to have the nationality of a country if the Bidder is 

constituted, incorporated or registered in and operates in 

conformity with the provisions of the laws of that country, as 

evidenced by its articles of incorporation (or equivalent 

documents of constitution or association) and its registration 

documents, as the case may be.  This criterion also shall 

apply to the determination of the nationality of proposed sub-

contractors or sub-consultants for any part of the Contract 

including related Services. 

 
4.4 A Bidder that has been sanctioned by the Bank in accordance 

with the above ITB 3.1, including in accordance with the Bank‘s 

Guidelines on Preventing and Combating Corruption in Projects 

Financed by IBRD Loans and IDA Credits and Grants (―Anti-

Corruption Guidelines‖), shall be ineligible to be prequalified 

for, bid for, or be awarded a Bank-financed contract or benefit 

from a Bank-financed contract, financially or otherwise, during 

such period of time as the Bank shall have determined. The list 

of debarred firms and individuals is available at the electronic 

address specified in the BDS. 

 
4.5 Bidders that are Government-owned enterprises or institutions in 

the Employer‘s Country may participate only if they can establish 

that they (i) are legally and financially autonomous (ii) operate 

under commercial law, and (iii) are not dependent agencies of the 

Employer. To be eligible, a government-owned enterprise or 

institution shall establish to the Bank‘s satisfaction, through all 

relevant documents, including its Charter and other information the 

Bank may request, that it: (i) is a legal entity separate from the 

government (ii) does not currently receive substantial subsidies or 

budget support; (iii) operates like any commercial enterprise, and, 
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inter alia, is not obliged to pass on its surplus to the government, can 

acquire rights and liabilities, borrow funds and be liable for 

repayment of its debts, and can be declared bankrupt; and (iv) is not 

bidding for a contract to be awarded by the department or agency of 

the government which under their applicable laws or regulations is 

the reporting or supervisory authority of the enterprise or has the 

ability to exercise influence or control over the enterprise or 

institution. 

 
4.6 Not used. 

 
4.7 Firms and individuals may be ineligible if so indicated in 

Section V and (a) as a matter of law or official regulations, the 

Borrower‘s country prohibits commercial relations with that 

country, provided that the Bank is satisfied that such exclusion 

does not preclude effective competition for the supply of goods 

or the contracting of works or services required; or (b) by an act 

of compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United 

Nations, the Borrower‘s country prohibits any import of goods 

or contracting of works or services from that country, or any 

payments to any country, person, or entity in that country. 

 
4.8 Bidder shall provide such evidence of eligibility satisfactory to 

the Employer, as the Employer shall reasonably request. 

4.9   Not used 

5. Eligible 

Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, 

Eligible Countries, and all expenditures under the Contract will 

not contravene such restrictions. At the Employer‘s request, 

Bidders may be required to provide evidence of the origin of 

materials, equipment and services. 

B. Contents of Bidding Document 

6. Sections of 

Bidding 

Document 

6.1 The Bidding Document consist of Parts 1, 2, and 3, which 

include all the Sections indicated below, and should be read in 

conjunction with any Addenda issued in accordance with ITB 8. 

PART 1 Bidding Procedures 

Section I - Instructions to Bidders (ITB) 

Section II - Bid Data Sheet (BDS) 

Section III - Evaluation and Qualification Criteria  

Section IV - Bidding Forms  
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Section V - Eligible Countries  

Section VI - Bank Policy-Corrupt and Fraudulent 

Practices 

PART 2 Work’s Requirements 
Section VII - Works Requirements 

PART 3 Conditions of Contract and Contract Forms 

Section VIII - General Conditions of Contract (GCC) 

Section IX - Particular Conditions of Contract (PCC) 

Section X - Contract Forms  

 
6.2 The Invitation for Bids issued by the Employer is not part of 

the Bidding Document. 

 
6.3 Unless obtained directly online from the Employer, the 

Employer is not responsible for the completeness of the 

Bidding Documents, responses to requests for clarification, the 

minutes of the pre-Bid meeting (if any), or Addenda to the 

Bidding Documents in accordance with ITB 8. In case of any 

contradiction, documents obtained directly from the Employer 

shall prevail. 

 

 
6.4 The Bidder is expected to examine all instructions, forms, terms, 

and specifications in the Bidding Documents and to furnish with 

its bid all information and documentation as required by the 

Bidding Documents. 

7. Clarification of 

Bidding 

Document, Site 

Visit, Pre-Bid 

Meeting 

7.1 The electronic bidding system specified in the BDS provides 

for online clarifications. A prospective Bidder requiring any 

clarification on the Bidding Document may notify the Employer 

online or raise his inquiries during the pre-bid meeting if 

provided for in accordance with ITB 7.4. Clarifications 

requested through any other mode shall not be considered by the 

Employer. The Employer will respond to any request for 

clarification, provided that such request is received prior to the 

deadline for submission of bids, within a period specified in the 

BDS. Description of clarification sought and the response of the 

Employer shall be uploaded for information of all Bidders 

without identifying the source of request for clarification. 

Should the clarification result in changes to the essential 

elements of the Bidding Documents, the Employer shall amend 

the Bidding Documents following the procedure under ITB 8 

and ITB 22.2. 

 
7.2 The Bidder is advised to visit and examine the Site of Works 

and its surroundings and obtain for itself, on its own risk and 

responsibility, all information that may be necessary for 

preparing the bid and entering into a contract for construction of 

the Works. The costs of visiting the Site shall be at the Bidder‘s 
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own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express 

condition that the Bidder, its personnel, and agents will release 

and indemnify the Employer and its personnel and agents from 

and against all liability in respect thereof, and will be 

responsible for death or personal injury, loss of or damage to 

property, and any other loss, damage, costs, and expenses 

incurred as a result of the inspection. 

 
7.4 If so specified in the BDS, the Bidder‘s designated 

representative is invited to attend a pre-bid meeting. The 

purpose of the meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 

 
7.5 The Bidder is requested, to submit any questions only through 

the e-procurement portal, not later than one week before the 

meeting. Clarifications requested through any other mode shall 

not be considered by the Employer. 

 
7.6 Minutes of the pre-bid meeting, including the text of the 

questions raised, without identifying the source, and the 

responses given, together with any responses prepared after the 

meeting, will be uploaded online on e-procurement system. Any 

modification to the Bidding Documents that may become 

necessary as a result of the pre-bid meeting shall be made by the 

Employer exclusively through the issue of an addendum 

pursuant to ITB 8 and not through the minutes of the pre-bid 

meeting. It is the bidder‘s responsibility to check on the e- 

procurement system, for any addendum/ amendment/ 

corrigendum to the bidding documents. 

 
7.7 Nonattendance at the pre-bid meeting will not be a cause for 

disqualification of a Bidder. 

8. Amendment of 

Bidding 

Document 

8.1 At any time prior to the deadline for submission of bids, the 

Employer may amend the Bidding Documents by issuing 

addenda. The addendum will appear on the e-procurement 

system under ―Latest Corrigendum‖ and email notification is 

also automatically sent to those bidders who have started 

working on the tender, or as otherwise specified in BDS. 

 
8.2 Any addendum thus issued shall be part of the Bidding 

Document and shall be deemed to have been communicated to 

all bidders. 
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8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their bids, the Employer 

may, at its discretion, extend the deadline for the submission of 

bids, pursuant to ITB 22.2 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation 

and submission of its Bid, and the Employer shall in no case be 

responsible or liable for those costs, regardless of the conduct or 

outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating 

to the bid exchanged by the Bidder and the Employer, shall be 

written in English. 

11. Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise two Parts, namely the Technical Part and 

the Financial Part. These two Parts shall be submitted 

simultaneously. 

11.2    The Technical Part shall contain the following: 

(a) Letter of Bid – Technical Part; 

(b) completed Schedules, in accordance with ITB 12, as 

specified in BDS; 

(c) Bid Security, in accordance with ITB 19; 

(d) alternative bids – technical part, if permissible, in 

accordance with ITB 13; 

(e) written confirmation authorizing the signatory of the Bid to 

commit the Bidder, in accordance with ITB 20.2; 

(f) documentary evidence in accordance with ITB 17 

establishing the Bidder‘s qualifications to perform the 

contract, if its Bid is accepted;  

(g) Technical Proposal in accordance with ITB 16; 

(h) Construction methodology proposed as detailed in Para 1.1 

of Section III Evaluation Criteria; and 

(i) bids submitted by a JV (where permitted) shall include a 

copy of the Joint Venture Agreement entered into by all 

members.  Alternatively, a letter of intent to execute a Joint 

Venture Agreement in the event of a successful bid shall be 

signed by all members and submitted with the bid, together 

with a copy of the proposed Agreement. 
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(j) Any other document required in the BDS. 

11.3    The Financial Part shall contain the following: 

(b) Letter of Bid – Financial Part: prepared in accordance 

with ITB 12 and ITB 14; 

(c) Bill of Quantities completed online in accordance with 

ITB 12 and ITB 14; 

(d) Alternative Bid - Financial Part: if permissible in 

accordance with ITB 13; and 

(e) any other document required in the BDS. 

11.4    The Technical Part shall not include any information related to 

the Bid price. Where material financial information related to 

the Bid price is contained in the Technical Part the Bid shall be 

declared non-responsive. 

11.5   The Bidder shall furnish in the Letter of Bid – Financial Part 

information on commissions and gratuities, if any, paid or to 

be paid to agents or any other party relating to this Bid. 

12. Process of Bid 

Submission 

12.1 The Letter of Bid – Technical Part, Letter of Bid – Financial 

Part, Schedules, and Bill of Quantities, shall be prepared using 

the relevant forms in Section IV (Bidding Forms). The forms 

must be completed without any alterations to the text, and no 

substitutes shall be accepted. All blank spaces shall be filled in 

with the information requested. 

12.2 Entire Bid including the Letter of Bid and filled-up Bill of 

Quantity shall be submitted online on e-procurement system 

specified in ITB 7.1. Details and process of online submission 

of the tender and relevant documents are given in the website 

mentioned above. Scanned copies of documents listed in ITB 

clauses 11 and 12.3 should also be uploaded on this website. 

12.3 Submission of Original Documents:  The bidders are 

required to separately submit (i) registration on e-procurement 

website (if not previously registered) (as per IFB); and                  

(ii) original affidavit regarding correctness of information 

furnished with bid document, with the office specified in the 

BDS, before the opening of the technical part of the Bid, either 

by registered/speed post/courier or by hand, failing which the 

bids will be declared non-responsive and will not be opened. 

Hard copy of rest of the bid or any other document are not to 

be submitted. 

13. Alternative Bids 13.1 Bidders shall submit offers that comply with the requirements 

of the bidding documents, including the basic technical design 
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as indicated in the drawing and specifications.  Alternatives 

will not be considered. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts (including any price reduction) 

quoted by the Bidder in the Letter of Bid - Financial Part, and 

in the Schedules shall conform to the requirements specified 

below. 

 
14.2 The Bidder shall submit a bid for the whole of the works 

described in ITB 1.1 by filling in prices for all items of the 

Works (both in figures and words), as identified in Section IV, 

Bidding Forms along with the total bid price (both in figures 

and words). The Bidder shall fill in rates and prices for all 

items of the Works described in the Bill of Quantities.  Items 

against which no rate or price is entered by the Bidder will 

not be paid for by the Employer when executed and shall 

be deemed covered by the rates for other items and prices 

in the Bill of Quantities. Corrections if any in the bid can be 

carried out by editing the information before electronic 

submission on e-procurement portal. 

 

 
14.3 The price to be quoted in the Letter of Bid - Financial Part in 

accordance with ITB 12.1, shall be the total price of the Bid, 

excluding any discounts offered, subject to the provision of the 

clause 43.1 of GCC. 

 
14.4 Unconditional discounts, if any, and the methodology for their 

application shall be quoted in the Letter of Bid - Financial Part, 

in accordance with ITB 12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 

Contract, the rates and prices quoted by the Bidder shall be fixed  

14.6 If so indicated in ITB 1.1, bids are invited for individual lots 

(contracts) or for any combination of lots/contracts (packages). 

Bidders wishing to offer any price reduction for the award of 

more than one Contract shall specify in their bid the price 

reductions applicable to each package, or alternatively, to 

individual Contracts within the package. Price reductions or 

discounts shall be submitted in accordance with ITB 14.4, 

provided the bids for all lots/contracts are submitted and opened 

at the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, as applicable on the 

deadline for submission of Bids, shall be included in the rates 

and prices and the total bid price submitted by the Bidder.  
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 14.8 Bidders may like to ascertain availability of excise/custom duty 

exemption benefits available in India to the contracts financed 

under World Bank loan/credits. They are solely responsible for 

obtaining such benefits which they have considered in their bid 

and in case of failure to receive such benefits for reasons 

whatsoever, the Employer will not compensate the bidder 

(contractor). The bidder shall furnish along with his bid a 

declaration to this effect in the Declaration Format provided in 

Section-IV of the bidding documents. 

Where the bidder has quoted taking into account such benefits, it 

must give all information required for issue of certificates in 

terms of the Government of India Central Excise Notification 

and Customs Notification as perform stipulated in Section IV. In 

case the bidder has not provided the required information or has 

indicated to be furnished later on in the Declaration Format, the 

same shall be construed that the goods/construction equipment 

for which certificate is required is Nil. 

To the extent the Employer determines the quantity indicated 

therein are reasonable keeping in view the quantities in bill of 

quantities, construction program and methodology, the 

certificates will be issued within 60 days of signing of the 

contract and no subsequent changes will be permitted. In case of 

materials pertaining to Variation items and quantities the 

certificate shall be issued only on request from the contractor 

when in need and duly certified by the Project Manager.   

No certificate will be issued for items where no quantity/capacity 

of equipment is indicated in the statement.   

If the bidder has considered the customs/excise duty exemption 

for materials/construction equipment to be bought for the work, 

the bidder shall confirm and certify that the Employer will not be 

required to undertake any responsibilities of the Government of 

India Scheme or the said exemptions being available during the 

contract execution, except issuing the required certificate. The 

bids which do not conform to the above provisions or any 

condition by the bidder which makes the bid subject to 

availability of customs/excise duty exemption for 

materials/construction equipment or compensation on 

withdrawal of any variations to the said exemptions will be 

treated as non-responsive and rejected.   

Any delay in procurement of the construction 

equipment/machinery/goods as a result of the above shall not be 

a cause for granting any extension of time. 
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15. Currencies of 

Bid and Payment 

15.1 The unit rates and prices shall be quoted by the Bidder and 

shall be paid for, entirely in Indian Rupees. 

16. Documents 

Comprising the 

Technical 

Proposal 

16.1 The Bidder shall furnish a Technical Proposal in the Technical 

Part of the Bid, including a statement of work methods, 

equipment, personnel, schedule and any other information as 

per details stipulated in Section IV (Bidding Forms), in 

sufficient detail to demonstrate the adequacy of the Bidders‘ 

proposal to meet the work requirements and the completion 

time.   

17. Documents 

Establishing the 

Qualifications of 

the Bidder 

17.1 To establish Bidder‘s eligibility in accordance with ITB 4, 

Bidders shall complete the Letter of Bid – Technical Part, 

included in Section IV, Bidding Forms. 

  

17.2 To establish its qualifications to perform the Contract in 

accordance with Section III (Evaluation and Qualification 

Criteria) the Bidder shall provide the complete information as 

requested in the corresponding information sheets included in 

Section IV (Bidding Forms). 

18. Period of 

Validity of Bids 

18.1 Bids shall remain valid for 90 days or for a period specified in 

the BDS after the bid submission deadline date prescribed by 

the Employer in accordance with ITB 22.1. A bid valid for a 

shorter period shall be rejected by the Employer as 

nonresponsive. 
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18.2 In exceptional circumstances, prior to the expiration of the bid 

validity period, the Employer may request Bidders to extend 

the period of validity of their bids. The request and the 

responses shall be made in writing. If a bid security is 

requested in accordance with ITB 19, it shall also be extended 

for forty five (45) days beyond the deadline of the extended 

validity period.  A Bidder may refuse the request without 

forfeiting its bid security. A Bidder granting the request shall not 

be required or permitted to modify its bid. 

 
18.3 If the award is delayed by a period exceeding fifty-six (56) 

days beyond the expiry of the initial bid validity, the Contract 

price shall be determined as follows:  

(a) In the case of fixed price contracts, the Contract price shall 

be the bid price adjusted by the factor specified in the 

BDS.  

(b) In the case of adjustable price contracts, no adjustment 

shall be made. 

(c) In any case, bid evaluation shall be based on the bid price 

without taking into consideration the applicable correction 

from those indicated above. 

19. Bid Security 19.1 Unless otherwise specified in the BDS, the Bidder shall 

furnish as part of the Technical Part of its bid, in original form, 

a bid security for the amount shown in BDS, for this particular 

work. 

 
19.2 The bid security shall be a demand guarantee, at the Bidder‘s 

option, in any of the following forms: 

(a) an unconditional bank guarantee, issued by a Nationalized/ 

Scheduled bank located in India;  

(b) an irrevocable letter of credit issued by a Nationalized or 

Scheduled bank located in India;  

(c) a cashier‘s or certified check; or demand draft from a 

Nationalized or Scheduled Bank located in India; 

(d) another security indicated in the BDS. 

(e) In case of a bank guarantee, the bid security shall be submitted 

using the Bid Security form included in the Section IV 

(Bidding Forms). The form must include the complete name of 

the Bidder. The bid security shall be valid for forty five (45) 

days beyond the original validity period of the bid, or beyond 

any period of extension if requested under ITB 18.2. 
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19.3 If a Bid Security is specified pursuant to ITB 19.1, any bid not 

accompanied by a substantially responsive Bid Security shall 

be rejected by the Employer as non-responsive. 

 
19.4 If a bid security is specified pursuant to ITB 19.1, the bid 

security of unsuccessful Bidders shall be returned as promptly 

as possible upon the successful Bidder‘s signing the contract 

and furnishing of the performance security pursuant to ITB 45. 

 
19.5 If a bid security is specified pursuant to ITB 19.1, the bid 

security of the successful Bidder shall be returned as promptly 

as possible once the successful Bidder has signed the Contract 

and furnished the required performance security. 

 
19.6 The bid security may be forfeited:  

(a) if a Bidder withdraws/modifies/substitutes its bid during 

the period of bid validity specified by the Bidder on the 

Letter of Bid - Technical Part and repeated in the Letter of 

Bid - Financial Part, or any extension thereto provided by 

the Bidder in accordance with ITB 18.2 or 

(b) if the Bidder does not accept the correction of its Bid Price 

pursuant to ITB 36 or 

(c) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 44; or 

(ii) furnish a performance security in accordance with ITB 

45. 

 
19.7 The Bid Security of a JV shall be in the name of the JV that 

submits the bid. If the JV has not been constituted into a 

legally-enforceable JV, at the time of bidding, the Bid Security 

shall be in the names of all future members as named in the 

letter of intent mentioned in ITB 4.1.2 and ITB 11.2. 

20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare the Bid as per details given in ITB 

21. 

 
20.2 The bid shall be signed by a person duly authorized to sign on 

behalf of the Bidder. This authorization shall be uploaded 

along with the Bid. 

 
20.3 In case the Bidder is a JV, the Bid shall be signed by an 

authorized representative of the JV on behalf of the JV, and so 

as to be legally binding on all the members as evidenced by a 

power of attorney signed by their legally authorized 

representatives 
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20.4 Documents establishing authority to sign the bid on behalf of the 

JV shall be uploaded along with the bid. 

20.5 The Bidder shall furnish information as described in the letter of 

Bid on commissions or gratuities, if any, paid or to be paid to 

agents relating to this Bid, and to contract execution if the Bidder 

is awarded the contract. 

D. Online Submission and Opening of Bids 

21. Preparation of 

Bids 

221.1 Bids, both Technical and Financial Parts, shall be submitted 

online on the e-procurement system specified in BDS 7.1. 

Detailed guidelines for viewing bids and submission of online 

bids are given on the website.  The Invitation for Bids under 

this Project is published on this website. Any citizen or 

prospective bidder can logon to this website and view the 

Invitation for Bids and can view the details of works for 

which bids are invited. A prospective bidder can submit its 

bid online; however, the bidder is required to have 

enrolment/registration in the website, and should have valid 

Digital Signature Certificate (DSC) in the form of smart 

card/e-token obtained from any certifying agency authorised 

by the Government of India (for class of DSC specified in 

BDS). The bidder should register in the website using the 

relevant option available. Then the Digital Signature 

registration has to be done with the e-token, after logging into 

the website. The bidder can then login the website through the 

secured login by entering the password of the e-token & the 

user id/ password chosen during registration. After getting the 

bid schedules, the Bidder should go through them carefully 

and submit the specified documents, along with the bid, 

otherwise the bid will be rejected. 

 
21.2       The completed bid comprising of documents indicated in ITB 

12, should be uploaded on the e-procurement portal along 

with scanned copies of requisite certificates as are mentioned 

in different sections in the bidding document and scanned 

copy of the bid security. 

 21.3 All the documents are required to be signed digitally by the 

bidder. After electronic on line bid submission, the system 

generates a unique bid identification number which is time 

stamped as per server time. This shall be treated as 

acknowledgement of bid submission. 

 21.4 Physical, E-mail, Telex, Cable or Facsimile bids will be 

rejected as non-responsive. 
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22. Deadline for 

Submission of 

Bids 

22.1 Bids must be uploaded online no later than the date and time 

indicated in the BDS.  

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of bids by amending the Bidding Document in 

accordance with ITB 8, in which case all rights and obligations 

of the Employer and Bidders previously subject to the deadline 

shall thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The electronic bidding system would not allow any late 

submission of bids after due date & time as per server time. 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids 

24.1 Bidders may modify their bids by using the appropriate option 

for bid modification on e-procurement portal, before the 

deadline for submission of bids.  For this the bidder need not 

make any additional payment towards the cost of bid 

document. For bid modification and consequential re-

submission, the bidder is not required to withdraw his bid 

submitted earlier. The last modified bid submitted by the 

bidder within the bid submission time shall be considered as 

the bid. For this purpose, modification/withdrawal by other 

means will not be accepted. In online system of bid 

submission, the modification and consequential re-submission 

of bids is allowed any number of times. A bidder may 

withdraw his bid by using the appropriate option, for bid 

withdrawal, before the deadline for submission of bids, 

however, if the bid is withdrawn, re-submission of the bid is 

not allowed (or allowed if specified in BDS). 

 
24.2 Bids requested to be withdrawn in accordance with ITB 24.1 

shall not be opened. 

 24.3 No bid may be withdrawn, substituted, or modified in the 

interval between the deadline for submission of bids and the 

expiration of th e period of bid validity specified by the Bidder 

on the Letter of Bid or any extension thereof. This will result 

in the forfeiture of the Bid Security pursuant to ITB 19.6 .  

E. Public Opening of Technical Parts of Bids 

25. Public Opening 

of Technical 

Parts of Bids 

25.1 The Employer shall publicly open Technical Parts of all bids 

received by the deadline, at the date, time and place specified 

in the BDS in the presence of Bidders‘ designated 

representatives and anyone who choose to attend, and this 

could also be viewed by the bidders online. The Financial 

Parts of the bids shall remain unopened in the e-procurement 

system, until the subsequent public opening, following the 

evaluation of the Technical Parts of the Bids. In all cases, 
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original documents submitted as specified in ITB 12.3 shall be 

first scrutinized, and Bids that do not comply with the 

provisions of ITB 12.3 will be declared non-responsive and 

will not be opened. Thereafter bidder‘s names, and such other 

details as the Employer may consider appropriate will be 

notified online as Technical Part bid opening summary. 

In the event of the specified date of bid opening being 

declared a holiday for the Employer, the bids will be opened at 

the appointed time and location on the next working day. 

 25.2 The electronic summary of the bid opening will be generated 

and uploaded online. The Employer will also prepare minutes 

of the Bid opening, including the information disclosed and 

upload the same for viewing online.  Only Technical Parts of 

Bids that are opened at Bid opening shall be considered further 

for evaluation. 

F. Evaluation of Bids – General Provisions 

26. Confidentiality 26.1 Information relating to the examination, evaluation, 

comparison, and post-qualification of bids and 

recommendation of contract award, shall not be disclosed to 

Bidders or any other persons not officially concerned with 

such process until information on Contract award is 

communicated to all Bidders in accordance with ITB 44. 

 
26.2 Any attempt by a Bidder to influence the Employer in the 

evaluation of the bids or Contract award decisions may result 

in the rejection of its bid.   

 
26.3 Notwithstanding ITB 26.2, from the time of bid opening to the 

time of Contract award, if any Bidder wishes to contact the 

Employer on any matter related to the bidding process, it may 

do so in writing. 

27. Clarification of 

Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the 

bids, and qualification of the Bidders, the Employer may, at its 

discretion, ask any Bidder for a clarification of its bid 

including breakdown of unit rates, giving a reasonable time for 

response. Any clarification submitted by a Bidder that is not in 

response to a request by the Employer shall not be considered. 

The Employer‘s request for clarification and the response shall 

be in writing. No change, including any voluntary increase or 

decrease in the prices or substance of the bid shall be sought, 

offered, or permitted, except to confirm the correction of 

arithmetic errors discovered by the Employer in the evaluation 

of the bids, in accordance with ITB 36. 
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27.2 If a Bidder does not provide clarifications of its bid by the date 

and time set in the Employer‘s request for clarification, its bid 

may be rejected. 

28. Deviations, 

Reservations, 

and Omissions 

28.1 During the evaluation of bids, the following definitions apply: 

(a) ―Deviation‖ is a departure from the requirements specified 

in the Bidding Document; 

(b) ―Reservation‖ is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the Bidding Document; and 

(c) ―Omission‖ is the failure to submit part or all of the 

information or documentation required in the Bidding 

Document. 

29. Nonconformities, 

Errors, and 

Omissions 

29.1 Provided that a bid is substantially responsive, the Employer 

may waive any non-conformities in the bid which do not 

constitute a material deviation, reservation or omission. 

 29.2 Provided that a bid is substantially responsive, the Employer 

may request that the Bidder submit the necessary 

information or documentation, within a reasonable period of 

time, to rectify nonmaterial nonconformities in the bid 

related to documentation requirements. Requesting 

information or documentation on such nonconformities shall 

not be related to any aspect of the price or substance of the 

bid. Failure of the Bidder to comply with the request may 

result in the rejection of its bid. 

29.3 Provided that a bid is substantially responsive, the Employer 

shall rectify quantifiable nonmaterial nonconformities related 

to the Bid Price. To this effect, the Bid Price may be 

adjusted, for comparison purposes only, to reflect the price 

of a missing or non-conforming item or component in the 

manner specified in the BDS. 

G. Evaluation of Technical Parts of Bids 

30. Evaluation of 

Technical Parts 

30.1 In evaluating the Technical Parts of each Bid, the Employer 

shall use the criteria and methodologies listed in this ITB 

and Section III, Evaluation and Qualification Criteria. No 

other evaluation criteria or methodologies shall be permitted. 

31. Determination of 

Responsiveness 

31.1 The Employer‘s determination of a Bid‘s responsiveness is to 

be based on the contents of the Bid itself, as defined in ITB 

11. 

31.2 A substantially responsive Bid is one that meets the 
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requirements of the bidding document without material 

deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the 

bidding document, the Employer‘s rights or the 

Bidder‘s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position 

of other Bidders presenting substantially responsive Bids. 

 31.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, Technical Proposal, in 

particular, to confirm that all requirements of Section VII, 

Works‘ Requirements have been met without any material 

deviation, reservation or omission. 

 31.4 If a Bid is not substantially responsive to the requirements of 

the bidding document, it shall be rejected by the Employer 

and may not subsequently be made responsive by correction 

of the material deviation, reservation, or omission. 

32. Qualification of 

the Bidder 

32.1 The Employer shall determine to its satisfaction whether the 

eligible Bidders that have submitted substantially responsive 

Bid - Technical Parts meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria. 

 32.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder‘s qualifications 

submitted by the Bidder, pursuant to ITB 17. The 

determination shall not take into consideration the 

qualifications of other firms such as the Bidder‘s 

subsidiaries, parent entities, affiliates, subcontractors (other 

than Specialized Subcontractors if permitted in the bidding 

document), or any other firm(s) different from the Bidder. 

 32.3 If a Bidder does not meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria, its Bid 

shall be rejected by the Employer and may not subsequently 

be made responsive by correction of the material deviation, 

reservation, or omission. 

 32.4 Only Bids that are both substantially responsive to the bidding 

document, and meet all Qualification Criteria shall have the 
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Financial Parts of their Bids opened at the second public 

opening. 

33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not 

intend to execute any specific elements of the Works by 

subcontractors selected in advance by the Employer. 

33.2 The Employer may permit subcontracting for certain 

specialized works as indicated in Section III. When 

subcontracting is permitted by the Employer, the specialized 

sub-contractor‘s experience shall be considered for 

evaluation. Section III describes the qualification criteria for 

sub-contractors. 

33.3 Bidders may propose subcontracting up to the percentage of 

total value of contracts or the volume of works as specified 

in the BDS. Subcontractors proposed by the Bidder shall be 

fully qualified for their parts of the Works. 

H. Public Opening of Financial Parts of Bids 

34. Public Opening 

of Financial 

Parts 

34.1 Following the completion of the evaluation of the Technical 

Parts of the Bids, and the Bank has issued its no objection (if 

applicable), the Employer shall notify in writing those 

Bidders whose Bids were considered non-responsive to the 

bidding document or failed to meet the Qualification 

Criteria, advising them of the following information: 

(a) the grounds on which their Technical Part of Bid 

failed to meet the requirements of the bidding 

document; 

(b) their Financial Part of Bid shall not be opened; and  

(c) notify them of the date and time for public opening of 

Financial Parts of the Bids. 

 34.2 The Employer shall, simultaneously, notify in writing those 

Bidders whose Technical Part have been evaluated as 

substantially responsive to the bidding document and met all 

Qualifying Criteria, advising them of the following 

information: 

(a) their Bid has been evaluated as substantially responsive 

to the bidding document and met the Qualification 

Criteria; 

(b) their Financial Part of Bid will be opened at the public 

opening of the Financial Parts; and 

(c) notify them of the date, time, and place of the second 
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public opening of the Financial Parts of the Bids, as 

specified in the BDS. 

 34.3 The opening date should allow Bidders sufficient time to make 

arrangements for attending the opening. The Financial Part 

of the Bids shall be opened publicly in the presence of 

Bidders‘ designated representatives and anyone who choose 

to attend, and this could also be viewed by the bidders 

online. The bidder‘s names, the Bid prices, the total amount 

of each bid, per lot (contract) if applicable, including any 

discounts, and such other details as the Employer may 

consider appropriate, will be notified online by the Employer 

at the time of bid opening. 

In the event of the specified date of bid opening being 

declared a holiday for the Employer, the bids will be opened 

at the appointed time and location on the next working day. 

I. Evaluation of  Financial Parts of Bids 

35. Evaluation of 

Financial Parts 

35.1 To evaluate the Financial Part, the Employer shall consider the 

following: 

 (a) the Bid price, excluding Provisional Sums and the provision, if 

any, for contingencies in the Summary Bill of Quantities but 

excluding Day work items, where priced competitively; 

 (b) Not used; 

 (c) price adjustment due to discounts offered in accordance with 

ITB 14.4; 

 (d) Not used; 

 (e) price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 29.3; and 

 (f) the additional evaluation factors as specified in Section III, 

Evaluation and Qualification Criteria. 

 35.2 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in Bid evaluation. 

 35.3 If this bidding document allows Bidders to quote separate 

prices for different lots (contracts), and to award multiple 

contracts to a single Bidder, the methodology to determine the 

lowest evaluated price of the contract combinations, including 

any discounts offered in the Letter of Bid – Financial Part, is 

specified in Section III, Evaluation and Qualification Criteria 
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36. Correction of 

Arithmetical 

Errors 

36.1 The e-procurement system automatically calculates the total 

amount from unit rates and quantities and the system also 

automatically populates the amount in words from the amount 

in figures and therefore there is no scope of discrepancy and 

need for arithmetic correction. 

37. Conversion to 

Single Currency 

37.1 Not used.  

38. Margin of 

Preference 

38.1  Not used. 

39. Comparison of 

Financial Parts 

39.1 The Employer shall compare the evaluated prices of all 

substantially responsive bids established in accordance with 

ITB 35.1 to determine the lowest evaluated bid. 

40. Unbalanced or 

Front Loaded 

Bids 

40.1 If the bid, which results in the lowest Evaluated Bid Price, is 

seriously unbalanced, front loaded or substantially below 

updated estimates in the opinion of the Employer, the 

Employer may require the Bidder to produce detailed price 

analyses (with breakdown of unit rates) for any or all items of 

the Bill of Quantities, to demonstrate the internal consistency 

and justification of those prices with the construction methods 

and schedule proposed. After evaluation of the price analyses, 

taking into consideration the schedule of estimated contract 

payments, the Employer may require that the amount of the 

performance security be increased at the expense of the Bidder 

to a level sufficient to protect the Employer against financial 

loss in the event of default of the successful Bidder under the 

Contract. 

 

41. Employer’s 

Right to Accept 

Any Bid, and to 

Reject Any or 

All Bids 

41.1 The Employer reserves the right to accept or reject any bid, 

and to annul the bidding process and reject all bids at any time 

prior to contract award, without thereby incurring any liability 

to Bidders. In case of annulment, all documents submitted and 

specifically, bid securities, shall be promptly returned to the 

Bidders. 

J. Award of Contract 

42. Award Criteria 42.1 Subject to ITB 41, the Employer shall award the Contract to the 

successful Bidder that meets the Qualification Criteria, whose 

offer has been determined to be the lowest evaluated bid and is 

substantially responsive to the Bidding Document. 

43. Notification of 

Award 

43.1 Prior to the expiration of the period of bid validity, the 

Employer shall notify the successful Bidder, in writing, via the 

Letter of Acceptance included in the Contract Forms, that its 
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bid has been accepted. The Letter of Acceptance shall specify 

the sum that the Employer will pay the Contractor in 

consideration of the execution and completion of the Works 

(hereinafter and in the Conditions of Contract and Contract 

Forms called ―the Contract Price‖).   

 
43.2 Until a formal contract is prepared and executed, the 

notification of award shall constitute a binding Contract. 

44. Signing of 

Contract, 

Publication of 

award and 

Recourse to 

unsuccessful 

Bidders 

44.1 The Contract Agreement shall incorporate all agreements 

between the Employer and the successful Bidder.  It shall be 

kept ready in the office of the Employer for the signature of 

the Employer and the successful Bidder, within 21 days 

following the date of Letter of acceptance.  Within 21 days of 

receipt of Letter of acceptance, the successful Bidder shall 

sign the Agreement and furnish the performance security in 

accordance with ITB Clause 45 and revised construction 

methodology. If the successful bidder is a JV, it shall also 

furnish the JV agreement duly signed by all the members, if it 

had submitted only a letter of intent to execute the JV 

agreement along with the bid. 

 
44.2     The Employer within 3 weeks of issue of notification of award 

shall publish in the Employer‘s website 

http://mptenders.gov.in with free access, the results 

identifying the bid and lot numbers and the following 

information:  (i) name of each bidder who submitted the bid; 

(ii) bid prices as read out at bid opening; (iii) name and 

evaluated prices of each bid that was evaluated; (iv) name of 

bidders whose bids were rejected and the reasons for their 

rejection; and (v) name of the winning bidder, and the price it 

offered, as well as the duration and summary scope of the 

contract awarded.   

44.3 The Employer shall promptly respond in writing to any 

unsuccessful Bidder who, after publication of contract award, 

requests the Employer in writing to explain on which grounds 

its bid was not selected. 

45. Performance 

Security 

45.1 Within twenty-one (21) days of the receipt of notification of 

award from the Employer, the successful Bidder shall furnish 

the performance security in accordance with the conditions of 

contract, subject to ITB 40.1, using for that purpose the 

Performance Security and ESHS Security Forms included in 

Section X (Contract Forms).  The performance security of a 

Joint Venture shall be in the name of the Joint Venture 

specifying the names of all members. 

 
45.2 Failure of the successful Bidder to submit the above-

http://mptenders.gov.in/
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mentioned Performance Security or to sign the Contract 

Agreement shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the bid security. In 

that event the Employer may award the Contract to the next 

lowest evaluated Bidder whose offer is substantially 

responsive and is determined by the Employer to be qualified 

to perform the Contract satisfactorily. 

 
45.3 Upon the successful Bidder‘s signing the Agreement and 

furnishing of the Performance Security pursuant to ITB Clause 

45.1, the Employer shall promptly notify the name of the 

winning bidder to each unsuccessful bidder and shall 

discharge the Bid Securities of the bidders pursuant to ITB 

Clause 19.4 and 19.5. 

46. Adjudicator or 

Dispute Review 

Expert 

46.1 The Employer proposes that a person named in the BDS to be 

appointed as Adjudicator (or Dispute Review Expert) under 

the Contract, at the daily rate specified in the BDS, plus 

(actual boarding, lodging, travel and other incidental 

expenses). If the Bidder disagrees with this proposal, the 

Bidder should so state in Letter of Bid. If, in the Letter of 

Acceptance, the Employer does not agree on the appointment 

of the Adjudicator [or Disputes Review Expert] proposed by 

the Bidder, the Employer will request the Appointing 

Authority designated in the Particular Conditions of Contract 

(PCC) pursuant to Clause 23.1 of the General Conditions of 

Contract (GCC), to appoint the Adjudicator [or Disputes 

Review Expert]. 
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Section II - Bid Data Sheet (BDS) 

 

A.  General 

 

ITB 1.1 The Employer is: M.P. Rural Road Development Authority acting 

through Chief Executive Officer. 

ITB 1.1 
The name of the work is: Construction/ Up-gradation of Rural Roads of 

Gravel Standards Constructed under CMGSY to Black Top Standards 

under World Bank and AIIB Financed MPRC Project 

The identification number of the work is: As per Annexure-II 

The number and identification of lots comprising this bidding process is: 

NA 

ITB 2.1 The Borrower is Government of India. The Sub-Borrower is Government 

of Madhya Pradesh. The Employer is M.P. Rural Road Development 

Authority Bhopal. 

ITB 2.1 The name of the Project is: MPRCP- 157054 

Loan or Financing Agreement amount: [353 Million US$] 

ITB 4.1.1 Joint ventures are not allowed. 

ITB 4.1.2 (a) Not Applicable. 

ITB 4.1.2 (g) Not Applicable. 

ITB 4.4 A list of debarred firms and individuals is available at the Bank‘s external 

website www.worldbank.org/debarr and 

http://prd.mp.gov.in/RRDA/Default.aspx 

 

B.  Contents of Bidding Documents 

ITB 7.1 Electronic –Procurement System 

The Employer shall use the following electronic-procurement system to 

manage this Bidding process: 

https://www.mptenders.gov.in 

Requests for clarification should be received by the Employer no later than 

14 days prior to deadline for submission of bids. 

http://www.worldbank.org/debarr
https://www.mptenders.gov.in/
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ITB 7.4 A Pre-Bid meeting shall take place. If a Pre-Bid meeting will take place, it 

will be at the following date, time and place:  

Date:  18.03.2019  

Time: 11:00 AM 

Place:  MPRRDA Hqrs. Paryavas Bhawan, 5thFloor, Block-II, Arera 

Hills, Bhopal (M.P.) 

ITB 8.1 The addendum will appear on the e-procurement system under 

https://www.mptenders.gov.in and email notification is also 

automatically sent to those bidders who have started working on this 

tender. 

C.  Preparation of Bids 

ITB 11.2 (b) The following schedules shall be submitted with the bid: Priced bill of 

quantities.   

ITB 11.2 (j) 
The Bidder shall submit with its bid the following additional documents:  

(i) Contractor Registration certificate as per IFB. 

(ii) Comprehensive and concise Environmental, Social, Health and 

Safety Management Strategies and Implementation Plans including 

Code of Conduct that will apply to its employees and subcontractors, 

to ensure compliance with its Environmental, Social, Health and 

Safety (ESHS) obligations including compliance with applicable 

Laws/ Rules/ Regulations for protection of environment, public 

health and safety, and the applicable parts of the Environment 

Management Plan of the project under the contract
2
. 

(iii) Copy of PAN issued by Income Tax Department. 

(iv) Copy of EPF registration. 

(v) Copy of GST registration. 

(vi) Affidavit in original on prescribed form 

 

ITB 11.3 (c) 
 

Deleted 

ITB 11.3 (d) Nil 

ITB 12 Note for Bidders: Bidders have to submit the bids on the e-procurement 

portal along with the relevant required documents. For this purpose, the 

bidders shall fill up online, the forms that are available for online filling on 

                                                 
2
  If needed, Employer may attach minimum requirements for ESHS Management Strategies and Implementation Plans 

and ESHS Code of Conduct. 

https://www.mptenders.gov.in/
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the e-portal. The rest of the forms shall be download by the bidders and 

filled up. The filled up pages shall then be scanned and uploaded on the e-

procurement portal along with the scanned copies of the supporting / others 

documents. 

ITB 12.3 
For submission of original documents, the Employer‘s address is:  

(a) Office of the General Manager, PIU concerned  

(b) Chief General Manager, MPRRDA Hqrs. Paryavas Bhawan, 

Block-II, 5
th

 Floor, Arera Hills, Bhopal (M.P.) 

ITB 13.1 Alternative bid is not permitted. 

ITB 14.5 The prices quoted by the Bidder shall not be subject to adjustment during 

the performance of the Contract.  

ITB 14.7 The rates quoted by the Contractor shall be deemed to be inclusive of all 

duties, taxes and other levies payable by the contractor under the contract, 

except GST, that the Contractor will have to pay for the performance of this 

Contract. GST as applicable at the time of payment to the contractor shall 

be paid separately. Contractors will have to get themselves registered under 

GST and submit GSTIN before any payment to the contractor.   

The Employer will perform such duties in regard to the deduction of 

such taxes at source [TDS] as per applicable law. 

ITB 14.8 Deleted. 

ITB 18.1 
The bid validity period shall be: 90 days. 

ITB 18.3 (a) The factor is 6% per annum.  

ITB 19.1 

 

The Bidder shall furnish a bid security equal to 1% (one percent) of the 

estimated value of work for each package rounded of to the nearest 1000/- 

(One thousand) (Rs. Less than 500 will be ignored and 500 and above will 

be taken as 1000).  

ITB 19.2 (a) 

(b) & (c) 

Deleted. 

ITB 19.2 (d) Other types of acceptable securities are : 

Fixed Deposit/Term Deposit certificate issued by a Nationalized or 

Scheduled Commercial Bank located in India for equivalent or higher 

values are acceptable as bid security provided it is pledged in favour of 

GM PIU concerned (implementing agency) and such pledging has been 

noted and suitably endorsed by the bank issuing the certificate. 

ITB 20.2 
The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of:  

 

(a) Legally valid Power of Attorney is required to demonstrate the 
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authority of the signatory to sign the Bid. 

ITB 20.3, 

ITB 20.4 & 

ITB 20.5 

 

Not Applicable.  

D. Online Submission and Opening of Bids 

ITB 21.1 Class of DSC required is: Class-III 

ITB 22.1  The deadline for uploading of bids is:  

Date : 09.04.2019 

Time : 15:00 hrs. 

ITB 24.1 Online Re-submission of the bid : Bidder can submit bids as many times as 

he wants until the submission time is open. Once the submission time is 

closed, the system will not allow to re-submit.. 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The online bid opening of Technical Parts of Bids shall take place at:  

Street Address: The Office of General Manager, PIU concerned. 

Floor/Room number:  

City:  

Country: INDIA 

Date: 09.04.2019 

Time: 15:30 hrs. 

D. Evaluation of Bids – General Provisions 

ITB 29.3 The adjustment shall be based on the highest price of the item or 

component as quoted in other substantially responsive Bids, subject to a 

maximum of the estimated price of the item. If the price of the item or 

component cannot be derived from the price of other substantially 

responsive Bids, the Employer shall use its best estimate. 

G. Evaluation of Technical Parts of Bids 

ITB 33.1 At this time the Employer does not intend to execute certain specific parts of 

the Works by sub-contractors selected in advance. 

ITB 33.2 N/A 
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ITB 33.3 
(a) Contractor‘s proposed subcontracting: Maximum percentage of 

subcontracting permitted is: 25% of the total contract amount. 

(b) Bidders planning to subcontract more than 10% of total volume of work 

shall specify, in the Bid Submission Form, the activity (ies) or parts of the 

works to be subcontracted along with complete details of the sub-

contractors and their qualification and experience. The qualification and 

experience of the sub-contractors must meet the minimum criteria for the 

relevant work to be sub-contracted failing which such sub-contractors will 

not be permitted to participate. 

(c) Sub-contractors‘ qualification and experience will not be considered 

for evaluation of the Bidder. The Bidder on its own (without taking into 

account the qualification and experience of the sub-contractor) should 

meet the qualification criteria. 

H. Public Opening of Financial Parts of Bids 

ITB 34.2 (c) Following the completion of the evaluation of the Technical Parts of the 

Bids, the Employer will notify all Bidders of the place, date and time of the 

public opening of Financial Parts, if not specified in the IFB or there is any 

change in the pre-specified date.   

The online bid opening of Financial Parts of Bids shall take place on:  

Place : MPRRDA Hqrs. Paryavas Bhawan, Block-II, 5
th

 Floor, Arera 

Hills, Bhopal (M.P.) 

Date :  To be notified after evaluation of Technical Bid. 

Time : ................ 

In addition to the above the Employer shall publish a notice of the public 

opening of the Financial Parts of the Bid on its website 

https://www.mptenders.gov.in. 

ITB 35.3 Not Applicable. 

J. Award of Contract 

ITB 45.1 and 

45.2 

The successful Bidder shall also be required to submit an Environmental, 

Social, Health and Safety (ESHS) Performance Security. 

[Note: throughout this bidding document the term ’performance 

security’, unless the context clearly indicates otherwise, means and 

includes both ‘the performance security and the ESHS performance 

security’ to be submitted by the successful bidder in the amounts 

specified in GCC/PCC 50] 

https://www.mptenders.gov.in/
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ITB 46.1 The Adjudicator/Dispute Review Expert proposed by the Employer is:  

S.No. Name of Adjudicator Address 

1 Mr. S.C. Sahu, Retd. CGM E8/5 Trilanga Bhopal 

Mob;- 9425004042 

2 Mr. L.K. Shrivastava, Retd. CE H-371 Goutam Nagar 

Bhopal 

Mob;- 9425010102 

3 Mr. H.P. Shivhare, Retd. CE Mob;- 9425112018 

4 Mr. N.P. Vyas, Retd. CE A-122 A Shahapura 

Bhopal  

Mob;- 9893323938 

5 Shri S.K Tiwari Retd. CE A 54 Shahapura Bhopal  

Mob;- 7999606530 

6 Shri N.C Solanki Retd. CE  E7/79 Lajpatrai society Area 

colony Bhopal 

Mob;- 9575342161 

7 Shri A.K Shrivastav Retd. CE A-460 New Minal Residency 

J.K Road Bhopal 

Mob;- 9303131523 

8 Shri R.K Gotia Retd. CE C300 New Minal Residency 

J.K Road Bhopal 

Mob;- 9826146113 

 

The Adjudicator/Dispute Review Expert [DRE], any one from the above 

list, shall be appointed jointly by the Employer and the Contractor, at the 

time of the Employer‘s issuance of the Letter of Acceptance and a copy of 

this letter will also be sent to the concerned Adjudicator for his 

information. 

Daily rate and types of reimbursable expenses to be paid to the 

Adjudicator/Dispute Review Expert: 

i. Rupees 5000/- per day for site visit/meetings. 

ii. Pay rupees 3000/- per day during travel time. 

iii. Lodging:  

a. As per actual but not exceed rupees 3000/- per day 

excluding taxes in places other than Gwalior, Jabalpur, 

Indore & Bhopal. 



48 

b. In Gwalior, Jabalpur, Indore & Bhopal logging @ of rupees 

5000/- per day excluding taxes.  

iv. Transport :  

a. Transport is allowed by air economy class or by rail ac first 

class or by ac taxi. 

b. Local conveynce for airport/railway station/bus stop 

without production of bill maximum upto 750/- rupees. 

v. Subsistence allowance @ 2000/- per day. 
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Section III – Evaluation and Qualification Criteria 

 

This section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders 

if the bidding was not preceded by a prequalification exercise and post qualification is applied. In 

accordance with ITB 32 and ITB 35, no other methods, criteria and factors shall be used. The Bidder 

shall provide all the information requested in the forms included in Section IV (Bidding Forms). 

 

[The Employer shall select the criteria deemed appropriate for the procurement process, insert the 

appropriate wording using the samples below or other acceptable wording, and delete the text in 

italics] 
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1. Technical Part 

1.1 Adequacy of Technical Proposal 

Procedure for Technical Evaluation: 

The scrutiny of online submission of technical bids will be done at the PIU level. The PIU 

will check following documents: 

1. Firms / individual legal status  

2. EFP registration, PAN Certificates 

3. Work Program and Methodology 

4. ESHS implementation Plan 

5. Affidavit – for correctness of information 

6. Turn over papers – 5 years Audited Balance Sheets duly signed by CA  

7. List of equipments and personals 

8. Experience certificates –  For similar nature of work, completion certificates signed by 

officer not below the rank of Executive Engineer 

9. List of Balance Works – duly signed by the officer not below the rank of EE 

On the basis of above documents, the bidder will be evaluated as per criteria given in SBD 

and declared as technically qualified or disqualified. In case a bidder is qualified for the 

biggest package out of the packages for which he has bided then he will be considered 

technically qualified for all other packages he is bidding for, however he will be awarded 

according to his bid capacity calculated as per provision of SBD. 

1.2 Multiple Contracts if permitted under ITB 35.3, will be evaluated as under. 

If works are grouped in multiple contracts pursuant to Sub-Clause 35.3 of the Instructions 

to Bidders, the criteria for qualification will be an assessment of the Bidder‘s capacity to 

meet the requirements regarding:  

 Experience 

 Financial situation 

 Current contract commitments, 

 Cash flow capacity, 

 Equipment to be allocated, and 

 Personnel to be fielded. 

 Bid Capacity 

 

1.3  Deleted 
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2.  Qualification 
        

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted 

(Not permitted) Submission 

Requirements All Parties 
Combined 

Each 
Member 

One 
Member 

2.1 Eligibility 

2.1.1 Nationality Nationality in accordance with 
ITB Sub-Clause 4.3. 

Must meet 
requirement 

N / A N / A N / A Forms ELI –1.1 and ELI-
1.2 
With attachments 

2.1.2 Conflict of Interest No conflicts of interest in ITB 
Sub-Clause 4.2. 

Must meet 
requirement 

N / A N / A N / A Letter of Bid 

2.1.3 Bank eligibility Not having been declared 
ineligible by the Bank, as 
described in ITB Sub-Clause 
4.4. & 4.7. 

Must meet 
requirement 

N / A N / A N / A Letter of Bid  

2.1.4 Government Owned 

Entity 

Bidder to meet conditions of 
ITB Sub-Clause 4.5.  The 
entity should not be a 
dependent agency of the 
borrower or sub-borrower or 
Employer. 

Must meet 
requirement 

N / A N / A N / A Forms ELI -1.1 and 1.2 
with attachments 

2.1.5 United Nations 

resolution or 

Borrower’s country 

law  

Not having been excluded 
as a result of prohibition in 
the Borrower’s country 
laws or official regulations 
against commercial 
relations with the Bidder’s 
country, or by an act of 
compliance with UN 
Security Council 
resolution, both in 
accordance with ITB 4.7 
and Section V. 

Must meet 
requirement 

N / A N / A N / A Forms ELI -1.1 and 1.2 
with attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted 

(Not permitted) Submission 

Requirements All Parties 
Combined 

Each 
Member 

One 
Member 

2.2 Historical Contract Non-Performance 

2.2.1 History of Non-

Performing 

Contracts 

Non-performance of a 
contract

3
 did not occur as a 

result of contractor default 
since 1

st 
January [Insert 

year]. 

Must meet 
requirement by 
itself or as 
member to past 
or existing JV 

N / A N / A N / A Form CON – 2 

2.2.2 Suspension  due to 

withdrawal of the 

Bid within Bid 

validity 

Not under suspension due 
to withdrawal of the Bid 
pursuant ITB 19.6. 

Must meet 
requirement 

N/A N/A N/A Letter of Bid 

2.2.3 Pending Litigation Bidder’s financial position 
and prospective long term 
profitability sound according 
to criteria established in 
2.3.1 below and assuming 
that all pending litigation will 
be resolved against the 
Bidder 

Must meet 
requirement by 
itself or as 
member to past 
or existing JV 

N / A N / A N / A Form CON – 2 

                                                 
3
 Non-performance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through 

referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Non-

performance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Non-performance must be based on all 

information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the 

respective contract and where all appeal instances available to the Bidder have been exhausted. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted 

(Not permitted) Submission 

Requirements All Parties 
Combined 

Each 
Member 

One 
Member 

2.2.4 Litigation History No consistent history of 
court/arbitral  award 
decisions against the 
Bidder

4
 since 1

st
 January 

2014 

Must meet 
requirement by 
itself or as 
member to past 
or existing JV 

N/A N/A N/A Form CON – 2 

2.5 Declaration: 

Environmental, 

Social, Health, and 

Safety (ESHS) past 

performance 

Declare any civil work 

contracts that have been 

suspended or terminated 

and/or performance security 

called by an employer for 

reasons related to the non-

compliance of any 

environmental, or social, or 

health or safety requirements 

or regulations in the past five 

years
5
.  

Must make the 

declaration. 

Where there are 

Specialized 

Sub-

contractor/s, the 

Specialized 

Sub-

contractor/s 

must also make 

the declaration. 

N/A N/A N/A 
Form CON-3 ESHS 

Performance Declaration 

  

                                                 
4
The Bidder shall provide accurate information on the letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its 

execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying 

the Bidder. 
5
 The Employer may use this information to seek further information or clarifications in carrying out its due diligence. 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted 

(Not permitted) 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

2.3 Financial Situation and Performance 

2.3.1 Financial 

Capabilities 

(a) The Bidder shall 
demonstrate that it has 
access to, or has 
available, liquid assets, 
unencumbered real 
assets, lines of credit, and 
other financial means 
(independent of any 
contractual advance 
payment) sufficient to 
meet the construction cash 
flow requirements 
estimated as 15% of the 
estimated cost of the work 
for the subject contract(s) 
net of the Bidders other 
commitments 
(b) The Bidders shall also 
demonstrate, to the 
satisfaction of the 
Employer, that it has 
adequate sources of 
finance to meet the cash 
flow requirements on 
works currently in progress 
and for future contract 
commitments 

 
 
 
 

(a) Must meet 

requirement 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

(b) Must meet 

requirement 
 
 
 
 
 
 

 
 
 
 
  N/A 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
N/A 
 
 
 
 
 
 
 
 

 
 
 
 
N/A 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
N/A 
 
 
 
 
 
 
 
 

 
 
 
 
N/A 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
N/A 
 
 
 
 
 
 
 
 

 
 
 
 
Form FIN - 3.1 with 
attachments 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted 

(Not permitted) 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

(c) The audited balance 
sheets or, if not required 
by the laws of the Bidder’s 
country, other financial 
statements acceptable to 
the Employer, for the last 
five years shall be 
submitted and must 
demonstrate the current 
soundness of the Bidder’s 
financial position and 
indicate its prospective 
long-term profitability. 

 
 
 

(c) Must meet 

requirement 
 

 
N/A 
 
 

 
N/A 
 

 
 
N/A 

NOTE:   The construction cash flow requirement should be for a number of months determined as the total time needed to pay contractor invoice by the Employer.  

The cash flow should not normally exceed 3 months peak contract requirements and availability should be certified by Bank (Nationalized or Scheduled Bank in 
India) in form 3.1 A 

 

2.3.2 Annual 

Construction 

Turnover 

Achieved in at least one 
financial year (in the last five 
years 2013-14 to 2017-18) a 
minimum annual financial 
turnover

6
 in civil engineering 

construction work equal to the 
estimated cost of the package 
calculated as total certified 
payments received for 
contracts in progress or 
completed, 

Must meet 
requirement 

N/A 
 

N/A 
 

N/A 
 

Form FIN – 3.2 

                                                 
6
 At 2016-17 price level.  Financial turnover of previous years shall be given weightage @ 8% per year based on rupees value to bring them to the price level of 

the financial year in which bids are received. 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted 

(Not permitted) 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

2.4 Experience 

2.4.1 General 

Construction 

Experience 

Experience under 
construction contracts for 
similar works such as those 
pertaining to ; 
(i) road/ bridge works 
 
 (ii) Earthwork has been 
carried out with compaction at 
optimum moisture content  
and / or 
(a) Construction of granular 
sub-base, water bound 
macadam sub base course or 
base course, wet mix 
macadam base course, 
bituminous base course or 
surface course. 
(b) Concrete work as are 
required for construction of 
rigid pavement or CD works 
in road construction. 
In the role of contractor, JV 
member, sub-contractor, or 
management contractor for at 
least the last five [5] years 
prior to the bid submission 
deadline.   
 

Must meet 
requirement 

N/A N/A 
 

N/A Form EXP – 4.1 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted 

(Not permitted) 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

2.4.2 
(a) 

Specific 

Construction 

Experience 

Bidder should have 
successfully completed as a 
prime contractor, JV 
member

7
, management 

contractor or sub-contractor, 
minimum one (1) contract 
substantially within the last 
five (5) years (FY 2012-13 to 
FY 2016-17), with a value

8
 of 

at least 50% of the estimated 
cost of package which is 
similar to the proposed work 
(substantial completion is as 
described in the note below 
the table).   
Experience of execution of 
following works shall be 
treated as similar nature of 
work ; 
(i) road/ bridge works  
 
(ii) If any contractor has 
satisfactory completed work 
in which the cost of the 
following individual items or 
combination thereof 
constitutes to half of the 
amount put to tender, he shall 

Must meet 
requirement 

N/A 
 

N/A 
 

N/A 
 

Form EXP 4.2(a).  The 
contractor should have 
borne responsibility for 
execution of works to the 
extent he claims 
experience.  A contractor 
should not claim 
experience for the works 
he has never executed. 

                                                 
7
 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder‘s share, by value, shall be considered to meet 

this requirement. 
8
 At 2017-18 price level.  Cost of completed works of previous years shall be given weightage @8% per year based on rupees value to bring them to the price 

level of the financial year in which bids are received. 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted 

(Not permitted) 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

be treated to have satisfied 
the requirement of ‘similar 
work’ ; 
 
(a) Earthwork has been 
carried out with compaction at 
optimum moisture content  
and / or 
(b) Construction of granular 
sub-base, water bound 
macadam sub base course or 
base course, wet mix 
macadam base course, 
bituminous base course or 
surface course. 
(c) Concrete work as are 
required for construction of 
rigid pavement or CD works 
in road construction. 
The similarity shall be based 
on the physical size, 
complexity, 
methods/technology or other 
characteristics as described 
in Section VII, Employer’s 
requirements. 

The value of the completed contract for similar works should not be less than 50% of the estimated contract value of the work for which bids are invited.  A work 
where 90% of contract value is paid is considered as completed. 
 
In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single 
contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In 
determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of value equal or 
more than the minimum value required shall be aggregated 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted 

(Not permitted) 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

 
2.4.2 
(b) 

 Specific 

Experience 

b) For  the above or other 
contracts executed during the 
period stipulated in 2.4.2(a) 
above, at least in one year a 
minimum construction 
experience in  the following 
key activities:  
 

N/A 
 

 

 

 
 
 

Must meet 
requirements 

N/A 
 

N/A 
 

N/A 
 

Form EXP-4.2(b) 

  
NOTE:  List the monthly or annual production rate for the key construction activity (or activities) in the proposed contract or works, e.g., “one million 
M

3
 of rock placed in rock fill dams in one year; X tons of asphalt concrete per month placed in road paving; Y M

3
 of concrete placed in ... etc.”  The 

rates should be a percentage (say about 80 percent) of the estimated production rate of the key activity (or activities) in the contract or Works as 
needed to meet the expected construction schedule with due allowance for adverse climatic conditions. 
 
* Borrower should fill this after careful review of the requirements for the work.  Where the elements of work are specialized and it is proposed to 
accept employment of specialist sub-contractors, this could be specified for that activity and bidders may be requested to name the sub-contractors 
and furnish their qualification and experience. 
 

2.4.2 (c) Deleted 
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2.4.2 
(d) 

Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for construction work is equal to or 
more than the total bid value of the work. The available bid capacity will be calculated as under: 
Assessed Available bid capacity = (A*N*2-B) 
 
Where, 
 
A = Maximum value of civil engineering works executed in any one year during the last five years (updated to the price level of the 
financial year 2016-17 at the rate of 8% per year), taking into account the completed as well as works in progress). 
 
N = Number of years prescribed for completion of the works for which bids are invited (period upto 6 months to be taken as half-year and 
more than 6 months as one year). 
 
B = Value, at the current price level, of existing commitments on  on-going works to be completed during the period of completion of the 
works for which bids are invited. 
 
Note:  the statements in Section IV showing the value of existing commitments of on-going works as well as the stipulated period of 
completion remaining for each of the works listed should be countersigned by the Engineer in charge, not below the rank of an Executive 
Engineer or equivalent. 
 

2.4.2 
(e) 

Even though the bidders may meet the above qualifying criteria, they are subject to be disqualified if they have: -  
 

- made misleading or false representations in the forms, statements, affidavits, and attachments submitted in proof of 
the qualification requirement; 

- record of poor performance such as abandoning the works, not properly completion or financial failures etc. 
- consistent history of litigation or arbitration awards against the bidder or any member or the joint venture. 
- Participated in the previous bidding (if this is a re-bidding) for the same work and had quoted unreasonably high bid 

price and could not furnish any rational justification for the same to the Employer. 
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2.5 Personnel 

The Bidder must demonstrate that it will have the personnel for the key positions that 

meet the following requirements: 

  

 The Technical Personnel for construction are:  
 

          (i)  For PAC More Than 5 Crores. 

S. 

No. 

 

Position Technical 

Personnel 

Number 

 

Experie

nce 

in Road 

Works 

1 

 

Project 

Engineer 

Degree Holder in 

Civil Engineering 

1 No. 3 years 

2 Site 

Engineer 

Diploma Holder in 

Civil Engineering 

1 No. 5 Years 

3 Environme

nt, Health 

& Safety 

Expert  

Graduate in Civil 

engineering with 

specialization and / 

or additional 

qualification in 

Occupational 

Health and Safety  

1 No. 7 Years 

4 Supervisors Vocational training 

in construction 

2 Nos. 5 Years 

       

   (ii)  For PAC Less Than 5 Crores. 

S. 

No. 

 

Position Technical 

Personnel 

Number 

 

Experience 

in Road 

Works 

1 Site 

Engineer 

Degree/Diploma 

Holder in Civil 

Engineering 

1 No. 3 Years in case 

of Degree 

holder and 5 

years in case of 

Diploma. 

2 Supervisors Vocational 

training in 

construction 

2 Nos. 3 Years 

[Indicate designation, qualification, and experience required for each position. Bidder 

should furnish Curriculum Vitae to confirm their meeting the requirements]. 

  

  The Bidder must not have in his employment: 

 

  [i] the near relations (defined as first blood relations, and their spouses, of the bidder 

or the bidder‘s spouse) of persons of the following Government Departments. 



62 

 

   M.P. Panchayat & Rural Development Department including its functionaries 

such as (i) MPRRDA (ii) MNREGP etc. 

 

 

  [ii] without Government permission, any person who retired as gazetted officer 

within the last two years. 

 

The Bidder shall provide details of the proposed personnel and their experience records 

in the relevant Forms included in Section IV, Bidding Forms. 

Note: 

The managerial and technical competence of a contractor is largely related to the key 

personnel on site.  The extent to which the Bidder should demonstrate having staff with 

extensive experience should be limited to those requiring critical operational or technical 

skills.  The criteria should therefore refer to a limited number of such key personnel, for 

instance, the project or contract manager and others working under the project manager 

who will be responsible for major components (e.g., specialized in dredging, piling, 

earthworks, environmental, health and safety, or social issues, as required for each 

particular project).  Criteria of acceptability should be based on: 

(a) a minimum number of years of experience in a similar position; and 

(b) a minimum number of years of experience and/or number of comparable 

projects carried out in a specified number of preceding years. 

 The requirement of specified education and academic qualifications is normally 

unnecessary for such positions, as contractors often employ competent staff who have 

learned their profession “on the job” rather than through academic training.  It is 

appropriate to specify that certain positions are filled by individuals who have held posts 

of comparable authority for, say, three years with the Bidder, so that key staff in 

executive site positions have sufficient knowledge of the Bidder's management, policy, 

procedures, and practices to act with confidence and authority within that framework. 

2.6 Equipment 

The Bidder must demonstrate that it will have access to the key Contractor‘s equipment 

listed hereafter: 

S. 

No. 

Name of Equipment/Machinery Quantity 

More 

than 5 

Crs. 

Less 

than 5 

Crs. 

1 Fully electronic and computerized 

Hot Mix Plant (40 to 60 TPH 

capacity) 

1 No. 1 No. 

2. Paver Finisher (100 TPH) 1 No. 1 No. 
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3. Tar Boiler (400 Ltr.) 1 No. 1 No. 

4. Pressure Distributor (1750 Sqm/Hr) 1 No. 1 No. 

5. Tippers (5.50 cum / 10 MT 

capacity) 

6 Nos. 4 Nos. 

6. Smooth Wheeled Road Rollers. 

(80-100 KN) 

2 Nos. 1 Nos. 

7. Vibratory Road Roller (80-100 

KN) 

1 No. 1 No. 

8. Water Tanker  (6 KL) 2 Nos. 2 Nos. 

9. Air Compressor  (210 Cfm) 1 No. 1 No. 

10. Concrete Mixers (0.40 cum) 1 No. 1 No. 

11. Wet Mix Plant for WMM  (where 

reqd) 25cum/ Hr  capacity (where 

reqd.) 

1 No. 1 No. 

 

     NOTE: 

Based on the studies, carried out by the Project Manager the minimum suggested major 

equipment to attain the completion of works in accordance with the prescribed 

construction schedule is shown in the above list.  The bidders should, however, 

undertake their own studies and furnish with their bid, a detailed construction planning 

and methodology supported with layout and necessary drawings and calculations 

(detailed) as stated in Section IV to allow the employee to review their proposals.  The 

numbers, types and capacities of each plant/equipment shall be shown in the proposals 

alongwith the cycle time for each operation for the given production capacity to match 

the requirements.] 

 

The Bidder shall provide further details of proposed items of equipment using the 

relevant Form in Section IV. 
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2. Financial Part 

 

2.1 Multiple Contracts if permitted under ITB 35.3, will be evaluated as under. 

NA 

2.2 Procedure for Financial Evaluation 

This will be applicable when a bidder is qualified for more than one package.  

In case a bidder is technically qualified for more than one package then his bid 

capacity will be the limiting factor for award of the contracts. A bidder will be 

eligible for award of contract for number of packages having total contract value less 

than his bid capacity. For subsequent IFBs his bid capacity will be reduced by the 

amount for which he has already been awarded. 
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Section IV – Bidding Forms 
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Letter of Bid – Technical Part  

 

Name and complete address of the firm   
 

 

 Date: _______________ 

  

 Invitation for Bid No.: _______________ 

 

 

To:  

The Chief General Manager 

MPRRDA 

Bhopal 

 

We, the undersigned, hereby submit our bid, in two parts, namely:  

 

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) We have examined and have no reservations to the Bidding Documents, including 

Addenda issued in accordance with Instructions to Bidders (ITB 8); 

(b) We meet the eligibility requirements and have no conflict of interest in accordance with 

ITB 4; 

 

(c) We offer to execute in conformity with the Bidding Documents the following Works: 

____________________________________________________________________;  

 

(d) Our bid shall be valid for a period of 90 days from the date fixed for the bid submission 

deadline in accordance with the Bidding Documents, and it shall remain binding upon us 

and may be accepted at any time before the expiration of that period; 

(e) We accept the appointment of [insert name proposed in Bid Data Sheet] as the 

Adjudicator/Dispute Review Expert 

Name of adjudicator accepted ..................... 

[or] 

We do not accept the appoint of [insert name proposed in Bid Data Sheet] as he 

Adjudicator/Dispute Review Expert, and propose instead that [insert name] be 
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appointed
9
 as Adjudicator/Dispute Review Expert, whose daily fees and biographical 

data are attached; 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with the 

Bidding Document; 

(g) We are not participating, as a Bidder, in more than one bid in this bidding process in 

accordance with ITB 4.2, 

(h) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any 

part of the contract, has not been declared ineligible by the Bank, under the Employer‘s 

country laws or official regulations or by an act of compliance with a decision of the 

United Nations Security Council (ITB 4.7); 

(i) We are not a government owned entity / We are a government owned entity but meet the 

requirements of ITB 4.510; 

(j) We hereby certify that we have taken steps to ensure that no person acting for us or on 

our behalf will engage in any type of fraud and corruption. 

(k) We also undertake that, in competing for (and, if the award is made to us, in executing) 

the above contract, we will strictly observe the laws against fraud and corruption in force 

in India on date namely ―Prevention of Corruption Act 1988.‖ 

(l) We understand that this bid, together with your written acceptance thereof included in 

your notification of award, shall constitute a binding contract between us, until a formal 

contract is prepared and executed;  

(m) We understand that you are not bound to accept the lowest evaluated bid or any other bid 

that you may receive; and 

(n) If awarded the contract, the person named below shall act as Contractor‘s Representative: 

________________________________________________________ 

 

 
Name of the Bidder* [insert complete name of person signing 

the Bid] 
 

Name and complete address of the firm / firms (in case of JV 

name of all JV firms and address should be written.  

 

Name of the person duly authorized to sign the Bid on behalf of 

the Bidder** [insert complete name of person duly authorized to 

sign the Bid] 
 

                                                 
9
 In case appointment of Adjudicator was proposed from the list provided by an Institution in ITB 46, the 

replacement should also be proposed from the list of same institution.    
10

Use one of the two options as appropriate. 
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Title of the person signing the Bid [insert complete title of the 

person signing the Bid] 
 

Signature of the person named above  [insert signature of person 

whose name and capacity are shown above] 

 

 

Date signed [insert date of signing] day of [insert month], [insert 

year] 

 

*: In the case of the Bid submitted by joint venture specify the 

name of the Joint Venture as Bidder 

 

**: Person signing the Bid shall have the power of attorney given 

by the Bidder to be attached with the Bid Schedules. 
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Technical Proposal 

Technical Proposal Forms 

 

- Site Organization 

 

- Method Statement 

 

 

- Mobilization Schedule 

 

 

- Construction Schedule 

 

 
- ESHS Management Strategies and Implementation Plans 

 

 

- Code of Conduct (ESHS) 

 

 

- Equipment 

 

 

- Personnel 

 

 

- Sub-contracting elements or works which in aggregate adds to more than 

10% of Bid price (for each the qualifications and experiences on the 

identified subcontractor in the relevant field should be given.   

 

-  

- Note:  Work should not be split into small parts and sub-contracted; but sub-

contracting specialized elements of works is acceptable. 

 

- Others 

 

 

- Form of Bid Security – Bank Guarantee 
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Appendix to Technical Part 

Technical Proposal – Site Organization 

[Insert Site Organization information] 

 

Technical Proposal – Method Statement 

[insert method Statement – A detailed note should be submitted outlining bidders proposed 

methodology and program of construction including Environmental Management Plan, backed 

with equipment, materials and manpower planning and deployment, duly supported with broad 

calculations and quality control system/assurance procedures proposed to be adopted, justifying 

their capability of execution and completion of the work as per technical specifications within 

the stipulated review of completion as per mile stones] 

 

Technical Proposal – Mobilization Schedule 

[Insert Mobilization Schedule] 

 

Technical Proposal – Construction Schedule 

[Insert Construction Schedule] 

 

Technical Proposal – Sub Contracting 

[Insert proposal of sub-contracting elements of works amounting to more than 10% of the bid 

price for each element and indicate the name of the sub-contractor, its qualifications and 

experiences to execute that element satisfactorily] 
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Appendix to Technical Part  

ESHS Management Strategies and Implementation Plans  

 
(ESHS-MSIP) 

 

[Note to Employer: modify the text in italics in the numbered points below, to name 

the appropriate documents.]  

The Bidder shall submit comprehensive and concise Environmental, Social, Health and 

Safety Management Strategies and Implementation Plans (ESHS-MSIP) as required by 

ITB 11.2 (j) of the Bid Data Sheet. These strategies and plans shall describe in detail 

the actions, materials, equipment, management processes etc. that will be implemented 

by the Contractor, and its subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ESHS 

provisions of the contract including those as may be more fully described in the 

following: 

1. [the Works Requirements described in Section VII]; 

2. [Environmental and Social Management Framework (ESMF)]; 

3. [Consent Conditions (regulatory authority conditions attached to any 

permits or approvals for the project)]; and 

4. [specify any other relevant document/s] 

(Note - DPRs have been prepared with community participation, environment check list and 
environment management plan. Contractors can refer these documents in the DPRs before 
bidding and expected to develop ESHS management strategies and implementation plan based 
on above.) 

Contractor should report as per the following Metrics for Progress Reports 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including air, noise, , 

water, soil quality monitoring, analysis and contamination, pollution or damage to ground or 

water supplies; 

b. health and safety incidents, accidents, injuries and all fatalities that require treatment;  

c. interactions with regulators:  identify agency, dates, subjects, outcomes (report the negative if 

none); 

d. status of all permits and agreements:  

i. work permits: number required, number received, actions taken for those not received; 

ii. status of permits and consents:  



72 

- list areas/facilities with permits required (quarries, asphalt & batch plants), dates of 

application, dates issued (actions to follow up if not issued), dates submitted to resident 

engineer (or equivalent), status of area (waiting for permits, working, abandoned without 

reclamation, decommissioning plan being implemented, etc.); 

- list areas with landowner agreements required (borrow and spoil areas, camp sites), dates 

of agreements, dates submitted to resident engineer (or equivalent); 

- identify major activities undertaken in each area this month and highlights of 

environmental and social protection (land clearing, boundary marking, topsoil salvage, 

traffic management, decommissioning planning, decommissioning implementation); 

- for quarries: status of relocation and compensation (completed, or details of monthly 

activities and current status). 

a. health and safety supervision:  

i. safety officer: number days worked, number of full inspections & partial inspections, reports 

to construction/project management; 

ii. number of workers, work hours, metric of PPE use (percentage of workers with full personal 

protection equipment (PPE), partial, etc.), worker violations observed (by type of violation, 

PPE or otherwise), warnings given, repeat warnings given, follow-up actions taken (if any); 

b. worker accommodations: 

i. number of expats/migrant labor housed in accommodations, number of locals; 

ii. date of last inspection, and highlights of inspection including status of accommodations‘ 

compliance with national and local law and good practice, including sanitation, space, etc.;  

iii. actions taken to recommend/require improved conditions, or to improve conditions. 

c. HIV/AIDS: provider of health services, information and/or training, location of clinic, number of non-

safety disease or illness treatments and diagnoses (no names to be provided); 

d. gender (for expats and locals separately): number of female workers, percentage of workforce, gender 

issues raised and dealt with (cross-reference grievances or other sections as needed); 

e. training: 

i. number of new workers, number receiving induction training, dates of induction training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational Health and 

Safety (OHS), environmental and social training; 

iii. number and dates of HIV/AIDS sensitization training, no. workers receiving training (this 

month and in the past); same questions for gender sensitization, flag lady/flagman training. 

f. environmental and social supervision: 

i. environmentalist: days worked, areas inspected and numbers of inspections of each (road 

section, work camp, accommodations, quarries, borrow areas, spoil areas, swamps, forest 

crossings, etc.), highlights of activities/findings (including violations of environmental and/or 

social best practices, actions taken), reports to environmental and/or social 

specialist/construction/site management; 



73 

ii. community liaison person(s)-cum-Sociologist: days worked (hours community center open), 

number of people met, highlights of activities (issues raised, etc.), reports to environmental 

specialist /construction/site management.; number of partial and full site inspections (by 

area: road section, work camp, accommodations, quarries, borrow areas, spoil areas, clinic, 

HIV/AIDS center, community centers, etc.), highlights of activities (including violations of 

environmental and/or social requirements observed, actions taken), 

g. Grievances: list this month‘s and unresolved past grievances by date received, complainant, how received, 

to whom referred to for action, resolution and date (if completed), data resolution reported to 

complainant, any required follow-up(Cross-reference other sections as needed): 

i. Worker grievances; 

ii. Community grievances 

h. Traffic and vehicles/equipment: 

i. traffic accidents involving project vehicles & equipment: provide date, location, damage, 

cause, follow-up; 

ii. accidents involving non-project vehicles or property (also reported under immediate 

metrics): provide date, location, damage, cause, follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by environmentalist); non-

routine repairs and maintenance needed to improve safety and/or environmental performance 

(to control smoke, etc.). 

i. Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings/day, number of complaints, warnings 

given by environmentalist, actions taken to resolve; highlights of quarry dust control (covers, 

sprays, operational status); % of rock/muram/spoil lorries with covers, actions taken for 

uncovered vehicles; 

ii. erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, emergency repairs 

needed to control erosion/sedimentation; 

iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major activities 

undertaken this month at each, and highlights of environmental and social protection: land 

clearing, boundary marking, topsoil salvage, traffic management, decommissioning 

planning, decommissioning implementation; 

iv. blasting: number of blasts (and locations), status of implementation of blasting plan 

(including notices, evacuations, etc.), incidents of off-site damage or complaints (cross-

reference other sections as needed); 

v. spill cleanups, if any:  material spilled, location, amount, actions taken, material disposal 

(report all spills that result in water or soil contamination; 

vi. waste management: types and quantities generated and managed, including amount taken 

offsite (and by whom) or reused/recycled/disposed on-site; 
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vii. details of tree plantings and other mitigations required undertaken this month; 

viii. details of water and swamp protection mitigations required undertaken this month. 

j. compliance: 

i. compliance status for conditions of all relevant consents/permits, for the Work, including 

quarries, etc.): statement of compliance or listing of issues and actions taken (or to be taken) 

to reach compliance; 

ii. compliance status of ESMP/ESIP requirements: statement of compliance or listing of issues 

and actions taken (or to be taken) to reach compliance 

iii. Other unresolved issues from previous months related to environmental and social: 

continued violations, continued failure of equipment, continued lack of vehicle covers, spills 

not dealt with, continued compensation or blasting issues, etc.  Cross-reference other 

sections as needed. 
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Code of Conduct: Environmental, Social, Health and Safety (ESHS)  

 

[Note to Employer: modify the text in italics in the numbered points below, to name 

the appropriate documents.]  

The Bidder shall submit the Code of Conduct that will apply to the Contractor‘s 

employees and subcontractors as required by ITB 11.2 (j) of the Bid Data Sheet. The 

Code of Conduct shall ensure compliance with the ESHS provisions of the contract, 

including those as may be more fully described in the following: 

1. [the Works Requirements described in Section VII]; 

2. [Environmental and Social Management Framework (ESMF)]; 

3. [Consent Conditions (regulatory authority conditions attached to any 

permits or approvals for the project)]; and 

4. [specify any other relevant document/s] 

In addition, the Bidder shall submit an outline of how this Code of Conduct will be 

implemented. This will include: how it will be introduced into conditions of 

employment/engagement, what training will be provided, how it will be monitored and 

how the Contractor proposes to deal with any breaches. 

(Note - DPRs have been prepared with community participation, environment check list 

and environment management plan. Contractors can refer these documents in the DPRs 

before bidding and expected to develop ESHS management strategies and implementation 

plan based on above.) 
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Appendix to Technical Part 

Forms for Personnel 

 

Form PER – 1: Proposed Personnel 

 
Bidders should provide the names of suitably qualified personnel to meet the specified requirements for 
each of the positions listed in Section III (Evaluation and Qualification Criteria). The data on their experience 
should be supplied using the Form below for each candidate. 
 

S. 
No. 

Position Name Qualification Years of 
Experience 

Years of Experience in proposed position 

     Road * 
works 

CD* 
works 

Others* 
Similar 
works  

Total 

         

         

         

         

 
(* Modify this as appropriate to suit the works for which bids are invited). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix to Technical Part 

Form PER – 2:  Resume of Proposed Personnel 
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The Bidder shall provide all the information requested below. Fields with asterisk (*) shall be used for 
evaluation. 
 

Position* 
 

Personnel 
information 

Name * Date of birth 

 Professional qualifications 

Present 
employment 

Name of Employer 

 Address of Employer 

 Telephone 
 

Contact (manager / personnel officer) 

 Fax E-mail 

 Job title Years with present Employer 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 
 

From* To* Company, Project , Position, and Relevant Technical  and Management 
Experience* 
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Appendix to Technical Part 

Form for Equipment 
 

The bidder shall provide adequate information to demonstrate clearly that it has the capability 

to meet the requirements for the key equipment listed in Section III (Evaluation and 

Qualification Criteria).  The Bidder shall provide all the information requested below. 

 

S. 

N

o. 

Item of 

Equip

ment 

Descripti

on 

Make Capacity Age 

(years) 

Condition No. 

Available 

and 

present 

location 

Owned Leased Purchased 
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Appendix to Technical Part 

Form SC-Sub Contracting 
 

SCHEDULE OF SUBCONTRACTORS 

 

 

Item Element of 

work 

Approximate 

value of sub-

contract 

% of bid 

price 

Name and 

address of 

sub-

contractor 

Qualification 

and 

experience 

of sub-

contractor 

on similar 

works of the 

elements 

executed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     

 

The Bidder shall enter in this schedule a list of the major sections and appropriate value 

of the work for which he proposes to use subcontractors [for those costing more than 10% 

of the bid price for each element], together with the names, addresses and experiences of the 

proposed subcontractors. 

 

The capability of the sub-contractor will also be assessed (on the same lines as for the 

main Contractor) before according approval to him. 

 

(Work should not be split into small parts and sub-contracted; but, sub-contracting 

specialized elements of works is acceptable). 
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Appendix to Technical Part 

Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III (Evaluation 

and Qualification Criteria) the Bidder shall provide the information requested in the 

corresponding Information Sheets included hereunder 
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Appendix to Technical Part 

Form-ELI -1.1: Bidder Information Form 
 

Date: [insert day, month, year] 

NCB No. And title: [insert NCB number and title] 

Page [insert page number] of [insert total number] pages 

 

1.1       Bidder Information 

Bidder‘s legal name    

In case of JV, legal name 

of each member 

   

Bidder‘s country of 

constitution 

   

Bidder‘s year of 

constitution 

   

Bidder‘s legal address in 

country of constitution 

   

Bidder‘s authorized 

representative 

 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 

   

Attached are copies of the following original documents. 

 

1. In case of single entity, articles of incorporation or constitution of the legal 

entity names above, in accordance with ITB 4.1.1 and 4.3. 

2. Authorization to represent the firm or JV named in above, in accordance with 

ITB 20.2. 

3. In case of JV, letter of intent to form JV or JV agreement: in accordance with 

ITB 4.1.2 read with BDS 

4. In case of government-owned entity, documents establishing legal and 

financial authority and compliance with the principles of commercial law in 

accordance with ITB 4.5 read with Sub-clause 2.1.4 of Qualification Criteria. 

5. Included are the organizational chart, a list of Board of Directors, and the 

beneficial ownership. 
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Appendix to Technical Part  

Form-ELI -1.2: JV Information Form 

(Where permitted as per BDS ITB 4.1.1) 

(Not permitted) 
 

Each member of a JV must fill in this form 

Date: [insert day, month, year] 

NCB No. And title: [insert NCB number and title] 

Page [insert page number] of [insert total number] pages 

 

JV/Specialist Subcontractor Information 

 

Bidder‘s legal name 

   

JV Member‘s or 

Subcontractor‘s legal name 

   

JV Member‘s or 

Subcontractor‘s country of 

constitution 

   

JV Member‘s or 

Subcontractor‘s year of 

constitution 

   

JV Member‘s or 

Subcontractor‘s legal address 

in country of constitution 

   

JV Member‘s or 

Subcontractor‘s authorized 

representative information 

(name, address, telephone 

numbers, fax numbers, e-mail 

address) 

   

Attached are copies of the following original documents. 

 

1. Articles of incorporation or constitution of the legal entity named above, in 

accordance with ITB 4.1.1 read with BDS and ITB 4.1.2. 

2. Authorization to represent the firm names above, in accordance with ITB 20.2. 

3. In the case of government-owned entity, documents establishing legal and financial 

autonomy and compliance with commercial law, in accordance with ITB Sub-Clause 

4.5 read with Sub-Clause 2.1.4 of Qualification Criteria. 

4. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 
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Appendix to Technical Part (N/A) 

DETAILS OF PARTICIPATION IN THE JOINT VENTURE 

 

PARTICIPATION 

DETAILS 

 

FIRM ‘A’ 

(Lead Member) 

FIRM ‘B’ FIRM ‘C’ 

 

Financial 

 

 

 

   

 

Name of the Banker(s) 

 

 

 

   

 

Planning 

 

 

 

   

 

Construction Equipment 

 

 

 

   

 

Key Personnel 

 

 

 

   

 

Execution of Work (Give 

details on proposed 

contribution of each) 

 

 

   

 

The Joint Venture should indicate the details of participation as above. 
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Appendix to Technical Part  

Form CON – 2 

Historical Contract Non-Performance, Pending Litigation and 

Litigation History 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

Bidder‟s Name: [insert full name]Date: [insert day, month, year] 
Joint Venture Party Name:[insert full name] 

NCB No. And title: [insert NCB number and title] 
Page [insert page number] of [insert total number] pages 

Non-Performed Contracts in accordance with Section III, Qualification Criteria and 

Requirements 

 Contract non-performance did not occur during the (number) years specified in Section III, 

Qualification Criteria and Requirements, Sub-Factor 2.2.1. 

 Contract(s) not performed during the (number)of years specified in Section III, Qualification 

Criteria and Requirements, requirement 2.2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (in 

Indian Rupees) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for non-performance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Qualification Criteria and Requirements 

 No pending litigation in accordance with Section III, Qualification Criteria and Requirements, 

Sub-Factor 2.2.3. 

 Pending litigation in accordance with Section III, Qualification Criteria and Requirements, Sub-

Factor 2.2.3 as indicated below. 
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Year of 

dispute 

Amount in dispute 

(Rupees) 

Contract Identification Total Contract 

Amount (Rupees) 

[insert 

year] 

[insert amount] Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues 

in dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

 

Status of dispute: [Indicate if it is being 

treated by the Adjudicator, under 

Arbitration or being dealt with by the 

Judiciary] 

[insert amount] 

 No pending litigation in accordance with Section III, Qualification Criteria and 

Requirements, Sub-Factor 2.2.3. 

 Pending litigation in accordance with Section III, Qualification Criteria and Requirements, 

Sub-Factor 2.2.3 as indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount (Rupees) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues 

in dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

 

Status of dispute: [Indicate if it is being 

treated by the Adjudicator, under 

Arbitration or being dealt with by the 

Judiciary] 

[insert amount] 
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Appendix to Technical Part 
 

Form CON – 3: 

ESHS Performance Declaration  

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

 

Bidder‘s Name: [insert full name] 
Date: [insert day, month, year] 

Joint Venture Member‘s or Specialized Subcontractor‘s Name: [insert full name] 
RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

Environmental, Social, Health, and Safety Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to 

Environmental, Social, Health, or Safety (ESHS) performance since the date specified in 

Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have 

been suspended or terminated and/or Performance Security called by an employer(s) for reasons 

related to Environmental, Social, Health, or Safety (ESHS) performance since the date specified 

in Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. Details are described 

below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate 

and US$ 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s)] 

[insert amount] 

[insert [insert amount Contract Identification: [indicate complete contract [insert amount] 
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year] and percentage] name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s)] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ESHS performance 

Year Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main 

reason(s)] 

[insert amount] 
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Financial Situation 

FORMAT 3.1 Historical Financial Performances 

 

Bidder‘s Legal Name: _______________________      Date:  _____________________ 

JV Member Legal Name: _______________________ Bidding No.:  __________________ 

Page _______ of _______ pages 

 

To be completed by the Bidder and, if JV, by each member 

 SUMMARY OF FINANCIAL STATEMENTS 

Name of bidder/JV Member: 

 (Equivalent Rs. Million) 

 S. No. Financial Information in 

Rupee equivalent with 

exchange rate at the end of 

concerned year 

Actuals for Previous five years excluding 

the current financial year 

Ref. Of 

Page 

Nos. Of 

Balance 

Sheets 

 (1) (2) (3) (4) (5) (6) (7) (8) 

 1. 

2. 

3. 

4. 

 

5. 

6. 

7. 

 

8. 

 

9. 

10. 

11. 

 

 

 

 

 

12. 

13. 

14. 

 

Total Assets 

Total Turnover 

Current Assets 

Current Assets + Loan & 

Advances 

Total Liabilities 

Current Liabilities 

Current liabilities & 

provision 

Profit before Interest and 

Tax 

Profit before Tax 

Profit after Tax 

Shareholder‘s Funds (Net 

Worth)=(Paid up equity 

+Reserves)-(revaluation 

reserves + Miscellaneous 

expenditure not written off) 

Depreciation 

Current Ration (2)/(5) 

Net cash accruals= Profit 

after Tax + depreciation 

2012-

13 

 

2013-

14 

2014-

15 

2015-

16 

2016-

17 

 

This information should be extracted from the Annual Financial Statements/ Balance sheets, which should be 

enclosed.  Year 1 will be the latest year for which audited financial statements are available.  Year 2 shall be the 

year immediately preceding year 1 and year 3 shall be the year immediately preceding Year 2. 
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2.  Financial documents 

 
The Bidder and its parties shall provide copies of the balance sheets and/or financial statements for 
[number] years pursuant Section III, Qualifications Criteria and Requirements, Sub-factor 2.3.1. The 
financial statements shall: 
 

(a)  reflect the financial situation of the Bidder or member to a JV, and not sister or parent 
companies. 

 

1. (b) be audited by a certified Chartered Accountant. 

 

2. (c) be complete, including all notes to the financial statements. 

 

 
(d) Correspond to accounting periods already completed and audited (no statements for partial 

periods shall be requested or accepted). 
 
 Attached are copies of financial statements (balance sheets, including all related notes, and 

income statements) for the [number] years required above; and complying with the 
requirements (If the most recent set of financial statements is for a period earlier than 12 
months from the date of bid, the reason for this should be justified) 

 Attached is a copy of certificate given from the commercial bank assuring cash flow 
(working capital for contraction) in the format attached. 
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Appendix to Technical Part  

FORM FIN – 3.1(A) 
 

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CASH FLOW 

[To be given from a Nationalized or Scheduled Bank in India-No substitute other than this will 

be acceptable)] 

 

Clause 2.3.1(b) of Section II – Qualification Criteria  

 

 

(1) AVAILABILITY OF CASH FLOW (WORKING CAPITAL) 

 

 

 

This is to certify that M/s. ______________________________ is a reputed company with a 

good financial standing. 

 

If the contract for the works, namely _________________________________________ [funded 

by the World Bank] is awarded to the above firm, we shall be able to provide overdraft/credit 

facilities to the extent of Rs. _______ to meet their capital requirements for executing the above 

contract. 

 

 

           -- Sd. – 

 

          Name of Bank Manager 

 

          Senior Bank Manager 

 

          Address of the Bank 

 

 

* Change the text as follows for Joint venture: 

 

This is to certify that M/s. ………………………………. Who has formed a JV with M/s. 

………………………….. and M/s. …………………………….. for participating in this bid, is a  

reputed company with a good financial standing. 

 

If the contract for the work, namely …………………………………………………………. [funded by 

the World Bank] is awarded to the above Joint Venture, we shall be able to provide 

overdraft/credit facilities to the extent of Rs. …………… to meet the working capital 

requirements for executing the above contract. 

 

[This should be given by the JV members in proportion to their financial participation.] 
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Appendix to Technical Part  
 

Form FIN – 3.2 

 
Annual Construction Turnover 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

 Bidder's/Joint Venture Member's Legal Name: [insert full name] 

Date: [insert day, month, year] 

JV Party Legal Name: [insert full name] 

NCB No. And title: [insert NCB number and title] 

Page [insert page number]of [insert total number]pages 

 

Annual turnover data (construction only)* 

Year Amount in Rupees  

[indicate year] [insert amount]  

2012-13   

2013-14   

2014-15   

2015-16   

2016-17   

*  Annual construction turnover calculated as total certified payments received for work in 

progress or completed, for 5 years.  Specified in Section III, Qualification Criteria and 

Requirements, Sub-Factor 2.3.2.  This should be certified by a Chartered Accountant. 
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Page …of…..Pages  

Appendix to Technical Part  

 

JOINT VENTURE (N/A) 
 

Names of all members of a joint venture 

 

1. Member in charge 

 

2. Member 

 

3. Member 

 

 

Total value of annual construction turnover, in terms of work billed to clients, in Rupees  

Annual Turnover Data (construction only; in Rupees *) 

 

Member Form 2 

page no. 

 

Year 1 Year 2 Year 3 Year 4 Year 5 Average 

1. Member in 

charge 

 

       

2. Member 

 

 

       

3. Member 

 

 

       

TOTALS 

 

       

 

* To be certified by a chartered accountant 

 

1. Name and address of Bankers to the Joint Venture 

 
Provide details regarding financial responsibility and participation (percentage share in the total) of each firm in the 

Joint Venture.  Attach a Memorandum of Understanding for the Proposed Agreement of joint Venture which should 

lay down responsibility regarding work and financial arrangements in respect of each of the firm in the Joint 

Venture (Refer also ITB Clause 4.1). 

 

 

 

Appendix to Technical Part  
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Form EXP – 2.4.1 

 

General Construction Experience 

 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

 

 Bidder's/Joint Venture Member's Legal Name: [insert full name] 

Date: [insert day, month, year] 

 JV Party Legal Name: [insert full name] 

NCB No. And title: [insert NCB number] 

Page [insert page number]of [insert total number]pages 

 

[Identify contracts that demonstrate continuous construction work over the past [5] years 

pursuant to Section III, Qualification Criteria and Requirements, Sub-Factor 2.4.1. List 

contracts chronologically, according to their commencement (starting) dates.] 

Starting 

Month / 

Year 

Ending 

Month / 

Year 

Contract Identification Role of 

Bidder 

[indicate 

month/year

] 

[indicate 

month/yea

r] 

Contract name: [insert full name] 

Brief Description of the Works performed by the 

Bidder: [describe works performed briefly] 

Amount of contract: [insert amount in Rupees] 

Name of Employer: [indicate full name] 

Address: [indicate street/number/town or 

city/country] 

[insert 

“Contractor” or 

“Subcontractor” or 

“Contract 

Manager”] 

  Contract name: [insert full name] 

Brief Description of the Works performed by the 

Bidder: [describe works performed briefly] 

Amount of contract: [insert amount in Rupees] 

Name of Employer: [indicate full name] 

Address: [indicate street/number/town or 

city/country] 

[insert 

“Contractor” or 

“Subcontractor” or 

“Contract 

Manager”] 

  Contract name: [insert full name] 

Brief Description of the Works performed by the 

Bidder: [describe works performed briefly] 

Amount of contract: [insert amount in Rupees 

Name of Employer: [indicate full name] 

Address: [indicate street/number/town or 

city/country] 

[insert 

“Contractor” or 

“Subcontractor” or 

“Contract 

Manager”] 
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Appendix to Technical Part 
 

Form EXP – 2.4.2(a) 

 

Similar Construction Experience 

 

[The following table shall be filled in for contracts performed by the Bidder, each member of 

a Joint Venture, and specialist sub-contractors] 

 

 Bidder's/Joint Venture Member's Legal Name: [insert full name] 

Date: [insert day, month, year] 

JV Party Name: [insert full name] 

NCB No. And title: [insert NCB number and title] 

Page [insert page number] of [insert total number] pages 

 

(A) Work performed as prime Contractor or Sub-Contractor or Management 

Contractor (in the same name and style) on construction works of a similar nature and 

volume over the last five years
11

. [Attach certificate from the Engineer-in-charge.] 

 
Project 

Name 

Name of 

Employer 

Description 

of work 

Contract 

No. 

Value 

of 

contract 

Date 

of 

Issue 

of 

Work 

Order 

Stipulated 

Date of 

Completion 

Actual 

Date of 

Completion 

Remarks 

explaining 

reasons 

for Delay, 

if any 

         

 

 

                                                 
11

 Immediately preceding the financial year in which bids are received. 
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Appendix to Technical Part  
 

Form EXP – 2.4.2(b) 

 

Construction Experience in Key Activities (N/A) 

 

Bidder‘s/ Joint Venture Member‘s Legal Name: [insert full name] Date: [insert day, month, year] 

JV Party Name: [insert full name] 

Nominated Sub-contractor's Legal Name
12

 

NCB No. And title: [insert NCB number and title] 

Page [insert page number] of [insert total number] pages 

 

(B) Quantities of work executed as prime contractor or Sub-Contractor (in the same name 

and style) in the last five years:
13

 

 

Year Name of 

the Work 

Name of 

the 

Employer 

* 

Quantity of Work performed (cum) @ Remarks 

* 

(indicate 

contract 

agreement 

Ref for 

each year) 

   Cement 

Concrete 

Masonry Earth 

Work 

Piling  

2012-13 

 

2013-14 

 

2014-15 

 

2015-16 

 

2016-17 

       

 

@ the items or work for which date is requested should tally with that specified in 

Qualification Criteria 

 

* Attach certificates from Engineer in-charge 

  

                                                 
12

 If applicable 
13

 Immediately preceding the financial year in which bids are received. 



96 

 

Appendix to Technical Part 

Form for Current Contract Commitments/Works in Progress 

 

Bidders and each member to a JV should provide information on their current commitments on 

all contracts that have been awarded, or for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for which an unqualified, full completion 

certificate has yet to be issued. 

(A) Existing commitments and on-going works: 
 

Description Place Contract No. Name Value of Stipulated Value of works*  Anticipated 

 of & & Date  and Contract period of remaining to be date of 

  Work State   Address (Rupees) completion completed completion 

      of Employer   (Rupees) 

  (1) (2)  (3) (4)  (5) (6)  (7)  (8) 

 

 

 

 

 

 

 

 

 

(B) Works for which bids already submitted and likely to be awarded – expected additional 

commitment. 
 

Description Place Name and     Estimated Stipulated Date when Remarks 
of  & Address of   value of works period of decision is  if any 

Work State Employer     (Rupees) completion expected   

     (1)   (2)       (3)           (4)        (5)     (6)  (7) 

 

 

 

 

 

 

 

 

 

 

* Attach certificate(s) from the Engineer(s)-in-Charge. 
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Form….. 

Appendix to Technical Part 
 

(Name of the Project) 

 

(Declaration regarding customs/ excise duty exemption for 

materials/construction equipment bought for the work)(N/A) 

 
(Bidder‟s Name and Address) 

To: ………………….. 

(Name of the Employer& 

address) 

Dear Sir: 

 

Re: [Name of Work]……………………. 

Certificate for Import/Procurement of Goods/Construction Equipment 

 

1. We confirm that we are solely responsible for obtaining customs/excise duty waivers 

which we have considered in our bid and in case of failure to receive such waivers for 

reasons whatsoever, the Employer will not compensate us. 

 

2. We are furnishing below the information required by the Employer for issue of the 

necessary certificates in terms of the Government of India Central Excise Notification 

No.108/95 read along with all subsequent amendments including the amendment dated 

01-03-2008 and Customs Notification No. 85/99. 

 

3. The goods/construction equipment for which certificates are required are as under: 

Items 

(modify the 

list suitably 

for each 

specific 

work) 

Make/

Brand 

Name 

Capacity 

[where 

applicable] 

Quantity Value State whether 

it will be 

procured 

locally or 

imported [if so 

from which 

country] 

Remarks 

regarding 

justification for 

the quantity 

and their usage 

in works. 

Goods 

[a] Bitumen       

[b] Cement       

[c] Steel       

       

Construction Equipment 
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4. We agree that no modification to the above list is permitted after bids are opened. 

 

5. We agree that the certificate will be issued only to the extent considered reasonable by 

the Employer for the work, based on the Bill of Quantities and the construction program 

and methodology as furnished by us along with the bid. 

 

6. We confirm that the above goods and construction equipment will be exclusively used for 

the construction of the above work and the construction equipment will not be sold or 

otherwise disposed of in any manner for a period of five years from the date of 

acquisition. 

 

Date: ___________________    (Signature) ______________________ 

Place:___________________    (Printed Name)__________________ 

       (Designation)____________________ 

       (Common Seal) ___________________ 

 

[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 

permitted.] 

 

* Modify the above to suit the requirements given in Central Excise/Customs Notification as 

current of date of bidding. 
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Appendix to Technical Part 

 

Form of Bid Security – Bank Guarantee (N/A) 
[Guarantor letterhead or SWIFT identifier code] 

 

 

Bid Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 

 

WHEREAS, _______________________ [name of Bidder]
14

 (hereinafter called "the Bidder") 

has submitted his Bid dated _______________________ [date] or will submit his Bid for the 

construction of _____________________________________ [name of Contract] (hereinafter 

called "the Bid") under Invitations for Bids No……………………….[insert number] 

(hereinafter called ―the IFB‖) 

 

KNOW ALL PEOPLE by these presents that We ______________________________ [name of 

bank] of ____________________________ [name of country] having our registered office at 

___________________________________ (hereinafter called "the Bank") are bound unto 

______________________________[name of Employer] (hereinafter  called "the Employer") in 

the sum of ___________________
15

 for which payment well and truly to be made to the said 

Employer the Bank binds itself, his successors and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this _________ day of __________ 20____. 

 

THE CONDITIONS of this obligation are: 

 

(1) If after Bid opening the Bidder (a) withdraws his bid during the period of Bid 

validity specified in the Letter of Bid; or (b) does not accept the correction of 

the Bid Price pursuant to ITB 36; 

or 

 (2) If the Bidder having been notified of the acceptance of his bid by the Employer 

during the period of Bid validity: 

  (a) fails or refuses to execute the Contract Agreement in accordance with 

the Instructions to Bidders, if required; or 

  (b) fails or refuses to furnish the Performance Security, in accordance with 

the Instruction to Bidders. 

 

We undertake to pay to the Employer up to the above amount upon receipt of his first written 

demand, without the Employer having to substantiate his demand, provided that in his demand 

the Employer will note that the amount claimed by him is due to him owing to the occurrence of 

one or any of the four conditions, specifying the occurred condition or conditions. 

 

                                                 
14

 In the case of a JV, the bidder should be stated as “a Joint Venture consisting of ………., and …….”. 
15

 The Bidder should insert the amount of the guarantee in words and figures denominated in Indian Rupees.  This 

figure should be the same as shown in Clause 19.1 of the Instructions to Bidders. 
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This Guarantee will remain in force up to and including the date ____________________
16

 days 

after the deadline for submission of Bids as such deadline is stated in the Instructions to Bidders 

or as it may be extended by the Employer, notice of which extension(s) to the Bank is hereby 

waived. Any demand in respect of this guarantee should reach the Bank not later than the above 

date. 

 

DATE _______________ SIGNATURE OF THE BANK ________________________ 

       

WITNESS ____________ SEAL _______________________________________ 

 

[signature, name, and address] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

  

                                                 
16

 45 days after the end of the validity period of the Bid.   
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Letter of Bid – Financial Part 
 

 

Name and complete address of the firm  

 

 
 

 

Date: _____________  

Invitation for Bid No.: _______________ 

 

 

To: Chief Executive Officer 

Block – IInd, VIth Floor, 

Paryawas Bhawan, Arera Hills, 

Bhopal (M.P.)  

 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of 

Quantities. This accompanies the Letter of Technical Part:  

In submitting our Bid, we make the following declarations: 

(d) Our bid shall be valid for a period of 90 days from the date fixed for the bid submission 

deadline in accordance with the Bidding Documents, and it shall remain binding upon us 

and may be accepted at any time before the expiration of that period; 

(e) The total price of our Bid, excluding any discounts offered in item (c) below is:  

The total price of the Bid [insert the total price of the bid in words and figures]; 

(f) The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered.] 

(ii) The exact method of calculations to determine the net price after application of 

discounts is shown below: [Specify in detail the method that shall be used to apply the 

discounts]; 

 

 Name of the Bidder* [insert complete name of person signing 

the Bid] 
 

Name and complete address of the firm / firms (in case of JV 

name of all JV firms and address should be written.  

 

 

Name of the person duly authorized to sign the Bid on behalf of 
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the Bidder** [insert complete name of person duly authorized to 

sign the Bid] 
 

Title of the person signing the Bid [insert complete title of the 

person signing the Bid] 
 

Signature of the person named above  [insert signature of person 

whose name and capacity are shown above] 

 

 

Date signed [insert date of signing] day of [insert month], [insert 

year] 

 

*: In the case of the Bid submitted by joint venture specify the 

name of the Joint Venture as Bidder 

 

**: Person signing the Bid shall have the power of attorney given 

by the Bidder to be attached with the Bid Schedules. 
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Appendix to Financial Part  

 
 

Bill of Quantities 
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Appendix to Financial Part  

 

(A)Sample Bill of Quantities for construction work 
 

S.No 
Description of item (with brief 

specification and reference to Book 
of specification  

Quantit
y  

Unit  

Rate 

Amount 
In 

figure
s 

In 
words  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

      

Total Bid Price (in figures) 

Total Bid Price (in words) 
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(B) Sample Bill of Quantity for Routine Maintenance 

 

S.no Name 

of Road 

Lenght 

(in KM) 

Total 

Lenght  

Per year Rate Amount 

Year Rate 

    1   

    2   

    3   

    4   

    5   

 
Note: 

 

1. Item for which no rate or price has been entered in will not be paid for by the Employer 

when executed and shall be deemed covered by the other rates and prices in the Bill of 

Quantities (refer: ITB Clause 14.2 and GCC Clause 41.3) 

 

2. Unit rates and prices shall be quoted by the bidder in Indian Rupees [ITB Clause 14.1 

and ITB Clause 15.1] 

 

3. Where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by quantity, the unit rate quoted shall govern as explained in 

ITB Clause 36. [Note: delete this point if the e-procurement system automatically 

calculates the total from the unit rate and quantity 

 

4. Rate for payment of routine maintenance are pre fixed. Contractors are not required to 

quote the rate.   
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Section V – Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Services in Bank-Financed Procurement 

 

 

  

1. In reference to ITB 4.7, and 5.1, for the information of the Bidders, at the present time 

firms, goods and services from the following countries are excluded from this bidding 

process: 

 

Under ITB 4.7 (a) and 5.1 : None 

Under ITB 4.7 (b) and 5.1 : None 
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Section-VI 

Bank Policy – Corrupt and Fraudulent Practices 

(Section VI shall not be modified) 

 

Guidelines for Procurement of Goods, Works, and Non-Consulting Services under IBRD 

Loans and IDA Credits & Grants by World Bank Borrowers, dated January 2011: 

―Fraud and Corruption: 

1.16 It is the Bank‘s policy to require that Borrowers (including beneficiaries of Bank loans), 

bidders, suppliers, contractors and their agents (whether declared or not), sub-contractors, sub-

consultants, service providers or suppliers, and any personnel thereof, observe the highest 

standard of ethics during the procurement and execution of Bank-financed contracts.17 In 
pursuance of this policy, the Bank:  

(a) defines, for the purposes of this provision, the terms set forth below as follows:  

(i) ―corrupt practice‖ is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party;
18

; 

(ii)  ―fraudulent practice‖ is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation;
19

 

(iii)  ―collusive practice‖ is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 
another party;20 

(iv) ―coercive practice‖ is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party;
21

 

                                                 
17

In this context, any action to influence the procurement process or contract execution for undue advantage is 

improper.  
18

 For the purpose of this sub-paragraph, ―another party‖ refers to a public official acting in relation to the 

procurement process or contract execution. In this context, ―public official‖ includes World Bank staff and 

employees of other organizations taking or reviewing procurement decisions. 
19

 For the purpose of this sub-paragraph, ―party‖ refers to a public official; the terms ―benefit‖ and ―obligation‖ 

relate to the procurement process or contract execution; and the ―act or omission‖ is intended to influence the 

procurement process or contract execution. 
20

 For the purpose of this sub-paragraph, ―parties‖ refers to participants in the procurement process (including 

public officials) attempting either themselves, or through another person or entity not participating in the 

procurement or selection process, to simulate competition or to establish bid prices at artificial, non-competitive 

levels, or are privy to each other‘s bid prices or other conditions. 
21

 For the purpose of this sub-paragraph, ―party‖ refers to a participant in the procurement process or contract 

execution. 
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(v) ―obstructive practice‖ is 

(aa) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators 

in order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive or collusive practice; and/or threatening, 

harassing or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation, or 

(bb) acts intended to materially impede the exercise of the Bank‘s inspection 

and audit rights provided for under paragraph 1.16(e) below. 

(b) will reject a proposal for award if it determines that the bidder recommended for 

award, or any of its personnel, or its agents, or its sub-consultants, sub-contractors, 

service providers, suppliers and/or their employees, has, directly or indirectly, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 

competing for the contract in question; 

(c) will declare misprocurement and cancel the portion of the loan allocated to a contract 

if it determines at any time that representatives of the Borrower or of a recipient of 

any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, 

coercive, or obstructive practices during the procurement or the implementation of 

the contract in question, without the Borrower having taken timely and appropriate 

action satisfactory to the Bank to address such practices when they occur, including 

by failing to inform the Bank in a timely manner at the time they knew of the 

practices; 

(d) will sanction a firm or individual, at any time, in accordance with the prevailing 

Bank‘s sanctions procedures,
22

 including by publicly declaring such firm or 

individual ineligible, either indefinitely or for a stated period of time: (i) to be 

awarded a Bank-financed contract; and (ii) to be a nominated
23

; 

 

(g) will require that a clause be included in bidding documents and in contracts financed by a 

Bank loan, requiring bidders, suppliers and contractors, and their sub-contractors, agents, 

personnel, consultants, service providers, or suppliers, to permit the Bank to inspect all 

accounts, records, and other documents relating to the submission of bids and contract 

performance, and to have them audited by auditors appointed by the Bank.‖ 

                                                 
22

 A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) completion of 

the Bank‘s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-debarment as 

agreed with other International Financial Institutions, including Multilateral Development Banks, and through 

the application the World Bank Group corporate administrative procurement sanctions procedures for fraud and 

corruption; and (ii) as a result of temporary suspension or early temporary suspension in connection with an 

ongoing sanctions proceeding. See footnote 14 and paragraph 8 of Appendix 1 of these Guidelines. 
23

 A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are used 

depending on the particular bidding document) is one which has either been: (i) included by the bidder in its 

pre-qualification application or bid because it brings specific and critical experience and know-how that allow 

the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. 
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PART 2 – Works Requirements 
 

 

 

Section VII – Works Requirements 

The invitation for bid is for construction/Up-gradation of 

Roads/CDs/Bridges with defect liability and maintenance 

period for five years after completion of  construction as 

per specification.   
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Specifications 

i. General Specification of Contract. 

 

A. The MoRD Specifications for Rural Roads published by the IRC (1st Revision) shall 

apply. 

 

B. For items not covered in the MORD Specifications, the Ministry of Road Transport & 

Highways (MoRTH) Specifications for Road and Bridge Works (5th Revision) shall be 

followed. 

 

C. Particular specifications:- 

 

For items whose specifications given in MoRD Specifications or in MORTH 

specifications for road and bridge works need changes partly or wholly due to local 

conditions, the respective clauses are to be suitably modified to the extent felt necessary 

giving clause wise description of modifications under this head. 

 

D. For purposes of quality control, the MoRD Specifications for Rural Roads (1st Revision) 

and those covered by the Quality Assurance Handbook of the NRRDA shall apply. 

 

ii. Additional Specification for Five Year Post Construction Maintenance. 

 

(a) The routine maintenance standards shall meet the following minimum requirements:- 

 

i) Potholes on the road surface to be repaired soon after these appear or brought to its 

notice either during the Contractor‘s monthly inspection or by the Engineer. 

ii) Road shoulders to be maintained in proper condition to make them free from 

excessive edge drop offs, roughness, scouring or potholes. 

iii) Cleaning of surface drains including reshaping to maintain free flow of water. 

iv) Cleaning of culverts and pits for free flow of water. 

v) Road signs, and pavement marking to be maintained in proper condition. 

vi) Any other maintenance operation required to keep the road traffic worthy at all time 

during the maintenance period. 

 

(b) To fulfil the objectives laid down in sub clauses (a) above, the Contractor shall undertake 

detailed inspection of the roads at least once in a month. The Engineer can adjust or vary 

this frequency in case of emergency or for reasons of deficiency in maintenance and the 

Contractor shall comply with the Engineer‘s instructions. The Contractor shall forward to 

the Engineer the record of inspection and rectification each month. The Contractor shall 

pay particular attention on those road sections which are likely to be damaged during 

rainy season. 

(c) The Engineer may issue notice to the Contractor to carry out removal of defects or 

deficiencies in maintenance, if any, noticed in his inspection, or brought to his notice. 

The Contractor shall remove the defects and deficiencies within the period specified in 

the notice and submit to the Engineer a compliance report. 
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(d) Routine Maintenance Activities, their frequency and performance index for evaluation of 

level of maintenance will be as under  

S. 

No. 

Name of Item/Activity Frequency of 

operations in the 

year 

Performance 

Index 

1 Restoration of rain cuts and 

dressing of berms as per 

clause 1902 of the 

Specifications.  

Once generally after 

rains or as and when 

required). 

10 

2 Making up of shoulders as 

per clause 1903 of the 

Specifications. 

As and when 

required 

20 

3 Maintenance of Bituminous 

surface road and / or gravel 

road and/or WBM road 

including filling pot holes 

and patch repairs etc. as per 

clause 1904, 1906 of the 

Specifications.  

As and when 

required 

50 

4 Maintenance of drains as per 

clause 1907 of the 

Specifications. 

Twice (In case of 

hill roads as and 

when required).  

3 

5 Maintenance of culverts and 

cause ways as per clause 

1908 and 1909 of the 

Specifications.  

Twice (In case of 

hill roads as and 

when required). 

5 

6 Maintenance of guard rails 

and parapet rails as per 

clause 1911 of the 

Specifications 

Maintenance as and 

when required. 

Repairing once in a 

year. 

7 Maintenance of road signs as 

per clause 1910 of the 

Specifications.  

Maintenance as and 

when required. 

Repairing once in 

every two years.  

2 

8 Maintenance of 200 m and 

Kilo Meter stones as per 

clause 1912 of the 

Specifications. 

Maintenance as and 

when required. 

Repairing once in a 

year. 

2 

9 Cutting of branches of trees, 

shrubs and trimming of grass 

and weeds etc. as per clause 

1915 of the Specifications.  

Once generally after 

rains (In case of 

areas having rainfall 

more than 1500 mm 

per year, as and 

when required.  

3 

10 White washing parapets of Once in a year 2 
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C.D. Works  

11 White washing guard stones  Twice in a year  

12 Re-fixing displaced guard 

stones 

Once in a year 

13 Repair of old joints sealant 

(CC joints) as in  

Maintenance as and 

when required. 

3 

 

(h) Payment for routine maintenance will be performance based. For certification of 

payment of routine maintenance, the engineer shall determine whether the contractor has 

actually achieved compliance to the Service Quality Level (and other requirements) 

specified in the Scope of Work, with reference to 100 point (hundred point) performance 

indexes assigned to various maintenance activities as given above and the engineer shall 

certify the amount to be paid to the contractor. 

If contractor has not corrected a Defect pertaining to the Defects Liability Period or 

attended maintenance work to the required standard and performance index is below 80 

points (eighty points) no payment will be released for that period even if such 

maintenance is attended in subsequent months. If performance index is 100 points full 

payment, at the approved rate, shall be released. If performance index is between 80 to 

100, proportionate deduction in payment will be made for each item/activity of the work 

not attended during that period. 

 

(i) For performance evaluation and payment of routine maintenance individual road shall be 

the unit. No payment shall be made for part maintenance of a road.  

 

Note – Appendix 11.3, ibid, covers the special problems of Road Maintenance in Heavy 

Rainfall / Snow fall areas. 

Appendix 11.4, ibid, explains the nature of duties in maintenance of shoulders, drainage 

structures and causeways. 
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Drawings 

 

Insert here a list of Drawings.  The actual Drawings, including site plans, should be attached to 

this section or annexed in a separate folder. 

 
 
 

AS Per DPR  
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Supplementary Information 
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PART 3 – Conditions of Contract and Contract Forms 

 

Section VIII.  General Conditions of Contract 

 

 

 

These General Conditions of Contract (GCC), read in conjunction with the Particular Conditions 

of Contract (PCC) and other documents listed therein, should be a complete document 

expressing fairly the rights and obligations of both parties. 

 

These General Conditions of Contract have been developed on the basis of considerable 

international experience in the drafting and management of contracts, bearing in mind a trend in 

the construction industry towards simpler, more straightforward language. 
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General Conditions of Contract 

A. General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution 

and completion of the Works and the remedying of any 

defects. 

(b) Not used. 

(c) The Adjudicator or Dispute Review Expert is the person 

appointed jointly by the Employer and the Contractor to 

resolve disputes in the first instance, as provided for in 

GCC 23. 

(d) Bank means the financing institution named in the PCC. 

(e) Bill of Quantities means the priced and completed Bill of 

Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 

42 hereunder. 

(g) The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in accordance 

with GCC Sub-Clause 53.1. 

(h) The Contract is the Contract between the Employer and 

the Contractor to execute, complete, and maintain the 

Works. It consists of the documents listed in GCC Sub-

Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 

Works has been accepted by the Employer. 

(j) The Contractor‘s Bid is the completed bidding document 

submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 

stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Not used. 

(n) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued 
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by Project Manager upon correction of defects by the 

Contractor. 

(p) The Defects Liability Period is the period named in the 

PCC pursuant to Sub-Clause 34.3 and calculated from the 

Completion Date. 

(q) Drawings means the drawings of the Works, as included 

in the Contract, and any additional and modified 

drawings issued by (or on behalf of) the Employer in 

accordance with the Contract, include calculations and 

other information provided or approved by the Project 

Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor to 

carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor‘s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(t) ―In writing‖ or ―written‖ means hand-written, type-

written, printed or electronically made, and resulting in a 

permanent record; 

(u) The Initial Contract Price is the Contract Price listed in 

the Employer‘s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works.  

The Intended Completion Date is specified in the PCC.  

The Intended Completion Date may be revised only by 

the Project Manager by issuing an extension of time or an 

acceleration order. 

(w) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 

(or any other competent person appointed by the 

Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible 

for supervising the execution of the Works and 

administering the Contract. 

(z) PCC means Particular Conditions of Contract  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included in 
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the bidding documents and are factual and interpretative 

reports about the surface and subsurface conditions at the 

Site. 

(cc) Specification means the Specification of the Works 

included in the Contract and any modification or addition 

made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC.  It is the latest date 

when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has a 

Contract with the Contractor to carry out a part of the 

work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are needed 

for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project 

Manager which varies the Works. 

(hh) The Works are what the Contract requires the Contractor 

to construct, install, and turn over to the Employer, as 

defined in the PCC. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 

all genders. Words indicating the singular also include the plural 

and words indicating the plural also include the singular.  

Headings have no significance.  Words have their normal 

meaning under the language of the Contract unless specifically 

defined.  The Project Manager shall provide instructions 

clarifying queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in the 

GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date 

for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor‘s Bid& Priced Bill of Quantities, 



119 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract including Appendices, 

(f) Specifications, 

(g) Drawings, and 

(h) Joint Venture Agreement [where applicable] 

(i) any other document listed in the PCC as forming part of 

the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the Contract 

are stated in the PCC. 

Salient features of major labour and other laws that are 

applicable to construction industry in India are given as 

Appendix 1 to these General Conditions of Contract. 

3.2 Throughout the execution of the Contract, the Contractor shall 

comply with the import of goods and services prohibitions in the 

India when 

(a) as a matter of law or official regulations, India prohibits 

commercial relations with that country; or  

(b) by an act of compliance with a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the 

United Nations, India prohibits any import of goods from that 

country or any payments to any country, person, or entity in that 

country. 

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

However, if the Project Manager is required, under the rules and 

regulations and orders of the Employer, to obtain approval of 

some other authorities for specific actions, he will so obtain the 

approval.  Provided further that any requisite approval shall be 

deemed to have been given by the Employer for any such 

authority exercised by the Project Manager. 

5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager 

may delegate any of his duties and responsibilities to other 

people, except to the Adjudicator/Dispute Review Expert, after 

notifying the Contractor, and may revoke any delegation after 

notifying the Contractor. 
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6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing.  A notice 

shall be effective only when it is delivered.  All oral instructions 

shall be confirmed in writing in seven working days. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 

Manager upto a ceiling specified in PCC, but may not assign the 

Contract without the approval of the Employer in writing.  

Subcontracting shall not alter the Contractor‘s obligations. 

7.2 The Project Manager should satisfy himself before 

recommending to the Employer whether: 

 a) the circumstances warrant such sub-contracting; and, 

b) the sub-Contractor so proposed for the Work possesses 

the experience, qualifications and equipment necessary 

for the job proposed to be entrusted to him in proportion 

to the quantum of Works to be sub-contracted. 

7.3 If payments are proposed to be made directly to that sub-

contractor, this should be subject to specific authorization by the 

prime contractor so that his arrangement does not alter the 

contractor‘s liability or  obligations under the contract. 

7.4 The Contractor shall not be required to obtain any consent from 

the Employer for: 

 (a) the sub-contracting of any part of the Works for which 

  the Sub-Contractor is already named in the contract; 

 (b) the provision for labour, or labour component, and, 

 (c) the purchase of materials which are in accordance with 

the standards specified in the contract. 

(Note:  1. All bidders are expected to indicate clearly in the bid, if they proposed 

sub-contracting elements of the works amounting to more than 10 percent 

of the Bid Price.  For each such proposal the qualification and the 

experience of the identified sub-contractor in the relevant field should be 

furnished along with the bid to enable the Employer to satisfy himself about 

their qualifications before agreeing for such sub-contracting and include it 

in the contract.  In view of the above, normally no additional sub-

contracting should arise during execution of the contract. 

 2. However, [a] sub-contracting for certain specialized elements of the work is 

not unusual and acceptable for carrying out the works more effectively; but 

vertical splitting of the works for sub-contracting is not acceptable. [b] in 

any case, proposal for sub-contracting in addition to what was specified in 

bid and stated in contract agreement will not be acceptable if the value of 

such additional sub-contracting exceeds 25% of value of work which was to 
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be executed by Contractor without sub-contracting. 

 3. Assignment of the contract may be acceptable only under exceptional 

circumstances such as insolvencies/liquidation or merger of companies etc.) 

 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, as 

referred to in the PCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule.  The 

Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification. 



122 

9. Personnel and 

Equipment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

9.1 The Contractor shall employ the key personnel and use the 

equipment identified in its Bid and referred to in the PCC, to 

carry out the Works or other personnel and equipment approved 

by the Project Manager. The Project Manager shall approve any 

proposed replacement of key personnel and equipment only if 

their relevant qualifications or characteristics are substantially 

equal to or better than those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove from 

the Site of Works, a member of the Contractor‘s staff or his work 

force, who: 

 (a) persists in any misconduct or lack of care, 

 (b) carries out duties incompetently or negligently, 

 (c) fails to conform with any provisions of the Contract, or 

 (d) persists in any conduct which is prejudicial to safety, 

  health, or the protection of the environment. 

9.3 If the Employer, Project Manager or Contractor determines, that 

any employee of the Contractor be determined to have engaged 

in corrupt, fraudulent, collusive, coercive, or obstructive practice 

during the execution of the Works, then that employee shall be 

removed in accordance with Clause 9.2 above 

9.4 In all the above cases, the contractor shall ensure that the person 

leaves the site within seven days and has no further connection 

with the work in the contract. The Contractor shall appoint a 

suitable replacement within 28 days or earlier as may be agreed 

to between the Project manager and the Contractor. 

9.5 The Contractor shall not employ any retired Gazetted officer who 

has either not completed two years after the date of retirement or 

has not obtained permission from the Government authorities for 

employment with the Contractor
24

. 

 

 

 

 

                                                 
24

Based on Government Directives. 
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Compliance with 

Labour 

Regulations 

9.6 The Contractor shall, unless otherwise provided in the Contract, 

make his own arrangements for the engagement of all staff and 

labour, local or other, and for their payment, housing, feeding 

and transport. The Contractor shall, if required by the Project 

Manager, deliver to the Project Manager a return in detail, in 

such form and at such intervals as the Project Manager may 

prescribe, showing the staff and the numbers of the several 

classes of labour from time to time employed by the Contractor 

on the Site and such other information as the Project Manager 

may require. 

9.7  During continuance of the Contract, the Contractor and his Sub-

Contractors shall abide at all times by all existing labour 

enactments and rules made there under, regulations, notifications 

and bye laws of the State or Central Government or local 

authority and any other labour laws (including rules), 

regulations, bye laws that may be passed or notification that may 

be issued under any labour law prevailing on the Base Date 

either by the State or the Central Government or the local 

authority.  The Contractor shall keep the Employer indemnified 

in case any action is taken against the Employer by the 

competent authority on account of contraventions including 

amendments.  If the Employer is caused to pay or reimburse, 

such amounts as may be necessary to cause or observe, or for 

non-observance of the provisions stipulated in the 

notifications/bye laws/Acts/Rules/regulations including 

amendments, if any, on the part of the Contractor, the Project 

Manager/ Employer shall have the right to deduct any money due 

to the Contractor including his amount of performance security.  

The Employer/ Project Manager shall also have right to recover 

from the Contractor any sum required or estimated to be required 

for making good the loss or damage suffered by the Employer. 

9.8 The employees of the Contractor and the Sub-Contractor in no 

case shall be treated as the employees of the Employer at any 

point of time. 

9.9 The Contractor shall duly comply with the provisions of the 

Apprentices Act 1961 (III of 1961) and the rules made there 

under, and  comply,  failure or neglect to shall be subject to all 

liabilities and penalties provided in the said Act and Rules. 

10. Employer’s 

and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer‘s risks, and the Contractor carries the risks which this 

Contract states are Contractor‘s risks. 
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11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer‘s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(ii) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable result 

of the Works or 

(iii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any person 

employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer‘s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 

has been issued, the risk of loss of or damage to the Works, 

Plant, and Materials is an Employer‘s risk except loss or damage 

due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 

not itself an Employer‘s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer‘s risks 

are Contractor‘s risks. 
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13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the 

end of the Defects Liability Period, in the amounts and 

deductibles stated in the PCC for the following events which 

are due to the Contractor‘s risks: 

(a) loss of or damage to the Works, Plant, and Materials 

[which are incorporated in works]; 

(b) loss of or damage to Construction Equipment; 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the Contract; 

and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager‘s 

approval before the Start Date.  All such insurance shall provide 

for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of insurance shall not be made without 

the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site Data 

 

14.1 The Contractor shall be deemed to have examined any Site Data 

referred to in the PCC, supplemented by any information 

available to the Contractor. 

15. Contractor to 

Construct 

the Works 

including 

protection of 

environment 

and 

assurance of 

public health 

15.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings and as per 

instructions of Project Manager. 

15.2.1 The Contractor shall take all reasonable steps to protect the 

environment on and off the Site and to avoid damage or 

nuisance to persons or to property of the public or others 

resulting from pollution, noise or other cause arising as a 

consequence of his methods of operation. 
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and safety 

 

15.2.2 During continuance of the contract, the contractor and his sub-

contractors shall abide at all times by all existing enactments 

on environmental protection and rules made thereunder, 

regulations, notifications and by-laws of the Sate or Central 

Government, or local authorities and other law, bye-law, 

regulations that may be passed or notification that may be 

issued in this respect in future by the State or Central 

Government or the local authority.  Salient features of the 

major laws are given in Appendix 1 to the General Conditions 

of Contract. 

16 The Works to 

Be Completed 

by the 

Intended 

Completion 

Date 

16.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

17 Approval by 

the Project 

Manager 

17.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Project 

Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary 

Works. 

17.3 The Project Manager‘s approval shall not alter the Contractor‘s 

responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the 

design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by 

the Project Manager before this use. 

18 Safety 18.1 The Contractor shall be responsible for the safety of all activities 

on the Site. 

19 Discoveries 19.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 

Employer.  The Contractor shall notify the Project Manager of 

such discoveries and carry out the Project Manager‘s 

instructions for dealing with them. 

20 Possession of 

the Site 

20.1 The Employer shall give possession of all parts of the Site to the 

Contractor. If possession of a part is not given by the date stated 

in the PCC, the Employer shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation 

Event. 
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21 Access to the 

Site 

21.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to any 

place where work in connection with the Contract is being 

carried out or is intended to be carried out. 

22 Instructions, 

Inspections 

and Audits 

22.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site 

is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts 

to cause its Subcontractors and sub-consultants to keep, accurate 

and systematic accounts and records in respect of the Works in 

such form and details as will clearly identify relevant time 

changes and costs.  

22.3 The Contractor shall permit and shall cause its Subcontractors 

and sub-consultants to permit, the Bank and/or persons 

appointed by the Bank to inspect the Site and/or the accounts 

and records relating to the performance of the Contract and the 

submission of the bid, and to have such accounts and records 

audited by auditors appointed by the Bank if requested by the 

Bank. The Contractor‘s and its Subcontractors‘ and sub-

consultants‘ attention is drawn to Sub-Clause 25.1 which 

provides, inter alia, that acts intended to materially impede the 

exercise of the Bank‘s inspection and audit rights provided for 

under Sub-Clause 22.2 constitute a prohibited practice subject 

to contract termination (as well as to a determination of 

ineligibility pursuant to the Bank‘s prevailing sanctions 

procedures). 

23 Appointment 

of the 

Adjudicator 

or Dispute 

Review 

Expert 

23.1 The Adjudicator/Dispute Review Expert [DRE] named in PCC 

shall be appointed jointly by the Employer and the Contractor, 

at the time of the Employer‘s issuance of the Letter of 

Acceptance. If, in the Letter of Acceptance, the Employer does 

not agree on the appointment of the Adjudicator/DRE, the 

Employer will request the Appointing Authority designated in 

the PCC, to appoint the Adjudicator/DRE within 14 days of 

receipt of such request.  

23.1.1 The Adjudicator/DRE should be in position before ―notice to 

proceed with work‖ is issued to the Contractor and an 

agreement should be signed with the Adjudicator/DRE jointly 

by the Employer and the Contractor in the form attached – 

Appendix 3. 

23.2 Should the Adjudicator/DRE resign or die, or should the 

Employer and the Contractor agree that the Adjudicator/DRE 

is not functioning in accordance with the provisions of the 
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Contract; a new Adjudicator/DRE shall be jointly appointed 

by the Employer and the Contractor.  In case of disagreement 

between the Employer and the Contractor, within 30 days, the 

Adjudicator/DRE shall be designated by the Appointing 

Authority designated in the PCC at the request of either 

party, within 14 days of receipt of such request. 

24 Procedure for 

Disputes 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

25. Corrupt And 

Fraudulent 

Practices 

 

 

 

 

 

 

 

 

24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly 

taken, the decision shall be referred to the Adjudicator/DRE 

within 14 days of the notification of the Project Manager‘s 

decision. 

24.2 The Adjudicator/DRE shall give a decision in writing within 

28 days of receipt of a notification of a dispute. 

24.3 The Adjudicator/DRE shall be paid daily at the rate specified 

in the PCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor. Whatever decision 

is reached by the Adjudicator/DRE, either party may refer that 

decision to an Arbitrator within 28 days of the Adjudicator‘s 

/DRE‘s written decision. If neither party refers the dispute to 

arbitration within the above 28 days, the Adjudicator‘s /DRE‘s 

decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and 

in the place specified in the PCC. 

The Arbitrator(s) shall give a decision in writing within 120 

days of start of the proceedings unless otherwise agreed to by 

the Parties. The Arbitrators shall entertain only those issues 

which have been earlier referred to the Adjudicator/Dispute 

Review Expert and either party is dissatisfied with the decision 

given by the Adjudicator/Dispute Review Expert. 

25.1  The Bank requires compliance with its policy in regard to corrupt 

and fraudulent practices as set forth in Appendix to the GCC. 

25.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to be paid to 

agents or any other party with respect to the bidding process or 

execution of the Contract. The information shall be disclosed as 

and when such payments are made or agreed to, and compliance 

with the disclosure requirement shall be furnished, while 

submitting each monthly statement for payments; such 
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disclosure must include at least the name and address of the 

agent or other party, the amount and currency, and the purpose 

of the commission, gratuity or fee. 

B.  Time Control 

26 2 

26. Program 

26.1 Within the time stated in the PCC, after the date of the Letter 

of Acceptance, the Contractor shall submit to the Project 

Manager for approval a revised Program (revising the program 

given along with the bid) including Environmental 

Management Plan (to comply with the applicable Laws/ Rules/ 

Regulations for protection of environment, public health and 

safety, and the applicable parts of the Environment 

Management Plan of the project) showing the general methods, 

arrangements, order, and timing for all the activities in the 

Works along with monthly cash flow forecasts.  

26.2 An update of the Program shall be a program showing the 

actual progress achieved on each activity and the effect of the 

progress achieved on the timing of the remaining work, 

including any changes to the sequence of the activities. 

26.3 The Contractor shall submit to the Project Manager for 

approval an updated Program at intervals no longer than the 

period stated in the PCC. If the Contractor does not submit an 

updated Program within this period, the Project Manager may 

withhold the amount stated in the PCC from the next payment 

certificate and continue to withhold this amount until the next 

payment after the date on which the overdue Program has been 

submitted.  

26.4 The Project Manager‘s approval of the Program shall not alter 

the Contractor‘s obligations.  The Contractor may revise the 

Program and submit it to the Project Manager again at any 

time.  A revised Program shall show the effect of Variations 

and Compensation Events. 

26.5 The Contractor shall furnish monthly progress reports as 

directed by the Project Manager by 7
th

 of the succeeding 

month.  The report shall include charts and detailed 

descriptions of the progress of identified activities, photographs 

showing status of progress at site, records of Contractor‘s 

personnel and equipment, Quality Assurance documents, 

comparison of actual and planned progress as per program. 

This report will also include progress on the ESHS 

Management Strategies and Implementation Plans (ESHS-

MSIP), and compliance to the applicable Laws/ Rules/ 

Regulations for protection of environment, public health and 
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safety, and the applicable parts of the Environment 

Management Plan of the project. 

27. Extension of 

the Intended 

Completion Date 

27.1 The Project Manager shall extend the Intended Completion 

Date including milestones if a Compensation Event occurs or a 

Variation is issued which makes it impossible for Completion 

to be achieved by the Intended Completion Date as per agreed 

milestones without the Contractor taking steps to accelerate the 

remaining work, which would cause the Contractor to incur 

additional cost. 

27.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date/milestones within 21 

days of the Contractor asking the Project Manager for a 

decision upon the effect of a Compensation Event or Variation 

and submitting full supporting information.  If the Contractor 

has failed to give early warning of a delay or has failed to 

cooperate in dealing with a delay, the delay by this failure shall 

not be considered in assessing the new Intended Completion 

Date/milestones. 

28. Acceleration 28.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 

the Contractor. If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

28.2 If the Contractor‘s priced proposals for acceleration are 

accepted by the Employer, they are incorporated in the 

Contract Price and treated as a Variation. 

29. Delays 

Ordered by the 

Project Manager 

 

29.1 The Project Manager may instruct the Contractor to delay the 

start or progress of any activity within the Works. 

30. Management 

Meetings 

30.1 Either the Project Manager or the Contractor may require the 

other to attend a management meeting. (Which will be held at 

the place indicated in PCC. The periodicity to be fixed by 

Project Manager/Contractor jointly). The business of a 

management meeting shall be to review the progress of 

construction with reference to the construction program given 

in accordance with GCC 26.1, the plans for remaining work 

and to deal with matters raised in accordance with the early 

warning procedure. 

30.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending 
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the meeting and to the Employer.  The responsibility of the 

parties for actions to be taken shall be decided by the Project 

Manager either at the management meeting or after the 

management meeting and stated in writing to all who attended 

the meeting. 

31. Early Warning 31.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances 

that may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of the Works. The 

Project Manager may require the Contractor to provide an 

estimate of the expected effect of the future event or 

circumstance on the Contract Price and Completion Date.  The 

estimate shall be provided by the Contractor as soon as 

reasonably possible. 

31.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting 

instruction of the Project Manager. 

C.  Quality Control 

32. Quality 

Assurance  

32.1 The Contractor shall institute Quality Assurance (QA) and 

Quality Control (QC) systems in accordance with Quality 

Assurance Plan to demonstrate compliance with the 

requirements of the Contract as approved by the Project 

Manager. 

32.2 Compliance with the QA/QC systems shall not relieve the 

Contractor of any of his duties obligations or responsibilities 

under the Contract. 

33. Tests 33.1 The Contractor shall provide all apparatus, assistance, 

documents and other information, electricity, equipment, fuel, 

consumables, instruments, labour, materials, and suitably 

qualified and experienced staff, as are necessary to carry out 

the specified tests efficiently. 

33.2 If the Project Manager instructs the Contractor to carry out a 

test not specified in the Specification to check whether any 

work has a Defect and the test shows that it does, the 

Contractor shall pay for the test and any samples.  If there is no 

Defect, the test shall be a Compensation Event. 
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34. Identifying and 

Correction of 

Defects 

34.1.  The Project Manager shall check the Contractor‘s work and 

notify the Contractor of any defects that are found specifying a 

time by which it should be corrected.  Such checking shall not 

affect the Contractor‘s responsibilities. The Project Manager 

may instruct the Contractor to search for a Defect and to 

uncover and test any work that the Project Manager considers 

may have a Defect.   

34.2 The contractor shall permit the Employer‘s Technical auditor 

to check the contractor‘s work and notify the Project Manager 

and Contractor of any defects that are found.  Such a check 

shall not affect the Contractor‘s or the Project Manager‘s 

responsibility as defined in the Contract Agreement 

Defects  34.3 The Project Manager shall give notice to the Contractor of any 

Defects [specifying a time limit by which it should be 

corrected] before the end of the Defects Liability Period, which 

begins at Completion, and is defined in the PCC. The Defects 

Liability Period shall be extended for as long as Defects remain 

to be corrected. 

34.4 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified 

by the Project Manager‘s notice. 

35. Uncorrected 

Defects 

35.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager‘s notice, the Project Manager 

shall assess the cost of having the Defect corrected and the 

Contractor shall pay this amount. 

Note: 1. Where in certain cases, the technical specification provide for 

acceptance of works within specified tolerance limits at 

reduced rates, Project Manager will certify payments to 

contractor accordingly. 

     2.  Where the failure to correct a particular defect within the 

specified time is considered as a fundamental breach of 

contract a notice should be given to the contractor as stated in 

GCC 57.2(e). 

D.  Cost Control 

36. Contract Price 36.1 The Bill of Quantities shall contain priced items for the Works 

to be performed by the Contractor. The Bill of Quantities is 

used to calculate the Contract Price. The Contractor will be 

paid for the quantity of the work accomplished at the rate in the 

Bill of Quantities for each item. 
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. 

37. Changes in the 

Contract Price 

37.1 If the final quantity of the work done differs from the quantity 

in the Bill of Quantities for the particular item by more than 25 

percent, provided the change exceeds 1 percent of the Initial 

Contract Price, the Project Manager shall (after taking approval 

of the competent authority) adjust the rate to allow for the 

change. 

 (a) If the quantity of work executed exceeds the quantity of 

  the item in BOQ beyond the higher specified limit the 

  Project Manager shall fix the rate to be applied for the 

  additional quantity of the work executed. 

(b) If the quantity of work executed less than the quantity 

of the item in BOQ lesser than the lower specified limit, 

the Project Manager shall fix the rate to be applied for 

whole of the quantity of the work so executed. 

37.2. The Project Manager shall not adjust rates from changes in 

quantities if thereby the Initial Contract Price is exceeded by 

more than 15 percent, except with the prior approval of the 

Employer. 

37.3 If requested by the Project Manager, the Contractor shall 

provide the Project Manager with a detailed cost breakdown of 

any rate in the Bill of Quantities. 

38. Variations 

 

38.1 All Variations shall be included in updated Programs, produced 

by the Contractor. 

38.2 The Contractor shall provide the Project Manager with a 

quotation (with breakdown of unit rates) for carrying out the 

Variation when requested to do so by the Project Manager.  

The Project Manager shall assess the quotation, which shall be 

given within seven (7) days of the request or within any longer 

period stated by the Project Manager and before the Variation 

is ordered. 

 

38.3 If the work in the Variation corresponds to an item description 

in the Bill of Quantities and if, in the opinion of the Project 

Manager, the quantity of work above the limit stated in Sub-

Clause 37.1 or the timing of its execution do not cause the cost 

per unit of quantity to change, the rate in the Bill of Quantities 

shall be used to calculate the value of the Variation.  If the cost 

per unit of quantity changes, or if the nature or timing of the 

work in the Variation does not correspond with items in the 

Bill of Quantities, the quotation by the Contractor shall be in 
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the form of new rates for the relevant items of work. 

 

38.4 If the Contractor‘s quotation is unreasonable, [or if contractor 

fails to provide the Project Manager with a quotation within a 

reasonable time specified by Project Manager in accordance 

with GCC38.2] the Project Manager may order the Variation 

and make a change to the Contract Price, which shall be based 

on the Project Manager‘s own forecast of the effects of the 

Variation on the Contractor‘s costs 

38.5 If the Project Manager decides that the urgency of varying the 

work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

38.6 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning.  

39. Cash Flow 

Forecasts 

39.1 When the Program, is updated, the Contractor shall provide the 

Project Manager with an updated cash flow forecast.  The cash 

flow forecast shall be in Indian Rupees.  

40. Payment 

Certificates 

40.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously along with details of 

measurement of the quantity of works executed in a tabular 

form approved by the Project Manager. 

40.2 The Project Manager shall check the details given in the 

Contractor‘s monthly statement and within 14 days certify the 

amounts to be paid to the Contractor after taking into account 

any credit or debit for the month in question in respect of 

materials for the works in the relevant amount and under 

conditions set forth in GCC Sub-Clause 49.4 [Secured 

Advance] 

40.3 The value of work executed shall be determined by the Project 

Manager after due check measurement of the quantities 

claimed as executed by the contractor. 

40.4 The value of work executed shall comprise of the value of the 

quantities of work in the Bill of Quantities that have been 

completed; 

40.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 
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40.6 The Project Manager may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 

41. Payments 41.1 Payments shall be adjusted for deductions for advance 

payments, retention, other recoveries in terms of contract & 

taxes to be deducted at source [TDS] as per applicable law.  

The Employer shall pay the Contractor the amounts certified by 

the Project Manager within 28 days of the date of each 

certificate. If the Employer makes a late payment, the 

Contractor shall be paid interest on the late payment in the next 

payment.  Interest shall be calculated from the date by which 

the payment should have been made upto the date when the late 

payment is made at the rate stated in the PCC. 

41.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator/DRE or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as 

set out in this clause. Interest shall be calculated at the rate 

stated in GCC 41.1 above, from the date upon which the 

increased amount would have been certified in the absence of 

dispute. 

41.3 Items of the Works for which no rate or price has been entered 

in shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

42. Compensation 

Events 

42.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 20.1. 

(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 

to carry out additional tests upon work, which is then found 

to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than 
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could reasonably have been assumed before issuance of the 

Letter of Acceptance from the information issued to bidders 

(including the Site Investigation Reports), from information 

available publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with 

an unforeseen condition, caused by the Employer, or 

additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer‘s 

Risks. 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

42.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or 

the Intended Completion Date shall be extended.  The Project 

Manager shall decide whether and by how much the Contract 

Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor‘s forecast cost has 

been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted 

accordingly.  If the Contractor‘s forecast is deemed 

unreasonable, the Project Manager shall adjust the Contract 

Price based on the Project Manager‘s own forecast.  The 

Project Manager shall assume that the Contractor shall react 

competently and promptly to the event. 

42.4 The Contractor shall not be entitled to compensation to the 

extent that the Employer‘s interests are adversely affected by 

the Contractor‘s not having given early warning or not having 

cooperated with the Project Manager. 

43. Tax 43.1  The rates quoted by the Contractor shall be deemed to be 

inclusive of the VAT, Sales and other taxes that the Contractor 

will have to pay for the performance of this Contract. The 
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Employer will perform such duties in regard to the deduction 

of such taxes at source [TDS] as per applicable law.   

43.2  The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the deadline for the 

submission of bids for the Contract and the date of the last 

Completion certificate. The adjustment shall be the change in 

the amount of tax payable by the Contractor, provided such 

changes are not already reflected in the Contract Price. 

44. Currencies 44.1 All payments shall be made in Indian Rupees. 

45. Price 

Adjustment 

45.1 Contract price shall not be adjusted for increase or decrease in 

rates and price of labour, materials, fuels and lubricants and 

other inputs to the works in accordance with the principles and 

procedures outlined below. A table of adjustment data is 

included in the PCC which indicates the coefficients of 

various inputs and the sources of indices for various schedules 

of BOQ. If the PCC does not include a table of adjustment data 

this sub clause shall not apply and there shall be no price 

adjustment. 

 (a) The price adjustment according to sub para (d) below, 

  shall apply for the work done from the start date given 

  in the PCC upto the end of the Intended Completion 

  Date. If there is delay in completion beyond such date 

  for reasons attributable to the contractor, the Price  

  Adjustment for the work carried out during such period, 

  for reasons attributable to the Contractor, shall be  

  regulated by sub-para (g) below. 

 (b) The Contract Price shall be adjusted to take account of 

  any increase or decrease in cost after the base date,  

  which affect the Contractor in performance of  

  obligations under the Contract. 

 (c) The total value (R) of the work done during the  

  specified period [GCC 40.1] shall be as under: 

   R= SUM (RS1 + RS2 + RS3 + …….RSn),  

   Where, 

 ‗Rsn‘ is the value of work done during the specified 

period to which the price adjustment shall be applied for 

the relevant schedule of Bill of Quantities (BOQ) 

specified in P.C.C during the specified period, and 

represented as under: 
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   Rsn = (Vsn + Ssn) minus (amount of secured advance  

  recovered in the same period + value of works executed 

  under variations for which price adjustments will be 

  worked separately based on terms mutually agreed  

  between the Project Manager and the Contractor) 

   where, 

   Vsn is the total value of work done during the specified 

  period for the respective schedule of BOQ, and  

   Ssn is the secured advance paid during the specified  

  period for the respective schedule of BOQ, 

(d) The adjustment to be applied to the amount otherwise 

payable to the Contractor, as valued in accordance with  the 

appropriate schedule of BOQ and certified in Payment 

Certificates, shall be determined from formulae which shall 

be of the following general type: 

   Pn = a + b Ln/Lo +c En/Eo + d Mn/Mo+ ………. 

   Where,  

―Pn‖ is the adjustment multiplier to be applied to the 

value of the work done during the period ―n‖, this period 

being a month unless otherwise stated in the PCC. 

   ―a‖ is a fixed coefficient, stated in the relevant table of 

   adjustment data, representing the non-adjustable portion 

   in contractual payments; 

 ―b‖, ―c‖, ―d‖,… are coefficients representing the 

estimated proportion of each  cost element related to the 

execution of the Works, as stated in the relevant table of 

adjustment data; such tabulated cost elements may be 

indicative of resources such as labour, equipment and 

 materials; 

 ―Ln‖[Labour], ―En‖[Equipment], ―Mn‖[Material], …. 

Are the current cost indices or reference prices for 

period ―n‖, each of which is applicable to the relevant 

tabulated cost element [Labour, Equipment, Steel, 

Cement, Fuel/Lubricants, Bitumen, others] on the date, 

specified in the Table-2 of Adjustment Data, prior to the 

last day of the period (to which the particular Payment 

Certificate relates); and  

 ―Lo‖, ―Eo‖, ―Mo‖, ….are the base cost indices or 
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reference prices, expressed in the relevant currency of 

payment, each of which is applicable to the relevant 

tabulated cost element on the Base Date. 

 (e) The cost indices or reference prices stated in the tables 

of adjustment data given in PCC shall be used. The 

 base date shall be the deadline for the submission of 

bids. 

 (f) If the Contractor fails to complete the Works within the 

   Intended Completion date, adjustment of prices  

   thereafter shall be made using either: 

   (i) index or price applicable for each cost element 

    tabulated in the tables of adjustment data on the 

    specified date prior to the expiry of the Intended 

    Completion Date, or  

   (ii) the current index or price applicable for the  

    period in question whichever is more favourable

    to the Employer. 

(g) The weightings (coefficients) for each of the factors of 

cost stated in the table(s) of adjustment data shall only 

be varied by the Project Manager if they have been 

rendered unreasonable, unbalanced or inapplicable, as a 

result of Variations. 

(h) Unless otherwise stated in the P.C.C., the Price 

adjustment shall be done in each monthly Interim 

Payment Certificate [IPC].  The coefficients and indices 

are given in the Tables of Adjustment Data in Contract 

data. 

To the extent that full compensation for any rise or fall in costs to 

the contractor is not covered by the provisions of this or other 

clauses in the contract, the unit rates and prices included in the 

contract shall be deemed to include amounts to cover the 

contingency of such other rise or fall in costs 

46. Retention 46.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the PCC until Completion 

of the whole of the Works 

46.2 Upon the issue of a Certificate of Completion of the Works by 

the Project Manager, in accordance with GCC 53.1, half the 

total amount retained shall be repaid to the Contractor and half 

when the Defects Liability Period has passed and the Project 

Manager has certified that all Defects notified by the Project 
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Manager to the Contractor before the end of this period have 

been corrected. On completion of the whole works the 

Contractor may substitute the balance retention money with an 

―on demand‖ Bank guarantee. 

47. Liquidated 

Damages 

47.1 The Contractor shall pay liquidated damages to the Employer 

at the rate per day stated in the PCC for each day that the 

Completion Date is later than the Intended Completion Date 

(for the whole of the works or the milestones as stated in the 

PCC). The total amount of liquidated damages shall not exceed 

the amount defined in the PCC. The Employer may deduct 

liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor‘s 

liabilities. 

47.1.1  Time is the essence of the contract and payment or deduction 

 of liquidated damages shall not relieve the contractor from his 

 obligation to complete the work as per agreed construction 

 program and milestones, or from any of the Contractor‘s 

 other obligations and liabilities under the contract. 

47.2 If the Intended Completion Date including milestones is 

extended after liquidated damages have been paid, the Project 

Manager shall correct any overpayment of liquidated damages 

by the Contractor by adjusting the next payment certificate.  

The Contractor shall be paid interest on the overpayment, 

calculated from the date of payment to the date of repayment, 

at the rates specified in GCC Sub-Clause 41.1. 

48. Bonus 48.1 Not used. 

49. Advance 

Payment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

49.1 The Employer shall make advance payment to the Contractor 

of the amounts stated in the PCC by the date stated in the 

PCC, against provision by the Contractor of an Unconditional 

Bank Guarantee in a form and by a bank acceptable to the 

Employer in amounts in Indian Rupees equal to the advance 

payment. The Guarantee shall remain effective until the 

advance payment has been repaid, but the amount of the 

Guarantee shall be progressively (each instalment not less than 

Rs. 500,000) reduced by the amounts repaid by the Contractor.  

Interest shall not be charged on the advance payment. 

49.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses 

required specifically for execution of the Contract. The 

Contractor shall demonstrate that advance payment has been 

used in this way by supplying copies of invoices or other 
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Secured Advances 

documents to the Project Manager. 

49.3 The advance payment shall be repaid by deducting 

proportionate amounts from payments otherwise due to the 

Contractor, following the schedule of completed percentages of 

the Works on a payment basis.  No account shall be taken of 

the advance payment or its repayment in assessing valuations 

of work done, Variations, price adjustments, Compensation 

Events, Liquidated Damages. 

49.4 The Project Manager shall make advance payment in respect of 

materials intended for but not yet incorporated in the Works in 

accordance with conditions stipulated in the PCC. 

50. Securities 50.1 The Performance Security shall be provided to the Employer 

no later than the date specified in the Letter of Acceptance and 

shall be issued in an amount specified in the PCC, by a 

Nationalized or Schedule bank in India, and denominated.  The 

Bank Guarantee for Performance Security and additional 

security for unbalanced bids shall be valid until a date 28 days 

from the date of issue of the Certificate of Completion. 

51. Dayworks 51.1 Not used. 

52. Cost of 

Repairs 

52.1 Loss or damage to the Works or Materials to be incorporated 

in the Works between the Start Date and the end of the 

Defects Correction periods shall be remedied by the 

Contractor at the Contractor‘s cost if the loss or damage arises 

from the Contractor‘s acts or omissions. 

E.  Finishing the Contract 

53. Completion 53.1 The Contractor shall request the Project Manager to issue a 

Certificate of Completion of the Works, and the Project 

Manager shall do so upon deciding that the whole of the Works 

is completed. 

54. Taking Over 54.1 The Employer shall take over the Site and the Works within 

seven days of the Project Manager‘s issuing a certificate of 

Completion. 

55. Final Account 55.1 The Contractor shall supply the Project Manager with a detailed 

account of the total amount that the Contractor considers 

payable under the Contract at the end of the Defects Liability 

Period. The Project Manager shall issue a Defects Liability 

Certificate and certify any final payment that is due to the 

Contractor within 56 days of receiving the Contractor‘s account 

if it is correct and complete. If it is not, the Project Manager 
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shall issue within 56 days a schedule that states the scope of the 

corrections or additions that are necessary including corrections 

and additions to comply with the applicable Laws/ Rules/ 

Regulations for protection of environment, public health and 

safety, and the applicable parts of the Environment 

Management Plan of the project. If the Final Account is still 

unsatisfactory after it has been resubmitted, the Project 

Manager shall decide on the amount payable to the Contractor 

and issue a payment certificate within 56 days of receiving the 

contractor‘s revised account. 

56. Operating and 

Maintenance 

Manuals 

56.1 If ―as built‖ Drawings [including a compact disk containing 

digitized drawings] and/or operating and maintenance manuals 

are required, the Contractor shall supply them by the dates 

stated in the PCC. 

56.2 If the Contractor does not supply the Drawings [including a 

compact disk containing digitized drawings] and/or manuals by 

the dates stated in the PCC pursuant to GCC Sub-Clause 56.1, 

or they do not receive the Project Manager‘s approval, the 

Project Manager shall withhold the amount stated in the PCC 

from payments due to the Contractor. 

57. Termination 57.1 The Employer or the Contractor may terminate the Contract if 

the other party causes a fundamental breach of the Contract 

after giving fourteen (14) days written notice. 

57.2 Fundamental breaches of Contract shall include, but shall not be 

limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of 

work is shown on the current Program and the stoppage has 

not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn 

within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes 

into liquidation other than for a reconstruction or 

amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 

Employer to the Contractor within 84 days of the date of the 

Project Manager‘s certificate; 

(e) the Project Manager gives Notice that failure to correct a 

particular Defect/attend maintenance is a fundamental breach 

of Contract and the Contractor fails to correct / maintain 
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work within a reasonable period of time determined by the 

Project Manager; 

(f) the Contractor does not maintain a Security, which is required;  

(g) the Contractor has delayed the completion of the Works by 

the number of days for which the maximum amount of 

liquidated damages can be paid, as defined in the PCC; or 

(h) if the Contractor, in the judgment of the Employer, has 

engaged in corrupt or fraudulent practices in competing for 

or in executing the Contract, pursuant to GCC Clause 25.1, 

then the Employer may, after giving fourteen (14) days 

written notice to the Contractor, terminate the Contract and 

expel him from the Site. 

(i) The contractor has contravened Clauses 7 and 9 of GCC. 

(j) The contractor does not adhere to the agreed construction 

program and agreed environmental management plan 

[Clause 26 of GCC] and also fails to take satisfactory 

remedial action as per agreements reached in the 

management meetings [Clause 30 of GCC] for a period of 60 

days. 

(k) The contractor fails to carry out of the instructions of the 

Project Manager within a reasonable time determined by the 

Project Manager in accordance with GCC Clause 15.1 and 

22. 

(l) The contractor (in case of Joint Venture) has modified the 

composition of the joint venture and/or the responsibility of 

each member of the joint venture from what is stated in joint 

venture agreement without the prior approval of the 

Employer. 

57.3 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those 

listed under GCC Sub-Clause 57.2 above, the Project Manager 

shall decide whether the breach is fundamental or not. 

57.4 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 

57.5 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site 

as soon as reasonably possible. 

58. Payment upon 

Termination 

58.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a 
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certificate for the value of the work done and Materials ordered 

less advance payments received upto the date of the issue of the 

certificate less other recoveries due in terms of contract, less 

taxes to be deducted at source [TDS] as per applicable law, and 

less the percentage to apply to the value of the work not 

completed, as indicated in the PCC. Additional Liquidated 

Damages shall not apply. If the total amount due to the 

Employer exceeds any payment due to the Contractor, the 

difference shall be a debt payable to the Employer which will be 

recovered from any amount due to the contractor under this or 

any other contract with the Authority/Government.  

58.2 If the Contract is terminated for the Employer‘s convenience or 

because of a fundamental breach of Contract by the Employer, 

the Project Manager shall issue a certificate for the value of the 

work done, Materials ordered, the reasonable cost of removal of 

Equipment, repatriation of the Contractor‘s personnel employed 

solely on the Works, and the Contractor‘s costs of protecting and 

securing the Works, and less advance payments received upto 

the date of the certificate less other recoveries due in terms of 

the contract and less taxes due to be deducted at source [TDS] as 

per applicable law. 

59. Property 59.1 All Materials on the Site, Plant, Equipment, Temporary Works, 

and Works shall be deemed to be the property of the Employer if 

the Contract is terminated because of the Contractor‘s default. 

60. Release from 

Performance 

60.1 If the Contract is frustrated by the outbreak of war or by any 

other event entirely outside the control of either the Employer 

or the Contractor, the Project Manager shall certify that the 

Contract has been frustrated.  The Contractor shall make the 

Site safe and stop work as quickly as possible after receiving 

this certificate and shall be paid for all work carried out before 

receiving it and for any work carried out afterwards to which a 

commitment was made. 

61. Suspension of 

Bank Loan or 

Credit 

61.1 In the event that the Bank suspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor 

are being made: 

(a) The Employer is obligated to notify the Contractor of such 

suspension within 7 days of having received the Bank‘s 

suspension notice. 

(b) If the Contractor has not received sums due it within the 28 days 

for payment provided for in Sub-Clause 40.1, the Contractor 

may immediately issue a 14-day termination notice. 
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APPENDIX TO GENERAL CONDITIONS 

 

Bank’s Policy- Corrupt and Fraudulent Practices 
 

(Text in this Appendix shall not be modified) 

 

 

Guidelines for Procurement of Goods, Works, and Non-Consulting Services under IBRD 

Loans and IDA Credits & Grants by World Bank Borrowers, dated January 2011: 

―Fraud and Corruption: 

1.16 It is the Bank‘s policy to require that Borrowers (including beneficiaries of Bank loans), 

bidders, suppliers, contractors and their agents (whether declared or not), sub-contractors, sub-

consultants, service providers or suppliers, and any personnel thereof, observe the highest 

standard of ethics during the procurement and execution of Bank-financed contracts.25 In 
pursuance of this policy, the Bank:  

(a) defines, for the purposes of this provision, the terms set forth below as follows:  

(i) ―corrupt practice‖ is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party;
26

; 

(ii)  ―fraudulent practice‖ is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation;
27

 

(iii) ―collusive practice‖ is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 
another party;28 

(iv) ―coercive practice‖ is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party;
29

 

                                                 
25

In this context, any action to influence the procurement process or contract execution for undue advantage is 

improper.  
26

 For the purpose of this sub-paragraph, ―another party‖ refers to a public official acting in relation to the 

procurement process or contract execution. In this context, ―public official‖ includes World Bank staff and 

employees of other organizations taking or reviewing procurement decisions. 
27

 For the purpose of this sub-paragraph, ―party‖ refers to a public official; the terms ―benefit‖ and ―obligation‖ 

relate to the procurement process or contract execution; and the ―act or omission‖ is intended to influence the 

procurement process or contract execution. 
28

 For the purpose of this sub-paragraph, ―parties‖ refers to participants in the procurement process (including 

public officials) attempting either themselves, or through another person or entity not participating in the 

procurement or selection process, to simulate competition or to establish bid prices at artificial, non-competitive 

levels, or are privy to each other‘s bid prices or other conditions. 
29

 For the purpose of this sub-paragraph, ―party‖ refers to a participant in the procurement process or contract 

execution. 
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(v) ―obstructive practice‖ is 

(aa) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators 

in order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive or collusive practice; and/or threatening, 

harassing or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation, or 

(bb) acts intended to materially impede the exercise of the Bank‘s inspection 

and audit rights provided for under paragraph 1.16(e) below. 

(b) will reject a proposal for award if it determines that the bidder recommended for 

award, or any of its personnel, or its agents, or its sub-consultants, sub-contractors, 

service providers, suppliers and/or their employees, has, directly or indirectly, 

engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 

competing for the contract in question; 

(c) will declare mis-procurement and cancel the portion of the loan allocated to a 

contract if it determines at any time that representatives of the Borrower or of a 

recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, 

collusive, coercive, or obstructive practices during the procurement or the 

implementation of the contract in question, without the Borrower having taken 

timely and appropriate action satisfactory to the Bank to address such practices when 

they occur, including by failing to inform the Bank in a timely manner at the time 

they knew of the practices; 

(d) will sanction a firm or individual, at any time, in accordance with the prevailing 

Bank‘s sanctions procedures,
30

 including by publicly declaring such firm or 

individual ineligible, either indefinitely or for a stated period of time: (i) to be 

awarded a Bank-financed contract; and (ii) to be a nominated
31

; 

(e) will require that a clause be included in bidding documents and in contracts financed 

by a Bank loan, requiring bidders, suppliers and contractors, and their sub-

contractors, agents, personnel, consultants, service providers, or suppliers, to permit 

the Bank to inspect all accounts, records, and other documents relating to the 

submission of bids and contract performance, and to have them audited by auditors 

appointed by the Bank.‖ 

                                                 
30

 A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) completion of 

the Bank‘s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-debarment as 

agreed with other International Financial Institutions, including Multilateral Development Banks, and through 

the application the World Bank Group corporate administrative procurement sanctions procedures for fraud and 

corruption; and (ii) as a result of temporary suspension or early temporary suspension in connection with an 

ongoing sanctions proceeding. See footnote 14 and paragraph 8 of Appendix 1 of these Guidelines. 
31

 A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are used 

depending on the particular bidding document) is one which has either been: (i) included by the bidder in its 

pre-qualification application or bid because it brings specific and critical experience and know-how that allow 

the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. 
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Section IX 

 

Particular Conditions of Contract 
 

Except where otherwise indicated, all PCC should be filled in by the Employer prior to issuance 

of the Bidding Documents.  Schedules and reports to be provided by the Employer should be 

annexed. 

 

A. General 

GCC 1.1 (d) The financing institution is: World Bank & AIIB 

GCC 1.1 (r) The Employer is : M.P. Rural Road Development Authority acting through 

Chief Executive Officer 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be :  

(a) For works with estimated cost upto Rs. 10.00 crores – 12 months 

and for work with estimated cost more than 10.00 crores 18 months 

Including rainy season  

GCC 1.1 (y) The Project Manager is : General Manager of the Project Implementation 

Unit where the agreement is executed. 

GCC 1.1 (aa) The Site is located at :As per DPR 

GCC 1.1 (dd) The Start Date shall be 15 days after the date of issue of notice, to proceed 

with works, to the contractor.  

GCC 1.1 (hh) The Works consist of: Construction/Up-gradation of roads/bridges/CDs 

with five years performance guarantee and their maintenance for five years 

after construction. 

Identification number of Contract is as per Annexure-I 

GCC 2.2 Sectional Completions are: N/A 

GCC 2.3 (i) The following documents also form part of the Contract: [list documents] 

S. No. Document Description of the document 

1. Construction 

Methodology 

Construction methodology given in bid amended 

as per comments of Employer given in letter of 

acceptance. 

2. Quality 

control 

Quality control procedures and assurance plans 

given in the bid and amended as per comments of 
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Employer given in letter of acceptance. 

3. Environment

al, Social, 

Health and 

Safety 

(i) ESHS Management Strategies and 

Implementation Plans; (ii) Labor Influx and 

Worker‘s Camp Management Plan including the 

process for mitigating construction related impacts 

on local community; and (iii) Code of Conduct 

that will apply to its employees and 

subcontractors, to ensure compliance with its 

Environmental, Social, Health and Safety (ESHS) 

obligations under the contract. 
 

GCC 3.1  The language of the contract is English. 

The law that applies to the Contract is the laws of the Union of India. 

GCC 5.1 The Project manager may delegate any of his duties and responsibilities with 

the approval of employer 

GCC 7.1 The ceiling for sub-contract is -  25% [This is addition to what was stated in 

bid and incorporated in contract agreement.] 

GCC 8.1 Schedule of other contractors: N/A 

GCC 9.1 Key Personnel and equipment :  

GCC 9.1 is replaced with the following: 

 

9.1 Key Personnel are the Contractor‘s personnel named in clause 2.5 of 

Section-III and approved by the project manager. The contractor shall 

employ the Key Personnel and use the equipment identified in its Bid, 

to carry out the Works or other personnel and equipment approved by 

the Project Manager. The Project Manager shall approve any proposed 

replacement of Key Personnel and equipment only if their relevant 

qualifications or characteristics are substantially equal to or better 

than those proposed in the Bid. 

[insert the name/s of each Key Personnel agreed by the Employer prior to 

Contract signature, Schedule of Key Personnel and equipment as indicated 

in accepted bid & construction methodology]. 

GCC 13.1 The minimum insurance amounts and deductibles shall be: 

[Employers should fill these columns carefully in consultation with insurance 

companies.  It should not be left blank] 

S.No. Description Minimum cover 

for Insurance 

Maximum deductible 

for Insurance 
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(i) Works and Plant and 

Materials which are 

incorporated in works 

10% of the 

contract amount 

0.2% of the contract 

amount 

(ii) Loss or damage to 

Construction 

Equipment 

Covered under (i) 

 

Covered under (i) 

 

(iii) Other Property Not required Not required 

(iv) Personal injury or 

death insurance: 

a) for other 

people; 

Rs. 10.00 Lakhs Covered under (i) 

 b) for 

Contractor‘s 

Employees 

As per work‘s men Compensation Act  

 

GCC 13.2 Contractor has to provide the policies and insurance certificates required 

before signing the agreement.  

GCC 14.1 Site Data are: As per DPR 

GCC 15.2 [Insert after GCC 15.2.2 the following] 

15.2.2 (b): The Contractor shall implement all mitigation measures for which 

responsibility is assigned to him as stipulated in the Environmental 

Management [Plan/Framework (strike out whichever is not applicable)], and 

the conditions stipulated in Section VII-Work Requirements of this Bidding 

Document, even if not explicitly covered under the ESHS-MSIP submitted 

by the bidder and made part of the Contract Document.  

GCC 20.1 The Start Date shall be 15 days after the date of issue of notice to proceed 

with works to the contractor. 

GCC 23.1 

 

 

& 

GCC 23.2 

Name of the proposed Adjudicator/Dispute Review Expert  

S.No. Name of Adjudicator Address 

1 Mr. S.C. Sahu, Retd. CGM E8/5 Trilanga Bhopal 

Mob;- 9425004042 

2 Mr. L.K. Shrivastava, Retd. CE H-371 Goutam Nagar 

Bhopal 

Mob;- 9425010102 
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3 Mr. H.P. Shivhare, Retd. CE Mob;- 9425112018 

4 Mr. N.P. Vyas, Retd. CE A-122 A Shahapura 

Bhopal  

Mob;- 9893323938 

5 Shri S.K Tiwari Retd. CE A 54 Shahapura Bhopal  

Mob;- 7999606530 

6 Shri N.C Solanki Retd. CE  E7/79 Lajpatrai society Area 

colony Bhopal 

Mob;- 9575342161 

7 Shri A.K Shrivastav Retd. CE A-460 New Minal Residency 

J.K Road Bhopal 

Mob;- 9303131523 

8 Shri R.K Gotia Retd. CE C300 New Minal Residency 

J.K Road Bhopal 

Mob;- 9826146113 

 

 (insert name before signing contract). 

The Adjudicator/Dispute Review Expert [DRE], any one from the above list, 

shall be appointed jointly by the Employer and the Contractor, at the time of 

the Employer‘s issuance of the Letter of Acceptance and a copy of this letter 

will also be sent to the concerned Adjudicator for his information. 

GCC 23.1.1 The Adjudicator will be called upon by any of the parties when disputes 

arise.  

GCC 24.3 Daily rate and types of reimbursable expenses to be paid to the 

Adjudicator/Dispute Review Expert: 

i. Rupees 5000/- per day for site visit/meetings. 

ii. Pay rupees 3000/- per day during travel time. 

iii. Lodging:  

a. As per actual but not exceed rupees 3000/- per day excluding 

taxes in places other than Gwalior, Jabalpur, Indore & Bhopal. 

b. In Gwalior, Jabalpur, Indore & Bhopal logging @ of rupees 

5000/- per day excluding taxes.  

iv. Transport :  

c. Transport is allowed by air economy class or by rail ac first 

class or by ac taxi. 

d. Local conveyance for airport/railway station/bus stop without 

production of bill maximum upto 750/- rupees. 
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v. Subsistence allowance @ 2000/- per day.       

GCC 24.4 The procedure for arbitration will be as follows: 

(a) Either party shall have the right of appeal against the decisions 

of the Adjudicator, nominated under Clause-24 to the Madhya 

Pradesh Arbitration Tribunal constituted under Madhya Pradesh 

Madhyastham Adhikarn Adhiniyam 1983. The Arbitration 

proceedings shall be conducted as provided in the Act and Rules 

made there under, if any.  

(b) Arbitration in pursuance of sub-clause (a) may be commenced 

prior to or after completion of the Works, provided that the 

obligations of the Employer, the Project Manager, the 

Contractor and the Adjudicator/ Dispute Review Expert shall 

not be altered by reason of the arbitration being conducted 

during the progress of the Works. 

(c) Arbitration proceedings in pursuance of sub-clause (a) shall be 

held at Bhopal, India, and the language of the arbitration 

proceedings and that of all documents and communications 

between the parties shall be English. 

(d) The decision of the Madhya Pradesh Arbitration Tribunal 

constituted under Madhya Pradesh Madhyastham Adhikarn 

Adhiniyam 1983 shall be final and binding upon both parties.  

The cost and expenses of Arbitration proceedings will be paid as 

determined by the arbitral tribunal. However, the expenses 

incurred by each party in connection with the preparation, 

presentation, etc. Of its proceedings shall be borne by each party 

itself.  

(e) Performance under the contract shall continue during the 

arbitration proceedings and payments due to the contractor by the 

Employer shall not be withheld, unless they are the subject 

matter of the arbitration proceedings. 

B. Time Control 

GCC 26.1 The Contractor shall submit a revised Program including Environmental 

Management Plan and ESHS-MSIP for the Works (in such form and detail 

as the Project Manager shall reasonably prescribe) within 14 days of 

delivery of the Letter of Acceptance. 

[This program should be in adequate detail and generally conform to the 

program submitted along with bid. Deviations if any from that should be 
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clearly explained and should be satisfactory to the Project Manager] 

GCC 26.3 The period between Program updates is 60 days. 

The amount to be withheld for late submission of an updated Program is 

Rs. 2,00,000/- 

GCC 26.6 The following is inserted as a new sub clause 26.6: 

―26.6 The contractor will submit a brief Labor Influx and Worker‘s Camp 

Management Plan including the process for mitigating construction related 

impacts on local community within 30 days of signing the contract. The 

plan shall be updated and a revised plan shall be submitted, if required.‖ 

GCC 30 Venue of management meeting will be concerned PIU office. 

C. Quality Control 

GCC 34.3 The Defects Liability including maintenance Period shall be 05 years after 

completion. 

During defect liability period the Contractor shall also do the routine 

maintenance of roads, including pavement, road signs, road sides and 

cross drains including surface drains to the required standards and in the 

manner as defined in clause 1.1 and keep the entire road surface and 

structure in Defect free and traffic worthy condition during the entire 

maintenance period which begins at Completion and ends after five years.  

GCC 35.1  

 

35.1 Note 1 shall not be applicable.  

GCC 40.6 Add below after clause 40.6 for the payment for five year post 

construction maintenance work.  

Payment for routine maintenance of the works : 

(a) Payment for the routine maintenance of the works will be 

performance based as detailed in Section-VII Specifications, sub 

para (f) below and made quarterly for the satisfactory maintenance 

of the Works, as certified by the Engineer based on the monthly 

bills submitted by the Contractor. 

 

(b) The Contractor shall submit online a bill to the Engineer every 

month for the routine maintenance of the works from the date the 

maintenance period starts i.e. from completion date as defined in 

clause 1.1, supported with a copy of the record of contractor‘s 

monthly inspection and other instructions received from the 

Engineer. 

 

(c) The payment will be made on quarterly basis for the monthly bills 
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received during the previous three months @ ¼ of the agreed annual 

maintenance rates as given in BOQ. 

 

(d) If the bill for a month is not submitted by the contractor by the 10
th

 

day of the succeeding month or/ and if the Engineer has not certified 

that the Contractor has carried out the maintenance work or rectified 

defects and deficiencies brought to his notice within specified 

period, no payment will become due to the Contractor for that 

month. 

 

(e) If the Contractor has failed to carry out the maintenance within the 

period specified by the Engineer in his notice, no payment of any 

kind will be due to the Contractor for that month. 

 

(f) Routine Maintenance during five years after the completion date is 

defined as below:  

 

Maintenance operations during the period of 5 years shall be based 

on Chapter 11 of Rural Roads Manual (IRC:SP:20:2002). Its 

specific provisions are:- 

(i)   Clause 11.2, ibid, explains the various types of distress/defects 

of pavements.  For example, cracks, raveling, rutting, pot holes 

etc. 

(ii) Clause 11.3, ibid, defines different maintenance activities.  For 

example, fog seal, bituminous surface treatment, etc. 

(iii) Clause 11.4, ibid, suggests planning of routine maintenance. 

(iv) Clause 11.5 and Clause 11.6 (a), ibid, define preventive and 

corrective maintenance, and classify activities of routine 

maintenance and repairs. 

 

(v)  Clause 11.7, ibid, discusses in detail the assessment of defects 

and maintenance measures for sealed roads, roads with rigid / 

RCCP and Roads with special pavement. 

 

(Note: The periodical renewal is not part of routine maintenance). 

D. Cost Control 

GCC 38.5 Deleted. 

GCC 41.1 Interest rate for Delayed payment is 6% per annum. 

GCC 43.1 The rates quoted by the Contractor shall be deemed to be inclusive of all 

duties, taxes and other levies payable by the contractor under the contract, 

except GST, that the Contractor will have to pay for the performance of this 

Contract. GST as applicable at the time of payment to the contractor shall be 

paid separately. Contractors will have to get themselves registered under 
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GST and submit GSTIN before any payment to the contractor.   

 

The Employer will perform such duties in regard to the deduction of such 

taxes at source [TDS] as per applicable law. 

GCC 45.1 Price Adjustment - Not Applicable 

GCC 46.1 The proportion of payments retained (Retention Money) shall be 5% from 

each bill subject to the maximum of 5% of final contract price. 

GCC 47.1 The liquidated damages for the whole of the Works are 0.05% per day. The 

maximum amount of liquidated damages for the whole of the Works is 10% 

of the final Contract Price.  

 Milestones to be achieved during the contract period.  

(i) 1/8th of the value of entire construction work up 

to 1/ 4th of the period allowed for completion of 

construction.  

(ii) 3/8th of the value of entire construction work up 

to ½ of the period allowed for completion of 

construction.  

(iii) 3/4th of the value of entire construction work up 

to ¾th of the period allowed for completion of 

construction. 

GCC 49.1 The amount of the advance payments are: 

Nature of Advance Amount (Rs.) Conditions to be 

fulfilled 

1. Mobilization 5% of the Contract 

price 

On submission of un-

conditional Bank 

Guarantee. (to be 

drawn before end of 

20% of Contract 

period) 

2. Equipment 

(This advance is not 

applicable for 

equipment already 

owned or hired/leased 

90% for new 

equipment.  Total 

amount will be subject 

to a maximum of 10% 

* of the Contract price. 

(*Choose one and 

After equipment is 

brought to site as per 

agreed construction 

program (provided the 

Project Manager is 

satisfied that the 
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by the contractor.) delete others) equipment is required 

for performance of the 

contract) and on 

submission of 

unconditional Bank 

Guarantee for amount 

of advance. 

3. Secured advance for 

non-perishable 

materials such as steel 

brought to site  

Deleted Deleted  

(The advance will be paid to the Contractor no later than 15 days after 

fulfilment of the above conditions). 

Repayment of advance payment for mobilization and equipment: 

The advance shall be repaid with percentage deductions from the interim 

payments certified by the Project Manager under the Contract. Deductions 

shall commence in the next Interim Payment Certificate following that in 

which the total of all such payments to the contractor has reached not less 

than 15 percent of the Contract Price or 01 month from the date of payment 

of first instalment of advance, whichever period concludes earlier, and shall 

be made at the rate of 10% of the advance amounts of all Interim Payment 

Certificates until such time as the advance has been repaid, always provided 

that the advance shall be completely repaid one month before the expiry of 

the original time for completion. 

Repayment of secured advance: NA 

GCC 50.1 ―GCC 50.1 is replaced with the following 

The Performance Security and an Environmental, Social, Safety and Health 

(ESHS) Performance Security shall be provided to the Employer no later than 

the date specified in the Letter of Acceptance and shall be issued in the 

amounts specified in the PCC (for GCC 50.1), and shall be issued by a 

Nationalized or Scheduled commercial bank in India. The Performance 

Security and the ESHS Performance Security, shall be valid until a date 28 

days from the date of issue of the Certificate of Completion.‖ 

GCC 50.1 The Performance Security amount is 4% (four percent) of the contract price 

plus Rs. ….. as additional security for unbalanced bids [in terms of ITB 

Clause 40], and Environmental, Social, Safety and Health (ESHS) 

Performance Security amount is 1% (one percent) of the Contract Amount. 

Total performance security 5% (five percent) of the contract amount plus 

additional security for unbalanced bids. 

The standard form of Performance Security acceptable to the Employer shall 
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be unconditional Bank Guarantees from a Scheduled commercial or 

Nationalized banks in India of the types as presented in Section X of the 

Bidding Documents. 

Throughout this bidding document the term ‟performance security‟, unless 

the context clearly indicates otherwise, means and includes both „the 

performance security and the ESHS performance security‟ to be submitted 

by the successful bidder in the amounts specified above]. 

E. Finishing the Contract 

GCC 56.1 * The date by which ―as-built‖ drawings (in scale…) including a compact 

disc containing digitized drawings in 2 sets are required is within 28 days of 

issue of certificate of completion of whole package.  

GCC 56.2 The amount to be withheld for failing to produce ―as built‖ drawings *by the 

date required in G.C.C. 56.1 is Rs. 2,00,000/- lakhs 

GCC 57.2 (g) The maximum number of days is: 200 days. 

GCC 58.1 The percentage to apply to the value of the work not completed, representing 

the Employer‘s additional cost for completing the Works, is 20%. 

Liquidated damages of maximum 10% of contract amount will also be 

imposed as per clause 47.1 .  
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Appendix 1 

 

Salient Features of Labour & Environment Protection Laws
32

 

 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND 

OTHER CONSTRUCTION WORK 
 

 

(a) Employees Compensation Act 1923: The Act provides for compensation in case 

of injury, disease or death arising out of and during the course of employment. 

 

(b) Payment of Gratuity Act 1972: gratuity is payable to an employee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 

years‘ service or more or on death at the rate of 15 days wages for every 

completed year of service.  The Act is applicable to all establishments employing 

10 or more employees. 

 

(c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended):  The 

Act provides for monthly contribution by the employer plus workers @ 10% or 

8.33%.  The benefits payable under the Act are: 

 

(i) Pension or family pension on retirement or death, as the case may be. 

(ii) Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 

 

(d) Maternity Benefit Act 1961:  The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 

 

(e) Sexual Harassment of Women at the Workplace (Prevention, Prohibition and 

Redressal) Act, 2013: This Act defines sexual harassment in the workplace, 

provides for an enquiry procedure in case of complaints and mandates the setting 

up of an Internal Complaints Committee or a Local Complaints Committee 

 

(f) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 

the Contractor fails to provide, the same are required to be provided, by the 

Principal Employer by law. The Principal Employer is required to take Certificate 

of Registration and the Contractor is required to take license from the designated 

Officer.  The Act is applicable to the establishments or Contractor of Principal 

Employer if they employ 20 or more contract labour. 

                                                 
32

 This list is only illustrative and not exhaustive. Bidders and Contractors are responsible for checking the 

correctness and completeness of the list. The law as current on the date of bid opening will apply. 
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(g) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 

the employment is a scheduled employment.  Construction of Buildings, Roads, 

Runways are scheduled employments. 

 

(h) Payment of Wages Act 1936:  It lays down the mode, manner and by what date 

the wages are to be paid, what deductions can be made from the wages of the 

workers. 

 

(i) Equal Remuneration Act 1976:  The Act provides for payment of equal wages for 

work of equal nature to male and female workers and for not making 

discrimination against Female employees in the matters of transfers, training and 

promotions etc. 

 

(j) Payment of Bonus Act 1965: The Act is applicable to all establishments 

employing 20 or more employees. Some of the State Governments have reduced 

this requirement from 20 to 10. The Act provides for payments of annual bonus 

subject to a minimum of 8.33% of the wages drawn in the relevant year. It applies 

to skilled or unskilled manual, supervisory, managerial, administrative, 
technical or clerical work for hire or reward to employees who draw a salary of 

Rs. 10,000/- per month or less. To be eligible for bonus, the employee should 

have worked in the establishment for not less than 30 working days in the 

relevant year.    The Act does not apply to certain establishments. 

   

(k) Industrial Disputes Act 1947: The Act lays down the machinery and procedure 

for resolution of Industrial disputes, in what situations, a strike or lock-out 

becomes illegal and what are the requirements for laying off or retrenching the 

employees or closing down the establishment. 

 

(l) Trade Unions Act 1926: The Act lays down the procedure for registration of trade 

unions of workmen and employers.  The Trade Unions registered under the Act 

have been given certain immunities from civil and criminal liabilities. 

 

(m) Child Labour (Prohibition & Regulation) Act 1986: The Act prohibits 

employment of children below 14 years of age in certain occupations and 

processes and provides for regulation of employment of children in all other 

occupations and processes.  Employment of Child Labour is prohibited in the 

Building and Construction Industry. 

 

(n) Inter-State Migrant workmen‘s (Regulation of Employment & Conditions of 

Service) Act 1979:  The Act is applicable to an establishment which employs 5 or 

more inter-state migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another 

state).  The Inter-State migrant workmen, in an establishment to which this Act 

becomes applicable, are required to be provided certain facilities such as housing, 
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medical aid, traveling expenses from home upto the establishment and back, etc. 

 

(o) The Building and Other Construction Workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Building and Other Construction Workers 
Welfare Cess Act, 1996 (BOCWW Cess Act):  All the establishments who carry on 

any building or other construction work and employ 10 or more workers are 

covered under these Acts.  All such establishments are required to pay cess at the 

rate not exceeding 2% of the cost of construction as may be notified by the 

Government.  The Employer of the establishment is required to provide safety 

measures at the building or construction work and other welfare measures, such 

as Canteens, First – Aid facilities, Ambulance, Housing accommodations for 

workers near the work place etc.  The Employer to whom the Act applies has to 

obtain a registration certificate from the Registering Officer appointed by the 

Government. 

 

(p) Factories Act 1948:  the Act lays down the procedure for approval of plans before 

setting up a factory engaged in manufacturing processes, health and safety 

provisions, welfare provisions, working hours, annual earned leave and rendering 

information regarding accidents or dangerous occurrences to designated 

authorities.  It is applicable to premises employing 10 persons or more with aid of 

power or 20 or more persons without the aid of power. 

 

(q) Weekly Holidays Act -1942 

 

(r) Bonded Labour System (Abolition) Act, 1976: The Act provides for the abolition 

of bonded labour system with a view to preventing the economic and physical 

exploitation of weaker sections of society. Bonded labour covers all forms of 

forced labour, including that arising out of a loan, debt or advance.  

 

(s) Employer‘s Liability Act, 1938: This Act protects workmen who bring suits for 

damages against employers in case of injuries endured in the course of 

employment. Such injuries could be on account of negligence on the part of the 

employer or persons employed by them in maintenance of all machinery, 

equipment etc. in healthy and sound condition. 

 

(t) Employees State Insurance Act 1948: The Act provides for certain benefits to 

insured employees and their families in case of sickness, maternity and 

disablement arising out of an employment injury. The Act applies to all 

employees in factories (as defined) or establishments which may be so notified by 

the appropriate Government. The Act provides for the setting up of an 

Employees‘ State Insurance Fund, which is to be administered by the Employees 

State Insurance Corporation. Contributions to the Fund are paid by the employer 

and the employee at rates as prescribed by the Central Government. The Act also 

provides for benefits to dependents of insured persons in case of death as a result 

of an employment injury. 
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(u) The Personal Injuries (Compensation Insurance) Act, 1963: This Act provides for 

the employer‘s liability and responsibility to pay compensation to employees 

where workmen sustain personal injuries in the course of employment. 

 

(v) Industrial Employment (Standing Order) Act 1946: It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the States and Central Government to 50).  The Act provides for laying 

down rules governing the conditions of employment by the Employer on matters 

provided in the Act and get the same certified by the designated Authority. 

 

 

 

  



162 

SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE 

APPLICABLE FOR PROTECTION OF ENVIRONMENT. 

 
1. The Environment (Protection) Act, 1986 and as amended: This provides for the protection 

and improvement of environment and for matters connected therewith, and the prevention of 

hazards to human beings, other living creatures, plants and property. ‗Environment‘ includes 

water, air and land and the inter-relationship which exists among and between water, air and 

land, and human beings, other living creatures, plants, micro-organism and property. 

 

2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 as 

amended: These provides for protection of forests by restricting conversion of forested areas 

into non- forested areas and prevention of deforestation, and stipulates the procedures for 

cutting any trees that might be required by the applicable rules. Permissions under the Act 

also stipulates the norms and compliance requirements of the employer and any contractor 

on behalf of the employer. 

 

3. State Tree Preservation Acts as may be in force: These provide for protection of trees of 

important species. Contractors will be required to obtain prior permission for full or partial 

cutting, uprooting, or pruning of any such trees. 

 

4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of 

wildlife through notifying National Parks and Sanctuaries and buffer areas around these 

zones; and to protect individuals of nationally important species listed in the Annex of the 

Act. 

 

5. The Biological Diversity Act, 2002: This provides for conservation of biological diversity, 

sustainable use of components of biological diversity, and fair and equitable sharing of the 

benefits arising out of the use of biological resources, knowledge and for matters connected 

therewith or incidental thereto. 

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance 

Rules, 1991 as amended: These provide for public liability insurance for the purpose of 

providing immediate relief to the persons affected by accident occurring while handling 

hazardous substances and for mattes connected herewith or incidental thereto.  Hazardous 

substance means any substance or preparation which is defined as hazardous substance 

under the Environment (Protection) Act 1986, and exceeding such quantity as may be 

specified by notification by the Central Government. 

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient 

Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010, 

the Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011, 

the National Monuments Authority Rules, 2011 and the similar State Acts: These provide 

for conservation of cultural and historical remains found in India. Accordingly, area within 

the radii of 100m and 300m from the ―protected property‖ are designated as ―protected area‖ 

and ―controlled area‖ respectively. No development activity (including building, mining, 

excavating, blasting) is permitted in the ―protected area‖ and development activities likely to 
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damage the protected property is not permitted in the ―controlled area‖ without prior 

permission of the Archaeological Survey of India (ASI) or the State Departments of Art and 

Culture or Archaeology as applicable. 

8. The Environmental Impact Assessment Notification, 2006 and as amended: This provides 

for prior environmental clearance for new, modernization and expansion projects listed in 

Schedule 1 of the Notification. Contractors will be required to ensure that no work starts 

until applicable clearances under the Notification is not available. Contractors will be 

responsible for implementation of any environmental management plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the 

employer and compliance report stipulated in the permission under the Notification.  

9. The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water 

(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the 

prevention and control of water pollution and the maintaining and restoring of 

wholesomeness of water.  ‗Pollution‘ means such contamination of water or such alteration 

of the physical, chemical or biological properties of water or such discharge of any sewage 

or trade effluent or of any other liquid, gaseous or solid substance into water(whether 

directly or indirectly) as may, or is likely to, create a nuisance or render such water harmful 

or injurious to public health or safety, or to domestic, commercial, industrial, agricultural or 

other legitimate uses, or to the life and health of animals or plants or of aquatic organisms. 

Contractors will need to obtain consent for establishment and consent for operation of any 

item of work or installation of equipment that generates waste water, and observe the 

required standards of establishment and operation of these items of work or installations; as 

well as install and operate all required waste water treatment facilities. 

10. The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention 

and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a 

cess on water consumed by persons carrying on certain industries and by local authorities, 

with a view to augment the resources of the Central Board and the State Boards for the 

prevention and control of water pollution under the Water (Prevention and Control of 

Pollution) Act, 1974. 

11. The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air 

(Prevention and Control of Pollution) Rules, 1982: These provides for prevention, control 

and abatement of air pollution. ‗Air Pollution‘ means the presence in the atmosphere of any 

‗air pollutant‘, which means any solid, liquid or gaseous substance (including noise) present 

in the atmosphere in such concentration as may be or tend to be injurious to human beings or 

other living creatures or plants or property or environment. Contractors will need to obtain 

consent for establishment and consent for operation of any item of work or installation of 

equipment that generates air pollution such as batching plants, hot mix plants, power 

generators, backup power generation, material handling processes, and observe the required 

standards of establishment and operation of these items of work or installations. 

 

12. Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for 

standards for noise for day and night for various land uses and specifies special standards in 
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and around sensitive receptors of noise such as schools and hospitals. Contractors will need 

to ensure compliance to the applicable standards, and install and operate all required noise 

control devices as may be required for all plants and work processes. 

13. Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: This 

provides for Requirement of preparation of on-site and off-site Disaster Management Plans 

for accident-prone areas. 

14. The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe 

manufacture, possession, sale, use, transportation and import of explosive materials such as 

diesel, Oil and lubricants etc.; and also for regulating the use of any explosives used in 

blasting and/or demolition. All applicable provisions will need compliance by the 

contractors.  

15. The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products, 

and will need to be complied by the contractors. 

16. The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to 

storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors 

should comply with all the requirements of this Rule. 

17. Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as amended: 

These provide for use and storage of hazardous material such as highly inflammable liquids 

like HSD/LPG. Contractors will need to ensure compliance to the Rules; and in the event 

where the storage quantity exceeds the regulated threshold limit, the contractors will be 

responsible for regular safety audits and other reporting requirements as prescribed in the 

Rules.   

18. Hazardous & Other Wastes (Management and Transboundary Movement) Rules, 2016: 

These provide for protection of general public from improper handling storage and disposal 

of hazardous waste. The rules prescribe the management requirement of hazardous wastes 

from its generation to final disposal. Contractors will need to obtain permission from the 

State Pollution Control Boards and other designated authorities for storage and handling of 

any hazardous material; and will to ensure full compliance to these rules and any conditions 

imposed in the permit.  

19. The Bio Medical Waste Management Rules, 2016: This provides for control, storage, 

transportation and disposal of bio-medical wastes. As and where the contractor has any first 

aid facility and dispensaries, established in either temporary or permanent manner, 

compliance to these Rules are mandatory. 

20. Construction and Demolition Waste Management Rules, 2016: This provides for 

management of construction and demolition waste (such as building materials possible to be 

reused, rubble and debris or the like); and applies to all those waste resulting from 

construction, re-modelling, repair or demolition of any civil structure. Contractor will need 

to prepare a waste disposal plan and obtain required approval from local authorities, if waste 

generation is more than 20 tons in any day or 300 tons in any month during the contract 
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period; and ensure full compliance to these rules and any conditions imposed in the 

regulatory approval.  

21. The E-Waste (Management) Rules, 2016:  This provides for management of E-wastes (but 

not covering lead acid batteries and radio-active wastes) aiming to enable the recovery 

and/or reuse of useful material from e-waste, thereby reducing the hazardous wastes destined 

for disposal and to ensure the environmentally sound management of all types of waste of 

electrical and electronic equipment. This Rule applies to every manufacturer, producer, 

consumer, bulk consumer, collection centers, dealers, e-retailer, refurbisher, dismantler and 

recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing 

of e-waste or electrical and electronic equipment listed in Schedule I, including their 

components, consumables, parts and spares which make the product operational.   

22. Plastic waste Management Rules, 2016: This provides for control and management of the 

plastic waste generated from any activity. Contractors will ensure compliance to this Rule. 

23. The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe 

disposal and recycling of discarded lead acid batteries likely to be used in any equipment 

during construction and operation stage. Rules require proper control and record keeping on 

the sale or import of lead acid batteries and recollection of the used batteries by registered 

recyclers to ensure environmentally sound recycling of used batteries. Contractors will 

ensure compliance to this Rule.  

24. The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended: 

This provides for regulation of production and consumption of ozone depleting substances in 

the country, and specifically prohibits export to or import from countries not specified in the 

Rules, and prohibits unless specifically permitted, any use of ozone depleting substance.  

25. The Coastal Regulation Zone Notifications, 1991 and as amended: This provides for 

regulation of development activities within the 500m of high tide line in coastal zone and 

100m of stretches of rivers and estuaries influenced by tides. Contractors will be required to 

ensure that no work starts until applicable clearances under the Notification is not available. 

Contractors will be responsible for implementation of any plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the 

employer and compliance report stipulated in the permission under the Notification. 

26. The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force) 

and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may 

be in force): To minimize the road accidents, penalizing the guilty, provision of 

compensation to victim and family and check vehicular air and noise pollution. Contractors 

will be required to ensure full compliance to these rules.  

27. Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors 

will need to ensure that other landowners‘ rights under the Act is not affected by any 

groundwater abstraction by the contractors.   

28. State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater 
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Abstraction for drinking and domestic purposes in Notified Areas and 

Industry/Infrastructure project proposals in Non-Notified areas, 2012: These provide for 

regulating extraction of ground water for construction/industrial and drinking and domestic 

purposes. Contractors will need to obtain permission from Central/State Groundwater 

Boards prior to groundwater abstraction through digging any bore well or through any other 

means; and will to ensure full compliance to these rules and any conditions imposed in the 

permit.  

29. The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and 

the State Mineral (Rights and Taxation) Acts as may be in force: These provide for for safe 

and sound mining activity. The contractors will procure aggregates and other building 

materials from quarries and borrow areas approved under such Acts. In the event the 

contractors open any new quarry and/or borrow areas, appropriate prior permission from the 

State Departments of Minerals and Geology will need to be obtained. Contractors will also 

need to ensure full compliance to these rules and any conditions imposed in the permit. 

30. The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide for 

regulates the manufacture, sale, transport, distribution, export, import and use of pesticides 

to prevent risk to human beings or animals, and for matters connected therewith. No one 

should import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i) any 

misbranded insecticides, (ii) any insecticide the sale, distribution or use of which is for the 

time being prohibited under the Act; and (iii) any insecticide except in accordance with the 

condition on which it was registered under the Act.  

31. National Building Codes of India, 2005 and as amended: This provides guidelines for 

regulating the building construction activities in India. The code mainly contains 

administrative regulations, development control rules and general building requirements; 

stipulations regarding materials, structural design and construction; and building and 

plumbing services. Contractors will be required to comply with all Bureau of Indian 

Standards Codes dealing with: (i) use and disposal of asbestos containing materials in 

construction; (ii) paints containing lead; (iii) permanent and temporary ventilations in 

workplace; (iv) safety, and hygiene at the workplace; (v) prevention of fire; (vi) prevention 

of accidents from faulty electrical gadgets, equipment and accessories; and all other such 

codes incidental to the Contract. 
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Appendix 2 

 

Tables of Adjustment Data (N/A) 

(Cl. 45 of GCC) 

 

 

Table 1: Coefficients governing the adjustment for changes in cost. 

 

 

S. 

No. 

Coefficients 

Name 

Symbol Schedules (Reference Number) 

[Description of each schedule is given below] 

   S1 S2 S3 S4 S5 S6 S7 S8 S9 

1. Fixed a 15 15 15 15 15 15 15 15 15 

2. Labour [L] b          

3. Steel [S] c          

4. Cement [C] d          

5. Plant & 

Equipment 

spares [E] 

e          

6. Diesel and  

Petroleum 

products [D] 

f          

7. Bitumen [B] g          

8. Others[O] 0          

            

            

 Total   100

% 

100

% 

100

% 

100

% 

100

% 

100

% 

100

% 

100

% 

100

% 

[Fixed element is normally 15%] 

 

BOQ SCHEDULES 

 

[The following Schedules are for example only.  The schedules may be modified and 

specified as appropriate for each work] 

 

Schedule 1: Earth Work in Formation 

Schedule 2: Civil Engineering Work (Bridge) 

Schedule 3: Civil Engineering Work Building, 

Schedule 4: Steel Fabrication Works 

Schedule 5: Road Works –WBM 

Schedule 6: Road BTM 

Schedule 7:  
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Table 2: Cost Indices and Reference Prices (applicable for specific items) for adjustment in contract 

prices [as per GCC 45]. 

WPI with base 2004-2005 = 100 on the Base Date 

Base Date = Deadline for submission of bids 
S. 

No. 

Cost 

Element 

Sym

bol 

Indices or Cost on 

the Base Date 

Index for adjustment Sources of Index 

[1] [2] [3] [4] [5] [6] 

1. Fixed a    

2. Labour b Lo- all India 

average Consumer 

Price Index (CPI) 

Number for 

Industrial Workers 

for ….. centre
33

 

(Base 2001 = 100) 

on the base date. 

Ln-CPI for the month for 

which the IPC is related 

Labour Bureau, 

Ministry of Labour 

and Employment, 

Government of India. 

3. Steel c So – Whole-sale 

Price Index (WPI) 

for Steel [Steel 

Long] 

Sn-WPI for the month which 

is two months prior to the 

month to which IPC is 

related 

Economic Advisor, 

Ministry of Commerce 

and Industry, 

Government of India. 

4. Cement d Co-WPI for Grey 

Cement 

Cn-WPI for the month which 

the cement is brought to site 

or one month prior to the 

month to which IPC is 

related, whichever is less 

Economic Advisor, 

Ministry of Commerce 

and Industry, 

Government of India 

5. Plant & 

Equipme

nt spares 

e Eo-WPI for 

―Construction 

machinery ‖ 

En – WPI for the month to 

which IPC is related 

Economic Advisor, 

Ministry of Commerce 

and Industry, 

Government of India 

6. Diesel
34

 f Do-Unit Cost from  

the identified depot 

on the base date 

Dn-Unit Cost for on the first 

day of the month to which 

the IPC relates 

From the ………. 

Depot 

7. Bitumen
35

 

g Bo-Unit Cost from 

the identified 

refinery on the base 

date 

Bn- Cost per unit quantity on 

the first day of the month in 

which the material is brought 

to site or two months prior to 

the date to which IPC is 

related  

From …. Refinery 

8. Others h Oo- All India 

Wholesale Price 

Index(WPI) for all 

commodities  

On- All India WPI for all 

commodities for the month to 

which IPC is related 

Economic Advisor, 

Ministry of Commerce 

and Industry, 

Government of India 

IPC – Interim Payment Certificate 

                                                 
33

 The Centre to be specified should be the relevant one for which CPI is published by the Labour Bureau. 
34

 The PCC specifies the identified depot for the rate of diesel for the base date and the applicable date for price 

adjustment. 
35

 The PCC specifies the identified refinery for the rate of Bitumen for the base date and the applicable date price 

adjustment. 
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Appendix -3
36

 

 
Appointment of Adjudicator / Dispute Review Expert 

 

Suggested Draft of Letter of Appointment of Adjudicators in civil works contracts 
 

Sub:____________________________________________________(Name of the Contract) 

 

To 

 

Name and address of the Adjudicator / Dispute Review Expert 
 

We hereby confirm your appointment as Adjudicator/ Dispute Review Expert for the above 

contract to carry out the assignment specified in this Letter of Appointment. 
 

 

For administrative purpose____________________(name of the officer representing the 

Employer) has been assigned to administer the assignment and to provide the Adjudicator / 

Dispute Review Expert with all relevant information needed to carry out the assignment on 

behalf of both the Employer and the contractor. The services will be required during the period 

of contract for the work of (Name of the Contract)_______________________. 

 
The Adjudicator / Dispute Review Expert shall visit the worksite if necessary to resolve the 

dispute as specifically requested by Employer/ Contractor for the period upto the end of defects 

liability period with prior intimation to the Employer and the contractor. The duration of each 

visit shall ordinarily be for one day only. These durations are approximate and (Name of the 

Employer and Name of the Contractor) may find it necessary to postpone or cancel the 

assignment and/or shorten or extend the duration. 

 
The appointment will become effective upon confirmation of letter by you.  The appointment of 

Adjudicator/ Dispute Review Expert shall be liable for termination under a 30 (thirty) days 

written notice from the date of issue of the notice, if both Employer and the Contractor so desire. 

Also the appointment shall automatically stand terminated 14 days after the defect notice / 

correction period as stated in Clauses 23 and 24 of the Conditions of Contract is over. 

 
The Adjudicator/ Dispute Review Expert will be paid a fee of Rs. ............. (Rupees 

____________only) per each day of visit at the worksite. The actual expenses for boarding and 

travelling in connection with the assignment will be reimbursed to the Adjudicator/ Dispute 
Review Expert. The Adjudicator/ Dispute Review Expert will submit a pre-receipted bill in 

triplicate to the Employer indicating the date of the visit, fees for the visit and a proof in support 

of the actual expenditure [only for items valued above Rs. 200 each] incurred by him against 

boarding, lodging and travelling expenses after performing the visit on each occasion.  The 

                                                 
36

 If ITB 43 makes provision of an Adjudicator from list provided by an institution, kindly modify Appendix 3 to 

state that the fee and reimbursable payable to the adjudicator shall be as per the rules of the Institution. 
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Employer will make the admissible payment (both the Employer‘s and the Contractor‘s share) to 

the Adjudicator/ Dispute Review Expert within 30 days of the receipt of the bill.  The 

Contractor‘s share on this account (half the paid amount) will be recovered by the Employer 

from the Contractor‘s bills against the work. 

 

In accepting this assignment, the Adjudicator/ Dispute Review Expert should understand and 

agree that he is responsible for any liabilities and costs arising out of risks associated with travel 

to and from the place of emergency repatriation, loss or damage to personal/professional effects 

and property.  The Adjudicator/ Dispute Review Expert is advised to effect personal 

insurance cover in respect of such risks if he does not already have such cover in place.  In this 

regard, the Adjudicator/ Dispute Review Expert shall maintain appropriate medical, travel, 

accident and third-party liability insurance.  The obligation under this paragraph will survive till 

termination of this appointment. 

 

Procedures for resolution of disputes by the Adjudicator/ Dispute Review Expert is described 

in the contract of _____________(name of the contract) between the Employer and the 

contractor vide clause no.24 of the General Conditions of Contract.  Your recommendation 

should be given in the format attached, within 28 days of receipt of a notification of dispute. 

 

The Adjudicator/ Dispute Review Expert will carry out the assignment in accordance with 

the highest standard of professional and ethical competence and integrity, having due regard to 

the nature and purpose of the assignment, and will conduct himself in a manner consistent 

herewith. After visiting the worksite, the Adjudicator / Dispute Review Expert will discuss 

the matter with the Employer and if necessary with the Contractor before arriving at any 

decision. 

 

The Adjudicator/ Dispute Review Expert will agree that all knowledge and information not 

within the public domain, which may be acquired while carrying out this service shall be all time 

and for all purpose, regarded as strictly confidential and held in confidence, and shall not be 

directly or indirectly disclosed to any party whatsoever, except with the permission of the 

Employer and the contractor.  The Adjudicator‘s decision should be communicated in the form 

of a speaking order specifying the reasons. 

 

The Adjudicator/ Dispute Review Expert will agree that any manufacturing or construction 

firm with which he might be associated with, will not be eligible to participate in bidding for any 

goods or works resulting from or associated with the project of which this consulting assignment 

forms a part. 

 

Read and Agreed    Name of Adjudicator/ Dispute Review Expert 
         Signature 

Place: 

 

Date: 

 

Name of Employer 

Signature of authorized representative of Employer 
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Name of the Contractor 

Signature of authorized representative of Contractor 

 

Attachment:  Copy of contract document between the Employer and contractor and format for 

recommendation.  
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SUMMARY OF AJUDICATIOR’S RESPONSIBILITIES 
 

The Adjudicator has the following principal responsibilities: 

 
1. Visit the site, if necessary to resolve a dispute. 

 

2. Keep abreast of job activities and developments. 

 

3. Encourage the resolution of disputes by the parties, whenever, referred to by a party.  

 

4. When a dispute is referred to it, conduct a hearing (no legal presentation), complete its 

deliberations, and prepare a recommendation in a professional and timely manner (as per 

sample format).   

 

[IN THIS AND THE NEXT FORM, USE THE TERM ADJUDICATOR, OR DISPUTE REVIEW 

EXPERT AS SPECIFIED IN THE REST OF THE BIDDING DOCUMENT.]
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Sample Format of Adjudicator‘s Recommendation 
 

[Project Name] 

 

Recommendation of Adjudicator 

 
Dispute No. XX [NAME OF DISPUTE] 

Hearing Date: ____________ 

 

Dispute 

 

Description of dispute. A one or two sentence summation of the dispute. 

 

Contractor’s Position 

 

A short summation of the contractor‘s position as understood by the Adjudicator. 

 

Employer’s Position 

 

A short summation of the Employer‘s position as understood by the Adjudicator. 

 

Recommendation 

 

The Adjudicator‘s specific recommendation for settlement of the dispute. (The recommended 

course is consistent with the explanation). 

 

Explanation 

 

(This section could also be called Considerations, Rationale, Findings, Discussion, and so on.) 

 

The Adjudicator‘s description of how each recommendation was reached. 

 

 

Respectfully submitted, 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 
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Section X - Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. The forms 

for Performance Security and Advance Payment Security, when required, shall only be 

completed by the successful Bidder after contract award. 
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Letter of Acceptance 

[letter head paper of the Employer] 

 

 

 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in ITB 

Clause 43.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 

successful Bidder only after evaluation of bids has been completed, subject to any review by the 

World Bank required under the Loan Agreement.] 

 

[insert date] 

 

Identification No and Title of Contract: [insert identification number and title of the Contract] 

 

To:  [insert name and address of the Contractor] 

 

This is to notify you that your Bid dated [insert date] for execution of the [insert name of the 

Contract and identification number, as given in the PCC] for the Contract Price ………………. 

[insert amount in numbers and words] as corrected and modified
37

 in accordance with the 

Instructions to Bidders is hereby accepted by our Agency. 

 

[insert one of the following (a) or (b) options] 

 

(a) We accept that [insert name proposed by bidder] be appointed as the 

Adjudicator/Dispute Review Expert [DRE].
38

 

 

(b) We do not accept that [insert name proposed by bidder] be appointed as 

Adjudicator/DRE, and by sending a copy of this Letter of Acceptance to [insert name of 

the Appointing Authority], we are hereby requesting [insert name], the Appointing 

Authority, to appoint the Adjudicator/DRE in accordance with GCC 23.
39

 

 

We note that as per your bid, you do not intend to subcontract any component of work. 

 

[OR] 

 

We note that as per your bid, you propose to employ M/s. ………………… as sub-contractor for 

executing …………………….. 

 

                                                 
37

 Delete “corrected and” or “and modified” if not applicable.  See Notes on Standard Form of Agreement, next 

page. 
38

 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

Instructions to Bidders, and has accordingly offered another candidate.   
39

 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

ITB, has accordingly offered another candidate, and the Employer does not accept the counterproposal. 
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[Delete whatever is inapplicable] 

 

You are hereby requested to furnish Performance Security, plus additional security for 

unbalanced bids in terms of ITB clause 40, in the form detailed in ITB Clause 45 for amounts
40

 

of Rs. ____ and Rs ______ specified therein, within 21 days of the receipt of this letter of 

acceptance, and visit this office to sign the contract, failing which action as stated in ITB Clause 

45.2 will be taken. The securities shall be valid up to 28 days from the date of completion i.e. up 

to …………. and shall be as per the Performance Security Form and the ESHS Performance 

Security Form, included in Section X - Contract Forms, of the bidding document. 

 

 We have reviewed the construction methodology submitted by you along with the bid in 

response to ITB Clause 16 and our comments are given in the attachment.  You are requested to 

submit a revised Program including environmental management plan as per Clause 26 of General 

Conditions of Contract within 14 days of receipt of this letter of acceptance. 

 

Yours faithfully, 

 

 

 

Authorized Signature……………………….. 

 

Name and Title of Signatory………………… 

 

Name of Agency…………………………….. 

 

                                                 
40

 Insert amounts for (i) Performance Security, plus additional security for unbalanced bids; and (ii) ESHS 

Performance Security respectively. 
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Issue of Notice to proceed with the work 

 

(letter head of the Employer) 

 

_________ (date) 

 

To 

 

______________________________ (name and address of the Contractor) 

 

______________________________ 

 

______________________________ 

 

Dear Sir: 

 

 Pursuant to your furnishing the requisite securities as stipulated in ITB clause 45.1, 

insurance policy as per GCC 13, construction methodology as stated in letter of acceptance and 

signing of the contract agreement for the construction of______________@ a Bid Price of 

Rs.___________, you are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

 

 

Yours faithfully, 

 

 

 

(Signature, name and title of 

signatory authorized to sign on 

behalf of Employer) 

 

 

 

 

Attachment: Contract Agreement 

 



178 

Contract Agreement 

 

THIS AGREEMENT made the . . . . . . day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . 

General Manager PIU .................... M.P. Rural Road Development Authority .. . . . . . . . . . (hereinafter 

―the Employer‖), of the one part, and . . . . . [name of the Contractor]. . . . .(hereinafter ―the 

Contractor‖), of the other part: 

 

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. . . . 

.should be executed by the Contractor, and has accepted a Bid by the Contractor for the 

execution and completion of these Works and the remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement. This Agreement shall prevail over all other Contract documents.  

(a) this Agreement 

(b) the Letter of Acceptance 

(c) the Contractor‘s Bid including completed schedules and priced bill of quantities, 

(d) the Addenda No‘s . . . . . [insert addenda numbers if any]. . . . . 

(e) the Particular Conditions of contract 

(f) the General Conditions of contract; 

(g) the Specifications 

(h) the Drawings; and 

(i) Construction Program, Methodology, Quality Assurance Program and Environmental 

Management Plan 

(j) Any other document listed in PCC as forming part of the Contract 

3. In consideration of the payments to be made by the Employer to the Contractor as 

indicated in this Agreement, the Contractor hereby covenants with the Employer to execute the 

Works and to remedy defects therein in conformity in all respects with the provisions of the 

Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying of defects therein, the Contract Price or such 
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other sum as may become payable under the provisions of the Contract at the times and in the 

manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the laws of . . . . . [name of the borrowing country]. . . . .on the day, month and year 

indicated above. 

 

 

Signed by:  Signed by: 
 

for and on behalf of the Employer for and on behalf the Contractor 

in the 

presence of: 

 in the 

presence of: 

 

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security - Bank Guarantee (N/A) 

[including Additional Performance Security for unbalanced bids] 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Performance Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor
41

] 

(hereinafter called "the Contractor") has undertaken, in pursuance of Contract No. _____ dated 

________________ to execute __________________________ [name of Contract and brief 

description of Works] (hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 

shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as 

security for compliance with his obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, 

on behalf of the Contractor, up to a total of ____________________ [amount of guarantee
42

] 

___________________________ [in words], such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, and we undertake to pay you, 

upon your first written demand and without cavil or argument, any sum or sums within the limits 

of ____________________ [amount of guarantee] as aforesaid without your needing to prove or 

to show grounds or reasons for your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Contractor 

before presenting us with the demand. 

 

 We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed there under or of any of the Contract documents which 

may be made between you and the Contractor shall in any way release us from any liability 

under this guarantee, and we hereby waive notice of any such change, addition or modification. 

 

 This guarantee shall be valid until ……… (i.e.) 28 days from the date of expiry of the 

Defects Liability Period, and any demand for payment under it must be received by us at this 

office on or before that date. 

                                                 
41

 In the case of a JV, insert the name of the Joint Venture 
42

 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in the 

Contract less provisional sum if any, plus additional performance security for unbalanced bids if any, and 

denominated in Indian Rupees. 
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 Signature and seal of the guarantor _____________________________ 

 

 Name of Bank ____________________________________________ 

 

 Address ____________________________________________ 

 

 

 Date ____________________________________________ 

 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 
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Environmental, Social, Health and Safety (ESHS)  

Performance Security - Bank Guarantee 
[Guarantor letterhead or SWIFT identifier code] 

 

 

ESHS Performance Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor
43

] 

(hereinafter called "the Contractor") has undertaken, in pursuance of Contract No. _____ dated 

________________ to execute __________________________ [name of Contract and brief 

description of Works] (hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 

shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as 

security for compliance with Environmental, Social, Health and/or Safety (ESHS) obligations in 

accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, 

on behalf of the Contractor, up to a total of ____________________ [amount of guarantee
44

] 

___________________________ [in words], such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, and we undertake to pay you, 

upon your first written demand and without cavil or argument, any sum or sums within the limits 

of ____________________ [amount of guarantee] as aforesaid without your needing to prove or 

to show grounds or reasons for your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Contractor 

before presenting us with the demand. 

 

 We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed there under or of any of the Contract documents which 

may be made between you and the Contractor shall in any way release us from any liability 

under this guarantee, and we hereby waive notice of any such change, addition or modification. 

 

 This guarantee shall be valid until ……… (i.e.) 28 days from the date of expiry of the 

Defects Liability Period, and any demand for payment under it must be received by us at this 

office on or before that date. 

                                                 
43

 In the case of a JV, insert the name of the Joint Venture 
44

 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in the 

Contract less provisional sum if any, and denominated in Indian Rupees. 
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 Signature and seal of the guarantor _____________________________ 

 

 Name of Bank ____________________________________________ 

 

 Address ____________________________________________ 

 

 

 Date ____________________________________________ 

 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

  



184 

Advance Payment Security 

Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Advance Payment Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 

 

 

To: __________________________________________ [name of Employer] 

 __________________________________________ [address of Employer] 

 ___________________________________________[name of Contract] 

 

Gentlemen: 

 

 In accordance with the provisions of the Conditions of Contract, Sub-clause 49.1 

("Advance Payment") of the above-mentioned Contract, ____________________________ ____ 

[name and address of Contractor
45

] (hereinafter called "the Contractor") shall deposit with 

________________________ [name of Employer] a bank guarantee to guarantee his proper and 

faithful performance under the said Clause of the Contract in an amount of _____________ 

[amount of guarantee
46

] _________________________________ [in words]. 

 

 We, the ____________________ [bank or financial institution], as instructed by the 

Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as 

Surety merely, the payment to ____________________ [name of Employer] on his first demand 

without whatsoever right of objection on our part and without his first claim to the Contractor, in 

the amount not exceeding ____________________ [amount of guarantee] 

__________________________________ [in words]. 

 

 We further agree that no change or addition to or other modification of the terms of the 

Contract or of Works to be performed there under or of any of the Contract documents which 

may be made between _____________________ [name of Employer] and the Contractor, shall 

in any way release us from any liability under this guarantee, and we hereby waive notice of any 

such change, addition or modification. 

 

 This guarantee shall remain valid and in full effect from the date of the advance payment 

under the Contract until _________________________ [name of Employer] receives full 

repayment of the same amount from the Contractor. Consequently any demand for payment 

under this guarantee must be received by us at this office on or before that date. 

 

                                                 
45

 In the case of a JV, insert the name of the Joint Venture 
46

 An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated in 

Indian Rupees. 
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   Yours truly, 

 

 

   Signature and seal:  ____________________________ 

 

   Name of Bank:  _________________ 

 

   Address:  ____________________________________ 

 

   Date:  ____________________ 

 

 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 
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Retention Money Security 
Demand Guarantee 

 

[Guarantor letterhead or SWIFT identifier code] 

 

 _____________________________ [Bank‟s name and address of issuing branch or office] 

 

Beneficiary: ______________________ [Name and Address of Employer] 

 

Date: ____________________________ 

 

RETENTION MONEY GUARANTEE NO.:  _________________ 

 

We have been informed that ______________ [name of contractor
47

] (hereinafter called ―the 

Contractor‖) has entered into Contract No. _________________ [reference number of the 

contract] dated ______________________ with you, for the execution of __________________ 

[name of contract and brief description of Works] (hereinafter called ―the Contract‖). 

 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-

Over Certificate has been issued for the Works and the first half of the Retention Money has 

been certified for payment, payment of ___________ [insert the second half of the Retention 

Money] is to be made against a Retention Money guarantee. 

 

At the request of the contractor, we _________________[name of Bank] hereby irrevocably 

undertake to pay you the sum or sums not exceeding in total an amount of 

_____________________ [amount in Rupees] (______________________) [amount in 

words
48

] upon receipt by us of your first demand in writing accompanied by a written statement 

stating that the Contractor is in breach of its obligation under the Contract without cavil or 

argument. 

 

It is a condition for any claim and payment under this guarantee to be made that the payment of 

the second half of the Retention Money referred to above must have been received by the 

Contractor on its account number _________ at ___________ [name and address of Bank]. 

 

This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a 

copy of the Defects Liability Certificate issued by the Project Manager.  Consequently, any 

demand for payment under this guarantee must be received by us at this office on or before that 

date. 

_________________ 

[Signature(s) and seal of the guarantor] 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

                                                 
47

 In the case of a JV, insert the name of the Joint Venture 
48

 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 
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MADHYA PRADESH RURAL ROAD DEVELOPMENT AUTHORITY 
(AN AGENCY OF PANCHYAT & RURAL DEVELOPMENT DEPARTMENT, GOVT. OF M.P.) 

Block-II, 5
th

 Floor, Paryavas Bhawan,  Bhopal (M.P.) – 462 004 
 

 

 

 

Amendment No.-1 to Bidding Document of MPRCP 

IFB No./21846/FA/WB/CMGSY/2017                                       Bhopal, Dated : 03/10/2017 

 

Following amendments are hereby made in the Bidding document for up-gradation of Rural 

Roads of Gravel Standards Constructed under CMGSY to Black Top Standards under World 

Bank and AIIB Financed MPRC Project – September 2017 
 

1. Section-II- BDS – ITB Clause 11.2 (j) : the following are added after s.no. (vi)  

(vii) Form CON-2 Historical contract Non Performance, Pending Litigation and 

Litigation History. 

(viii) Form CON-3 ESHS Performance Declaration.  

(ix) Format 3.1 Historical Financial Performance. 

(x) Form for Current Contract Commitments / Work in Progress. 

Copies of all these formats are enclosed. Contractors are required to complete these 

formats and upload online with their technical bid along with the other documents 

mentioned in ITB clause 11.2 of Bidding document.   
 

2. Add following in PCC related to GCC Clause 46.2 – one fourth of the total amount 

retained (in terms of GCC 46.1) shall be repaid to the contractor at the end of 2
nd

 year and 

remaining one fourth at the end of third year of defect liability period subject to 

satisfactory maintenance of works and correction of defects notified by the Engineer.   
 

3. Add following in existing PCC related to GCC clause 50.1 – The additional Performance 

Security for unbalanced bid furnished in terms of ITB Clause 40 is repaid to the 

Contractor when the construction work is complete. 
 

The Performance Security equal to five percent of the Contract Price as detailed 

in Clause 50 of Conditions of Contract is repaid to the Contractor when five years 

performance guarantee and Routine Maintenance Period is over and the Engineer has 

certified that the Contractor has satisfactorily carried out the Routine Maintenance and 

corrected the defects notified during defect liability period.       
  

 

Amendment is applicable from the date of issue. This amendment will also be 

applicable to IFB No. WB-7/717,IFB No.WB-8/718, IFB No. WB-9/719 & IFB No.WB-

10/720 dated 13.09.2017, 14.09.2017, 19.09.2017 & 20.09.2017 respectively.  

 

Engineer-in-Chief & Project Director (MPRCP) 

M.P. Rural Road Development Authority, 
Bhopal 
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Endt.  IFB No./21847/FA/WB/CMGSY/2017                                               Bhopal, Dated : 03/10/2017 
Copy to: 

1. Team Leader World Bank. 

2. Manager (IT), MPRRDA, Bhopal.  
 

 

 

 

 
Engineer-in-Chief & Project Director (MPRCP) 

M.P. Rural Road Development Authority, 
Bhopal 
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Appendix to Technical Part  

Form CON – 2 

Historical Contract Non-Performance, Pending Litigation and 

Litigation History 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

Bidder‟s Name: [insert full name]Date: [insert day, month, year] 
Joint Venture Party Name:[insert full name] 

NCB No. And title: [insert NCB number and title] 
Page [insert page number] of [insert total number] pages 

Non-Performed Contracts in accordance with Section III, Qualification Criteria and 

Requirements 

 Contract non-performance did not occur during the (number) years specified in Section III, 

Qualification Criteria and Requirements, Sub-Factor 2.2.1. 

 Contract(s) not performed during the (number)of years specified in Section III, Qualification 

Criteria and Requirements, requirement 2.2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (in 

Indian Rupees) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for non-performance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Qualification Criteria and Requirements 

 No pending litigation in accordance with Section III, Qualification Criteria and Requirements, 

Sub-Factor 2.2.3. 

 Pending litigation in accordance with Section III, Qualification Criteria and Requirements, Sub-

Factor 2.2.3 as indicated below. 
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Year of 

dispute 

Amount in dispute 

(Rupees) 

Contract Identification Total Contract 

Amount (Rupees) 

[insert 

year] 

[insert amount] Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues 

in dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

 

Status of dispute: [Indicate if it is being 

treated by the Adjudicator, under 

Arbitration or being dealt with by the 

Judiciary] 

[insert amount] 

 No pending litigation in accordance with Section III, Qualification Criteria and 

Requirements, Sub-Factor 2.2.3. 

 Pending litigation in accordance with Section III, Qualification Criteria and Requirements, 

Sub-Factor 2.2.3 as indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount (Rupees) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues 

in dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

 

Status of dispute: [Indicate if it is being 

treated by the Adjudicator, under 

Arbitration or being dealt with by the 

Judiciary] 

[insert amount] 
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Appendix to Technical Part 
 

Form CON – 3: 

ESHS Performance Declaration  

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

 

Bidder‘s Name: [insert full name] 
Date: [insert day, month, year] 

Joint Venture Member‘s or Specialized Subcontractor‘s Name: [insert full name] 
RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

Environmental, Social, Health, and Safety Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to 

Environmental, Social, Health, or Safety (ESHS) performance since the date specified in 

Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have 

been suspended or terminated and/or Performance Security called by an employer(s) for reasons 

related to Environmental, Social, Health, or Safety (ESHS) performance since the date specified 

in Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. Details are described 

below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate 

and US$ 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s)] 

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

[insert amount] 
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Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s)] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ESHS performance 

Year Contract Identification 

 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

US$ equivalent) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main 

reason(s)] 

[insert amount] 
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46.1.a.vi.1.1.1 Appendix to Technical Part  

Financial Situation 

FORMAT 3.1 Historical Financial Performances 

 

Bidder‘s Legal Name: _______________________      Date:  _____________________ 

JV Member Legal Name: _______________________ Bidding No.:  __________________ 

Page _______ of _______ pages 

 

To be completed by the Bidder and, if JV, by each member 

 SUMMARY OF FINANCIAL STATEMENTS 

Name of bidder/JV Member: 

 (Equivalent Rs. Million) 

 S. No. Financial Information in 

Rupee equivalent with 

exchange rate at the end of 

concerned year 

Actuals for Previous five years excluding 

the current financial year 

Ref. Of 

Page 

Nos. Of 

Balance 

Sheets 

 (1) (2) (3) (4) (5) (6) (7) (8) 

 1. 

2. 

3. 

4. 

 

5. 

6. 

7. 

 

8. 

 

9. 

10. 

11. 

 

 

 

 

 

12. 

13. 

14. 

 

Total Assets 

Total Turnover 

Current Assets 

Current Assets + Loan & 

Advances 

Total Liabilities 

Current Liabilities 

Current liabilities & 

provision 

Profit before Interest and 

Tax 

Profit before Tax 

Profit after Tax 

Shareholder‘s Funds (Net 

Worth)=(Paid up equity 

+Reserves)-(revaluation 

reserves + Miscellaneous 

expenditure not written off) 

Depreciation 

Current Ration (2)/(5) 

Net cash accruals= Profit 

after Tax + depreciation 

2012-

13 

 

2013-

14 

2014-

15 

2015-

16 

2016-

17 

 

This information should be extracted from the Annual Financial Statements/ Balance sheets, which should be 

enclosed.  Year 1 will be the latest year for which audited financial statements are available.  Year 2 shall be the 

year immediately preceding year 1 and year 3 shall be the year immediately preceding Year 2. 
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2.  Financial documents 

 
The Bidder and its parties shall provide copies of the balance sheets and/or financial statements for 
[number] years pursuant Section III, Qualifications Criteria and Requirements, Sub-factor 2.3.1. The 
financial statements shall: 
 

(a)  reflect the financial situation of the Bidder or member to a JV, and not sister or parent 
companies. 

 

3. (b) be audited by a certified Chartered Accountant. 

 

4. (c) be complete, including all notes to the financial statements. 

 

 
(d) Correspond to accounting periods already completed and audited (no statements for partial 

periods shall be requested or accepted). 
 
 Attached are copies of financial statements (balance sheets, including all related notes, and 

income statements) for the [number] years required above; and complying with the 
requirements (If the most recent set of financial statements is for a period earlier than 12 
months from the date of bid, the reason for this should be justified) 

 Attached is a copy of certificate given from the commercial bank assuring cash flow 
(working capital for contraction) in the format attached. 
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Appendix to Technical Part 

Form for Current Contract Commitments/Works in Progress 

 

Bidders and each member to a JV should provide information on their current commitments on 

all contracts that have been awarded, or for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for which an unqualified, full completion 

certificate has yet to be issued. 

(C) Existing commitments and on-going works: 
 

Description Place Contract No. Name Value of Stipulated Value of works*  Anticipated 

 of & & Date  and Contract period of remaining to be date of 

  Work State   Address (Rupees) completion completed completion 

      of Employer   (Rupees) 

  (1) (2)  (3) (4)  (5) (6)  (7)  (8) 

 

 

 

 

 

 

 

 

 

(D) Works for which bids already submitted and likely to be awarded – expected additional 

commitment. 
 

Description Place Name and     Estimated Stipulated Date when Remarks 
of  & Address of   value of works period of decision is  if any 

Work State Employer     (Rupees) completion expected   

     (1)   (2)       (3)           (4)        (5)     (6)  (7) 

 

 

 

 

 

 

 

 

 

 

* Attach certificate(s) from the Engineer(s)-in-Charge. 

 

  



196 

Annexure-II to IFB No. WB-15/851 

S.No. 
Name of 

District 
Name of PIUs 

Name of 

Work/Packa

ge No. 

No. of 

Roads 

 Length                 

(In 

Km.) 

Constructio

n Cost (In 

Rs) 

Maintenance 

Cost (5 Year In 

Rs.) 

Total 

Estimated 

Cost                 

(In Rs. ) (7+8) 

Cost 

of bid 

docu

ment  

includ

ing 12 

% 

GST 

Wheath

er First 

call ? 

1 2 3 4 5 6 7 8 9 10 11 

1 Anuppur Anuppur MP46WB01 5 10.99 23658000 2615000 26273000 16800 No 

2 Anuppur Anuppur MP46WB02 7 11.30 28999000 2680000 31679000 16800 No 

3 Balaghat  Balaghat - 2 MP01WB02 7 14.93 42411000 3581000 45992000 16800 No 

4 Bhind Bhind - 1 MP04WB03 14 27.79 53452000 6663000 60115000 22400 No 

5 Bhind Bhind - 1 MP04WB04 12 23.63 51661000 5616000 57277000 22400 No 

6 Chhindwara Chhindwara - 1 MP07WB01 10 18.79 48386000 4518000 52904000 22400 No 

7 Chhindwara Chhindwara - 1 MP07WB08 5 9.60 28757000 2108000 30865000 16800 No 

8 

 

Hoshangabad Hoshangabad- 2 MP16WB11 10 13.46 36109000 3225000 39334000 16800 No 

9 Indore Indore MP17WB01 9 19.23 61465000 4611000 66076000 22400 No 

10 Jabalpur Jabalpur - 1 MP18WB11 8 10.49 31393000 2377000 33770000 16800 No 

11 Jabalpur Jabalpur - 1 MP18WB09 15 24.39 64037000 5658000 69695000 22400 No 

12 Jabalpur Jabalpur - 2 MP18WB18 10 14.73 36526000 3410000 39936000 16800 No 

13 Jabalpur Jabalpur - 2 MP18WB20 10 13.67 34620000 3142000 37762000 16800 No 

14 Katni Katni MP20WB01 5 8.86 21348000 2125000 23473000 16800 No 

15 Katni Katni MP20WB02 3 6.21 15033000 1489000 16522000 14000 No 

16 Katni Katni MP20WB03 4 10.46 24000000 2508000 26508000 16800 No 

17 Katni Katni MP20WB05 6 9.55 28405000 2290000 30695000 16800 No 

18 Katni Katni MP20WB06 7 16.22 38890000 3890000 42780000 16800 No 

19 Katni Katni MP20WB07 4 4.99 14345000 1195000 15540000 14000 No 

20 Katni Katni  MP20WB08 3 13.51 35714000 3240000 38954000 16800 No 

21 Katni Katni  MP20WB10 4 12.15 30717000 2914000 33631000 16800 No 

22 Katni Katni  MP20WB14 4 9.28 33631000 2225000 35856000 16800 No 

23 Katni Katni  MP20WB16 3 8.48 18363000 2034000 20397000 16800 No 

24 Katni Katni  MP20WB17 2 5.65 14350000 1355000 15705000 14000 No 

25 Mandla  Mandla  MP23WB04 3 10.58 39127000 2535000 41662000 16800 No 

26 Narsinghpur Narsinghpur - 1 MP26WB08 8 22.26 58557000 5038000 63595000 22400 No 

27 Narsinghpur Narsinghpur - 2 MP26WB16 5 10.42 29723000 2340000 32063000 16800 No 

28 Panna  Panna - 1 MP28WB04 3 6.36 18246000 1526000 19772000 14000 Yes 

29 Panna  Panna - 1 MP28WB09 8 15.62 46498000 3742000 50240000 22400 Yes 

30 Panna  Panna - 1 MP28WB01 10 17.25 42404000 4137000 46541000 16800 No 

31 Panna  Panna - 1 MP28WB06 9 18.65 44454000 4472000 48926000 16800 No 

32 Panna  Panna - 2 MP28WB07 13 25.07 65312000 6012000 71324000 22400 No 

33 Raisen Raisen - 1 MP29WB01 10 20.28 47055000 4863000 51918000 22400 No 

34 Raisen Raisen - 1 MP29WB02 9 15.78 37462000 3784000 41246000 16800 No 

35 Raisen Raisen - 2 MP29WB24 6 17.01 43773000 4079000 47852000 16800 No 
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36 Raisen Raisen - 2 MP29WB25 4 5.58 17661000 1337000 18998000 14000 No 

37 Rajgarh Rajgarh - 2 MP30WB36 11 20.47 64881000 4906000 69787000 22400 No 

38 Rewa  Rewa - 1 MP32WB06 13 24.11 75843000 7218000 83061000 22400 No 

39 Rewa  Rewa - 1 MP32WB07 9 21.19 76159000 6434000 82593000 22400 No 

40 Rewa  Rewa - 1 MP32WB10 6 13.65 40053000 4144000 44197000 16800 No 

41 Rewa  Rewa - 1 MP32WB11 6 10.14 39033000 3079000 42112000 16800 No 

42 Rewa  Rewa - 2 MP32WB04 8 30.19 73717000 7544000 81261000 22400 No 

43 Sagar Sagar - 1 MP33WB09 8 17.14 49878000 4109000 53987000 22400 Yes 

44 Sagar Sagar - 1 MP33WB23 4 14.78 41069000 3543000 44612000 16800 Yes 

45 Sagar Sagar - 1 MP33WB24 8 14.79 38715000 3545000 42260000 16800 Yes 

46 Sagar Sagar - 2 MP33WB01 12 24.34 56098000 5836000 61934000 22400 No 

47 Sagar Sagar - 2 MP33WB15 10 20.8 66808000 4986600 71794600 22400 No 

48 Sagar Sagar - 2 MP33WB16 4 11.85 35222000 2840000 38062000 16800 Yes 

49 Sagar Sagar - 2 MP33WB21 12 18.97 57137000 4549000 61686000 22400 No 

50 Satna Satna - 1 MP34WB09 6 10.13 30301000 2261000 32562000 16800 No 

51 Satna Satna - 1 MP34WB12 6 6.01 25606000 1311000 26917000 16800 No 

52 Satna Satna - 1 MP34WB13 6 15.63 42300000 3775000 46075000 16800 No 

53 Satna Satna - 1 MP34WB14 8 18.1 46685000 4200000 50885000 22400 No 

54 Satna Satna - 1 MP34WB15 8 14.26 40047000 3349000 43396000 16800 No 

55 Satna Satna - 2 MP34WB01 11 23.39 58912000 5531000 64443000 22400 No 

56 Satna Satna - 2 MP34WB02 8 16.62 45726000 3903000 49629000 16800 No 

57 Satna Satna - 2 MP34WB03 7 18.65 48446000 4459000 52905000 22400 No 

58 Satna Satna - 2 MP34WB04 9 18.88 55200000 4416000 59616000 22400 No 

59 Satna Satna - 2 MP34WB05 2 2.90 8763000 697000 9460000 11200 No 

60 Satna Satna - 2 MP34WB06 7 18.91 51949000 4502000 56451000 22400 No 

61 Satna Satna - 2 MP34WB07 7 14.49 46862000 3386000 50248000 22400 No 

62 Satna Satna - 2 MP34WB16 3 5.23 17616000 1173000 18789000 14000 No 

63 Satna Satna - 2 MP34WB17 2 3.12 11805000 747000 12552000 14000 No 

64 Satna Satna - 2 MP34WB18 1 4.78 10591000 1145000 11736000 14000 No 

65 Satna Satna - 2 MP34WB19 1 4.05 9854000 971000 10825000 14000 No 

66 Satna Satna - 2 MP34WB20 2 2.60 10322000 559000 10881000 14000 No 

67 Seoni  Seoni - 1 MP36WB07 13 15.87 38884000 3806000 42690000 16800 No 

68 Shahdol Shahdol  MP38WB01 5 16.23 39537000 3849000 43386000 16800 No 

69 Shahdol Shahdol  MP38WB02 10 22.69 64957000 5066000 70023000 22400 No 

70 Shahdol Shahdol  MP38WB04 10 33.41 74060000 7726000 81786000 22400 No 

71 Singrauli Waidhan - 1 MP50WB01 3 6.26 29262000 1501000 30763000 16800 No 

72 Ujjain Ujjain - 1 MP43WB11 12 21.28 59464000 5102000 64566000 22400 No 

73 Umaria  Umaria  MP44WB01 12 18.75 48008000 4496000 52504000 22400 No 

74 Vidisha Vidisha - 1 MP45WB07 12 23.57 56927000 5652000 62579000 22400 No 

75 Vidisha Vidisha - 2 MP45WB22 4 7.60 20581000 1822000 22403000 16800 No 
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To be executed on a Non Judicial stamp paper of Rs. 100/- and notarized 

 
 

FORMAT OF AFFIDAVIT 

 

Package no. ……………….. 
 

Affidavit 

 

I…………………………S/o………………………………. Aged……………… years resident of 
 

(address……………………………………………………………………..) 
 

(For and behalf of (Name of firm) …………………………………………………..…..), do here by and 

herewith solemnly 

affirm / state on oath that: - 

1. Information furnished with the Bid for the package no. mentioned above is correct in all  

respects to the best of my knowledge and belief . 

2. No retired gazetted officer who has retired within last two years is in the employment with 

the firm.  
 

3. No near relative is working in the department, (Note: - By the term near relatives is meant 

Wife, Husband, Parents and Son, Brother, Sister, Brother-in-law, Father-in-law, Mother-in-

law.) 

4. *I hereby certify that I have been authorized by …………………………… 

…………..……..……………………………………… (the bidder) to sign on his / their 

behalf,  the bid of the package no. mentioned above.  
 

 

       Deponent 
 

(……………………………..)  
Authorized signature / for and on behalf 

(Name of Firm) 
 

 
Verification 

 

I………………………………S/o………………………………. do here by affirm that the contents 

submitted in Technical & Financial Bid are true to the best of my knowledge and belief   and are based on 

my / our record. 

Verified that this…………….. date of …………………20__ at (Place)………………. 

 

Deponent  
(……………………………..) 

Authorized signature / for and on behalf 

(Name of Firm) 
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MADHYA PRADESH RURAL ROAD DEVELOPMENT AUTHORITY 
(AN AGENCY OF PANCHYAT & RURAL DEVELOPMENT DEPARTMENT, GOVT. OF M.P.) 

Block-II, 5
th

 Floor, Paryavas Bhawan,  Bhopal (M.P.) – 462 004 
 

 

 

 

Amendment No.-2 to Bidding Document of MPRCP 

IFB No.  14910/FA/WB/CMGSY/2018                                       Bhopal, Dated :  12/07/2018 

 

Following amendments are hereby made in the Bidding document for up-gradation of Rural 

Roads of Gravel Standards Constructed under CMGSY to Black Top Standards under World 

Bank and AIIB Financed MPRC Project – September 2017 
 

1. Section I – ITB instruction to Bidders  

Clause 19 – Bid Security – Sub Clause 19.1 and 19.2 is replaced by the following ; 
 

19.1 The amount of Bid Security is 1% of PAC rounded off to the nearest thousand rupees.  

19.2 The bidders are required to pay Bid Security online as appearing on e-procurement portal 

plus service charges through Debit / Credit Card, Internet Banking, or System generated 

Bank Challan for NEFT / RTGS before submission of Bid. Bid Security of disqualified / 

unsuccessful bidders will be refunded online in the Bank A/c notified by the bidders at the 

time of submission of Bids.  
 

2. Section II – Bid Data Sheet (BDS) – ITB Clause 19.1 & 19.2 is replaced by the following ;  

Reference clause 19.1 - The amount of Bid Security is 1% of PAC rounded off to the  

nearest thousand rupees. 

19.2(d) – The bidders are required to pay Bid Security online as 

appearing on e-procurement portal plus service charges through 

Debit / Credit Card, Internet Banking, or System generated Bank 

Challan for NEFT / RTGS before submission of Bid.  

 

(Approved by Chief Executive Officer) 
 

 

Chief General Manager (T & e-G) 

M.P. Rural Road Development Authority, 
Bhopal 

Endt.  IFB No. 141910 (a) /FA/WB/CMGSY/2018                                        Bhopal, Dated : 12/07/2018 
Copy to: 

1. Team Leader World Bank. 

2. Manager (IT), MPRRDA, Bhopal.  
 
 

 

 

Chief General Manager (T & e-G) 

M.P. Rural Road Development Authority, 
Bhopal 

 


