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SECTION 1 
 
 

PRESS NOTICE 

NOTICE INVITING BIDS 
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         MADHYA PRADESH RURAL ROAD DEVELOPMENT AUTHORITY  
(AN AGENCY OF PANCHYAT & RURAL DEVELOPMENT DEPARTMENT, GOVT. OF M.P.) 

5th Floor, Block-II, Paryavas Bhawan,  BHOPAL M.P. � 462 004 
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As per published Notice Inviting Bids (NIB) 
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MADHYA PRADESH RURAL ROAD DEVELOPMENT AUTHORITY  
(AN AGENCY OF PANCHYAT & RURAL DEVELOPMENT DEPARTMENT, GOVT. OF M.P.) 

5th Floor, Block-II, Paryavas Bhawan,  BHOPAL M.P. � 462 004 
 

NNNOOOTTTIIICCCEEE   IIINNNVVVIIITTTIIINNNGGG   BBBIIIDDDSSS   FFFOOORRR   RRROOOAAADDD   WWWOOORRRKKKSSS   NNNOOO...    RRRCCCIIIPPP///    ������... ...    
   

 

 
 
 
 
 
 
 
 
 
 

As per Detailed Notice Inviting Bids (NIB), available on Portal 
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SECTION 2 
 

A. INFORMATION AND INSTRUCTIONS TO 
BIDDERS FOR E-PROCUREMENT 
 

B. INSTRUCTIONS TO BIDDERS AND BID DATA 
SHEET 
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Section 2(a) 
Information and Instructions to Bidders 

for Online Electronic Government Procurement System (E-GPS) 
 

Details of the instruction to bidders/contractors can be viewed on the portal 

http://mpeproc.gov.in 

 
Special conditions & instructions for online (online e-GPS) as given below will overrule 
the conditions stated in the Bidding documents, wherever relevant and applicable. 
 
1. Registration of the Bidders on Employer�s Government e-GPS Portal 
[http://mprrda.mpeprocurement.gov.in  All Contractors who are not currently registered for participation in the  
e-GPS are required to be registered on http://mprrda.mpeprocurement.gov.in 

 
2. Set-up of Machine: In order to be able to use e-GPS, setting up of User’s machine is required. In order to 
set up the User’s machine, User has to install some utilities as per the instructions given in Help Manual for 
‘Machine Setup’ (Available for download on the e-GPS portal). The copy of the same may be obtained from 
NexTenders (India) Pvt. Ltd, A-6 Sahayog Parisar, E-8, Shahpura, Bhopal (M.P.), Phone no. 0755-
4075010,2560711  or through Email: bhopal@nextenders.com 

 
3.  Obtaining a Digital Certificate:  

3.1 The Bids submitted online should be signed electronically with a Digital Certificate to establish the identity 
of the Bidder bidding online. These Digital Certificates are issued by an approved certifying authority, 
authorized by the Controller of Certifying Authorities, Government of India. 

3.2 A Digital Certificate is issued upon receipt of mandatory identity proofs and verification letters attested by 
Gazetted Officer. Only upon the receipt of the required documents, a digital certificate can be issued. The 
Contractors registered for participation in the e-GPS (as per item 1 above) may obtain information required 
to issuance of a class III Digital Signature Certificate from the Controller of Certifying Authorities 
http://mprrda.mpeprocurement.gov.in  or the Service Provider of e-GPS of Employer: NexTenders (India) 
Pvt. Ltd, A-6 Sahayog Parisar, E-8, Shahpura, Bhopal (M.P.), Phone no. 0755-4075010,2560711  or 
through Email: bhopal@nextenders.com 

        

3.3 Important Note: Bid may be submitted only using the digital certificate. In case, during the process of a 
particular Bid, the user loses his Digital Certificate (i.e. due to virus attack, hardware problem, operating 
system problem etc.); he may not be able to submit the Bid online. Hence, the users are advised to back up 
the certificate and keep the copies at safe places under proper security to be used in case of emergencies. 

3.4 In online Bidding, the digital certificate issued to the authorized user of a firm or association and used for 
electronic Bidding will be considered equivalent to a no-objection certificate/power of attorney to that user. 
The firm or association has to authorize a specific individual via an authorization certificate signed by all 
partners to use the digital certificate as per Indian Information Technology Act 2000. Unless the certificate 
is revoked, it will be assumed to represent adequate authority of the user to Bid on behalf of the firm or 
association  under Bids as per Indian Information Technology Act 2000. The digital signature of this 
authorized user will be binding on the firm or association. It shall be the responsibility of 
management/partners of the registered firm or association to inform the Certifying Authority or Sub 
Certifying Authority, if the authorized user changes, and apply for a fresh digital certificate and issue a 
fresh ‘authorization certificate’ for the new user. 

3.5 The same procedure holds true for the authorized users in a private/public limited company.  In this case, 
the authorization certificate will have to be signed by the directors of the company. 
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4. Opening of an Electronic Payment Account:  

4.1 For submitting the Bids online Contractors/ Bidders are required to make online payment of the Service 
Charges Rs. 606.00  

4.2 Arrangements have been made for Bidders to make payments online via Credit Card / Cash Cards / 
Internet Banking. The List of modes of electronic payments accepted in e-GPS is available online on the 
website http://mprrda.mpeprocurement.gov.in. 

 
5. Online Payment of Bid Submission Fee:  

 
5.1 The Bidding Documents are available for free download on MPRRDA e-Procurement Portal. However, 

the Bidders are required to make the payment of Service charges of Rs. 606.00 through online payment 
modes mentioned in 4.2 above.  Bid Submission Fee (Cost of bid document)  will have to be paid through 
Demand Draft drawn in favour of GM PIU concerned.   

 
5.2 The Bidders can submit the Bids by making online payment of Service charges using the service of the 

secure electronic payments gateway, and should print out the system generated receipt for their reference 
which can be produced whenever required. The secure electronic payments gateway is an online interface 
between Bidders and credit card / online payment authorization networks. 

 
5.3 Submission of Bids, Bid Security and other documents will be governed by the time schedule given under 

“Key Dates” on the online e-GPS portal for the particular Bid. [Please refer to the Help Manual for 
viewing of New Bids Online on the e-GPS Portal]:http://mprrda.mpeprocurement.gov.in. 
   

   
6. Bid Download: Eligible Bidders can download the Bid Document online. 

 
7. Submission of Bids online: 

7.1 Bidders have to submit and sign their encrypted Bids (by their user Public-Key) online using their digital 
certificate within the date and time as stated in the Bid schedule (Key Dates). The electronic Bids of only 
the Bidders who have submitted their Bid within the stipulated time, as per the Bid time schedule (Key 
Dates), will be accepted by the system. The online system does not allow late Bid submission. 

7.2 A Bidder may substitute or withdraw its Bid after submission, provided that an electronic notice of the 
substitution or withdrawal, duly signed by the authorized representative of the Bidder, is received by the 
authority prior to the date for the deadline for Bid submission. 
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8.  Opening of Bid Documents: The Employer receiving the Bids shall first open the electronic "Envelope 
A" of all Bidders online through the website and check for the validity of Bid Security and documents submitted 
in the “Envelope A”, as required by the Employer.  In case, the requirements are incomplete, the Technical Bid 
evaluation will not be conducted, and the Financial Bid of the concerned Bidder received shall not be opened. 
 
9. Opening of Financial Bid: After the completion of the technical evaluation, the Employer shall open the 
electronic “Envelope B” submitted by the technically qualified Bidders online through the website in the 
presence of technically qualified Bidders who choose to attend. 

 

10. Instruction to Bidders for details of the document to be furnished/ Amendment made in the Bidding 
Document for online bidding. 

 
10.1 Details of documents to be furnished are provided in Section 2b. 

10.2 Details of the formats of scanned copies to be uploaded are provided in Section 3 “Qualification 
Information”. 

10.3 Uploaded documents of a successful Bidder will be verified with the originals before signing the 
contract agreement. The successful Bidder has to provide the originals to the concerned authority on 
receipt of the Letter of Acceptance, which will be sent though registered post. 

10.4 Bidding Document is not to be uploaded by the Bidder. The Bidder has to only agree/ disagree on the 
conditions in the Bidding Document. The Bidders who disagree on the conditions of the Bidding 
Document, cannot participate in the Bidding. 

11. Failures or Breakdowns of the Electronic Procurement System:   

The Employer shall not accept any responsibility for failures or breakdowns of the electronic 
procurement system, during the e-tendering process. In case of system failure, malfunction, or 
breakdown during the bidding process, an email will be sent to all registered Bidders or a notice 
will be published on the Employer’s e-Procurement Portal notifying that the system is down/was 
down (specifying time and duration)and specifying what changes (if any) this may have on the 
deadline for submission of Bids and other key dates as appropriate.  The Employer accepts no 
responsibility for possible local power or equipment failures and Bidders are strongly advised to 
submit their Bids well before the deadline. 
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Section 2(b):  Instructions to Bidders 

Table of Clauses 
 

Clause Heading Clause Heading 
 A. General  D. Submission of Bids 

1 Scope of Bid 19 Sealing and Marking of Bids 
2 Source of Funds 20 Deadline for Submission of Bids 
3 Eligible Bidders and Eligible 

Material, Equipment and Services 
21 Substitution or Withdrawal of Bid 

4 Qualification of the Bidder 22 Manual Bids 
5 One Bid per Bidder  E.       Bid Opening and Evaluation  
6 Cost of Bidding 23 Bid Opening 
7 Site Visit 24 Process to be Confidential 

 B.       Bidding Documents  25 Clarification of Bids and Contacting the 
Employer 

8 Content of Bidding Documents 26 Examination of Bids  
and Determination of Responsiveness 

9 Clarification of Bidding Documents 
and Pre-Bid Meeting 

27 Correction of Errors 

10 Amendment of Bidding Documents 28 Evaluation and Comparison of Bids 
 C. Preparation of Bids 29 Price Preference  

11 Language of Bid  F. Award of Contract 
12 Documents Comprising the Bid 30 Award Criteria 
13 Bid Prices 31 Employer's Right to Accept any Bid 

and to Reject any or all Bids
14 Currencies of Bid  32 Notification of Award and Signing of 

Contract Agreement 
15 Bid Validity 33 Performance Security 
16 Bid Security   
17 Alternative Proposals by Bidders   
18 Format and Signing of Bid   
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Section 2b 

Instructions to Bidders (ITB) 

A. General 
1.  Scope of Bid 
 
1.1 The Employer as defined in the Bid Data Sheet invites Bids for the construction of Works as described 
in these documents and referred to as “the Works,” and routine maintenance of constructed Works for the period 
of 5 years. The name and identification number of the Works is provided in the Bid Data Sheet.  
 
1.2 The successful Bidder will be expected to complete the Works by the Intended Completion Date 
specified in the Part I General Conditions of Contract.(Contract Data). 
 
1.3 Throughout these documents, the terms “Bid” and “Tender” and their derivatives (Bidder/ Tenderer, 
Bid/ Tender, Bidding/ Tendering, etc.) are synonymous. 
 
2.  Source of Funds    
 
2.1 The Borrower (hereinafter called “Borrower”) has applied for a rural road sector loan (hereinafter 
called funds) from the Asian Development Bank, (hereinafter referred to as “ADB”) towards cost of the project 
named in the Bid Data Sheet.  The Borrower intends to apply a portion of the funds to eligible payments under 
the Contract for which this Bidding Document is issued.  
 
2.2 The ADB’s Anticorruption Policy requires borrowers (including beneficiaries of ADB-financed 
activity), as well as Bidders, suppliers, and Contractors under ADB-financed contracts, observe the highest 
standard of ethics during the procurement and execution of such contracts. In pursuance of this policy, the ADB: 

(a)  defines, for the purposes of this provision, the terms set forth below as follows: 

(i)  “corrupt practice” means the offering, giving, receiving, or soliciting, directly or 
indirectly, anything of value to influence improperly the actions of another party; 

(ii)  “fraudulent practice” means any act or omission, including a misrepresentation, that 
knowingly or recklessly mislead, or attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii)  “coercive practice” means impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence improperly the actions 
of a party; 

(iv)  “collusive practice” means an arrangement between two or more parties designed to 
achieve an improper purpose, including influencing improperly the actions of another party; 

(b)  will reject a proposal for award if it determines that the Bidder recommended for award has, 
directly or through an agent, engaged in corrupt, fraudulent, collusive, or coercive practices in 
competing for the Contract;  

(c) will cancel the portion of the financing allocated to a contract if it determines at any time that 
representatives of the borrower or a beneficiary of ADB-financing engaged in corrupt, fraudulent, 
collusive, or coercive practices during the procurement or the execution of that contract, without the 
borrower having taken timely and appropriate action satisfactory to ADB to remedy the situation; and 

(d) will sanction a firm or an individual, at any time, in accordance with ADB’s Anticorruption 
Policy and Integrity Principles and Guidelines (both as amended from time to time), including declaring 
ineligible, either indefinitely or for a stated period of time, to participate in ADB-financed or ADB-
administered activities or to benefit from an ADB-financed or ADB-administered contract, financially 
or otherwise,  if it at any time determines that the firm or individual has, directly or through an agent, 
engaged in corrupt, fraudulent, collusive, or coercive or other prohibited practices.  
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2.3 The Government of the State has decided to provide funds for the routine maintenance of the 

roads. 
 
3. Eligible Bidders & Eligible Material, Equipment, and Services 
       
3.1 Eligible Bidders: This Invitation for Bids is open to all Bidders who are either a private entity, or 
government-owned entity, or a Joint Venture (JV). In case of a JV: 

(a) all partners shall be jointly and severally liable for the execution of the contract in accordance 
with the contract terms, and 

(b) the JV shall nominate a Representative who shall have the authority to conduct all business for 
and on behalf of any and all the parties of the JV during the Bidding process and, in the event 
the JV is awarded the Contract, during the contract execution. 

 
3.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of an eligible country, in 
accordance with Enclosure V (Eligible Countries). A Bidder shall be deemed to have the nationality of a country 
if the Bidder is a citizen or is constituted, or incorporated, and operates in conformity with the provisions of the 
laws of that country. This criterion shall also apply to the determination of the nationality of proposed Sub-
Contractors or suppliers for any part of the Contract including related services. 
 
3.3 A Bidder  shall not be eligible to participate in the Bidding process while under sanction by ADB 
pursuant to ADB’s Anticorruption Policy, whether such sanction was directly imposed by ADB, or imposed by 
ADB pursuant to the Agreement of Mutual Enforcement of Debarment Decisions.  A Bid from a such 
sanctioned or cross debarred Bidder will be rejected. 
 
3.4 Government-owned enterprises  shall be allowed to participate in Bids only if they can establish that 
they are legally and financially autonomous, operate under commercial law, and are not dependent agencies of 
the Executing Agency or Implementing Agency. 
 
3.5 All Bidders found to have a conflict of interest shall be disqualified.  A Bidder may be considered to be 
in a conflict of interest with one or more parties in this bidding process if, including but not limited to:  

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; or 

(c) they have the same legal representative for purposes of this Bid; or 

(d) they have a relationship with each other, directly or through common third parties, that puts them 
in a position to have access to information about or influence on the Bid of another Bidder, or 
influence the decisions of the Employer regarding this bidding process; or 

(e) a Bidder participates in more than one Bid in this bidding process. Participation by a Bidder in 
more than one Bid will result in the disqualification of all Bids in which the party is involved.  
However, this does not limit the inclusion of the same Sub-Contractor, not otherwise participating 
as a Bidder, in more than one Bid; or  

(f) a Bidder participated as a consultant in the preparation of the design or technical specifications of 
the contract that is  the subject of the Bid; or 

(g) a Bidder was affiliated with a firm or entity that has been hired (or is proposed to be hired) by the 
Employer or Borrower as Engineer for the contract. 

 
3.6  Bidders may be required to register with the Employer under the appropriate category prior to award of 
the Contract as provided under Bid Data Sheet 
 
3.7 The materials, equipment and services to be supplied under the Contract shall have their origin in 
eligible source countries as defined in ITB 3.2 above and all expenditures under the Contract will be limited to 
such materials, equipment, and services.  At the Employer’s request, Bidders may be required to provide 
evidence of the origin of materials, equipment and services. 
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3.8 For purposes of ITB 3.7 above, “origin” means the place where the materials and equipment are mined, 
grown, produced or manufactured, and from which the services are provided.  Materials and equipment are 
produced when, through manufacturing, processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its basic characteristics or in purpose or 
utility from its components. 
 
4. Qualification of the Bidder 

 
4.1 All Bidders shall provide in Section 3, Qualification information, a preliminary description of the 
proposed work method and schedule, including drawings and charts, as necessary. 
 
4.2 All Bidders shall include the following information and documents with their Bids in Section 3, 
Qualification Information unless otherwise stated in the Bid Data Sheet:  

(a)   copies of original documents defining the constitution or legal status, place of registration, and 
principal place of business; written power of attorney of the signatory of the Bid to commit the 
Bidder;  

(b)   total monetary value of civil construction works performed in each of the last five years; 

(c)   experience in Works of a similar nature and size for each of the last five years, and details of 
Works in progress or contractually committed with certificates from the concerned officer of the 
rank of Executive Engineer or equivalent;  

(d)   evidence of ownership of major items of construction equipment named in Clause 4.4 B (b) (i) of 
ITB or evidence of arrangement of possessing them on hire/lease/buying as defined therein.  

(e)  details of the technical personnel proposed to be employed for the Contract having the 
qualifications defined in Clause 4.4 B (b) (ii) of ITB for the construction work. 

(f)   reports on the financial standing of the Bidder, such as profit and loss statements and auditor's 
reports for the past three years;  

(g)  evidence of (i) liquid assets, (ii) unencumbered real assets, (iii) other financial means (if 
necessary), and (iv) lines of credit (if necessary) 

(h)   authority to seek references from the Bidder's bankers; 

(i)   information regarding Bidder’s pending litigation or arbitration.  

(j)  proposals for subcontracting components of the Works for construction and proposals for 
subcontracting of routine maintenance after completion of construction work.  Subcontracting 
shall not exceed the percentage of the Contract Price as specified in the Bid Data Sheet. 

 (k)   the proposed methodology and programme of construction, backed with equipment and material 
planning and deployment, duly supported with broad calculations and Quality Management Plan 
proposed to be adopted, justifying their capability of execution and completion of the work as per 
technical specifications and within the stipulated period of completion. 

4.3  Joint Ventures are allowed to Bid.  Bids submitted by a Joint Venture (JV) shall comply with the following 
requirements:    

a)    There shall be a Joint Venture Agreement specific for the Bid, or a Letter of Intent to Enter into a 
Joint Venture Agreement, including a draft agreement between the constituent firms, indicating 
clearly at least the parts of the Works to be executed by the respective partners. A copy of these 
documents shall be submitted with the Technical Bid.  

 
b)    The Bid, and in the case of the successful Bidder, the Form of Agreement, etc., shall be signed 

and/or executed in such a manner as may be required for making it legally binding on all partners 
(including operative parts of the ensuing Contract in respect of Agreement of Arbitration, etc.  

 
c)    Partner-in-Charge shall be nominated by the Joint Venture Bidder.  
 
d)    The partner-in-charge shall be authorized to incur liabilities and to receive instructions for and on 

behalf of the partners of the Joint Venture, whether jointly and/or severally, and entire execution of 
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the Contract (including payment) shall be carried out exclusively through the partner-in-charge. A 
copy of the said authorization shall be furnished in this Bid.  

 
e)    All partners of the Joint Venture shall be liable jointly and severally for the execution of the 

Contract in accordance with the Contract terms, and a relevant statement to this effect shall be 
included in the authorization mentioned under sub clause (c) above as well as in the Letter of 
Technical Bid and the Form of Contract Agreement (in case of a successful Bidder).  

 
f)    In the event of default by any partner, in the execution of his part of the Contract, the Employer 

shall be so notified within 30 days by the partner-in-charge, or in the case of the partner-in-charge 
being the defaulter, by the partner nominated as partner-in-charge of the remaining Joint Venture. 
The remaining non-defaulting partner(s) shall assume the responsibility of the defaulting party for 
the satisfactory execution and completion of the Contract Works. 

 
g)    The Bid submitted shall include all the relevant information as required under the provisions of 

Sub-Clauses 4.2, 4.4 A and 4.4 B of ITB and furnished separately for each partner.   
 
(h)  If the successful Bidder is a Joint Venture who had provided, together with its Bid Proposal the 

Letter of Intent to Enter into a JV, and the draft joint venture agreement, this successful JV Bidder 
shall finalize and submit its Joint Venture Agreement, indicating the joint and several liabilities of 
the JV partners, prior to the signing of the Contract Agreement.  
 

(i) The available Bid capacity of the JV as required under Clause 4.6 of ITB will be applied to each 
partner to the extent of his proposed participation in the execution of the work.  

 
4.4 A To qualify for award of the Contract, the Bidder should meet the qualification criteria specified in the 
Bid Data Sheet. 

4.4 B (a) Each Bidder must produce: 

(i) The current copy of Income Tax Permanent Account Number (PAN); 

(ii) An affidavit that the information furnished with the Bid documents is correct in all respects; 
and  

(iii) Such other certificates as defined in the Bid Data Sheet. Failure to produce the certificates 
shall make the Bid non-responsive. 

 (b)  Each Bidder must demonstrate: 

(i) availability for construction work, either owned, or on lease or on hire, of the key equipment 
stated in the Bid Data Sheet including equipments required for establishing field laboratory to 
perform mandatory tests, and those stated in the Bid Data Sheet. Bidder shall submit an 
undertaking in the form of an affidavit stating that the Bidder shall mobilize the key equipment 
listed in the Bid Data Sheet and other equipment, consistent with the Bidder's proposal regarding 
work methods, scheduling, and material sourcing and fully in accordance with the requirements 
stipulated in Section 5 (Specifications) and Section 6 (Drawings).  

(ii) availability for construction work of technical personnel as stated in the Bid Data Sheet; 

(iii) liquid  assets and/or credit facilities, net of other contractual commitments and exclusive of 
any advance payments which may be made under the Contract are as per requirements specified in 
the Bid Data Sheet. 

(iv) Availability for maintenance work of technical personnel as stated in the Bid Data Sheet. 

 
(c) The Bidder must not have in his employment: 

(i)  the near relations (defined as first blood relations, and their spouses, of the Bidder or the 
Bidder’s spouse) of persons listed in the Bid Data Sheet. 

(ii) without Government permission, any person who retired as gazetted officer within the last two 
years of the rank and from the departments listed in the Bid Data Sheet. 
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4.4 C  To qualify for a package of contracts made up of this and other contracts for which Bids are invited in 
the Notice Inviting Bids, the Bidder  shall meet the requirements for the available Bid Capacity as provided in 
the ITB 4.6  The procedure for aggregation will be as provided in the Bid Data Sheet. 
 
4.5 Sub-Contractors' experience and resources shall not be taken into account in determining the Bidder's 
compliance with the qualifying criteria except to the extent stated in 4.4 A above. 
 
4.6 Bidders who meet the minimum qualification criteria will be qualified only if their available Bid 
capacity for construction work is equal to or more than the amount indicated in Bid Data Sheet. The available 
Bid capacity will be calculated as under: 
 Assessed Available Bid capacity = ( 2*A*N - B ) 

 where 

 A = Maximum value of civil engineering works executed in any one year during the last five years  
taking into account the completed as well as works in progress. 

 N = Number of years prescribed for completion of the Works for which Bids are invited (period up to 6 
months to be taken as half-year and more than 6 months as one year). 

B =   Value of existing commitments and on-going works to be completed during the period of 
completion of the Works for which Bids are invited. 

 
Note: The statements showing the value of existing commitments and on-going works as well as the 
stipulated period of completion remaining for each of the Works listed should be countersigned by the Engineer 
in charge, not below the rank of an Executive Engineer or equivalent.   
 

4.7 Irrespective of meeting the above qualifying criteria, Bidder is subject to be disqualified if it has  made 
misleading or false representations in the forms, statements, affidavits and attachments submitted in proof of the 
qualification requirements. 
 
5. One Bid per Bidder 
 
5.1 Each Bidder shall submit only one Bid for one Contract Package online. A Bidder who submits more 
than one Bid will be disqualified.  

 
6.  Cost of Bidding 
 
6.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the 
Employer will, in no case, be responsible or liable for those costs. 
 

7. Site Visit 

 
7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and familiarize 
himself with the Site of Works and its surroundings including source of earth, water, road aggregates etc. and 
obtain all information that may be necessary for preparing the Bid and entering into a contract for construction 
of the Works. The costs of visiting the Site shall be at the Bidder's own expense.  The Bidder should contact the 
person whose contact details are given in the Bid Data Sheet. 
 

B. Bidding Documents  
8. Content of Bidding Documents 
 
8.1  The set of Bidding Documents comprises the documents listed below and addenda issued in 
accordance with Clause 10 of ITB. 

1. Instructions to Bidders 
2. Qualification Information  
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3. Conditions of Contract  
(Part I General Conditions of Contract, Contract Data and Appendix; Part II Special Conditions of 
Contract)  
4. Specifications 
5. Drawings 
6. Forms of Bid  
7. Bill of Quantities (with Attachments) 

         8. Standard Forms: Letter of Acceptance, Notice to Proceed with the Work,  Standard Form of Contract 
Agreement, Form of Unconditional Bank Guarantee from Contractors for Performance Security, 
Form of Unconditional Bank Guarantee from Contractors for Payment of Mobilization 
Advance/Machinery Advance 

    9. Enclosures I, II, III, IV and V. 

  
8.2  The Bidding Documents will be available online free of cost for download from the website: 
http://mprrda.mpeprocurement.gov.in as per the key dates given in the Notice Inviting Bids. The Bidder needs to 
pay the Service charges online and Bid submission fee through demand draft drawn in favour of GM PIU 
concerned. The amount of Bid submission fee is indicated in the Bid Data Sheet. The Bidder shall make the 
relevant payment using the payment option indicated above. To know the latest available payment options 
Bidder may visit “List of Payment accepted online” Section at http://mprrda.mpeprocurement.gov.in. 
 
8.3  The Bidder is expected to examine carefully all instructions, conditions of Contract, Contract Data, 
Forms, Terms and Specifications, Bill of Quantities  and Drawings in the Bid Document. Failure to comply with 
the requirements of Bid Documents shall be at the Bidder’s own risk. Pursuant to Clause 26 hereof, Bids, which 
are not substantially responsive to the requirements of the Bid Documents, shall be rejected. 
 
9. Clarification of Bidding Documents and Pre-Bid Meeting 
 
9.1  A prospective Bidder requiring any clarification of the Bidding Documents will notify the Employer 
through the query processing facility available online.  The query with response will be copied to all Bidders 
without the identification of the Bidder who submitted the query. 
 
9.2.  The Bidders are requested to submit any questions using the query processing facility available online 
so as to reach the Employer not later than the date identified in the Bid Data Sheet. 
 
9.3. No physical pre-bid meeting will be conducted. 
 
10.  Amendment of Bidding Documents 
 
10.1  Before the deadline for Bid submission and no later than specified in the Bid Data Sheet, the Employer 
may modify the Bidding Documents by issuing addenda. 
 
10.2  Any addendum thus issued shall be part of the Bidding Documents and shall be displayed online 
alongwith newspaper advertisement. 

 
10.3  To give prospective Bidders reasonable time in which to take an addendum into account in preparing 
their Bids, the Employer shall extend, as necessary, the deadline for submission of Bids, in accordance with 
Clause 20.2 of ITB. 
 
C. Preparation of Bids 
 
11.  Language of Bid 
 
11.1  All documents relating to the Bid shall be in the language specified in the Bid Data Sheet. 
 
12.  Documents Comprising the Bid 
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12.1  The Bid shall comprise two electronic envelopes submitted online simultaneously, one (Envelope A) 
called the “Technical Bid”, containing the documents listed in item (a) below, and the other (Envelope B) called 
the “Financial Bid”, containing the documents listed in item (b) below.  Original Bid Security instrument, 
Demand Draft for Bid submission fee and original Affidavit affirming that information furnished with the Bid is 
correct to the best of knowledge and belief,  in a sealed envelope, with a note “Original Bid Security”  and 
indication of the concerned Package  number and NIB number  and  the NIB should be submitted separately to 
the address indicated in the Bid Data Sheet.  These original documents will not be part of the Technical Bid. 
 
(a) The Technical Bid shall comprise the scanned copies of the following:  

(i) Letter of Technical Bid;3 

(ii) Written confirmation authorizing the signatory of the Bid to commit the Bidder in accordance 
with Clause 18 of ITB. 

(iii) Qualification information, supporting documents, affidavits and undertakings as specified in 
Clause 4.4B and Clause 4.6 of ITB 

(iv) Undertaking that the Bid shall remain valid for the period specified in clause 15.1 of ITB. 

(v) Technical Proposal 

(vi) If applicable: Letter of Intent to Enter into a Joint Venture Agreement, including a draft 
agreement between the constituent firms, indicating clearly at least the parts of the Works to 
be executed by the respective partner. 

(vii) Value added tax (VAT) clearance certificate 

(viii) Permanent Account Number Card (this requirement is applicable to domestic firms only, and 
not to foreign firms). 

(ix) Evidence of access to the line of credit (only for Bidders whose liquid assets, unencumbered 
real assets, and other financial means are not sufficient to meet qualification requirements 
under clause 4.4B(b)(iii) of ITB). 

(x) Affidavit regarding no relation certificate 

(xi) Annual Turnover certificate from Chartered Accountant (for domestic firms); or Annual 
Turnover Certificate from appropriate authority in their home countries (for foreign firms), for 
last five financial years with breakdown of annual turnover amounts for civil works versus 
total works for each financial year. 

(xii) Any other information/documents required to be completed and submitted by the Bidders, as 
specified in the Bid Data Sheet. 

 
(b) The Financial Bid shall comprise the following: 

(i)  Scanned copy of the Letter of Financial Bid  

(ii) Completed priced Bill of Quantities in accordance with ITB 13 

  (iii) Scanned copy of any other document required in the Bid Data Sheet. 
 
12.2  The online Bids/templates are to be digitally signed thus the Bidders are required to obtain the Class –II 
Digital Signature Certificate (DSC) as specified in ITB Section 2(a) “Information and Instructions to the Bidders 
for Online Electronic Government Procurement System.”  
 
12.3       The following documents, which are not submitted online with the Bid, will be deemed to be part of the 
Bid. 
 
Section           Particulars 
 
1 Notice inviting Bids 
2 Instruction to the Bidders 
3.  Conditions of Contract 
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4. Contract Data 
5. Specifications 
6. Drawings 
7. Environmental Management Plan 
8. Amendment/Errata issued before submission of Bid 
 
13.  Bid Prices 
 
13.1  The Contract shall be for the whole Works, as described in Clause 1.1 of ITB, based on the priced Bill 
of Quantities submitted by the Bidder.  
 
13.2  The Bidder shall quote rates and prices for all items of the Works described in the Bill of Quantities. 
Rates for Routine Maintenance provided in the Bid Data Sheet shall be non-competitive and the Bidder shall not 
quote rates and prices for Routine Maintenance.  The items for which no rate or price is entered by the Bidder 
will not be paid for by the Employer when executed and shall be deemed covered by the other rates and prices in 
the Bill of Quantities.  

 
13.3  All duties, taxes, royalties and other levies payable by the Contractor under the Contract, or for any 
other cause, shall be included in the rates, prices, and total Bid price submitted by the Bidder. 
 
13.4  The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and shall not 
be subject to adjustment, unless otherwise stated in the Special Condition of Contract. For the purposes of 
calculating price adjustments, the basic prices for Bitumen, Emulsion, Steel, Fuel and Lubricants, and Cement 
are provided in the Bid Data Sheet. 
 
13.5   The Letter of Financial Bid shall include: (i) the total price of the Bid excluding any discounts offered; 
and (ii) discount offered if any. The Letter of Financial Bid shall not include any condition or methodology for 
the calculation and/or application of the discount offered. Bidders including any condition or methodology for 
the calculation of the discount in the Letter of Financial Bid shall be disqualified, and their Bid Security shall be 
forfeited. 
 
14.  Currencies of Bid 
 
14.1 The unit rates and the prices shall be quoted by the Bidder entirely in Indian Rupees. 
 
15. Bid Validity 
 
15.1 Bids shall remain valid for a period specified in the Bid Data Sheet after the deadline date for Bid 
submission specified in Clause 20 of ITB.  Bids valid for a shorter period shall be rejected by the Employer as 
non-responsive. 
 
15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that 
the Bidders may extend the period of validity for a specified additional period. The request and the Bidders’ 
responses shall be made online.  A Bidder may refuse the request without forfeiting his Bid Security.  A Bidder 
agreeing to the request will not be required or permitted to modify his Bid, but will be required to extend the 
validity of his Bid Security for a period of the extension, and in compliance with Clause 17 of ITB in all 
respects. 
 

16.  Bid Security 
 
16.1  The Bidder shall furnish, as part of the Bid, Bid Security, in the amount specified in the Bid Data 
Sheet.  
 
16.2  The Bid Security shall, at the Bidder’s option, be in the form of Fixed Deposit Receipt of a scheduled 
commercial bank, pledged in favour of the name given in the Bid Data Sheet. Other forms of Bid Security 
acceptable to the Employer are stated in the Bid Data Sheet.  In case of  a foreign Bidder the Fixed Deposit 



17 

____________________________________________________________________________________________________ 
Bidding Document for Procurement of Works under the Rural Connectivity Investment Program  

under Pradhan Mantri Gram Sadak Yojana 
 
 

Receipt may be from a financial institution which is located outside of India, however, it shall have a 
correspondent financial institution in India, to make it enforceable. 
 
16.3  Any Bid not accompanied by an acceptable Bid Security, unless exempted in terms given in the Bid 
Data Sheet, shall be rejected by the Employer as non-responsive.  
 
16.4  The Bid Security of unsuccessful Bidders will be returned within 28 days of the end of the Bid validity 
period specified in Clause 15.1 of ITB.  
 
16.5  The Bid Security of the successful Bidder will be discharged when the Bidder has signed the Contract 
Agreement and furnished the required Performance Security.  
 
16.6 The Bid Security may be forfeited:  
 

a) if the Bidder withdraws the Bid after the deadline for Bid submission during the period of Bid validity; 

b) in the case of a successful Bidder, if the Bidder fails within the specified time limit to  

i. Sign the Contract Agreement; and/or  
ii. Furnish the required Performance Security. 

 

17. Alternative Proposals by Bidders 
 
17.1  Bidders shall submit Bids that comply with the requirements of the Bidding Documents, including the 
Bill of Quantities and the basic technical design as indicated in the drawings and specifications. Alternative 
proposals are not permitted. 
 
18. Format and Signing of Bid 
 
18.1.     The information related to Bids should be filled in and uploaded in the available templates under each 
envelope. The envelope is to be digitally signed by a digital certificate of the person duly authorized to sign on 
behalf of the Bidder, pursuant to Section 2(a) of ITB “Information and Instructions to the Bidders for Online 
Electronic Government Procurement System.” 
 
 
D. Submission of Bids 
 

19.  Sealing and Marking of Bids 
 
19.1  The Bidder shall fill and upload the information related to Bids in the available template under two 
separate envelopes marked Envelope "A" and Envelope "B". After filling templates the envelope need to be 
digitally signed pursuant to Section 2(a) of ITB “Information and Instructions to the Bidders for Online 
Electronic Government Procurement System.”  
 
20.  Deadline for Submission of Bids 
 
20.1  Bids are required to be submitted online as per time and date indicated in the Bid Data Sheet. 
 
20.2 The Employer may extend the deadline for submission of Bids by issuing an amendment in accordance 
with Clause 10.3 of ITB, in which case all rights and obligations of the Employer and the Bidders previously 
subject to the original deadline will then be subject to the new deadline. 
 
21. Substitution or Withdrawal of Bid 

21.1 A Bidder may substitute or withdraw its Bid after submission, provided that an electronic notice of the 
substitution or withdrawal, duly signed by the authorized representative of the Bidder, is received by the 
Employer prior to the deadline for submission of Bids. 
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22.  Manual Bids 
 
22.1 Manual submission of Bid is not allowed. Any Manual Bid received by the Employer will be returned 
unopened to the Bidder.  
 
E. Bid Opening and Evaluation 
 
23. Bid Opening 
  
23.1  The Employer will open Technical Bids (Envelopes A) of the Bids received in the presence of the 
Bidders/Bidders’ representatives who choose to attend at the time, date and place specified in the Bid Data 
Sheet.   Technical Bids of those Bidders who failed to provide the original Bid Security, Bid submission fee  & 
original affidavit, will not be opened.  In the event of the specified date of opening of Bids being declared a 
holiday for the Employer, the Bids will be opened at the appointed time and location on the next working day. 
 
23.2  The amount of Bid Security, forms and validity shall be announced. Thereafter, the Bidders’ names and 
such other details as the Employer may consider appropriate, will be announced by the Employer at the opening. 
 
23.3    The Employer will prepare minutes of the Technical Bid opening and prepare a list of Bidders having 
conforming Technical Bids. Minutes of the Technical Bid opening and the list of conforming Technical Bids 
will be published online. 
 
23.4    Evaluation of the Technical Bids shall be taken up and a list of technically responsible and qualified 
Bidders will be drawn up.  
 
23.5 The Employer shall advise online the Bidders whose Technical Bids are found responsive of the date, 
time and place of opening of Financial Bids (Envelope B) as stated in the Bid Data Sheet.   
 
23.6 At the time of the opening of the Financial Bids (Envelope B), the names of the Bidders whose Bids 
were found responsive in accordance with clause 23.5 of ITB will be announced. The Financial Bids of only 
these Bidders will be opened. The remaining Financial Bids will be unopened and remain in an encrypted form. 
The responsive Bidders’ names, the Bid prices, the total amount of each Bid, discount offered (if any), and such 
other details as the Employer may consider appropriate will be announced by the Employer at the time of 
Financial Bid opening. Any Bid price which is not read out and recorded will not be taken into account in the 
Bid Evaluation 
 
23.7  The Employer shall prepare the minutes of the opening of the Financial Bids. Minutes of the Financial 
Bid opening will be published online. 
 
24.  Process to be Confidential 
 
24.1  Information relating to the examination, clarification, evaluation, and comparison of Bids and 
recommendations for the award of a Contract shall not be disclosed to Bidders or any other persons not 
officially concerned with such process until the award to the successful Bidder has been announced. Any 
attempt by a Bidder to influence the Employer’s processing of Bids or award decisions shall result in the 
rejection of his Bid  
 
25.  Clarification of Bids and Contacting the Employer 
 
25.1  No Bidder shall contact the Employer on any matter relating to its Bid from the time of the Bid opening 
to the time the contract is awarded. 
 
25.2  Any attempt by the Bidder to influence the Employer’s Bid evaluation, Bid comparison or Contract 
award decision shall result in the rejection of his Bid. 
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26.  Examination of Bids and Determination of Responsiveness 
 
26.1 The Employer’s determination of the Bid’s responsiveness is to be based on the contents of the Bid itself. 
During the evaluation of Bids, the following definitions apply: 

 
(i) “Deviation” is a departure from the requirements specified in the Bidding  Document. 
 
(ii) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of 

requirements specified in the Bidding Document. 
 
(iii) “Omission” is the failure to submit part or all of the information or documentation required in the 

Bidding Document. 
 
(iv)    Material deviation, reservation, or omissions is one that: a) if accepted would: (i) affect in any 

substantial way, the scope, quality or performance of the Works specified in the Contract; or (ii) 
limit in any substantial way, inconsistent  with the Bidding Document, the Employer’s rights or 
the Bidder’s obligations under the proposed Contract; (b) if rectified, would unfairly affect the 
competitive position of other Bidders presenting substantially responsive Bids. 

 
26.2 Responsiveness of Technical Bid 
 
(a) A substantially responsive Technical Bid is one that meets the requirements of the Bidding Document 
without material deviation, reservation, or omission.  
 
(b) During the detailed evaluation of the Technical Bids, the Employer will determine whether each Bid (a) 
meets the eligibility and qualification criteria; (b) has been properly signed; (c) is accompanied by the required 
Bid Security; and (d) is substantially responsive to the requirements of the Bidding Document. The Employer 
will examine the technical aspects of the Bid, in particular, to confirm that all the technical requirements set out 
in Section 5 (Specifications), Section 6 (Drawings) and Section 8 (Bill of Quantities) have been met without any 
material deviation, reservation or omission. If a Technical Bid is not substantially responsive to the requirements 
of the Bidding Document, it will be rejected by the Employer and will not be made responsive by correction of 
the material deviation, reservation, or omission.  
 
26.3  Responsiveness of Financial Bid  
 
(a) The Employer will examine the responsiveness of Financial Bids with respect to the remaining Bid 
conditions, i.e., priced Bill of Quantities, Technical Specifications and Drawings. A substantially responsive 
Financial Bid is one which conforms to all the terms, conditions, and specifications of the Bidding Documents, 
without material deviation, reservation or omission.  
 
(b) If a Financial Bid is not substantially responsive to the requirements of the Bidding Document, it will be 
rejected by the Employer and will not be made responsive by correction of the material deviation, reservation, or 
omission. 
 
27.  Correction of Errors 
 
27.1 During the evaluation of the Financial Bids, the Employer shall correct arithmetical errors on the 
following basis: 
 

(a)  if there is a discrepancy between the unit price and the total price that is obtained by multiplying 
the unit price and the quantity, the unit price shall prevail and the total price shall be corrected, 
unless in the opinion of the Employer, there is an obvious misplacement of the decimal point in the 
unit price, in which case the total price as quoted shall govern and the unit price shall be corrected. 

 
(b)  if there is an error in a total corresponding to the addition or subtraction of subtotals, the subtotals 

shall prevail and the total shall be corrected; and  
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(c)  if there is discrepancy between words and figures, the amount in words shall prevail, unless the 
amount expressed in words is related to an arithmetic error, in which case, the amount in figures 
shall prevail subject to (a) and (b) above. 

 
27.2 If the Bidder that submitted the lowest evaluated Bid does not accept the correction of errors, its Bid 
shall be disqualified, and its Bid Security shall be forfeited. 
 
27.3 If the Bill of Quantities omits a rate or price for a certain item or items, and such omission is non-
material either separately or in total as per Clause 26 of ITB, the cost of such item or items shall be deemed to 
have been covered by other rates and prices of the Bill of Quantities. 
 
28.  Evaluation and Comparison of Bids 
 
28.1  The Employer will evaluate and compare only the Bids determined to be substantially responsive in 
accordance with Clause 26 of ITB.  
 
28.2  To evaluate the Financial Bid, the Employer shall consider the following: 
 
 (a)   the Bid Price; 
 (b)  price adjustment for correction of arithmetical errors in accordance with Clause 27 of the ITB; 
 (c)  price adjustment due to discount offered in accordance with Clause 13.5  of the ITB..  

 
28.3  If the Bid of the successful Bidder is seriously unbalanced the Employer may require the Bidder to 
produce detailed price analyses for any or all items of the Bill of Quantities, to demonstrate the internal 
consistency of those prices with the construction methods and schedule proposed. After evaluation of the price 
analyses, the Employer may require that the amount of the Performance Security set forth in Clause 33 of ITB 
be increased at the expense of the successful Bidder to a level sufficient to protect the Employer against 
financial loss in the event of default of the successful Bidder under the Contract. The amount of the increased 
Performance Security as indicated in the Bid Data Sheet shall be decided at the sole discretion of the Employer, 
which shall be final, binding and conclusive on the Bidder.  
 
29. Price Preference 
 
29.1  There will be no price preference to any Bidder. 
 
F. Award of Contract 
 
30. Award Criteria 
 
30.1  Subject to Clause 32 of ITB, the Employer will award the Contract to the Bidder whose Bid has been 
determined to be substantially responsive and who has offered the lowest evaluated Bid price, provided that 
such Bidder has been determined to be (a) eligible and qualified  in accordance with the provisions of Clause 4 
of ITB.  
 
 
31. Employer�s Right to Accept any Bid and to Reject any or all Bids 
 
31.1 Notwithstanding Clause 30 above, the Employer reserves the right to accept or reject any Bid, and 
to cancel the bidding process and reject all Bids, at any time prior to the award of Contract, without thereby 
incurring any liability to the affected Bidder or Bidders or any obligation to inform the affected Bidder or 
Bidders of the grounds for the Employer’s action. 
 
 
32. Notification of Award and Signing of Contract Agreement. 
 
32.1 The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to 
expiration of the Bid validity period by cable, telex or facsimile confirmed by registered letter. This letter 
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(hereinafter and in the Part I General Conditions of Contract called the “Letter of Acceptance”) will state the 
sum/ rate that the Employer will pay to the Contractor in consideration of the execution, completion and 
maintenance of the Works, and the routine maintenance of the Works for five years, by the Contractor as 
prescribed by the Contract (hereinafter and in the Contract called the “Contract Price”). 
 
32.2.  The notification of award will constitute the formation of the Contract, subject only to the furnishing of 
a Performance Security in accordance with the provisions of Clause 33. 
 
32.3.  The Contract Agreement will incorporate all Contract Agreements between the Employer and the 
successful Bidder. It will be signed by the Engineer and the successful Bidder after the Performance Security is 
furnished. 
 
32.4  Upon the furnishing by the successful Bidder of the Performance Security, the Employer will promptly 
notify the other Bidders that their Bids have been unsuccessful. 
 
33.  Performance Security 
 
33.1  Within 10 days after receipt of Letter of Acceptance, but before signing the Contract, a Performance 
Security in the amount specified in the Bid Data Sheet shall be delivered by the successful Bidder to the 
Employer. 
  
33.2  The Performance Security shall be in the form of a Bank Guarantee (see prescribed form of Bank 
Guarantee in Section 9) in the name of the Employer from a scheduled commercial bank.  In case of a foreign 
Bidder, the Performance Security may be in the form of an unconditional bank guarantee in the name of the 
Employer from a financial institution which is located outside of India, however, it shall have a correspondent 
financial institution in India, to make it enforceable. 

33.3  Failure of the successful Bidder to comply with the requirements of delivery of Performance Security 
shall constitute sufficient ground for cancellation of award and forfeiture of the Bid Security.  Such successful 
Bidder who fails to comply with the above requirements is liable to be debarred from participating in Bids under 
PMGSY for a period of one year.  
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Bid Data Sheet 
 

Clause 
Reference 

Instructions to Bidders 
 
 

(1.1) The Employer is MADHYA PRADESH RURAL ROAD DEVELOPMENT 
AUTHORIY  

                            acting through Chief Executive Officer   
 

(1.1) The Works are: Construction/Upgrading and five years post-construction 
maintenance of rural roads as listed in Enclosure I 
 

(1.1) Identification No. of the Works is : The List of contract package numbers put to 
bid is provided in the NIB and Enclosure I. 
 

(2.1) The name of the Project is: Rural Connectivity Investment Program (RCIP) 
under Pradhan Mantri Gram Sadak Yojana (PMGSY) 

 
(3.6) 

 
Registration  with the Department not required 
 

(4.2) The information required from Bidders in Clause 4.2 is modified as follows: 
None 

4.2(j) Subcontracting: No subcontracting is permitted for Contracts costing below Rs. 5 
Cr. 
The subcontracting shall be limited to 25% of Contract Price for Contracts costing 
Rs.5 Cr. and above. 

(4.4 A) (a) Average Annual Construction Turnover 

Requirement Single 
Entity 

Joint 
Venture 

(All 
partners 

combined) 

Joint 
Venture 
(Each 

partner) 

Joint 
Venture 

(One 
partner) 

Bidder must have 
achieved a minimum 
average annual 
construction turnover as 
indicated in Enclosure I,  
calculated as total 
certified payments 
received for Contracts in 
progress or completed 
within the last five (5) 
years. 

Must 
meet 

require-
ment 

Must meet 
require-

ment 

Must 
meet 

25% of 
the 

require-
ment 

Must meet 
40% of the 
requirement 

Note: (i) Construction turnover shall include the value of civil works, similar to the 
proposed works, calculated as total certified payments received for 
contracts in progress or completed during the last 5 years. 
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(4.4 A)  (b) Specific Construction Experience, Contracts of Similar Size and Nature 
 

Requirement Single 
Entity 

Joint Venture 
(All partners 

combined) 

Joint 
Venture 
(Each 

partner) 

Joint 
Venture 

(One 
partner) 

Participation as Prime 
Contractor in at least: 
 
one (1) Contract 
within the last five (5) 
years, with a value of 
at least the amount, 
indicated in 
Enclosure I col. 11 a, 
 
that has been 
successfully or has 
been substantially* 
completed and that is 
similar to the proposed 
Works. The similarity 
shall be based on the 
physical size, 
complexity, methods, 
technology or other 
characteristics as 
described in Section 5 
(specifications). 

Must meet 
requireme

nt 

Not applicable Not 
applicable 

Must meet 
requireme

nt  

OR 
Participation as Prime 
Contractor in at least: 
 
Two (2) Contracts 
within the last five (5) 
years, each with a 
value of at least the 
amount indicated in 
Enclosure I col. 11 b 
 
that have been 
successfully or have 
been substantially* 
completed and that are 
both similar to the 
proposed Works. The 
similarity shall be 
based on the physical 
size, complexity, 
methods, technology 
or other characteristics 
as described in Section 
5 (specifications). 

 
Must meet 
requireme

nt 

 
Must meet 

requirement 

 
Not 

applicable 

 
Not 

applicable 

* substantial completion means receiving certified payments under contracts in 
progress for more than 80% of the total contract value 

 
(4.4 B) (a) (iii) 

 
Other certificates required with the Bid are:  None  
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(4.4 B) (b)(i)  The key equipments for Road Works and field testing laboratory are: 

 
For Road Works 
Minimum number of major Plants & Equipment for  25 km length for road 
construction work shall be as under. 
     

SN Name of the Equipment Quantity 
1 Static Roller 3 
2 Vibratory Roller 1 
3 Truck/Dumper 10 
4 Excavator/Dozer 1 
5 Hot Mix Plant 1 
6 Paver /finisher 1 
7 Water Tanker 4 

 
Note: (i) Above plant and equipments are for road construction packages 

comprising road length upto 25 km.  For road packages above 25 km 
length, the prorata increase in number of plant and equipment shall be 
applicable. 

 
For Field Testing Laboratory 
 
Field laboratory shall be set up as per Annexure 1800.1 of  MoRD  Book of 
Specifications for Rural Roads.  
 
 

(4.4 B) (b)( ii) The Number of Technical personnel, Qualifications and Experience will be as 
follows :  
 
A. The Minimum Technical personnel for road works shall be as under: 
 

Number 

Position Minimum 
qualification 

Package 
upto 15 km 
Road 
length . 

Package 
between 15 
to 25  km 
Road 
length 

Experience in 
Road Works 

Project 
Engineer 

Degree Holder 
in Civil 
Engineering 

1 1 Minimum 3 
years 

Assistant 
Project 
Engineer  

Degree Holder 
in Civil 
Engineering 

- 1 Minimum 2 
years 

Material 
Engineer 

B.E.  Civil 1 1 Minimum 2 
years 

Field Engineer Diploma in 
Civil 
Engineering 

1  1  Minimum 2 
years 

Note: (i)  For packages with road length greater than 25 km, pro rata increase 
rounded to higher whole number shall be applicable, 

        (ii)  For packages with road length less  than 5 km, one Project Engineer and 
one Material Engineer or a lab Technician will be required. 
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B.  Field testing laboratory (each package) shall consist of  following personnel: 
 

Technical 
Personnel 

Qualification with experience  Number 
for  upto 25 

km road 
length 

package 
Lab Technician Diploma in Civil Engineering  or Diploma 

in Lab Technology with 5 year practical 
experience 

1 

Lab Assistants 10+2 or equivalent with science  having 2 
year experience 

1 

Note: (i)  For packages with road length greater than 25 km, pro rata increase 
rounded to higher whole number shall be applicable, 

          
(4.4 B) (b)(iii) 
 

The amount is as indicated in Enclosure I. 

(4.4 B) (b)(iv) 
 

The minimum technical personnel for routine maintenance of average 25 km roads 
are.  

Position  Minimum 
Qualification 

Number Experience in 
Road Works 

Road Manager-
cum-Maintenance 
Engineer 

A. Degree Holder in 
Civil Engineering or 
B. Diploma Holder 
in Civil Engineering 

One for 6 
roads 

 
i.e upto 25 km 

Minimum 2 years 
 
Minimum 5 years 

 
Note: (i)  For packages with roads length greater than 25 km, in 6 (six) roads or 

above, the pro rata increase  in the number of Personnel shall be 
applicable.  

         
(4.4 B) (c) (i) The Bidder must produce an affidavit stating that the near relations of the following 

departmental officers are not in his employment: 
 
The Contractor shall not be permitted to Bid for work if the Project Implementation 
Unit (P.I.U.) of the district (responsible for execution of Contracts) in which his 
near relative is posted as Divisional Accountant. The Contractor shall intimate the 
names of his near relative working in the Panchayat & Rural Development 
Department and the concerned P.I.U. He shall also intimate the name of persons 
who are working with him in any capacity and who are near relatives to any 
gazetted officer in Panchayat & Rural Development Department. Any breach of 
this condition by the Contractor would render himself liable to be removed from 
the approved list of Contractors. 
 
Note: - By the term near relatives is meant Wife, Husband, Parents and Son, 
Brother, Sister, Brother-in-law, Father-in-law, Mother-in-law. 
 

(4.4 B) (c) (ii) The Bidder must produce an affidavit stating the names of retired gazetted officer 
(if any) in his employment who retired within the last two years with the following 
ranks from the departments listed below: 
Junior Engineer, Assistant Engineer, Executive Engineer, Superintending 
Engineer, Chief Engineer, Engineer-in-Chief 
 
In case there is no such person in his employment, his affidavit should clearly state 
this fact. 
 

(4.4 C) The procedure for aggregation of requirements shall be as follows:  
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(i) All Financial proposals of those technically qualified under NIB are opened 
(ii) All opened Financial proposals are evaluated packagewise and preliminary 

recommendation for award for each package are made. 
 

(iii) Recommendations for contract award are finalized after the check for meeting 
of the requirement for the available Bid Capacity. The check is conducted in 
the same order as given in the NIB. 
 

(iv) If the same Bidder which was already awarded contract(s) appears again as L1, 
his assessed Available Bid Capacity is recalculated using formula provided in 
ITB 4.6 where the value of B (Value of existing commitments and on-going 
works to be completed during the period of completion of the Works for which 
Bids are invited) is increased by the value of contract(s) already awarded under 
the NIB. Such Bidder will be recommended for award only if its available Bid 
Capacity meets the requirement for the contract in question. Otherwise, such 
Bidder is disqualified as not meeting the requirement for the Bid Capacity and 
is no longer considered for the contract in question. 

 
(4.6)  The amount is: as indicated in Enclosure I 

 
(7.1) 
 
 
 

The contact person is:  
Head of respective Project Implementation Unit of the District where the 
Contract package is situated, as provided in Enclosures I and IIB. 
 

(8.2) Bid submission fee: as indicated in Notice Inviting Bids 
 

(9. 2) Deadline for submitting online queries: as Indicated in Notice Inviting Bids 
Note: Contractors may send in their queries online using the Post Query 
feature for the particular Bid.  
 

10.1 The addenda shall be issued no later than  7 days  before the deadline for the Bid 
submission 
 

(11.1) Language of the Bid is:  English 
 

(12.1) Address of the Employer’s office to which the Original Bid Security instrument, 
Demand Draft for Bid submission fee, and original Affidavit affirming that 
information furnished with the Bid is correct to the best of knowledge and belief 
shall be delivered is: General Manager of the respective Project Implementation 
Unit as indicated in Enclosure II (B).  
 

(12.1)  (a) 
 

Additional information/documents required: None 
 

(13.2) 
 

Rates for the routine maintenance will be: As indicated in Enclosure I 
 

(13.4) The basic prices will be the prevailing prices on the date of NIB and will be as 
follows: 
 
(i) for Bitumen: prices at the Government refinery nearest to the Works site  

(ii) for Emulsion: prices at the Government refinery nearest to the Works site 

(iii) for Steel: prices at the SAIL stock yard nearest to the Works site 

(iv) for High Speed Diesel: local (district H.Q.) IOC petrol pump rate 

(v) for Cement: Rs. 4300 per MT. 

(15.1) Bid shall remain valid for a period of Ninety (90) days after date for the  deadline 
for Bid submission 
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(16.1) The amount of Bid Security shall be: as indicated in the Notice Inviting Bids  

 
(16.2) Fixed Deposit Receipt must be pledged in favour of: GM, PIU (concerned) 

MPRRDA 
 

(16.2) Other acceptable forms of Bid Security are: Post Office National Savings 
Certificates, Kisan Vikas Patra, Demand Draft drawn on a scheduled commercial 
bank in favour of GM, PIU (concerned) 
 MPRRDA. 
 

(16.3) Exemption from Bid Security is granted to:   None                      
 
 

(20.1) Deadline for submission of online Bids shall be: as indicated in the Notice 
Inviting Bids  
 

(23.1) & (23.5) The date, time and place for opening of the Bids are: 
(A) Technical Bid: date and time as indicated in the Notice Inviting Bids. 

Address of the place of Bid Opening is: Indicated in Enclosure II B.  
(B) Financial  Bid: Place, date and time as indicated in the Notice Inviting 

Bids. 
 

(33.1)   (i) The amount and validity period of the Performance Security is  
 
Amount: 
5% (five percent) of the Contract Price. 
 
Validity Period:       
Performance Security shall be valid until a date 45 days after the expiry of 
Defect Liability Period of 5 (Five) years after  the Completion Date.  The 
validity period shall be increased if necessary to cover necessary extensions for 
repairs identified during the Defect Liability Period. 
 
Increase of Performance Security for unbalanced Bids 
 
If the Bid of the successful Bidder is found unbalanced in accordance with ITB 
28.3, the amount of the Performance Security will be increased by an additional 
amount of maximum 5% (five percent) of the Contract Price. 
 
Accordingly, the Performance Security increased as necessary for unbalanced bids 
will be treated as one Performance Security, and all requirements including the 
validity period under ITB 33 and release in accordance with GCC 46.4 will apply. 
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Section-3 

Qualification Information 
Notes on Form of Qualification Information 

The information to be filled in by Bidders in the following pages/templates will be used for purposes of post-
qualification as provided for in Clause 4 of the Instructions to Bidders. This information will not be incorporated 
in the Contract. Upload additional documents, as necessary. 

 
1.    Individual Bidders  
 

Constitution or legal status 
of Bidder[ proof to be 
submitted in Technical 
Envelope] 
 

 
 
 
 

Place of registration of Firm/ 
Company (in case of other 
than individuals) 
 

 
 
 
   

Principal place of business: 
 

 
 
 
 

1.1 

Name of Power of attorney 
holder of signatory of Bid 
[attach copy] 

  

(Rs. in Lakhs)  
Year 

 
Civil engineering 
construction 
work  turnover 

Turnover of 
Works other 
than civil work 

Total Turnover 
 
 

2007- 
2008 
 

   

2008- 
2009 
 

   

2009-
2010 

   

2010-
2011 

   

1.2 Total annual volume of civil 
engineering construction 
work executed and payments 
received in the last five 
years preceding the year in 
which Bids are invited. 
(Submit Audited Balance 
Sheets or Balance Sheets 
Certified by Appropriate 
Authority in the Bidder’s 
Home Country for the last 
five years (2007, 2008, 
2009, 2010 and 2011 for 
Bidders whose home 
countries has Fiscal Year 
“January to December”, and 
2007-2008, 2008-2009, 
2009-2010, 2010-2011 & 
2011-2012 for Bidders 
whose home countries has 
Fiscal Year not coinciding 
with calendar year). 

2011-
2012 
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1.3 Information on Bid Capacity & Contracts of similar Size & Nature 
1.3.1     Work performed as prime Contractor (in the same name and style) on construction Works of a similar nature and volume over the last five years. Attach/upload 
scanned certificate from the Engineer-in-charge 

 

Year wise value of work done in Rs. Lakhs (or in Equivalent Amount in Rs. 
Lakhs Based on the Exchange Rate Prevailing at the End of the Period 
Reported) 

Remarks explaining 
reasons for Delay, if 
any and the amount of 
deductions due to 
delay. 

Sno Project 
Name 

Name of 
Employer 

Description 
of work  

Value of 
Contract 

Contract No. & 
Date of Issue 
of Work Order

Stipulated 
Date of 
Completion 

Actual Date 
of 
Completion 

2007-08* 2008-09* 2009-10* 2010-11* 2011-12* Total  
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

  

          
  

      
  
  
  

        

                 

  

          
  

      
  
  
  

        

  

          
  

      
  
  

         

  

 Total         
  

      
  
  

         

Note:  (i)  Attach/upload scanned certified copy of completion/substantial completion  certificate issued by Engineer-in-charge of each work clearly mentioning value of 
work done/paid in each year if completed in more than one financial year. Complete address and phone/fax number with STD code must be indicated in each 
certificate so that verification can be made. 

         (ii)  Substantial completion means receiving certified payments under Contracts in progress for more than 80% of the total Contract value. 
 

*2007-2008, 2008-2009, 2009-2010,2010-2011 & 2011-2012 are for Bidders whose home countries’ Fiscal Year does not coincide with calendar year, and 
for Bidders whose home countries has Fiscal Year “January to December”, the required Years are 2007, 2008, 2009, 2010 and 2011.
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1.3.2  Works for which a Bid have been submitted and Works which are yet to be completed as 
on the date of this Bid. Attach/upload scanned certificate from the Engineer-in-charge 
 
(A) Existing commitments and on-going construction Works: 
 
Description of 

Work 
Place 

& 
State 

Contract 
No & Date 

Name & 
Address of 
Employer 

Value of 
Contract 
(Rs. In 
Lakhs) 

Stipulated 
period of 

completion 

Value of 
Works 

remaining to 
be completed 
(Rs.in Lakhs) 

* 

Anticipate
d Date of 
completio

n 

(1) (2) (3) (4) (5) (6) (7) (8) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

       

Total        
* Enclose/upload scanned certificate(s) from Engineer(s)-in-charge for value of work remaining to be 
completed.  
 
(B)  Work awarded but not yet started  
 
Description of 

Work 
Place & 

State 
Name & 

Address of 
Employer 

Estimated 
Value of 
Works 

(Rs. Lakhs) 

Stipulated 
period of 

completion 

Remarks, if any 

(1) (2) (3) (4) (5) (6) 
 
 
 
 
 
 
 
 
 
 

     

Total      
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1.4     Availability of Major items of Contractor's Equipment proposed for carrying out the Works. List all 
information requested below. Refer also to Clause 4.2 (d) and Clause 4.4 B (b) of the Instructions to Bidders. 

 
Item of 

Equipment 
Total 

number 
available 

Description, 
make, and 

age (Years), 
and capacity 

Condition 
(new, good, 
poor) and 
number 

available 

Owned, 
leased (from 
whom?), or 

to be 
purchased 

If these are in 
use in some 

work, 
mention the 

details. 

No. of 
equipments 

proposed to be 
utilised in this    
group (Out of 

total Nos.) 
  

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

  
 

 
 

 
 

 
 

1.5  Qualifications of technical personnel proposed for the Contract. Refer also to Clause 4.2 (e) of the 
Instructions to Bidders and Clause 9.1 of Part-1 General Conditions of Contract. 

 
Years of experience 

 
Position Name Qualification Date from 

which they are 
working in 

your 
organisation 

Road 
Works 

Building 
Works 

Other 
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1.6    Proposed Sub-contractors and firms involved for construction. Refer to Clause 7 of Part I General 
Conditions of Contract. 

 
Sections of the Works Value of subcontract Sub-contractor 

(name and address) 
Experience in similar 

work 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
 Note: The capability of the Sub-Contractor will also be assessed (on the same lines as for the main Contractor) 
before according approval to him. 

 
1.7    Financial reports for the last five years: balance sheets, profit and loss statements, auditors' reports, etc., 
list below and attach copies. 

Year* Income Tax 
PAN No. 

Balance 
Sheet 

Profit & 
loss 

statements

Auditors’ 
report 

Other if 
any 

Gross 
Profit

Net 
Profit 

TDS Other 
Tax 

Refund if 
any 

07-08           

08-09           

09-10           
10-11           

11-12           

*2007-2008, 2008-2009, 2009-2010, 2010-2011 & 2011-2012 are for Bidders whose home countries’ Fiscal 
Year does not coincide with calendar year, and for Bidders whose home countries has Fiscal Year “January to 
December”, the required Years are 2007, 2008, 2009, 2010 and 2011. 
 
Note: - Please submit current copy of income tax Permanent Account Number (PAN), Balance Sheet, 
Profit & Loss statement, Auditors Report and detail of liability (Loan) with technical proposal. 
 
1.8   Evidence of access to financial resources to meet the qualification requirements: cash in hand, lines of 
credit, etc. List below and attach copies of support documents.(Sample format attached). 
(i) Name of Bank 
(ii) Address with telephone, fax & e-mail; 
(iii) Branch Code 
(iv) Amount of over draft/ Credit facility. 
(Attach bank certificate) 
 
1.9   Name, address, and telephone, telex, and facsimile numbers of banks that may provide references if 
contacted by the Employer. 

S. 
No. 
 

Name of 
Bank 
 

Branch Name & 
Address 
 

Phone 
 

Fax 
 

e-Mail 
 

Name of B.M. 
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1.10   Information on current litigation in which the Bidder is involved. 

 
Name of Other party(s) Cause of dispute Litigation where 

(Court/arbitration) 
Amount involved 

    

 
1.11   Proposed Programme (work method and schedule). Descriptions, drawings, and charts as necessary, 
to comply with the requirements of the Bidding Documents. 
  
A.  This has to be prepared for each activity of the work program for each road of the group for every 

fortnight for the Contract duration. Some of the major activities are – 

1. Earthwork and its compaction with required equipments. 

2. Collection of G.S.B. and its transportation to worksite with no. of vehicles  needed 

3. Collection of Gr. II metal and its transport to worksite with no of vehicles needed 

4. Collection of Gr. III metal and its transport   to worksite with no of vehicles needed 

5. Consolidation of GSB i/c number and type of plants and equipment needed. 

6. Consolidation of Gr. II   metal i/c number and type of plants and equipment needed. 

7. Consolidation of Gr. III metal plants and equipment needed. 

8. Installation of H.M. Plant with nos. 

9. Transport of and laying of P.M.C & S.C. 

10. Program of C.D. Works with the requirements of  mixer and vibrator etc. 

 
B. Fortnightly Summary with no of major Plants and equipments needed during each fortnight for the 

package as a whole. Failure to submit this can amount to “Non-Responsive Bid” and may not be 
considered for Financial Bid. 
(Detail these in separate sheets either in C.P.M. / Master Net Work Method or in Bar Chart etc) 

 
Examples for Guidance only (as per Enclosure �III) 
 
 
 
  
 
 

      Authorized Signature: ________________________________ 
      Name and Title of Signatory: _________________________ 
      Name & Address of Bidder: _____________________________ 
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CREDIT 
FACILITIES 

 
BANK CERTIFICATE 

 
 

This is to certify that M/S --------------- is a reputed company with a good financial standing. 
 

If the Contract for the work, namely, ___________ is awarded to the above firm, we shall be able to 
provide overdraft/credit facilities to the extent of Rs. ________ to meet their working capital requirements for 
executing the above Contract. 

 
 
 
 

Signature of Senior Bank Manager ____________ 
Name of the senior Bank Manager ___________ 

Address of the Bank ----------------------- 
 
 
 

Stamp of the Bank 
Note: Certificate should be on the letterhead of the Bank and phone, fax and e-mail address should be 
written clearly 
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SAMPLE FORMAT OF AFFIDAVIT (On Non judicial Stamp of Rs. 10/-) 

 
Affidavit 

 
I………………………………S/o………………………………. Aged………………  years resident of 

(address……………………………………………………………………..) 
(For and behalf of…………………………………………………..…..), do here by and herewith solemnly 
affirm / state on oath that: - 

1.  Information furnished in �Section-3� of the Bidding Documents is correct in all respects to the 
best of my knowledge and belief . 

2. The names of retired gazetted officer (if any) as per clause 4.4 B (c) (ii) who retired within the 
last two years with the following ranks viz. (Junior Engineer, Assistant Engineer, Executive 
Engineer, Superintending Engineer, Chief Engineer, Engineer-in-Chief) from the Govt. Departments 
in employment is as below:  (in case there is no such person in his employment, his affidavit 
should clearly state this fact.). 

3. the near relations as per clause 4.4 B (c) (i) in the departments are not in his employment of the 
firm/ company. (Note: - By the term near relatives is meant Wife, Husband, Parents and Son, 
Brother, Sister, Brother-in-law, Father-in-law, Mother-in-law.) 

 
Deponent 

 
(……………………………..) 

Authorized signature / for and on behalf 
 
 

Verification 
 
 

I………………………………S/o………………………………. do here by affirm that the contents 
submitted in Technical & Financial Bid are true to the best of my knowledge and believe and are based on my / 
our record. 

Verified that this…………….. date of …………………20__ at (Place)………………. 

   

Deponent 
(……………………………..) 

Authorized signature / for and on behalf 
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Section 4  

Conditions of Contract 
Part � I General Conditions of Contract 

 
These conditions are subject to the variations and additions set out in Part II Special Conditions of 

Contract 
 
 

Notes on Conditions of Contract  
 
The Conditions of Contract, read in conjunction with Part II Special Conditions of Contract and the Contract 
Data and other documents listed therein, should be a complete document expressing fairly the rights and 
obligations of both parties.  
 
The form of Conditions of Contract that follows has been developed for smaller admeasurements Contracts for 
construction on the basis of international practices and the practices of the Government of India, Ministry of 
Rural Development, and considerable experience in different States in India in the drafting and management of 
Contracts, bearing in mind a trend in the construction industry towards simpler and more straightforward 
language.  
 
The Conditions of Contract also incorporate the concept of performance-based payments for routine 
maintenance of roads. 
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Section 4 

Part I General Conditions of Contract 
 

A. General 
 
1. Definitions 
1.1  Terms which are defined in the Contract Data and also defined in the Conditions of Contract, but keep 
their defined meanings, shall have precedence. Capital initials are used to identify defined Terms. 
 
Base Payment for Routine Maintenance is the amount to be paid to the Contractor for each 3-months billing 
period over the period of the routine maintenance based on the rates provided in the Bid Data Sheet in 
accordance with Cl. 13.2 of ITB. 
 
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 
 
Compensation Events are those defined in Clause 40. 
 
The Completion Date is the date of completion of the Works as certified by the Engineer, in accordance with 
Clause 48.1. 
 
The Contract is the Contract between the Employer and the Contractor to execute, complete, and maintain the 
Works. It consists of the documents listed in Clause 2.3. 
 
The Contract Data defines the documents and other information, which comprise the Contract. 
 
The Contractor is a person or corporate body whose Bid to carry out the Works, including routine 
maintenance, has been accepted by the Employer. 
 
The Contractor's Bid is the completed Bidding Document submitted by the Contractor to the Employer. 
 
The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with 
the provisions of the Contract. 
 
Days are calendar days; months are calendar months. 
 
A Defect is (i) any part of the Works not completed in accordance with the Contract or, if completed, showing 
signs of failing or improper workmanship- irrespective of the fact that payment for the item has been made or 
not; or (ii) any parts of the Works completed in accordance with the Contract, however showing signs of failing 
caused by improper routine maintenance.  
 
The Defects Liability Certificate is the certificate issued by Engineer, after the Defect Liability Period has 
ended and upon correction of Defects by the Contractor. 
 
The Defects Liability Period is five years calculated from the Completion Date. It covers both Defects related 
to the construction and Defects arising from improper maintenance. 
 
Drawings include calculations and other information provided or approved by the Engineer for the execution of 
the Contract. 
 
The Employer is the party as defined in the Contract Data, who employs the Contractor to carry out the Works, 
including routine maintenance,. The Employer may delegate any or all functions to a person or body nominated 
by him for specified functions. 
 
The Engineer is the person named in the Contract Data (or any other competent person appointed by the 
Employer and notified to the Contractor, to act in replacement of the Engineer) who is responsible for 
supervising the execution of the Works, routine maintenance and administering the Contract. 
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Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works. 
 
The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 
 
The Intended Completion Date is the date on which it is intended that the Contractor shall complete the 
Works. The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be 
revised only by the Engineer by issuing an extension of time. 
 
Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works. 
 
Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical, or 
biological function. 
 
Routine Maintenance is the maintenance of roads for five years after completion of Works  as specified in the 
Contract Data. 
 
The Site is the area defined as such in the Contract Data.  
 
Site Investigation Reports are those that were included in the Bidding Documents and are reports about the 
surface and subsurface conditions at the Site. 
 
Specification means the Specification of the Works included in the Contract and any modification or addition 
made or approved by the Engineer.  
 
The Start Date is given in the Contract Data. It is the date when the Contractor shall commence execution of 
the Works. It does not necessarily coincide with any of the Site Possession Dates. 
 
A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry out a part of 
the construction work and/or routine maintenance in the Contract, which includes work on the Site. 
 
Temporary Works are Works designed, constructed, installed, and removed by the Contractor that are needed 
for construction or installation of the Works. 
 
A Variation is an instruction given by the Engineer, which varies the Works. 
 
The Works, as defined in the Contract Data, are what the Contract requires the Contractor to construct, install, 
maintain, and turn over to the Employer. Routine maintenance is defined separately in Contract Data. 
 
2. Interpretation     
     
2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or 
neutral, and the other way around. Headings have no significance. Words have their normal meaning under the 
language of the Contract unless specifically defined. The Engineer will provide instructions clarifying queries 
about these Conditions of Contract.  
 
2.2 If sectional completion is specified in the Contract Data, references in the Conditions of Contract to the 
Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than 
references to the Completion Date and Intended Completion Date for the whole of the Works).  
 
2.3 The documents forming the Contract shall be interpreted in the following order of priority:  

(1)  Contract Agreement,  
(2)  Letter of Acceptance, 
(3)  Contractor's Bid,  
(4)  Contract Data,  
(5)  Special Conditions of Contract,  
(6)  General Conditions of Contract, 
(7)  Specifications,  
(8)  Drawings,  
(9)  Bill of Quantities, and  



Section 4 – General Conditions of Contract  42 
 

____________________________________________________________________________________________________ 
Bidding Document for Procurement of Works under the Rural Connectivity Investment Program  

under Pradhan Mantri Gram Sadak Yojana 
 

(10) Any other document listed in the Contract Data and Special Conditions of Contract.     
 
 
 
3. Language and Law     
    
3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data. 
 
3.2 This Contract has been entered into the State of MADHYA PRADESH and its validity, 
implementation, interpretation and legal effect shall be subject to the exclusive jurisdiction of the courts at the 
place where this agreement is entered into. No other jurisdiction shall be applicable. 
 
4. Engineer's Decisions 
 
4.1         Except where otherwise specifically stated, the Engineer will decide contractual matters between the 
Employer and the Contractor in the role representing the Employer. However, if the Engineer is required under 
the rules and regulations and orders of the Employer to obtain approval of some other authorities for specific 
actions, he will so obtain the approval. 
 
4.2  Except as expressly stated in the Contract, the Engineer shall not have any authority to relieve the 
Contractor of any of his obligations under the Contract. 
 
4.3 The Engineer shall obtain the specific approval of the Employer before taking any of actions specified in 
the Contract Data. 
 
5. Delegation 
 
5.1 The Engineer, with the approval of the Employer, may delegate any of his duties and responsibilities to 
other people, after notifying the Contractor, and may cancel any delegation after notifying the Contractor. 
 
6. Communications 
 
6.1 All Certificates, notices or instructions to be given to the Contractor by Employer/ Engineer shall be 
sent on the address or contact details given by the Contractor in Section 7 - Forms of Bid. The address and 
contact details for communication with the Employer/Engineer shall be as per the details given in Contract Data. 
Communications between parties that are referred to in the conditions shall be in writing. The Notice sent by 
facsimile (fax) or other electronic means shall be effective on confirmation of the transmission. The Notice sent 
by Registered post or Speed post shall be effective on delivery or at the expiry of the normal delivery period as 
undertaken by the postal service. 
 
7. Subcontracting  
  
7.1 The Contractor may sub-contract part of the construction work and maintenance work, as defined in the 
Contract Data, with the approval of the Employer in writing. Sub-contracting shall not alter the Contractor's 
obligations. 
 
7.2 The Contractor shall not be required to obtain any consent from the Employer for:  

a. the sub-contracting of any part of the Works for which the Sub-Contractor is named in the Contract;  

b. the provision for labour, or labour component. 

c. the purchase of Materials which are in accordance with the standards specified in the Contract.  
 
7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-contracting any part 
of the work during execution of the Works, because of some unforeseen circumstances to enable him to 
complete the Works as per terms of the Contract, the Employer will consider the following before according 
approval: 

a) The Contractor shall not sub-contract the whole of the Works. 
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b) The Contractor shall not sub-contract any part of the Work without prior consent of the Employer. Any 
such consent shall not relieve the Contractor from any liability or obligation under the Contract and he 
shall be responsible for the acts, defaults and neglects of any of his Sub-Contractor, his agents or 
workmen as fully as if they were the acts, defaults or neglects of the Contractor, his agents and 
workmen. 

 
7.4 The Engineer should satisfy himself before recommending to the Employer whether: 

 
a) the circumstances warrant such sub-contracting; and 

b) the Sub-Contractor so proposed for the Work possess the experience, qualifications and equipment 
necessary for the job proposed to be entrusted to him in proportion to the quantum of Works to be sub-
contracted. 

 
7.5 If the Contractor fails to pay any amount due to Sub-contractor within 45 days and the notice of 15 
days received by the Employer from the Sub-contractor, the Employer shall have right to deduct the same  from 
the Contractor’s bill or any amount due and pay the same to the Sub-contractor as discharge of Employer’s 
Contract obligation. 
 
8. Other Contractors 
 
8.1     The Contractor shall cooperate and share the Site with other Contractors, public authorities, utilities, and 
the Employer between the dates given in the Schedule of Other Contractors, as referred to in the Contract Data. 
The Contractor shall also provide facilities and services for them as described in the Schedule. The Employer 
may modify the Schedule of Other Contractors, and shall notify the Contractor of any such modification. 
 
8.2 The Contractor should take up the Works in convenient reaches as decided by the Engineer to ensure 
there is least hindrance to the smooth flow of traffic including movement of vehicles and equipment of other 
Contractors till the completion of the Works. 
 
9. Personnel 
 
9.1 The Contractor shall employ for the construction work and routine maintenance the technical personnel 
named in the Contract Data or other technical persons approved by the Engineer. The Engineer will approve any 
proposed replacement of technical personnel only if their relevant qualifications and abilities are substantially 
equal to or better than those of the personnel stated in the Contract Data. 

 
9.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or 
work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and 
has no further connection with the Works in the Contract. 
 
9.3 The Contractor shall not employ any retired Gazetted officer who has worked in the Engineering 
Department of the State Government and has either not completed two years after the date of retirement or has 
not obtained State Government’s permission to employment with the Contractor. 
 
9.4 The Contractor can only remove/change/substitute any of the approved technical personnel after 
obtaining written approval of the Employer. Failure in this regard shall be treated as breach of Contract and the 
Contractor shall be liable to pay compensation as specified in the Contract Data. 
 
 
10. Employer's and Contractor's Risks 
 
10.1 The Employer carries the risks which this Contract states are Employer's risks, and the Contractor 
carries the risks which this Contract states are Contractor's risks. 
 
11. Employer's Risks 
 
11.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly affect the 
execution of the Works in the Employer’s country, the risks of war, invasion, act of foreign enemies, rebellion, 
revolution, insurrection or military or usurped power, civil war, riot commotion or disorder (unless restricted to 



Section 4 – General Conditions of Contract  44 
 

____________________________________________________________________________________________________ 
Bidding Document for Procurement of Works under the Rural Connectivity Investment Program  

under Pradhan Mantri Gram Sadak Yojana 
 

the Contractor’s employees), and contamination from any nuclear fuel or nuclear waste or radioactive toxic 
explosive, or (b) a cause due solely to the design of the Works, other than the Contractor’s design. 
 
 
12. Contractor's Risks 
 
12.1 All risks of loss of or damage to physical property and of personal injury and death, which arise during 
and in consequence of the performance of the Contract other than the excepted risks, referred to in clause 11.1, 
are the responsibility of the Contractor. 
 
13. Insurance 
 
13.1 The Contractor at his cost shall provide, in the joint names of the Employer  and the Contractor, insurance 
cover from the Start Date to the date of completion, in the amounts and deductibles stated in the Contract Data 
for the following events which are due to the Contractor's risks:  
 

a) loss of or damage to the Works, Plant and Materials;  

b) loss of or damage to Equipment;  

c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection with 
the Contract; and  

d) Personal injury or death.  
 

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to the Engineer for 
the Engineer's approval before the Start Date. All such insurance shall provide for compensation to be payable 
in Indian Rupees to rectify the loss or damage incurred. 
 
13.3(a)  The Contractor at his cost shall also provide, in the joint names of the Employer and the Contractor, 
insurance cover from the date of completion to the end of Defect Liability Period, in the amounts and 
deductibles stated in the Contract Data for the following events which are due to the Contractor's risks:  

 (a)  Personal injury or death. 
 

13.3(b)   Insurance policies and certificates for insurance shall be delivered by the Contractor to the Engineer for 
the Engineer's approval before the Completion Date/ Start Date. All such insurance shall provide for 
compensation to be payable in Indian Rupees. 
 
13.4 Alterations to the terms of insurance shall not be made without the approval of the Engineer.    

 
13.5 Both parties shall comply with any conditions of the insurance policies.  
 
14. Site Investigation Reports 
 
14.1 The Contractor, in preparing the Bid, may rely on any Site Investigation Reports referred to in the 
Contract Data, supplemented by any other information available to him, before submitting the Bid. 
 
15. Queries about the Contract Data 
 
15.1 The Engineer will clarify queries on the Contract Data. 
 
16. Contractor to Construct the Works  
 
16.1 The Contractor shall construct, and install and maintain the Works in accordance with the 

Specifications and Drawings. 
 
16.2 The Contractor shall construct the Works with intermediate technology. i.e., by manual means with 
medium input of machinery required to ensure the quality of Works as per specifications. The Contractor shall 
deploy the equipment and machinery as given in Contract Data. 
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17. The Works to Be Completed by the Intended Completion Date 
 
17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works 
in accordance with the Programme submitted by the Contractor, as updated with the approval of the Engineer, 
and complete them by the Intended Completion Date. The Engineer shall approve the updated Programme no 
later than five (5) calendar days after receipt from the Contractor.  
 
18. Approval by the Engineer 
 
18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to 
the Engineer, who is to approve them.  
 
18.2 The Contractor shall be responsible for design of Temporary Works.  
 
18.3  The Engineer's approval shall not alter the Contractor's responsibility for design of the Temporary 
Works.  
 
18.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where 
required.  
 
18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are 
subject to prior approval by the Engineer before their use. 
 
19. Safety 
 
19.1 The Contractor shall be responsible for the safety of all activities on the Site and for ensuring safety of 
all road users. 
 
20. Discoveries 
 
20.1  Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall 
be the property of the Employer. The Contractor shall notify the Engineer of such discoveries and carry out the 
Engineer's instructions for dealing with them. 
 
21. Possession of the Site 
 
21.1 The Employer shall handover complete or part possession of the site, free from all encumbrances, to 
the Contractor as defined in the Contract Data. 
 
22. Access to the Site 
 
22.1 The Contractor shall allow access to the Site and to any place where work in connection with the 
Contract is being carried out, or is intended to be carried out to the Engineer and any person/persons/agency 
authorized by: 

a. The Engineer 

b. The Employer 

c. The Ministry of Rural Development, Government of India. 

d. National Rural Roads Development Agency, New Delhi 
 
23. Instructions, Inspections and Audit 
 
23.1  The Contractor shall carry out all instructions of the Engineer, which comply with the applicable laws 
where the Site is located. 
 
23.2 The Contractor shall permit the ADB to inspect the Contractor’s accounts, records and other documents 
relating to the submission of Bids and Contract performance and to have them audited by auditors appointed by 
the ADB. The Contractor shall maintain all documents and records related to the Contract for a period of three 
(3) years after completion of the Works. The Contractor shall provide any documents necessary for the 
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investigation of allegations of fraud, collusion, coercion, or corruption and require its employees or agents with 
knowledge of the Contract to respond to questions from the ADB. 
 
 
24. Dispute Redressal System 
 
24.1 If any dispute or difference of any kind what-so-ever shall arises in connection with or arising out of 
this Contract or the execution of Works or maintenance of the Works there under, whether before its 
commencement or during the progress of Works or after the termination, abandonment or breach of the 
Contract, it shall, in the first instance, be referred for settlement to the competent authority, described along with 
their powers in the Contract Data, above the rank of the Engineer within 30 days of its occurrence. The 
competent authority shall, within a period of forty-five days after being requested in writing by the Contractor to 
do so, convey his decision to the Contractor. Such decision in respect of every matter so referred shall, subject 
to review as  described in Clause 25, be final and binding upon the Contractor. In case the Works is already in 
progress, the Contractor shall proceed with the execution of the Works, including maintenance thereof, pending 
receipt of the decision of the competent authority as aforesaid, with all due diligence.  
 
25. Arbitration 
 
25.1 If arbitration is allowed and if the amount of the claim exceeds the amount indicated in the Contract 
Data, either party will have the right of appeal against the decision of the competent authority nominated under 
clause 24.1 to the body as specified in the Contract Data.  If the amount of the claim is less than the amount 
indicated in the Contract Data the decision of the competent authority referred in clause 24.1 will be final and 
binding. 
 

B. Time Control  
26.  Programme 
 
26.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for approval a 
Programme showing the general methods, arrangements, order, and timing for all the activities in the Works, 
along with monthly cash flow forecasts for the construction of Works.  
 
26.2 The Contractor shall submit the list of equipment and machinery being brought to site, the list of key 
personnel being deployed, the list of machinery /equipments being placed in field laboratory and the location of 
field laboratory along with the Programme. The Engineer shall cause these details to be verified at each 
appropriate stage of the Programme. 
 
26.3 An update of the Programme shall be a programme showing the actual progress achieved on each 
activity and the effect of the progress achieved on the timing of the remaining Works, including any changes to 
the sequence of the activities.  
 
26.4 The Contractor shall submit to the Engineer for approval an updated Programme at intervals no longer 
than the period stated in the Contract Data. If the Contractor does not submit an updated Programme within this 
period, the Engineer may withhold the amount stated in the Contract Data from the next payment certificate and 
continue to withhold this amount until the next payment after the date on which the overdue Programme has 
been submitted.    
 
26.5     The Engineer's approval of the Programme shall not alter the Contractor's obligations. The Contractor 
may revise the Programme and submit it to the Engineer again at any time. A revised Programme shall show the 
effect of Variations and Compensation Events. 
 
27. Extension of the Intended Completion Date 
 
27.1 The Engineer shall extend the Intended Completion Date if a Compensation Event occurs or a 
Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date 
without the Contractor taking steps to accelerate the remaining Works, which would cause the Contractor to 
incur additional cost. 
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27.2 The Engineer shall decide whether and by how much time to extend the Intended Completion Date 
within 21 days of the Contractor asking the Engineer for a decision upon the effect of a Compensation Event or 
Variation and submitting full supporting information. If the Contractor has failed to cooperate in dealing with a 
delay, the delay by this failure shall not be considered in assessing the new Intended Completion Date. 
 
28. Delays Ordered by the Engineer 
 
28.1 The Engineer may instruct the Contractor to delay the start or progress of any activity within the 
Works. Delay/delays totalling more than 30 days will require prior written approval of the Employer. 
 
29. Management Meetings 
 
29.1 The Engineer shall conduct management meetings at least once a month. The business of a 
management meeting shall be to review progress of Works against approved Programme of Works.    
 
29.2 The Engineer shall record the business of management meetings and provide copies of the record to 
those attending the meeting. The responsibility of the parties for actions to be taken shall be decided by the 
Engineer either at the management meeting or after the management meeting and stated in writing to all those 
who attended the meeting. 

C. Quality Control 
30. Identifying Defects  
   
30.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are found. 
Such checking shall not affect the Contractor's responsibilities. The Engineer may instruct the Contractor to 
search for a Defect and to uncover and test any work that the Engineer considers may have a Defect. 
 
31. Tests 
 
31.1 For carrying out mandatory tests as prescribed in the specifications, the Contractor shall establish field 
laboratory at the location decided by Engineer. The field laboratory will have minimum equipments as specified 
in the Contract Data. The Contractor shall be solely responsible for : 

a. Carrying out the mandatory tests prescribed in the Specifications, and 

b. For the correctness of the test results, whether preformed in his laboratory or elsewhere. 
 

31.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specification/ Rural 
Roads Manual to check whether any work has a Defect and the test shows that it does, the Contractor shall pay 
for the test and any samples. 
 
32. Correction of Defects  
 
32.1.1  The Engineer shall give notice to the Contractor of any Defects before the end of the Defects Liability 
Period, which begins at the Completion Date and ends after five years. The Defects Liability Period shall be 
extended for as long as notified Defects remain to be corrected. 
 
32.1.2  Every time notice of Defect/Defects is given, the Contractor shall correct the notified Defect/Defects 
within the duration of time specified by the Engineer’s notice. 
 
32.1.3 If the Contractor has not corrected a Defect pertaining to the Defect Liability Period under clause 32.1.1 
and clause 32.1.2 of these Conditions of Contract, to the satisfaction of the Engineer, within the time specified 
in the Engineer's notice, the Engineer will assess the cost of having the Defect corrected, and arrange for the 
correction of Defects at Contractor’s cost. 
 
33.  Routine Maintenance 

33.1   The Contractor shall do the routine maintenance of roads as defined in the Contract Data and keep roads 
in Defect free condition during the entire maintenance period which begins at Completion Date and ends after 
five years. 
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33.2  The routine maintenance shall meet the minimum requirements as defined in the Contract Data 
 
33.3  To fulfil the objectives laid down in sub clauses 33.1 and 33.2 above, the Contractor shall undertake 
detailed inspection of the roads at least once in a month.  The Engineer can increase this frequency in case of 
emergency.  The Contractor shall pay particular attention on those road sections which are likely to be damaged 
or inundated during rainy season. 
 

33.4  The Engineer may issue notice to the Contractor to address the maintenance issues noticed in his 
inspection, or brought to his notice. The Contractor shall address the maintenance issues within the period 
specified in the notice and submit to the Engineer a compliance report. 
 

D. Cost Control 

34.  Bill of Quantities 
 
34.1 The Bill of Quantities shall contain items for the construction, installation, testing, and commissioning, 
maintaining works, and lump sum figures for yearly routine maintenance for each of the five years separately, to 
be done by the Contractor. 
 
34.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the quantity of 
the work done at the rate in the Bill of Quantities for each item for the construction of roads. The payment to the 
Contractor for routine maintenance of roads is performance based. 
 
35.  Variations and Price Adjustments 
 
35.1 The Engineer shall, having regard to the scope of the Works and the sanctioned estimated cost, have 
power to order, in writing, Variations within the scope of the Works he considers necessary or advisable during 
the progress of the Works. Such Variations shall form part of the Contract and the Contractor shall carry them 
out and include them in updated Programmes produced by the Contractor. Oral orders of the Engineer for 
Variations, unless followed by written confirmation, shall not be taken into account. 
 
35.2 Price adjustments shall be calculated as stated in the Special Conditions of Contract.  
 
36. Payments for Variations 
 
36.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall carry out such 
work at the same rate. This shall apply for Variations only up to the limit prescribed in the Contract Data. If the 
Variation exceeds this limit, the rate shall be derived under the provisions of clause 36.3 for quantities (higher or 
lower) exceeding the deviation limit. 
 
36.2 If the rates for Variation are not specified in the Bill of Quantities, the Engineer shall derive the rate 
from similar items in the Bill of Quantities/ Schedule of Rate applicable for the PMGSY work. 
 
36.3 If the rate for Variation item cannot be determined in the manner specified in Clause 36.1 or 36.2, the 
Contractor shall, within 14 days of the issue of order of Variation work, inform the Engineer the rate which he 
proposes to claim, supported by analysis of the rates. The Engineer shall assess the quotation and determine the 
rate based on prevailing market rates within one month of the submission of the claim by the Contractor. As far 
as possible, the rate analysis shall be based on the standard data book and the current schedule of rates 
applicable to the PMGSY Works. The decision of the Engineer on the rate so determined shall be final and 
binding on the Contractor. 
 
37.  Cash Flow Forecasts 
 
37.1 When the Programme is updated, the Contractor shall provide the Engineer with an updated cash flow 
forecast. 
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38.  Payment Certificates 
 
38.1 The payment to the Contractor will be as follows for construction work:  
 

(a) The Contractor shall submit to the Engineer fortnightly/ monthly statements of the value of the 
work executed less the cumulative amount certified previously supported with detailed 
measurement of the items of work executed.  

 
(b) The Engineer shall check the Contractor's fortnightly/monthly statement within 14 days and certify 

the amount to be paid to the Contractor.  
 
(c) The value of work executed shall be determined, based on measurements by the Engineer.  
 
(d) The value of work executed shall comprise the value of the quantities of the items in the Bill of 

Quantities completed. 
 
(e) The value of work executed shall also include the valuation of Variations and Compensation 

Events.  
 
(f) The Engineer may exclude any item certified in a previous certificate or reduce the proportion of 

any item previously certified in any certificate in the light of later information.  
 
(g) The payment of final bill shall be governed by the provisions of Clause 50. 

 
 
38.2 The payment to the Contractor will be as follows for routine maintenance of the Works: 
 

(a)  The Contractor shall submit to the Engineer a bill every quarter for the routine maintenance of the 
roads from the date the maintenance period starts i.e. from the Completion Date as defined in 
Clause 1.1.  It will be supported with a copy of the record of the Contractor’s monthly inspection, 
record of maintenance activities done in the billing period (identifying timeline of start and 
completion), statement in compliance with Minimum Requirements for Routine Maintenance 
Activities  and other instructions received from the Engineer. 

 
(b)  If the bill for a quarter is not received from the Contractor by the 10th day of the succeeding quarter 

or/ and if the Engineer has not certified that the Contractor has addressed maintenance issues 
brought to his notice under Clause 33.4 within the specified period, no payment will become due 
to the Contractor for that quarter. 

 
(c)  If the Contractor has failed to carry out the maintenance within the period specified by the 

Engineer, no payment of any kind will be due to the Contractor for that quarter. 
 
(d)  If the Contractor has failed to produce all supporting documents to the bill specified under Cl. 

38.2(a), no payment of any kind will be due to the Contractor for the reporting period. 
 

(e)  The Engineer will certify the bill for Routine Maintenance upon verification and assessing the 
actual compliance with Minimum Requirements for Routine Maintenance Activities. The total 
Payment due to the Contractor will be 100% of the Base Payment if total weighted percentage of 
compliance with the maintenance standards is at least 90%. In case of compliance between 90% 
and 70%, a percentage of the Base Payment for Routine Maintenance will be paid equal to the 
weighted percentage of compliance with maintenance standards calculated as provided in the 
Contract Data.  If weighted percentage of compliance with maintenance standards during a billing 
period falls short of 70%, no payment will be made to the Contractor for that billing period. 

 
39. Payments 
 
39.1 Payments shall be adjusted for deductions for advance payments, retention money, other recoveries in 
terms of the Contract and taxes at source, as applicable under the law. The Engineer shall pay the Contractor the 
amounts he had certified within 15 days of the date of each certificate.  
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39.2 The Employer may appoint another authority, as specified in the Contract Data (or any other competent 
person appointed by the Employer and notified to the Contractor) to make payment certified by the Engineer. 
 
39.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities, will not be paid 
for by the Employer and shall be deemed covered by other rates and prices in the Contract. 
 
39.4 Payment for the routine maintenance of the roads will be made quarterly for the satisfactory 
maintenance of the Works, certified by the Engineer and based on the quarterly bills submitted by the 
Contractor as per Clause 38.2 above. 
 
39.5 The Employer shall have the right to cause Audit and Technical Examination of the Works and the 
final bills of the Contractor including all supporting vouchers, abstracts etc. to be made as per payments of the 
final bills. If as a results of such Audit and Technical Examination (i) any sum is found to have been overpaid in 
respect of any work done by the Contractor under the Contract or (ii) any work claimed by him to have been 
done under Contract and found not to have been executed, the Contractor shall be liable to refund the amount of 
overpayment and it shall be lawful for the Employer to recover the same from the retention money of the 
Contractor or from any dues payable to the Contractor from the  Employer’s  account. If it is found that the 
Contractor was paid lesser than what was due to him under the Contract in respect of Works executed by him 
under it, the amount of such underpayment shall be duly paid by the Employer to the Contractor. 
 
39.6 In the case of any audit examination and recovery consequent on the same the Contractor shall be given 
an opportunity to explain his case and decision of the Employer shall be final binding and conclusive. 
 
39.7 In the case of Technical Audit, consequent on which there is a recovery from the Contractor, no 
recovery should be made without orders of the Employer whose decision shall be final. All action under this 
clause should be initiated and intimated to the Contractor within a period of twelve months from the date of 
completion. 
 
 
40.  Compensation Events 
 
40.1 The following shall be Compensation Events unless they are caused by the Contractor:  

a) The Engineer orders a delay exceeding 30 days continuously.  

b) The effects on the Contractor of any of the Employer's Risks.  
 
40.2 If a Compensation Event would prevent the Works being completed before the Intended Completion 
Date, the Intended Completion Date shall be extended. The Engineer shall decide whether and by how much the 
Intended Completion Date shall be extended.  
 
41. Tax 
 
41.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other levies, duties, 
royalties, cess, toll, taxes of Central and State Governments, local bodies and authorities that the Contractor will 
have to pay for the performance of this Contract. The Employer will perform such duties in regard to the 
deduction of such taxes at source as per applicable law. 
 
42. Currencies 
 
42.1  All payments will be made in Indian Rupees. 
 
43.  Retention Money 
 
43.1 The Employer shall deduct  the amount specified in the Contract Data, from each payment due to the 
Contractor (except advance payment) until completion of the whole of the construction Works, as retention 
money, to cover any uncorrected Defects that may be found during the Defect Liability Period. 
 
43.2 The total retention money shall be released to the Contractor as follows: half the total amount, upon 
issuance of Certificate of Completion; one-fourth of the amount, at the end of the 3rd year after completion; and 
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the remaining balance (one-fourth of the amount), at the end of the 5th year after the completion, subject to 
Engineer’s certification that all Defects found to date have been corrected. 
 
43.3 The Contractor shall have the option to replace the retention money with a fixed deposit receipt of 
equivalent amount pledged in the name of the Employer.  
 
44.  Liquidated Damages 
 
44.1 Both, the Contractor and the Employer have agreed that it is not feasible to precisely estimate the 
amount of losses due to delay in completion of Works and the losses to the public and the economy, therefore, 
both the parties have agreed that the Contractor shall pay liquidated damages to the Employer and not to by way 
of penalty, at the rate per week or part thereof stated in the Contract Data for the period that the Completion 
Date is later than the Intended Completion Date. Liquidated damages at the same rates shall be withheld if the 
Contractor fails to achieve the milestones prescribed in the Contract Data. However, in case the Contractor 
achieves the next milestone the amount of the liquidated damages already withheld shall be restored to the 
Contractor by adjustment in the next payment certificate. The Employer and the Contractor have agreed that this 
is a reasonable agreed amount of liquidated damages and the total amount of liquidated damages shall not 
exceed the percentage of the Contract Price as given in the Contract Data. The Employer may deduct liquidated 
damages from payments due to the Contractors. Payment of liquidated damages shall not affect the Contractor's 
other liabilities. 

 
 44.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer 
shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment 
certificate.  
 
45. Advance Payment 
 
45.1 Mobilization advance: Mobilization advance not exceeding 5% (Five percent) of the Contract Price 
shall be given if requested by the Contractor within one month of the date of Notice to Proceed with the Work  
the work. In such a case the Contractor shall furnish Bank Guarantee from a scheduled commercial bank for the 
equal amount in favour of the Employer before sanction and release of the advance. In case of a foreign 
Contractor the Bank Guarantee may be from a financial institution which is located outside of India, however, it 
shall have a correspondent financial institution in India, to it make enforceable. This advance shall be Interest 
free.  
 
45.2 Advance on plant and machinery: If requested by the Contractor, advance up to 5% (five percent) of 
the Contract Price shall be given only on new plant and machineries required for the Works and brought to site 
by the Contractor. In such a case the Contractor shall furnish Bank Guarantee from a scheduled commercial 
bank for the equal amount in favour of the Employer before sanction and release of the advance. In case of a 
foreign Contractor the Bank Guarantee may be from a financial institution which is located outside of India, 
however, it shall have a correspondent financial institution in India, to it make enforceable. The advance shall be 
limited to 90% (ninety percent) of the price of such new plant and equipments already paid by the Contractor for 
which the Contractor shall produce certified copies of the payment vouchers (not bills). This advance shall be 
interest free.  This advance shall be made against hypothecation of plants and machineries in favour of the 
Employer.  

 
(a) The Contractor shall not remove these plants and machineries from the work site without prior written 

permission from the Engineer 

(b)  The Contractor shall submit an affidavit along with the application that he has not received or applied 
for advance against plant and machineries for which the advance is applied, in any other 
agreement/office/institution. 

(c)  The Contractor shall indemnify the Employer regarding any claim(s) or damage(s) or compensation on 
any account whatsoever. Payment of all such Claims, damages, compensation, etc. shall be the sole 
liability of the Contractor.  

(d) The Employer shall sanction Plant and Machinery advance(s). 
 

45.3 Recovery of advances:  The recovery of above advances (mobilization, plants and machineries) shall 
be in equal monthly installments on pro-rata basis (after 15% (fifteen percent) of Contract work is executed) 
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from each of the further running bills. However, all these advances shall be fully recovered  when 80% (eighty 
percent) of Contract is compete or when 75% (seventy five percent) of stipulated or validly extended period is 
over; whichever event is earlier. 
 
46. Performance Security 
 
46.1  Within 15 days after receipt of the Letter of Acceptance, but before signing the Contract, a 
Performance Security in the amount specified in the Letter of Acceptance and other document as specified in the 
Letter of Acceptance shall be delivered by the Contractor to the Employer. 
  
46.2  The Performance Security shall be in the form of an unconditional bank guarantee in the name of the 
Employer  from a scheduled commercial bank. In case of a foreign Contractor the Performance Security may be 
in the form of an unconditional bank guarantee in the name of the Employer from a financial institution which is 
located outside of India, however, it shall have a correspondent financial institution in India, to make it 
enforceable.  

46.3  Failure of the successful Bidder to comply with the requirements of delivery of Performance Security 
shall constitute sufficient ground for cancellation of award and forfeiture of the Bid Security.  Such successful 
Bidder who fails to comply with the above requirements is liable to be debarred from participating in Bids under 
PMGSY for a period of one year.  
 
46.4 The Performance Security shall be released to the Contractor when the period of five years fixed for 
routine maintenance is over and the Engineer has certified that the Contractor has satisfactorily carried out the 
routine maintenance of the Works. If the routine maintenance part of the Contract is not carried out by the 
Contractor as per this Contract, the Employer will be free to carry out routine maintenance and the amount 
required for routine maintenance will be recovered from the amount of Performance Security available with the 
Employer and/or from any amount due to the Contractor as payments for Works and routine maintenance 
carried out under the Contract. 
 
47. Cost of Repairs 
 
47.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and 
the end of the Defects Liability Period shall be remedied by the Contractor at his cost if the loss or damage 
arises from the Contractor's acts or omissions. 
 

E. Finishing the Contract 
 
48. Completion 
 
48.1 On completion of the Works, the Contractor shall provide details of the engineer / person responsible 
for Routine Maintenance complete with address, telephone No., mobile telephone No., email address and 
authority letter to execute and carry out Routine Maintenance and be responsible for the monthly inspection and 
work record reports. The Contractor shall then request the Engineer to issue a certificate of completion of the 
Works, and the Engineer will do so upon deciding that the Works is completed within 30 days from the date of 
completion. 
 
48.2 The Contractor shall request the Engineer to issue the certificate of completion of the Routine 
Maintenance and the Engineer will do so upon deciding that the Routine Maintenance is completed within 30 
days from the date of completion. 
 
49. Taking Over 
 
49.1 The Employer shall take over the Site and the Works within seven days of the Engineer's issuing a 
certificate of Completion. The Contractor shall continue to remain responsible for its Routine Maintenance 
during the maintenance period. 
 
49.2 The Employer shall take over the responsibility for the Routine Maintenance of the road within 7 days 
of the Engineer issuing a certificate of completion of the Routine Maintenance. 
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50. Final Account 
 
50.1 The Contractor shall supply the Engineer with a detailed account of the total amount that the Contractor 
considers payable for Works under the Contract within 21 days of issue of certificate of completion of 
construction of Works. The Engineer shall issue a Defect Liability Certificate and certify any payment that is 
due to the Contractor for Works within 42 days of receiving the Contractor's account if it is correct and 
complete. If the account is not correct or complete, the Engineer shall issue within 42 days a schedule that states 
the scope of the corrections or additions that are necessary. If the Account is still unsatisfactory after it has been 
resubmitted, the Engineer shall decide on the amount payable to the Contractor and issue a payment certificate 
within 28 days of receiving the Contractor's revised account. The payment of final bill for construction of Works 
will be made within 14 days thereafter. 
 
50.2 In case the account is not received within 21 days of issue of Certificate of Completion as provided in 
clause 50.1 above, the Engineer shall proceed to finalise the account and issue a payment certificate within 28 
days. The payment of final bill for construction of Works will be made within 14 days thereafter. 
 
50.3 The Contractor shall supply the Engineer with a detailed account of the total amount that the Contractor 
considers payable under the Contract 21 days before the end of the Routine Maintenance Period. The Engineer 
shall issue a Routine Maintenance Completion Certificate and certify any final payment that is due to the 
Contractor within 42 days of receiving the Contractor’s account if it is correct and complete. If it is not, the 
Engineer shall issue within 42 days a schedule that states the scope of the corrections or additions that are 
necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Engineer shall decide on 
the amount payable to the Contractor and issue a payment certificate within 28 days of receiving the 
Contractor’s revised account. The payment of final bills for routine maintenance will be made within 14 days 
thereafter. 
 
50.4 In case the account is not received within 21 days of issue of Certificate of Completion as provided in 
clause 50.3 above, the Engineer shall proceed to finalise the account and issue a payment certificate within 28 
days. The payment of final bill for routine maintenance will he made within 14 days thereafter. 
 
51. Operating and Maintenance Manuals 
 
51.1 "As built" Drawings and/or operating and maintenance manuals are required and that the Contractor 
shall supply them by the dates stated in the Contract Data.  
 
51.2  If the Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract 
Data, or they do not receive the Engineer's approval, the Engineer shall withhold the amount stated in the 
Contract Data from payments due to the Contractor. 
 
 
52. Termination 
 
52.1 The Employer may terminate the Contract if the Contractor causes a fundamental breach of the 
Contract.  
 
52.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following:  

a) the Contractor stops work for 28 days when no stoppage of work is shown on the current Programme 
and the stoppage has not been authorized by the Engineer;  

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved reconstruction or 
amalgamation;  

c) the Engineer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract 
and the Contractor fails to correct it within a reasonable period of time determined by the Engineer; 

d) the Contractor does not maintain a Security, which is required;  

e) the Contractor has delayed the completion of the Works by the number of days for which the maximum 
amount of liquidated damages can be paid, as defined in clause 44.1; 

f) the Contractor fails to provide insurance cover as required under clause 13;  
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g) if the Contractor, in the judgement of the Employer, has engaged in the corrupt or fraudulent practice in 
competing for or in executing the Contract pursuant to GCC 52.5 . 

h) if the Contractor has not completed at least thirty percent of the value of construction Work required to 
be completed after half of the completion period has elapsed; 

i) if the Contractor fails to set up a field laboratory with the prescribed equipment, within the period 
specified in the Contract Data; and   

j) any other fundamental breaches as specified in the Contract Data. 

k) if the Contractor fails to deploy machinery and equipment or personnel as specified in the Contract 
Data at the appropriate time. 

l) The Engineer instructs the Contractor to delay the progress of the Works, and the instruction is not 
withdrawn within 28 days. 

m) The Employer is made bankrupt or goes into liquidation other than for a reconstruction or 
amalgamation. 

n) A payment certified by the Engineer is not paid by the Employer to the Contractor within 84 days of 
the date of the Engineer’s Certificate. 

 
52.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.  
 
52.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and 
secure, and leave the Site as soon as reasonably possible. 
 
52.5  Asian Development Bank (ADB) requires that Borrowers (including beneficiaries of ADB loans), as 
well as Contractors, Sub-Contractors, manufacturers, and Consultants under ADB-financed Contracts, observe 
the highest standard of ethics during the procurement and execution of such Contracts.  In pursuit of this policy, 
the ADB: 
 

(a) defines, for the purposes of this provision, the terms set forth below as follows: 
 
(i) “corrupt practice” means the offering, giving, receiving, or soliciting, directly or indirectly, 

anything of value to influence improperly the actions of another party; 
 
(ii) “fraudulent practice” means any act or omission, including a misrepresentation, that knowingly or 

recklessly misleads, or attempts to mislead, a party to obtain a financial or other benefit or to 
avoid an obligation; 

 
(iii) “coercive practice” means impairing or harming, or threatening to impair or harm, directly or 

indirectly, any party or the property of the party to influence improperly the actions of a party;  
 
(iv)  “collusive practice” means an arrangement between two or more parties designed to achieve an 

improper purpose, including influencing improperly the actions of another party;  
 

(b) will cancel the portion of the financing allocated to a Contract if it determines at any time that 
representatives of the borrower or of a beneficiary of ADB-financing engaged in corrupt, fraudulent, 
collusive, or coercive practices during the procurement or the execution of that Contract, without the 
borrower having taken timely and appropriate action satisfactory to ADB to remedy the situation; and 

 
(c) will sanction a firm or an individual, at any time, in accordance with ADB’s Anticorruption Policy and 

Integrity Principles and Guidelines (both as amended from time to time), including declaring ineligible, 
either indefinitely or for a stated period of time, to participate in ADB-financed or ADB-administered 
activities or to benefit from an ADB-financed or ADB-administered Contract, financially or otherwise, 
if it at any time determines that the firm or individual has, directly or through an agent, engaged in 
corrupt, fraudulent, collusive, or coercive or other prohibited practices. 
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53. Payment upon Termination 
 
53.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the 
Engineer shall  (i) forfeit the Performance Security, and (ii) issue a certificate for value of the Works done and 
materials ordered less liquidated damages, if any, less advance payments received up to the date of the issue of 
the certificate and less the amount calculated through the percentage to apply to the value of the Works not 
completed, as indicated in the Contract Data.  If the total amount due to the Employer exceeds the amount of 
payment due to the Contractor, the difference shall be recovered from the retention money.  If any amount is 
still left un-recovered it will be a debt payable to the Employer”. 
 
53.2 If the Contract is terminated at the Employer's convenience, or because of the fundamental breach of 
Contract by the Employer, the Engineer shall issue a certificate for the value of the work done, the reasonable 
cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the 
Contractor's costs of protecting and securing the Works and less advance payments received up to the date of the 
certificate, less other recoveries due in terms of the Contract, and less taxes due to be deducted at source as per 
applicable law. 
 
54. Property 
 
54.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the 
property of the Employer for use for completing balance construction work if the Contract is terminated because 
of the Contractor's default, till the Works is completed after which it will be transferred to the Contractor and 
credit, if any, given for its use. 
 
55. Release from Performance 
 
55.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of 
the Employer or the Contractor, the Engineer shall certify that the Contract has been frustrated. The Contractor 
shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for 
all work carried out before receiving it and for any work carried out afterwards to which a commitment was 
made. 
 
F. Other Conditions of Contract 
 
56.  Labour 
 
56.1 The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the 
engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport. 
 
56.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such form 
and at such intervals as the Engineer may prescribe, showing the staff and the numbers of the several classes of 
labour from time to time employed by the Contractor on the Site and such other information as the Engineer 
may require. 
 
56.3   The Contractor shall comply with all relevant (a) labor laws and regulations applicable to the 
Contractors personnel, including staff, consultants, Contractors, and agents; and (b) workplace health and safety 
laws. 
 
56.4  The Contractor shall not make employment decisions based upon personal characteristics unrelated to 
job requirements. The Contractor shall base the employment relationship upon equal opportunity and fair 
treatment, and shall not discriminate with respect to aspects of the employment relationship, including 
recruitment and hiring, compensation (including wages and benefits), working conditions and terms of 
employment or retirement, and discipline.  
 
56.5  The Contractor shall provide equal wages and benefits to men and women for work of equal value or 
type.  
 
56.6 The Contractor shall not employ "forced or compulsory labor" in any form. "Forced or compulsory 
labor" consists of all work or service, not voluntarily performed, that is extracted from an individual under threat 
of force or penalty.  
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56.7  The Contractor shall not employ any child to perform any work, including work that is economically 
exploitative, or is likely to be hazardous to, or to interfere with, the child' education, or to be harmful to the 
child's health or physical, mental, spiritual, moral, or social development. "Child" means a child below the 
statutory minimum age of 14, as specified under applicable national, provincial, or local law of the relevant 
State of India. 
 
57. Compliance with Labour Regulations  
 
57.1 During continuance of the Contract, the Contractor and his Sub-Contractors shall abide at all times by 
all existing labour enactments and rules made there under, regulations, notifications and bye laws of the State or 
Central Government or local authority and any other labour law (including rules), regulations, bye laws that may 
be passed or notification that may be issued under any labour law in future either by the State or the Central 
Government or the local authority.  Salient features of some of the major labour laws that are applicable to 
construction industry are given in Appendix to Part I General Condition of Contract. The Contractor shall keep 
the Employer indemnified in case any action is taken against the Employer by the competent authority on 
account of contravention of any of the provisions of any Act or rules made there under, regulations or 
notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be 
necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye 
laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the Engineer/Employer 
shall have the right to deduct any money due to the Contractor including his amount of Performance Security.  
The Employer/Engineer shall also have right to recover from the Contractor any sum required or estimated to be 
required for making good the loss or damage suffered by the Employer. 
 
57.2  The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of 
the Employer at any point of time. 
 
57.3  Normal working hours are indicated in the Contract Data 
 
58. Drawings and Photographs of the Works 
 
58.1 The contractor shall do photography/video photography of the site firstly before the start of the work, 
secondly mid-way in the execution of different stages of work and lastly after the completion of the work. No 
separate payment will be made to the Contractor for this. 
 
58.2 The Contractor shall not disclose details of Drawings furnished to him and Works on which he is 
engaged without the prior approval of the Engineer in writing. No photograph of the Works or any part thereof 
or plant employed thereon, expect those permitted under clause 58.1, shall be taken or permitted by the 
Contractor to be taken by any of his employees or any employees of his Sub-Contractors without the prior 
approval of the Engineer in writing. No photographs/ Video photography shall be published or otherwise 
circulated without the approval of the Engineer in writing. 
 
59. The Apprentices Act 1961 
 
59.1 The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III of 1961), the 
rules made there under and the orders that may be issued from time to time under the said Act and the said Rules 
and on his failure or neglect to do so he shall be subject to all liabilities and penalties provided by the said Act 
and said Rules. 
 
60. Environment Protection 

60.1 The Contractor shall ensure that all environmental mitigation measures are followed during 
construction, operation and maintenance, and in accordance with the requirements of the approved 
Environmental Management Plan (EMP) provided in Enclosure IV and the Project road--specific EMP provided 
with the detailed project report. 
 
60.2 If the Contractor does not comply with the provisions of the EMP, the Engineer shall withhold the 
amount stated in the Contract Data from payments due to the Contractor. 
 



Section 4 – General Conditions of Contract  57 
 

____________________________________________________________________________________________________ 
Bidding Document for Procurement of Works under the Rural Connectivity Investment Program  

under Pradhan Mantri Gram Sadak Yojana 
 

60.3 The Contractor shall comply with all applicable national, provincial, and local environmental laws and 
regulations. In following the requirements of the approved EMP provided in Enclosure IV, the Contractor shall 
(a) establish an operational system for managing environmental impacts, (b) carry out all of the implementation 
and mitigation measures set forth in the EMP, and (c) allocate the budget required to ensure that such measures 
are carried out. The Contractor shall submit quarterly reports on the carrying out of such measures to the 
Employer.  Such reports shall be monitored by the Employer and/or its Consultants. 
 
60.4 Major Environmental Mitigation Measures - The Contractor shall take all reasonable steps to 
protect the environment (both on and off the Site) to avoid adverse impacts, limit damages and nuisance 
to people and property resulting from pollution, noise and other results of his operations and comply with 
the requirements of the Environmental Management Plan (EMP) provided in the Enclosure IV. The 
Contractor shall secure and renew applicable environmental permits and clearances in a timely manner. The 
Employer shall be indemnified against any claims arising out of non-obtaining of the NOC by the Contractor. 
The Contractor shall ensure that emissions, surface discharges and effluents from Contractor's activities shall not 
exceed values stated in the Specifications or prescribed by applicable laws. 
 
60.5 Preservation of Properties/Amenities - Road-side trees, shrubs, natural plants, poles, lines, fences, 
signs, monuments, water and sewer pipelines, and highway facilities within or adjacent to the road which are not 
to be disturbed, shall be protected from injury or damage. The Contractors shall provide and install at their own 
expenses, suitable safeguards approved by the Engineer for this purpose. During clearing and grubbing, the 
Contractor shall take all adequate protective measures against soil erosion, water pollution, air pollution, noise 
pollution etc. Before start of operation, the Contractor shall submit to the Engineer for approval of his work 
plan, including the procedure to be followed for disposal of waste materials etc. and the schedules for carrying 
out temporary and permanent erosion control work. All materials arising from clearing and grubbing operations 
shall be the property of the Government and shall be disposed of by the Contractor as directed by the Engineer. 
Boulders, stones and other materials, usable in road construction, shall be neatly stacked as directed by the 
Engineer. All salvaged materials from  clearing and grubbing, which, in the opinion of the Engineer, cannot be 
used or auctioned, shall be cleared away from the road side in a manner as directed by the Engineer. Care shall 
be taken to see that unsuitable waste materials are disposed of in such a manner that there is no likelihood of this 
getting mixed up with the materials collected  for embankment, subgrade and other road construction operations. 
 
60.6 Mitigation Measures for Borrow Pits - Borrow pits shall not be dug in the right-of-way  of the road. 
These shall not be dug continuously. Ridges of not less than 2 to 3M width should be left at intervals not 
exceeding 300M.  Small drains shall be cut through the ridges to facilitate drainage, the depth of the pit should 
be so located that their bottom does not cut an imaginary line having a slope of 1 vertical to 4 horizontal 
projected from the edge of the final section of the bank, the maximum depth in any case being limited to 1.5M. 
Also no pit shall be dug within the offset width from the toe of the embankment required as per the 
consideration of the stability etc. The Contractor shall obtain representative samples from each of the identified 
borrow area and have these tested at the site laboratory for a testing programme approved by the Engineer. It 
shall be ensured that the subgrade material when compacted to the density required shall yield the designed 
CBR value of the subgrade. The surface area of the borrow pit should be minimized. Stripped materials should 
be stored away  so as not to disturb natural drainage and should be protected so as to not to be eroded into 
surface water. Top soil should be stored in specific piles and the excess top soil utilization should be discussed 
with the local residents if required. Ponding of surface water should be prevented through adequate drainage. 
The site has to be restored after construction activities have ceased. Stripped materials should be spread to 
suitable contours to promote natural percolation, regrowth of natural vegetation and natural drainage. The site 
restoration work should be conducted before equipment is allowed to leave the site. The Site Engineer should 
report in writing that the necessary environmental restoration work has been adequately performed before 
acceptance of the work. The Contractor should include the cost of all these operations, excepting which are 
provided in the BOQ, to be borne without any extra payment. 
 
60.7 Mitigation Measures for Spoil and Construction Waste Disposal - The first priority should be to re-
use the excess materials from the construction work. Discarded materials that cannot be used for construction 
and fill, may, if suitable, be used for bio-engineering measures. All other excess materials should be disposed of 
in depressions and land fields that will not promote instability and result in destruction of property, vegetation, 
irrigation and drinking water supply system. Extreme care should be taken to avoid disposal, whether on the 
land or for the area that will cause inconvenience or deprive local residents of their livelihood. 
 
60.8 Mitigation Measures for Work Camp, Location and Operations - The Contractor shall consult 
Engineer before locating project offices, sheds, and construction plants. Camps should not be located within 500 
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m of settlements or forest areas and shall not affect drinking water intakes. Water supply and pit latrine facilities 
should be provided for employees and no trees should be cut for this purpose. Soil filling/surfacing/maintenance 
space should be cemented or sand be spread over it. To avoid contamination of soil beneath, if cemented, oil-
spreader should be provided and water be made to push through it. Used oil and lubricants should be reclaimed 
and re-used or removed from the site. Explosives, oil, petrol, and grease should be managed according to the 
Explosives Management guidelines. Solid waste should be managed according to the following preference 
hierarchy; i.e., redust, re-use, recycling, burial or burning. On conclusion of the project, all wreckage, rubbish or 
temporary Works that are no longer required shall be removed and no encroachment within the road right-of-
way is allowed. The site should be restored to near natural or stable condition. The Contractors should report in 
writing that the camp has been vacated and restored to pre-project condition before acceptance of the work. 
 
60.9 Mitigation Measures for Labour Camp location and management - Labour camps shall not be 
located near settlements or near drinking water supply intakes or to negatively impact local residents’ access to 
drinking water. Camps shall not be located in the vicinity of land-slide and flat plains.. The camps shall be 
operated within a self-sufficient infrastructure. No trees should be cut for fuel-wood, and removal of vegetation 
should be minimized. The Contractor shall prohibit employees from poaching wild life and cutting trees. 
Workers’ camp shall be provided with  pit latrines  for answering nature’s call. This will help in preventing soil 
contamination and improving hygienic condition of workers’ camp. The waste water generated by the workers’ 
camp be passed through settling tank before sending it for treatment. Water and sanitation facilities shall be 
provided for employees. Solid waste shall be managed according to preference hierarchy, i.e., recycling, burial 
and burning. The Contractor shall recruit, to the maximum possible extent, local persons for the labour force and 
should provide appropriate training where necessary. On conclusion of work, all temporary structures, including 
sleeping quarters, cooking and food storage structures and latrines shall be removed to prevent encroachment 
within the road right-of-way. The Contractor should report in writing that the camp has been vacated and 
restored to pre-project condition. 
 
60.10 The Mitigation Measures for Earthwork - Exposed slopes shall be protected using conventional civil 
engineering structures in conjunction to the bio-engineering technique as provided in the BOQ. 
 
60.11 Mitigation Measures for Use of Bitumen - The Bitumen being a hazardous substance as defined by 
Central Pollution Control Board, it shall be purchased, transported, stored, used and disposed as per established 
Hazardous Waste Management Rules 1989. Use of fuel wood for heating Bitumen shall be discouraged. Where 
heating is required, Bitumen heaters should be used which are fueled by kerosene, diesel or gas. Bitumen should 
not be applied during strong winds or rainy period or, if rain is likely. No Bitumen material shall be discharged 
into side drains, nearby trees, vegetation, and private property shall be protected from Bitumen spraying work. 
Bitumen/bitumen emulsion drums shall be stored in designated locations and not scattered along the road. 
 
60.12 Mitigation Measures for Air and Noise Pollution - All heavy equipments and machinery shall be 
fitted with Air Pollution Control and Noise Dampening devices that are operating correctly.  Stockpiled sand 
and soil shall be slightly wetted before loading, particularly  during  windy weather. Vehicles transporting sand 
and soil shall be covered with tarpaulin. Stockpiled sand should be sprinkled regularly with water and dust 
suppression measures be taken to contain air pollution. All heavy equipments shall strictly follow the noise 
regulation. 
 
60.13 Discoveries - Anything of historical or other interest or of significant value unexpectedly discovered at 
the Site shall be the property of the Employer. The Contractor shall take reasonable precautions to prevent 
Contractor's Personnel or other persons from removing or damaging any of these discoveries. The Contractor 
shall promptly notify the Engineer of such discoveries and carry out the Engineer's instructions for dealing with 
them. 
 
60.14 Bill of Quantities - The Contractor shall absorb the mitigation implementation cost, including for the 
Project Road-specific EMP provided with the detailed project report, into the rates quoted in the Bill of 
Quantities except where separate provisions are made in the BOQ. The Contractor shall also include the cost of 
work camp and labour camp operations and area restoration within labour rates. Standard EMP (Enclosure IV) 
forms part of the Contract Document.  
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61.  Health & Safety Measures 

61.1      The Contractor shall: 

i)  conduct health and safety programs for workers employed under the project, and shall include 
information on the trafficking of women and the risk of sexually transmitted diseases, 
including HIV/AIDS in such programs. The Contractors shall carry out HIV/AIDS awareness 
programs for labor and disseminate information at worksites on risks of sexually transmitted 
diseases and HIV/AIDS as part of health and safety measures for those employed during 
construction and maintenance.  

ii)  cooperate with the Engineer who will coordinate with State AIDS Control Society and other 
public health agencies to carry out HIV/AIDS awareness programmes for labour and 
dissemination of information at worksites on risks of sexually transmitted diseases and 
HIV/AIDS as part of health and safety measures for those employed during construction.; 

iii)  follow legally mandated provisions on health, safety, welfare, sanitation and working 
conditions and appropriate working campsites during the construction period; 

iv) at all times take all reasonable precautions to maintain the health and safety of the Contractor's 
Personnel and to provide a safe work environment; 

v) provide fencing, lighting, guarding and watching of the Works until completion and taking 
over by the Employer; 

vi) provide any Temporary Works (including roadways, footpaths, guards and fences) which may 
be necessary, because of the executing of the Works, for the use and protection of the public 
and owners and occupiers of adjacent land; 

vii)  the Contractor shall at all times take all reasonable precautions to maintain the health and 
safety of Contractor's Personnel and to provide a safe work environment. In collaboration with 
local health authorities, the Contractor shall ensure availability of first aid facilities, medical 
staff, sick bay ambulance service to Personnel; 

viii) the Contractor shall make suitable arrangements for all necessary welfare and hygiene 
requirements and for the prevention of epidemics to include: (a) provision of a sufficient 
supply of suitable food, (b) adequate supply of drinking water and other water for the use of 
the Contractor's Personnel, and (c) protection from insect and pest nuisance; ; and 

ix) maximise employment of females and local poor and disadvantaged persons for construction 
and routine maintenance purposes provided that the requirements for efficiency are adequately 
met. 

x)  The Contractor shall submit quarterly reports on the carrying out of such measures to the 
Employer 

 
62. Eligibility 
  
62.1 The Contractor shall have the nationality of an ADB member country.  The Contractor shall be deemed 
to have the nationality of a country if the Contractor is a citizen or is constituted, or incorporated, and operates 
in conformity with the provisions of the laws of that country. This criterion shall also apply to the determination 
of the nationality of proposed Sub-Contractors or suppliers for any part of the Contract including related 
services. 
 
62.2 The materials, equipment and services to be supplied under the Contract shall have their origin in 
eligible source countries and all expenditures under the Contract will be limited to such materials, equipment, 
and services.  At the Employer’s request, the Contractor may be required to provide evidence of the origin of 
materials, equipment and services. 
 
62.3 For purposes of GCC 62.2, “origin” means the place where the materials and equipment are mined, 
grown, produced or manufactured, and from which the services are provided.  Materials and equipment are 
produced when, through manufacturing, processing, or substantial or major assembling of components, a 
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commercially recognized product results that differs substantially in its basic characteristics or in purpose or 
utility from its components. 
 
 
63. Social Safeguards 
 
63.1 The Contractor shall provide and maintain all necessary accommodation and welfare facilities for the 
Contractor’s Personnel. In collaboration with local health authorities, the Contractor shall ensure that medical 
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 
accommodation for Contractor’s and Employer’s Personnel, and that suitable arrangements are made for all 
necessary welfare and hygiene requirements and for the prevention of epidemics.  

63.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining 
safety and protection against accidents. This person shall be qualified for this responsibility, and shall have the 
authority to issue instructions and take protective measures to prevent accidents. Throughout the execution of 
the Works, the Contractor shall provide whatever is required by this person to exercise this responsibility and 
authority.  
63.3 The Contractor shall send, to the Engineer details of any accident as soon as practicable after its 
occurrence. The Contractor shall maintain records and make reports concerning health, safety and welfare of 
persons, and damage to property, as the Engineer may reasonably require. 

63.4 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme through an 
approved service provider, and shall undertake such other measures as are specified in this Contract to reduce 
the risk of the transfer of the HIV virus between and among the Contractor’s Personnel and the local 
community, to promote early diagnosis and to assist affected individuals. 
63.5 The Contractor shall throughout the Contract (including the Defects Liability Period): (i) conduct 
Information, Education and Communication (IEC) campaigns, at least every other month, addressed to all the 
Site staff and labour (including all the Contractor’s employees, all Sub-Contractors and any other  Contractor’s 
or Employer’s personnel employees, and all truck drivers and crew making deliveries to site for construction 
activities) and to the immediate local communities, concerning the risks, dangers and impact, and appropriate 
avoidance behavior with respect to, Sexually Transmitted Diseases (STD) – or Sexually Transmitted Infections 
(STI) in general and HIV/AIDS in particular; (ii) provide male or female condoms for all Site staff and labour as 
appropriate; and (iii) provide for STI and HIV/AIDS screening, diagnosis, counseling and referral to a dedicated 
national STI and HIV/AIDS programme, of all Site staff and labour. 
63.6 The Contractor shall include in the programme to be submitted for the execution of the Works an 
alleviation programme for Site staff and labour and their families in respect of Sexually Transmitted Infections 
(STI) and Sexually Transmitted Diseases (STD) including HIV/AIDS. The STI, STD and HIV/AIDS alleviation 
programme shall indicate when, how and at what cost the Contractor plans to satisfy the requirements. For each 
component the programme shall also include provision of a detailed cost estimate with supporting 
documentation. Payment to the Contractor for preparation and implementation of this programme shall not 
exceed the Provisional Sum dedicated for this purpose. 

63.7 The Contractor shall not employ children in a manner that is economically exploitative, or is likely to 
be hazardous, or to interfere with, the child’s education, or to be harmful to the child’s health or physical, mental 
spiritual, moral or social development. Where the relevant labour laws of the Country have provisions for 
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children below the 
age of 18 years shall not be employed in dangerous work. 
 
63.8 The Contractor shall submit, to the Engineer, records showing the number of each class of Contractor’s 
Personnel and of each type of Contractor’s Equipment on site. Details shall be submitted each calendar month, 
in a form approved by the Engineer, until the Contractor has completed all work which is known to be 
outstanding at the Completion Date stage.   
 
64. Technical Support Consultant (TSC) 
 

64.1 The TSC will conduct an oversight and report on actions taken to comply with the environmental 
safeguards, social including gender safeguards, routine maintenance and traffic safety requirements. The 
Contractor shall cooperate with the TSC. 
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65. Project Implementation Consultant (PIC) 

 
65.1 Monitoring of Works and actions related to environmental safeguards, social including gender 
safeguards, routine maintenance and traffic safety will be conducted by the Engineer with the assistance of the 
PIC. The Contractor shall cooperate with the PIC. PIC details are contained in Enclosure IIC. 
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Contract Data to General Conditions of Contract 
 
 

 

Clause Reference 

Items marked �N/A� do not apply to this Contract. 
 
1. The Employer is : MADHYA PRADESH RURAL ROAD DEVELOPMENT AUTHORITY [Cl.1.1] 
                               acting through Chief Executive Officer   
 
Designation : Chief Executive Officer 
Address:        5th Floor, Block-II, Paryavas Bhawan,  BHOPAL M.P. � 462 004:     
    

 Telephone No. (s): Office : 0755-2572207   
 Mobile No.:      
 Facsimile (FAX) No.: 0755 2573396    
 Electronic Mail Identification (E-mail ID):  mp-cexo@nic.in   & cgm_1@rediffmail.com    

  
   
 Name of authorized Representative:       Engineer in chief / Chief General Manager and 

General  Manager of Concerned PIU 

 

2. The Engineer is: Head of respective Project Implementation Unit of the District where the Contract 
package is situated.  The responsibilities of the Engineer may be delegated to the Supervision Quality 
Control Consultant appointed by the Employer for specific purposes.      [Cl.1.1] 

 

3. The Intended Completion Date for the whole of the Works is:  [Cl.1.1, 17&27] 
               As indicated in the NIB reckoned from Start Date. 
 
4. Routine Maintenance : 5 Years from the Date of actual Completion of all works in the package.   [Cl.1.1) 
 
Routine Maintenance operations during the period of 5 years shall be based on Chapter 11 of Rural 
Roads Manual. Its specific provisions are:  
 
(i) Clause 11.2, ibid, explains the various types of distress/defects of pavements.  For example, cracks, raveling, 

rutting, potholes etc. 
 
(ii) Clause 11.3, ibid, defines different maintenance activities.  For example, fog seal, bituminous surface 

treatment, etc. 
 
(iii) Clause 11.4, ibid, suggests planning of  routine maintenance and inspections. 
 
(iv) Clause 11.5 and Clause 11.6 (a), ibid, define preventive and corrective maintenance, and classify activities 

of routine maintenance and repairs. 
 
(v) Clause 11.7, ibid, discusses in details the assessment of Defects and maintenance measures for sealed roads, 

roads with rigid / RCC and Roads with special pavement. 
 
(Note: A periodical renewal is not part of routine maintenance). 
 
(vi) Appendix 11.1 ibid lays down the periodicity of routine maintenance and is  modified at Cl. 33.2. 
 
(vii) Appendix 11.3, ibid, covers the special problems of Road Maintenance in Heavy Rainfall / Snow fall 
areas. 
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(viii) Appendix 11.4, ibid, explains the nature of activities in maintenance of shoulders, drainage structures and 
causeways.  

Note:- Not withstanding anything to the contrary in the Rural Road Manual or anywhere else in the document,  
it must clearly be understood that any or all repairs / maintenance etc. in the carriageway shall be deemed to be 
also included in “Defect Liability”. 
 
5. The Site is located at :     As indicated in Enclosure I/NIB [Cl.1.1] 
 
6. The Start Date shall be  within 15 days after the date of issue of the Notice to [Cl.1.1] 
 Proceed with the Work. 
 
7. (a)  The name and identification number of the Contract is : As mentioned in the NIB [Cl.1.1] 
     (b)  The Works consist of  “Construction/ Upgrading of Rural Roads under 
            Pradhan  Mantri Gram Sadak Yojana. The Works shall, inter-alia, include the  

 following, as specified or as directed                            [Cl.1.1] 

(A)  Road Works 

Site clearance; setting-out and layout; widening of existing carriageway and strengthening including 
camber corrections; construction of new road bituminous pavements remodeling/construction of 
junctions, intersections, supplying and placing of drainage channels, flumes, guard posts and other 
related items; construction/extension of cross drainage works, bridge, approaches and other related 
items; road markings, road signs and kilometer/hectometer stones; protective works for roads/bridges; 
all aspects of quality assurance of various components of the Works; rectification of the Defects in the 
completed Works during the Defects Liability Period; submission of “As-built” drawings and any other 
related documents; and other item of work as may be required to be carried out for completing the 
Works in accordance with the Drawings and provisions of the Contract to ensure safety  and planting of 
trees along the roads. 

 
(B)       C.D. Works including Bridges 
 

Site clearance; setting out, provision of foundations, piers abutments and bearings; pre-
stressed/reinforced cement concrete superstructure; wearing coat, hand railings, expansion joints, 
approach slabs, drainage spouts/down-take pipes, provision of suitably designed protective Works; 
providing wing/return walls; provision of road markings, road signs etc.; all aspects of quality 
assurance; clearing the Site and handing over the Works on completion; rectification of the Defects 
during the Defects Liability Period and submission of “As-built” drawings and other related 
documents; and other items of work as may be required to be carried out for completing the Works in 
accordance with the Drawings and the provisions of the Contract and to ensure safety. 

 
(C) Maintenance and Other Items 
 

As required to fulfill all the contractual obligations as per the Bid documents. 
 

8. Sectional completion is “Completion of whole works of the package” as mentioned  
in Enclosure-III         [Cl. 2.2] 

    
9. (a)  The law which applies to the Contract is: The law of Union of India. [Cl.3.1] 
 
 (b)  The language of the Contract documents is: English [Cl.3.1] 
 
 
10.  The Engineer shall obtain the specific approval of the Employer before taking any of the following actions:  
         [Cl.4.3] 

(i) approving a Variation,  
(ii) approving a new item rate or revised item rate for a BOQ item, 
(iii) approving subletting of any part of the Works,  
(iv) approving an extension of time,  
(v) deciding liquidated damages 
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11.   Subcontracting: No subcontracting is permitted for Contracts costing  
below Rs. 5 Cr.                         [Cl.7.1] 
The subcontracting shall be limited to 25% of Contract Price for Contracts costing  
Rs.5 Cr. and above.  
 

12.  The Schedule of Other Contractors: Not Applicable [Cl. 8.1] 
 
13.  A.  The Technical Personnel for construction work  Package for average 25 km of roads length is:  

             [Cl.  9.1] 
 

Number Experience in Road 
Works 

Position  Minimum 
qualification 

Package upto 
15 km Road 
length  

Package between 
15 to 25  km Road 
length 

 

Project Engineer Degree Holder in 
Civil Engineering 

1 1 Minimum 3 years 

Assistant Project 
Engineer  

Degree Holder in 
Civil Engineering 

- 1 Minimum 2 years 

Material Engineer B.E.  Civil 1 1 Minimum 2 years 

Field Engineer Diploma in Civil 
Engineering 

1  1  Minimum 2 years 

Note :(i)  For packages with road length greater than 25 km, pro rata increase rounded to higher whole number 
shall be applicable.    

         (ii)  For packages with road length less  than 5 km, one Project Engineer and one Material Engineer or a 
lab Technician will be required. 

 
 
B. For field testing laboratory ; 
  

Technical Personnel Qualification with experience  Number for 25 km 
road 

Lab Technician Diploma in Civil Engineering  or Diploma in Lab 
Technology with 5 year practical experience 

1 

Lab Assistants 10+2 or equivalent with science  having 2 year 
experience 

1 

 Note :(i)  For packages with road length greater than 25 km, pro rata increase rounded to higher 
whole number shall be applicable. 

 
C. For routine maintenance: 

Position  Minimum 
Qualification 

Number Experience in Road 
Works 

Road Manager-cum-
Maintenance Engineer 

A. Degree Holder 
in Civil 
Engineering or 
B. Diploma Holder 
in Civil 
Engineering 

One for 6 roads 
 

i.e upto 25 km 

Minimum 2 years 
 
Minimum 5 years 

 
Note: (i)  For packages with roads length greater than 25 km, in 6 (six) roads or above, the pro rata 
increase  in the number of Personnel shall be applicable.  

                       
 

 
D. The amount of compensation is Rs.50000 or 1% of Contract Price whichever is higher per month till the 

issue is decided by the Employer. [Cl.9.4] 
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14.  Amount and deductible for insurance are: [Cl. 13.1] 
       a) for loss of or damage to the Works, Plant and Materials:   

Amount: 10 % of Contract Amount 
Deductible equal to Amount charged by the Insurance Company for such Insurance  

b) loss of or damage to Equipment:  
Amount: covered under 14 (a) above  
Deductible covered under 14 (a) above  
c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 
connection with the Contract:  
Amount: not required  
Deductible not required 

d) Personal injury or death  
Amount: Rs. 10 Lacs  
Deductible equal to Amount charged by the Insurance Company for such Insurance  

 
 
15.  Site investigation report:  NIL [Cl.14.1] 
 
16. The key equipments/machinery for construction of Works shall be:                                                   [Cl.16.2]                        
 

S.No. Name of Equipment/Machinery Quantity for 25 Km. Road Length 
1 Static Roller 3 
2 Vibratory Roller 1 
3 Truck/ Dumper 10 
4 Water Tanker 4 
5. Hot Mix plant with paver, loader etc. 1 
6 Excavator / Dozer 1 

 
Note: Above plant and equipments are for road construction packages comprising road length upto 25 
km.  For road packages above 25 km length, the prorata increase in number of plant and equipment 
shall be applicable. 

 
 
17.   Possession of the Site: At the Start Date of the Works the Employer shall handover the 
       Possession of at least 75% of the Site.                                                                                                 [Cl 21.1]  
 
18.  (a) Competent authorities are: [Cl. 24.1.] 

Chief Executive Officer, MPRRDA -: Full powers  
 

19.  The amount is : Rs.50000. [Cl.25.1] 
 Competent Authority : Arbitration Tribunal constituted under Madhya Pradesh Madhyastham 

Adhikaran Adhiniyam 1983. 
 
 
20. (a)  The period for submission of the Programme for approval of Engineer [Cl.26.1] 
 shall be 15 days from the issue of Letter of Acceptance. 
 
     (b) The updated Programme shall be submitted at interval of 30 days or as directed by Engineer.      [Cl. 26.4] 
 
     (c) The amount to be withheld for late submission of an updated Programme shall be 0.25% (zero point two 

five percent) of Contract Price for each defaults of 30 days or part thereof. Repeated default for 
consecutive 3 months may result in forfeiture of the withheld amount.                    [Cl. 26.4] 

 
21.  The key equipments for field laboratory shall be:                                     [Cl.31.1a] 
 As per annexure 1800.1 book of Specifications for Rural Roads    

 
 
22.   Minimum requirements for Routine Maintenance Activities      [C 33.2] 
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Note: Time limit for addressing maintenance issue counts from the moment of the inspection which detected the 
maintenance issue, or from the moment the issue was brought to the knowledge of the Maintenance Contractor.  
 
 
 

Sl. 
No. 

Name of Item/Activity  Time Limit / Frequency of Operations  

1 Maintenance inspections Every 30 days 
 

2 Inspection of drainage system, bridges and 
structures 

Together with maintenance inspections, and 
additionally: 
(i) within 3 days after first flash flood 
(ii) within 3 days after every heavy flood 
 

3 Maintenance of bituminous surfaced road and / 
or gravel road and / or WBM road including 
filling pot holes, crack sealing, repairing 
pavement edges, patch repairs, etc  

Within 1 month.  

4 Maintenance of rigid paved road including 
cracking, spalling, pumping, etc 

Within 1 month  

5 Repair and painting of speed breakers Repair: within 1 month. 
Painting: quarterly 

6 Cleaning of surface drains including reshaping 
to maintain free flow of water  

(i) During non-rainy season:  
as and when required based on inspections 
(within one month) 
(ii) Within one month before the onset of rainy 
season 
(iii) During rainy season: within 7 days after 
each heavy flood  
 

7 Cleaning and clearing of bridges, culverts, pits, 
vents, debris arrestors and roadside gutters for 
free flow of water  

(i) During non-rainy season:  
as and when required based on inspections 
(within one month) 
(ii) Within one month before the onset of rainy 
season 
(iii) During rainy season: within 7 days after 
each heavy flood  

8 Maintaining road shoulders free from edge drop 
offs exceeding 40 mm, roughness, scouring, or 
potholes  

Within 1 month  

9 Restoration of rain cuts and dressing of berms  (i) In areas having rainfall less than 1500 mm 
per year: once a year, within 2 months after the 
rainy season 
(ii) In areas having rainfall more than 1500 mm 
per year: within 1 month  

10 Replacement of missing/damaged signs, proper 
positioning  

General maintenance: monthly  
Replacement of damaged/missing signs and 
proper positioning: within 7 days.  

11 Repairing  of damaged guard rails, parapet rails  General maintenance as and when required 
(within 3 months).  
Repairing: within 1 month 

12 Maintenance and re-fixing of 200 m, 1 km 
stones and guard stones  

General maintenance as and when required 
(within 3 months)..  
Repairing: monthly. 

13 White washing guard stones, trees, utility poles 
adjacent to carriageways and parapets of C.D. 
Works  

Quarterly 

14 Cutting of branches of trees, shrubs and 
trimming of grass and weeds etc.  

(i) In areas having rainfall less than 1500 mm 
per year: once a year, within 2 months after the 
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rainy season 
(ii) In areas having rainfall more than 1500 mm 
per year: within 2 months 
(iii) In all areas: removing vegetation 
obstructing signs and sightlines: every month 

15 Removal of debris and mud from the road 
surface 

(i) Routine removal: within 7 days after 
detection  
(ii) Within 7 days after each heavy rain/stormy 
event 
 

16 Alerting the Employer on roadside 
developments encroaching on ROW   

Within 7 days after detection 

 
 
23.  The percentage of Variation of items of work for which there shall be no revision in rates  
       shall be 25 (Twenty Five) percent [Cl 36.1] 
 
24. Form for calculating weighted percentage of compliance with the maintenance standards  

for the billing period                            [38.2(e)] 
Note:  
(i) Total weight will be 1.00 
(ii) Percentage of compliance for a specific item will be calculated as follows:  
• 100% if fully complied both in terms of scope and timing 
• Zero if not fully complied both in terms of scope and timing 

(iii) Weighted percentage for each item will be calculated as a multiplication of Weight and 
Compliance Percentage 
(iv) Total weighted percentage of compliance with the maintenance standards is calculated as the sum 
of the weighted percentages for each item 

 
Sl. 
No. 

Name of Item/Activity  Weight 
 
 

(1) 

Compliance 
Percentage 

(100% or zero) 
(2) 

Weighted 
percentage 

 
(3) = (1) x (2) 

1 Maintenance of bituminous surfaced road 
and / or gravel road and / or WBM road 
including filling pot holes, crack sealing, 
repairing pavement edges, patch repairs, 
etc 

0.40   

2 Maintenance of rigid paved road including 
cracking, spelling, pumping, etc 

0.03   

3 Repair and painting of speed breakers 0.02   
4 Cleaning of surface drains including 

reshaping to maintain free flow of water 
0.02   

5 Cleaning and clearing of bridges, culverts, 
pits, vents, debris arrestors and roadside 
gutters for free flow of water 

0.03   

6 Maintaining road shoulders free from edge 
drop offs exceeding 40 mm, roughness, 
scouring, or potholes 

0.25   

7 Restoration of rain cuts and dressing of 
berms 

0.05   

8 Replacement of missing/damaged signs, 
proper positioning 

0.03   

9 Repairing  of damaged guard rails, parapet 
rails  

0.03   

10 Maintenance and re-fixing of 200 m, 1 km 
stones and guard stones  

0.02   

11 White washing guard stones, trees, utility 
poles adjacent to carriageways and 

0.05   
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Sl. 
No. 

Name of Item/Activity  Weight 
 
 

(1) 

Compliance 
Percentage 

(100% or zero) 
(2) 

Weighted 
percentage 

 
(3) = (1) x (2) 

parapets of C.D. Works 
12 Cutting of branches of trees, shrubs and 

trimming of grass and weeds etc. 
0.03   

13 Removal of debris and mud from the road 
surface 

0.02   

14 Alerting the Employer on roadside 
developments encroaching on ROW   

0.02   

Total weighted percentage of compliance with the maintenance standards for the 
billing period: 

 

 

 
 
25.  The authorized person to make payments is:                                                                                      [ Cl.39.2] 
  To be nominated by the Employer after the award of the Contract 
 
26. The amount of retention money deducted from each payment due to the Contractor is: [Cl.43.1] 
 Five percent (5%) of the gross bill amount.   
    
27.  (a)  Milestones to be achieved during the Contract period   [Cl.44.1]   

  
  
 (1) 1/8 (one eighth) of the entire value of Works up to 1/4 (one quarter) of the period allowed for 

completion of Works 

 (2) 3/8 (three eighths) of the entire value of Works  up to 1/2 (one half) of the period allowed for 
completion of Works 

 (3) 3/4 (three quarters) of the entire value of Works up to 3/4 (three quarters) of the period allowed for 
completion of Works 

 
 (b)  Amount of liquidated damages for delay 0.25% (Zero Point Two Five 

percent) of the Initial Contract Price 
rounded  off to the nearest 
thousand, per week; (i.e 0.036% 
(Zero Point zero three six per 
cent, per day) 

 
 (c)  Maximum limit of liquidated damages for 5% (Five) per cent of the Initial 
  delay in completion of work Contract Price rounded off to  
    the nearest thousand. 
                                                                                                                                                                                 

28.  The date by which “as-built” drawings (in scale as directed) and the Operating and Maintenance Manuals, in 
2 sets of each are  required is: Within 28 days of issue of Certificate of Completion of whole or section of the 
Works, as the case may be. [Cl.51.1] 

 
29. The amount to be withheld for failing to supply “as-built” drawings and the Operating and Maintenance 

Manuals by the date required is:                                                                                                            [Cl.51.2] 
2% of the Contract Price or Rs. 5 (Five) Lakhs, whichever is less. Default for consecutive 3 months may 
result in forfeiture of the withheld amount.  

    
30. (a) The period for setting up a field laboratory with the prescribed equipment is:                           [Cl.52.2 (i)] 
 30 days from the date of Notice to Proceed with the Work                                  
  
 (b) The following events shall also be fundamental breach of Contract: [Cl.52.2 (j.)] 

 The Contractor has contravened Clause 7.1 and/or Clause 9 of General Conditions of Contract 
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31.   The percentage to apply to the value of the work not completed  
 representing the Employer’s additional cost for completing the Works 
 shall be 20 (Twenty) percent. [Cl.53.1] 
 
32.    8 hours [Cl.57.3] 
 
33.   The amount to be withheld for failing to comply with the provisions of the EMP is:  

2% of the Contract Price or Rs. 5 (Five) Lakhs, whichever is less. Default for consecutive  
3 (three) months may result in forfeiture of the withheld amount. [Cl. 60.2] 
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Appendix to Part I General Conditions of Contract 
 

SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 

 
 a) Workmen Compensation Act 1923: - The Act provides for compensation in case of injury by 

accident arising out of and during the course of employment. 
 
 b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on satisfaction of 

certain conditions on separation if an employee has completed the prescribed minimum years (say, five 
years) of service or more or on death the rate of prescribed minimum days’(say, 15 days) wages for every 
completed year of service. The Act is applicable to all establishments employing the prescribed minimum 
number (say, 10) or more employees. 

 
 c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions 

by the Employer plus workers at the rate prescribed (say, 10% or 8.33%).  The benefits payable under the 
Act are: 

 
i. Pension or family pension on retirement or death as the case may be. 
ii. Deposit linked insurance on the death in harness of the worker. 
iii. Payment of P.F. accumulation on retirement/death etc. 

 
 d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 
 
 e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare 

measures to be provided by the Contractor to contract labour and in case the Contractor fails to provide, 
the same are required to be provided, by the Principal Employer by Law. The principal Employer is 
required to take Certificate of Registration and the Contractor is required to take license from the 
designated Officer. The Act is applicable to the establishments or Contractor of Principal Employer if they 
employ prescribed minimum  (say 20) or more contract labour. 

 
 f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed by 

appropriate Government as per provisions of the Act if the employment is a scheduled employment.  
Construction of buildings, roads, runways are scheduled employment. 

 
 g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it will 

be paid and what deductions can be made from the wages of the workers. 
 
 h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of equal 

nature to male and female workers and for not making discrimination against female employees in the 
matters of transfers, training and promotions etc. 

 
 i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing prescribed 

minimum (say, 20) or more workmen. The Act provides for payments of annual bonus within the 
prescribed range of percentage of wages to employees drawing up to the prescribed amount of wages, 
calculated in the prescribed manner. The Act does not apply to certain establishments. The newly set-up 
establishments are exempted for five years in certain circumstances. States may have different number of 
employment size.  

 
 j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution 

of industrial disputes, in what situations a strike or lock-out becomes illegal and what are the requirements 
for laying off or retrenching the employees or closing down the establishment. 

 
 k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments 

employing prescribed minimum (say, 100, or 50). The Act provides for laying down rules governing the 
conditions of employment by the Employer on matters provided in the Act and get these certified by the 
designated Authority. 
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 l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of 

workmen and Employers. The Trade Unions registered under the Act have been given certain immunities 
from civil and criminal liabilities. 

 
        m)        Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children 

below 14 years of age in certain occupations and processes and provides for regulations of employment of 
children in all other occupations and processes. Employment of child labour is prohibited in building and 
construction industry.   

 
 n) Inter-State Migrant Workmen�s (Regulation of Employment & Conditions of Service) Act 

1979: - The Act is applicable to an establishment which employs prescribed minimum (say, five) or more 
inter-state migrant workmen through an intermediary (who has recruited workmen in one state for 
employment in the establishment situated in another state). The Inter-State migrant workmen, in an 
establishment to which this Act becomes applicable, are required to be provided certain facilities such as 
Housing, Medical-Aid, Travelling expenses from home up to the establishment and back etc. 

 
 o) The Building and Other Construction workers (Regulation of Employment and Conditions 

of Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on any building or 
other construction work and employs the prescribed minimum (say, 10) or more workers are covered 
under this Act. All such establishments are required to pay cess at the rate not exceeding 2% of the cost of 
construction as may be modified by the Government.  The Employer of the establishment is required to 
provide safety measures at the building or construction work and other welfare measures, such as canteens, 
first-aid facilities, ambulance, housing accommodations for workers near the work place etc.  The 
Employer to whom the Act applies has to obtain a registration certificate from the Registering Officer 
appointed by the Government.  

 
 p)         Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up a 

factory, health and safety provisions, welfare provisions, working hours, annual earned leave and rendering 
information regarding accidents or dangerous occurrences to designated authorities.  It is applicable to 
premises employing the prescribed minimum (say, 10) persons or more with aid of power or another 
prescribed minimum (say, 20) or more persons without the aid of power engaged in manufacturing process. 
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Conditions of Contract 

Part � II Special Conditions of Contract 
 

These conditions  are added to the Part I “General Conditions of Contract” 
 
GCC Cl.35 Variations and Price Adjustments 
 
Clause 35.2  Price adjustment on account of inflation or deflation will (i) apply to the cost of 
Bitumen/Emulsion/Steel/Fuel and Lubricants/Cement, (ii) will apply only for Works executed  prior to the  
Intended Completion Date, and (iii) will be calculated as provided below:                                          [Cl 35.2] 
 

A.   Adjustment for Price of Bitumen/Emulsion/Steel: Any variation (plus or minus) in the cost of 
bitumen/steel will be paid or deducted on the cost of theoretical consumption of bitumen/steel 
calculated in accordance with MORD Standard Data Book.  The difference in price will be worked 
out on the basis of basic rates prevailing on the last date for submission of BID. This difference in 
prices will be calculated based on Bulk Supply Rates of nearest Govt. refinery (for 
bitumen/emulsion) or rates of Steel Authority of India (for steel), as applicable. The 
bitumen/emulsion has to be brought from public sector oil refineries situated in India. The basis for 
calculating price adjustments will be the rates of nearest to the Works site public sector oil refinery 
and that of nearest Steel Authority of India ltd. stock yard, as applicable during the billing period 
 
B.    Adjustment for Price of Fuel and Lubricants: Any variation in the cost of fuel and lubricants 
will be paid or deducted on the basis of adjustment for fuel and lubricants formula. Price adjustment 
for increase or decrease in the cost of fuel and lubricants shall be paid in accordance with the 
following formula: 
 
            Pr            (F1-F0) 
  Vr = 0.75 x  ------- x R1 x------------ 
          100              Fo 
 

Vr  =    The amount of variation in the cost of fuel and lubricants. 
R1 = The cost of executed Works during the month. 
Fo  =   The official retail price of High Speed Diesel at the existing consumer pumps of 

Indian Oil Corporation of the district headquarter where the Employer is situated, 
on the last date for submission of BID. 

F1  = The average official retail price of High Speed Diesel at the existing consumer 
pumps of  Indian Oil Corporation of the district headquarter where the Employer is 
situated, during the billing period. 

Pr  =        10 (Ten)  
 
C.  Adjustments for Price of Cement: Any variation (plus or minus) in the cost of cement will be 
paid or deducted on the basis of the actual consumption of cement used in the permanent Works 
according to the formula given below:  
 

          S x (M - Mc) x T 
  Vc =    --------------------- 
       Mc 
 

Vc =  The amount of variation in the cost of cement. 
S  =   Basic price for cement on the last date for submission of BID 
M   =   Cost index for cement prevailing during the billing period (which shall be the latest 

available index for cement, as shown in “Index Numbers of wholesale prices in India 
- By Groups and Sub-Group (Month end/year end data)”, released by the Office of 
the Economic Adviser, Ministry of Industry, Government of India. 
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Mc  =  Base cost index for cement prevailing on the last date for submission of BID (which 
should be taken from “Index Numbers of wholesale prices in India - By Groups and 
Sub-Group (Month end/year end data)”, released by the Office of the Economic 
Adviser, Ministry of Industry, Government of India. 

 
T   =   Quantity of cement in metric tons, based on theoretical consumption calculated in 

accordance with MORD Standard Data Book.    
 

In determining the amount of price adjustment on account of inflation or deflation, no account shall be 
taken of any overheads or profits. 
 
GCC CL. 38 Payment Certificates 
 
38.2 The payment to the Contractor will be as follows for Routine Maintenance of the Works. 
 
        (a) (i) The form of maintenance inspection report shall be:  
 

ROAD MAINTENANCE INSPECTION REPORT 
CONTRACT NUMBER: _____________ 

 
MONTH: ___________ YEAR: _________ 

 
                                                           RMI FINDINGS 

{Among others, Minimum Requirements for Routine Maintenance Activities should be consulted as a prompt 
list} 

 
Road Name  Date of 

Inspection 
Issue Location & 

Chainage 
Actions to 
be taken 

Timeline Name & 
Signature of 

Inspector 
       
       
       
 
           (ii) The form of record of maintenance activities shall be:  
 
 

RECORD OF ROAD MAINTENANCE ACTIVITIES 
CONTRACT NUMBER: _____________ 

 
MONTH: ___________ YEAR: _________ 

 
ROAD MAINTENANCE ACTIVITIES 

{Complete for all activities as per the statement on compliance with minimum requirements for road 
maintenance.} 

 
Road Name  Activity  Location & 

Chainage 
Start Date End Date 
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                                      (iii)   The form of Statement on Compliance with Minimum Requirements for Routine Maintenance Activities 
 

S.No Name of Item/Activity  Time Limit / Frequency of Operations Compliance:  Yes/No Comments 
1 Maintenance inspections Every 30 days 

 
  

2 Inspection of drainage system and 
structures 

Together with maintenance inspections, 
and additionally: 
(i) within 3 days after first flash flood 
(ii) within 3 days after every heavy 
flood 

  

3 Maintenance of bituminous surfaced road 
and / or gravel road and / or WBM road 
including filling pot holes, crack sealing, 
repairing pavement edges, patch repairs, etc 

Within 1 month.    

4 Maintenance of rigid paved road including 
cracking, spalling, pumping, etc 

Within 1 month   

5 Repair and painting of speed breakers Repair: within 1 month. 
Painting: quarterly 

  

6 Cleaning of surface drains including 
reshaping to maintain free flow of water  

(i) During non-rainy season:  
as and when required based on 
inspections (within one month) 
(ii) Within one month before the onset 
of rainy season 
(iii) During rainy season: within 7 days 
after each heavy flood  
 

  

7 Cleaning and clearing of bridges, culverts, 
pits, vents, debris arrestors and roadside 
gutters for free flow of water  

(i) During non-rainy season:  
as and when required based on 
inspections (within one month) 
(ii) Within one month before the onset 
of rainy season 
(iii) During rainy season: within 7 days 
after each heavy flood  

  

8 Maintaining road shoulders free from edge 
drop offs exceeding 40 mm, roughness, 

Within 1 month    
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S.No Name of Item/Activity  Time Limit / Frequency of Operations Compliance:  Yes/No Comments 
scouring, or potholes  

9 Restoration of rain cuts and dressing of 
berms  

(i) In areas having rainfall less than 
1500 mm per year: once a year, within 
2 months after the rainy season 
(ii) In areas having rainfall more than 
1500 mm per year: within 1 month  

  

10 Replacement of missing/damaged signs, 
proper positioning  

General maintenance: monthly  
Replacement of damaged/missing signs 
and proper positioning: within 7 days.  

  

11 Repairing  of damaged guard rails, parapet 
rails  

General maintenance as and when 
required (within 3 months).  
Repairing: within 1 month 

  

12 Maintenance and re-fixing of 200 m, 1 km 
stones and guard stones  

General maintenance as and when 
required (within 3 months)..  
Repairing: monthly. 

  

13 White washing guard stones, trees, utility 
poles adjacent to carriageways and parapets 
of C.D. Works  

Quarterly   

14 Cutting of branches of trees, shrubs and 
trimming of grass and weeds etc.  

(i) In areas having rainfall less than 
1500 mm per year: once a year, within 
2 months after the rainy season 
(ii) In areas having rainfall more than 
1500 mm per year: within 2 months 
(iii) In all areas: removing vegetation 
obstructing signs and sightlines: every 
month 

  

15 Removal of debris and mud from the road 
surface 

(i) Routine removal: within 7 days after 
detection  
(ii) Within 7 days after each heavy 
rain/stormy event 

  

16 Alerting the Employer on roadside 
developments encroaching on ROW   

Within 7 days after detection   



Section 4 – Special Conditions of Contract  76 

____________________________________________________________________________________________________ 
Bidding Document for Procurement of Works under the Rural Connectivity Investment Program  

under Pradhan Mantri Gram Sadak Yojana 
 
 

 

 
 
 
GCC Cl.41 Tax 
 
 
41.2 All dues regarding taxes, including the sales tax, other duties, royalty etc., levied on the Contractor’s 
Works by Government and local or private individuals will be payable by the Contractor. The Employer will 
grant a certificate for the quantities actually used on the work but will not entertain any claim on this account. 
 
41.3 The Contractor should hold a registration certificate under the M.P.Vanijyik Kar Adhiniyam. 
Contractors who do not hold a registration under the M. P. Vanijyik Kar Adhiniyam shall obtain registration 
certificate within one month from the date of signing of the Contract Agreement. 

41.4 The Contractor shall also submit the clearance certificate as provided under M.P Vanijyik Kar 
Adhiniyam. 

41.5 Payment of contractor’s final bill shall be released after submission of ‘No Dues’ certificate from 
Collector relating to the payment of royalty.  

 GCC Cl. 52 Termination 
 

52. 6     If the Contractor commits a fundamental breach of Contract, the Contract shall not only be terminated, 
but the Contractor shall be debarred from participation in all future bids under PMGSY for the period 3 years.
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       Section 5 

Specifications 
 
 
1. PREAMBLE 
 
1.1 The Technical Specifications described herein shall be read in conjunction with the other sections of 
Bidding Documents. 
 
 1.1.1 General: The Technical Specifications covering the materials and the workmanship aspects as well as 
method of measurements and payments are included in this section. These specifications cover the items of civil 
and non-civil works coming under scope of this document. All works shall be carried out in conformity with the 
same. These specifications are not intended to cover the minute details. The works shall be executed in 
accordance with good engineering practices followed for achieving high standards of workmanship, thus 
ensuring safety and durability of the construction. 
  
 1.1.2 Inclusive Documents:  The provisions of General Conditions of Contract and Particular Conditions of 
Contract, those specified elsewhere in the bidding document, as well as execution drawings and notes, or other 
specifications issued in writing by the Engineer shall also form part of the technical specifications of this 
contract. 
  
1.1.3  Measurement and Payment: The methods of measurement and payment shall be as described under 
various items and in the Bill of Quantities. Where specific definitions are not given, the methods described in 
Bureau of Indian Standards (BIS) Code will be followed. Should there be any detail of construction or materials 
which has not been referred to in the Specifications or in the Bill of Quantities and Drawings but the necessity 
for which may be implied or inferred therefrom, or which is usual or essential to the completion of the work, the 
same shall be deemed to be included in the rates and prices entered by the contractor in the Bill of Quantities. 
 
 1.1.4 The information given hereunder and provided elsewhere in these documents is given in good faith by 
the Employer but the Contractor shall satisfy himself regarding all aspects of site conditions and no claim 
whatsoever will be entertained on the plea that the information supplied by the Employer is erroneous or 
insufficient. 
 
2. GENERAL REQUIREMENTS 
 
The Technical Specifications, in accordance with which the entire work described hereinafter shall be 
constructed and completed by the Contractor, shall comprise the following: 
  
2.1   PART - I- General Specifications 
 
2.1.1 The General Specification shall be  as described for all-weather rural roads including cross drainage 
works, surface and sub surface drainage in “Rural Roads Manual” a publication of Indian Roads Congress 
(IRC:SP:20 -2002) and Book of Specifications for Rural Roads issued by Ministry of Rural Development and 
published  by IRC, August 2004. 
 
2.1.2 For items not covered in the Rural Roads Manual and Specifications for Rural Roads referred to above, 
the “Specifications for Road and Bridge Works (Fourth Revision) Aug 2001” reprinted in March 2007 along 
with other  Addendum/Corrigendum, issued by the Ministry of Road Transport and Highways, Government of 
India  shall be followed. 
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2.1.3  For items only partly or briefly covered in Rural Roads Manual and Specifications for Rural Roads, the 
MoRT&H Specifications for Road &Bridge Works (4th Revision) shall be used as supplement to the 
Specifications given in Rural Roads Manual and Specifications for Rural Roads. 
 
2.1.4  For items not covered in Rural Roads Manual or MoRT&H Specifications for Road and Bridge Works, 
either  BIS Specifications or District Specification as per sound engineering practice as determined by the 
Engineer, in that order, shall be followed. 
 
2.2    Part � II Other Documents   
 
2.2.1  In the absence of any definite provisions on any particular issue in the aforesaid Specifications, 
reference shall be made to the latest codes and specifications of IRC and BIS in that order. Where even these are 
silent, the construction and completion of the works shall conform to sound engineering practice as approved by 
the Engineer and in case of any dispute arising out of the interpretation of the above, the decision of the 
Engineer shall be final and binding on the Contractor. 
 
2.3    Part � III Warranties 
 
2.3.1 For items requiring provision of a warranty or guarantee by the Contractor, the Contractor shall provide 
the warranty or guarantee jointly with the manufacturer and both shall be jointly and severally responsible for 
repair or replacement of the item free of cost during the warranty or guarantee period as required. 
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Section 6 
 

Drawings 
 
 
1. PREAMBLE 
 
1.1 The design, standards and guidelines adopted for all-weather rural roads are as per Rural Roads Manual 
(IRC:20-2002), MoRD Specifications for Rural Roads and all applicable specifications as detailed in Section 5). 
 
1.2 The drawings are contained in Volume 2 of the Detailed Project Reports (DPR), which can be seen in 
the office of the PIU concerned. 
 
1.3 Drawings description as per  Detailed Project Reports is as under: 

(i) Key Maps 
(ii) Block Road Maps 
(iii) Index Road Maps 
(iv) Alignment Plan and Longitudinal Sections 
(v) Typical X-sections 
(vi) Drawings for Cross Drainage Structures 
(vii)  Protective Works 
(viii) Traffic & Miscellaneous Drawings 

1.4 Drawings to be followed for execution of work shall bear the stamp “Good for Construction” which 
shall be issued to the Contractor along with notice to proceed with the Work. 
 
1.5 The drawings referred to above shall deem to form part of the Bidding Documents 
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Letter of Technical Bid 
 

 

 Date: ........................................................  

 NIB No.: ........................................................  

 Invitation for Bid No.: ........................................................  
 
 
To: ................................................................................................................................................................................  
 
 
We, the undersigned, declare that:  
 
(a) We have examined and have no reservations to the Bidding Documents, including Addenda 

issued in accordance with Instructions to Bidders (ITB) 8; 
 
(b) We offer to execute in conformity with the Bidding Documents the following Works and routine 

maintenance:  
[insert  detailes] 

 
(c) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of 90 days 

from the date fixed for the Bid submission deadline in accordance with the Bidding Documents, 
and it shall remain binding upon us and may be accepted at any time before the expiration of that 
period; 

 
(d) Our firm, including any Sub-Contractors or suppliers for any part of the Contract, have 

nationalities from eligible countries [insert the nationality of the Bidder, including that of all 
parties that comprise the Bidder if the Bidder is a consortium or association, and the nationality 
of each Sub-Contractor  and Supplier]; 

 
(e) We, including any Sub-Contractors or suppliers for any part of the Contract, do not have any 

conflict of interest in accordance with ITB 3.5;  
 
(f) Our firm, its affiliates or subsidiaries, including any Sub-Contractors or Suppliers for any part of 

the Contract, has not been declared ineligible by ADB, under the Employer’s country laws or 
official regulations or by an act of compliance with a decision of the United Nations Security 
Council; 

 
(g) [select one of the two options as appropriate]: We are not a government owned entity / We are a 

government owned entity but meet the requirements of ITB 3.4;  
 

(h) We agree to permit ADB or its representative to inspect our accounts and records and other 
documents relating to the Bid submission and to have them audited by auditors appointed by 
ADB. 

Name ....................................................................................................................................................................  

In the capacity of .................................................................................................................................................  

Signed ..................................................................................................................................................................
...............................................................................................................................................................................  

Duly authorized to sign the Bid for and on behalf of .........................................................................................  

Date ......................................................................................................................................................................   
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Letter of Financial Bid 
 

Date : ��/     /......               
To  

Chief General Manager  
MPRRDA, Bhopal 

 
 
 
 
 
Description of the Works: Construction/ Upgrading and maintenance of Rural Roads under Pradhan 

Mantri Gram Sadak Yojana;  
 
Identification Number of the Works :  Package Number:  _________   District :   ______ 
 
Probable amount of Contract:  Rs (in lakhs) ________ 
 
1. I/ We offer to execute the Works described above and remedy any Defects therein, and carry out the 
routine maintenance in conformity with the Conditions of Contract, Specifications, Drawings, Bill of 
Quantities with the rates entered in  Section 8, Bill of Quantities and Addenda for Item Rate Contract: 
 
 
S.No. Item of Work Amount  (Rs.) in Figures 

excluding discounts 
Amount (Rs.) in Words 

excluding discounts 

1. Cost of Civil Work  
 

  

2. Cost of Routine 
Maintenance 

 
 
 

  

3. Total Cost  (1+2) 
 

  

 
Note:   The total cost of routine maintenance is taken from Section 10 of the Bidding Document (Enclosure I). 

We understand that this is a non-competitive component of our Bid.  
 
2.  Discount offered is: [insert the amount in Rs]  Rupees                       [ in figure and in words]:  
      

Discount offered applies only to the total cost of Civil Works.  
 
3. We undertake to commence the Works on receiving the Notice to Proceed with work in accordance with the 
Contract documents. 
  
4. This Bid and your written acceptance of it shall constitute a binding Contract between us. We understand that 
you are not bound to accept the lowest or any Bid you receive. 
 
5. We agree to permit ADB or its representative to inspect our accounts and other documents  relating to the bid 
submission and to have them audited by auditors appointed by ADB. 
 
6. We hereby confirm that this Bid complies with the Bid validity and Bid Security required by the bidding 
documents and  as specified in the Bid Data Sheet. 
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Authorized Signature: _________________________________________ 
Name and Title of Signatory: ____________________________________ 
Name & Authorized Address of communication of Bidder:______________  
_______________________________________________________ 
_______________________________________________________ 
_____________________________________________________________ 

   Telephone No. (s) : Office _______________________________________ 
   Mobile No. ___________________________________________________ 
   Facsimile (FAX) No. : __________________________________________ 

Electronic Mail Identification (E-Mail ID) : -________________________ 
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Section 8 

Bill of Quantities 
Preamble 

 
1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, Conditions of 

Contract, Technical Specifications and Drawings. 
 
2. The quantities given in the Bill of Quantities are estimated and provisional and are given to provide a 

common basis for bidding.  The basis of payment will be the actual quantities of work ordered and 
carried out, as measured by the Contractor and verified by the Engineer and valued at the rates and 
prices Bidded in the priced Bill of Quantities, where applicable, and otherwise at such rates and prices 
as the Engineer may fix within the terms of the Contract. 

 
3. The contractor's rates, quoted for various item of works, shall be inclusive of overhead charges, which 

include all elements such as his site accommodation, setting up plant, access road, water supply, 
electricity and general site arrangements, expenditures on contractors office, site supervision, 
documentation, and “as built” drawings, mobilization/demobilization of resources, laboratory 
equipments, quality controls, laboratory testings, tools & plants, survey instruments, setting out of 
works including  verification of  centre line, dimensions, trial pits, bore holes, watch & ward, traffic 
management  and road safety  measures during construction, expenditure of self guarding environment, 
sundries, finance, VAT/sales/turnover tax, work insurance, compensation etc. and all expenditures 
incidental to works. 

 
4. For the routine maintenance of roads, payment will be made as per the lump sum provision for each 

year of maintenance as stipulated in the BOQ. The payments will be based on satisfactory performance 
of routine maintenance activities as described in Contract Data. 

 
5. The rates and prices shall be quoted entirely in Indian Rupees.  

 
6. The rate or price shall be entered both in figures and words or in figures only ( if conversion to words is 

done automatically) against each item in the Bill of Quantities.     The cost of items against which the 
Contractor has failed to enter a rate or price shall be deemed to have been covered by other rates and 
prices entered in the Bill of Quantities and even if execution is required no payment will be made. 

 
7. The whole cost of complying with the provisions of the Contract shall be included in the items 

provided in the priced Bill of Quantities, and where no items are provided the cost shall be deemed to 
be distributed among the rates and prices entered for the related Items of Work. 

 
8. General directions and descriptions of work and materials are not necessarily repeated or summarised 

in the Bill of Quantities. Reference to the relevant sections of the Contract documentation shall be 
made before entering rates or prices against each item in the Bill of Quantities. 

 
9. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or in 

part at the direction and discretion of the Engineer in accordance with Conditions of Contract.  
 
10. The method of measurement of completed work for payment shall be in accordance with the 

requirements as stated in the individual sections of the Technical Specifications. 
 
11. Errors will be corrected by the Employer in accordance with Clause 27 of the Instructions to Bidders. 

 
12. Due to mechanization of construction work, the BOQ items are relevant to use of plant and equipment. 

However, manual means are not ruled out in case, where work areas may be inaccessible. 
 

13. Labour deployment shall be governed by applicable labour laws prevailing in the State where the 
project lies. 
 



Section 8 – Bill of Quantities  88 

____________________________________________________________________________________________________ 
Bidding Document for Procurement of Works under the Rural Connectivity Investment Program  

under Pradhan Mantri Gram Sadak Yojana 
 

 

14. Contractor will make his own arrangement for borrowing earth, aggregates and all other construction 
materials and shall be responsible for royalties that become payable to the State/owners 
 

15. The dismantled materials shall become the property of contractor for which he should consider or 
include the salvage value in the rates quoted. 
 

16. The source of materials and samples are required to be approved by the Engineer before the start of any 
work. However the contractor shall be solely responsible for quality of materials as per specifications. 
 

17. The rates of items include cost of testing of soil, aggregates, materials and works. 
 

18. The approved earth obtained from excavation for road width/ foundations for structures has been 
considered to be backfilled and balance utilized for road work. 
 

19. Grade of cement shall be as per mix design requirement. 
 

20. Only VG -30  grade of bitumen will be used in all bituminous work in premix carpet unless otherwise 
stipulated in the Specifications. 
 

21.  It will not be obligatory on the part of the Engineer to provide any assistance to obtaining lease/permits 
for extraction of minor minerals. The contractor will not be entitled to any excuse whatsoever on 
account of any delay in obtaining minor minerals to be used on the works. 
 

22. The work on shoulders must precede the work of sub-base and base courses and succeed the 
bituminous courses. 

 
23. Dismantling or shifting of utilities will be done by the concerned department under the supervision of 

the Engineer.  If however, certain minor utilities / services are affected during execution of works, 
contractor shall immediately inform the Engineer and carry out corrective measures, under the 
supervision of the concerned department with prior information to the users. 
 

24. For narrow and restricted areas, plate compactors shall be used for compaction to achieve the desired 
density. 

 
25. Latest I.R.C codes shall be referred to during execution. 

 
26.  All environmental safeguard measures are incidental to the work and nothing extra, whatsoever, on 

this account is payable to the contractor. 
 

27. The contractor shall ensure execution of work in accordance with precautions for environmental 
safeguards as per MoRD  Specifications Clause no. 110 and Enclosure V in Section 10 “Standard 
Environmental Management Plan at "construction and operation stage" of the Project. 
 

28. The compliance of the safeguard details in the above Enclosure is mandatory and is incidental to the 
work where applicable and nothing extra on this account is payable. 
 
 



Section 8 – Bill of Quantities  89 

____________________________________________________________________________________________________ 
Bidding Document for Procurement of Works under the Rural Connectivity Investment Program  

under Pradhan Mantri Gram Sadak Yojana 
 

 

Bill of Quantities 
 
 

 
 

 
 

Total Bid price (in  figures) _____________________________ 

(in words) ____________________________________________ 

Signature ______________________ 

 
Notes: 

(1) The item for which no rate or price has been entered it will not be paid for by the Employer 
when executed and shall be deemed to be covered by the other rates and prices in the Bill of 
Quantities (Refer ITB Clause 13.2 and part I General Conditions of Contract 39.3). 

(2) Unit rates and prices shall be quoted by the Bidder in Indian rupees (ITB Clause 14.1). 

(3) Correction of errors will be governed by ITB Clause 27. 

 
 

Project Road Name:  
 
 

Package No: 

District / PIU : Contract No: 
Length of Project Road:  

Summary of Bill  of Quantities 

Sl.No Description Amount (Rs. In figures) 

  PART A " Civil Works"   
1 Site Clearance, Dismantling and Earth Works   
2 Pavement Works (GSB, WBM, Bituminous Works) and Cement 

Concrete Pavement Work 
  

3 Cross Drainage Structures (Culverts & Minor Bridges), Drains and 
Protection Works 

  

4 Traffic Signs, Markings and Road Appurtenances, Road Safety & 
Road Furniture 

  

5 Day Work – Provisional Sums   
 Total for Civil Works  
6 Routine Maintenance  
 Total for Contract Package Cost   
   Discount offered if any:  (-)   
   Net Total  Bid Price for Contract Package   
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 Bill of Quantities 
 

Bill No.1 Site Clearance, Dismantling and Earth Works 
 
 

 
 

Bill No.2 Pavement Works (GSB, WBM, Bituminous Works) and Cement Concrete Pavement Work 
Project Road Name :   Length of Project Road   District / PIU: 
    
Package No.  Contract No   

Unit Rate in Rs. Amount (Rs.) Item 
No. Description Unit Estimated 

Quantity In Figures In Words In Figures 
Bill No. 2 - Pavement Works (GSB, WBM, Bituminous Works) and Cement Concrete Pavement Work 
201       
202       
203       
       
BILL No 2 Page Total (carried forward to  Summary Page___)       

 
 

Bill No.3 Cross Drainage Structures (Culverts & Minor Bridges), Drains and Protection Works 
 
Project Road Name :   Length of Project Road   District / PIU: 
    
Package No.  Contract No   

Unit Rate in Rs. Amount (Rs.) Item 
No. Description Unit Estimated 

Quantity In Figures In Words In Figures 
Bill No. 3 - Cross Drainage Structures (Culverts & Minor Bridges), Drains and Protection Works 
301       
302       
303       
       
BILL No 3 Page Total (carried forward to  Summary Page___)       

 
 

 
 
 
 

Project Road Name :   Length of Project Road   District / PIU: 
    
Package No.  Contract No   

Unit Rate in Rs. Amount (Rs.) Item 
No. Description Unit Estimated 

Quantity In Figures In Words In Figures 
Bill No. 1 - Site Clearance, Dismantling and Earth Works 
101       
102       
103       
       
BILL No 1 Page Total (carried forward to   Summary Page___)       

As per Attachment 1  

As per Attachment 1  

As per Attachment 1  
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Bill of Quantities 
Bill No.4 Traffic Signs, Markings and Road Appurtenances, Road Safety & Road Furniture 

 
Project Road Name :   Length of Project Road   District / PIU: 
    
Package No.  Contract No   

Unit Rate in Rs. Amount (Rs.) Item 
No. Description Unit Estimated 

Quantity In Figures In Words In Figures 
Bill No. 4 - Traffic Signs, Markings and Road Appurtenances, Road Safety & Road Furniture 
401       
402       
403       
       
BILL No 4 Page Total (carried forward to  Summary Page__)       

 
Bill No.5 Day Work- Provisional Sums 

Project Road Name :   Length of Project Road   District / PIU: 
    
Package No.  Contract No   

Unit Rate in Rs. Amount (Rs.) Item 
No. Description Unit Estimated 

Quantity In 
Figures In Words In Figures 

Bill No. 5 - Provisional Sums (Limited to 15% of "Contract Estimate") 
501       
502       
503       
504       
505       
BILL No 5 Page Total (carried forward to  Summary Page___)       

 
Bill No.6 Routine Maintenance 

Project Road Name :   Length of Project Road   District / PIU: 
    
Package No.  Contract No   

Unit Rate in Rs. Amount (Rs.) Item 
No. Description Unit Estimated 

Quantity In 
Figures In Words In Figures 

Bill No. 6 �  Routine Maintenance 
601 Routine Maintenance after 

completion of construction 
works        For 1st year  

Km/Year 
    

602 -do-            For 2nd year      
603 -do-            For 3rd Year      

604 -do-            For 4th Year      
605 -do-            For 5th Year      
BILL No 6 Page Total (carried forward to  Summary Page___)       

As per Attachment 1  

As per Attachment 1  

As per Attachment 1  
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SECTION 9 

 

STANDARD FORMS: 

 

LETTER OF ACCEPTANCE 

 

NOTICE TO PROCEED WITH THE WORK 
 

CONTRACT AGREEMENT 
 

 
FORM OF UNCONDITIONAL BANK GUARANTEE FROM 

CONTRACTORS FOR PERFORMANCE SECURITY 
 
 

FORM OF UNCONDITIONAL BANK GUARANTEE FROM 
CONTRACTORS FOR PAYMENT OF MOBILIZATION 

ADVANCE/ MACHINERY ADVANCE
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Section 9 

a. Letter of Acceptance 

MADHYA PRADESH RURAL ROAD DEVELOPMENT AUTHORITY  
(AN AGENCY OF PANCHYAT & RURAL DEVELOPMENT DEPARTMENT, GOVT. OF M.P.) 

5th Floor, Block-II, Paryavas Bhawan,  BHOPAL M.P. – 462 004 
 
 

ORDER 
No.       /    /     Madhya Pradesh,  Dated   _________________ 
 
To,  

«Title» «Name_of_Contractor» 
«Address1» 
«Address2» 
«Address3» 
«Headquarter»-«Pincode»(«State») 
Fax Number -  «STD_Code»-«Fax_Number» 
 

Subject: -Bid for Construction/ Upgrading & Maintenance of Rural Roads under Pradhan Mantri Gram Sadak 
Yojana (ADB-RCIP) in «District» District. Package number - «Package_Number» Bid Amount Rs. 
«Amount_put_to_Bid» Lakhs 

 
Reference: -This office NIB No   [insert number]  dated  [insert date] 
         

       
        

 I am pleased to inform you that your offer which was opened on [insert date of opening of Financial 
Bid]   for the Contract Price of Rupees [insert amount in figures and words] as corrected and modified in 
accordance with the Instructions to Bidders is hereby accepted by [insert name of Employer] subject to 
verification of documents included in the Bid you have submitted online. 

 You are therefore requested to contact the General Manager, Project Implementation Unit, 
MPRRDA……………. Pradhan Mantri Gram Sadak Yojana, District [insert name of the district]   and  i) 
submit the Performance Security in the amount of [insert the amount] in the form specified under clause 33 of 
ITB duly pledged in favour of General Manager, Project Implementation Unit,  MPRRDA…………..Pradhan 
Mantri Gram Sadak Yojana, District [insert name of the district;]   ii)  submit originals of the documents which 
need to be verified for authenticity as per Annexure A; and iii) sign and execute the Contract Agreement.    
These documents must reach the office of General Manager, Project Implementation Unit, MPRRDA…………  
within 15 days after the receipt of this Letter of Acceptance.  Upon receipt of the Performance Security and the 
signed Contract, and subject to the verification of the listed documents for authenticity, your Bid Security will 
be returned to you promptly.  Failure to comply with these conditions may cause forfeiture of your Bid Security 
and annulment of the Contract award”.  

If the Performance Security is in the form of a Bank Guarantee, the period of validity of Bank 
Guarantee could be at least one year initially, however, you shall get this Bank Guarantee extended in such a 
way that an amount equal to requisite Performance Security is always available with Employer until 45 days 
after the lapse of Defect Liability Period.   

 
Chief General Manager  
      MPRRDA, Bhopal 

 
Endt. No.       /     Dated   
 Copy to 

1. Accountant General, Audit, Madhya Pradesh, Bhopal  
2. Chief General Manager, M.P Rural Road Development Authority,……………..  
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3. General Manager, Project Implementation Unit, No. [insert number] , M.P Rural Road Development 
Authority,  [insert name of the district]  for necessary action. Please ensure that no road work which 
passes through forest area shall be started without obtaining forest clearance under Forest Conservation 
Act 1980 failing which you shall be personally held responsible. You are authorized to execute the 
Contract after verification of qualifying documents and Contractor’s deposit of the required 
Performance Security. Bid Security deposited by the Contractor will be returned only after signing of 
the Contract agreement. A certified copy of the agreement shall be sent to Head Office for record. 

 
 

Chief General Manger  
MPRRDA, Bhopal 
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ANNEXURE A 

 
ANNEXURE A TO LETTER OF ACCEPTANCE 

 
 
List of Documents 
 
 

(a) Original document defining the constitution or legal status, place of registration and principal place of 
business, written power of attorney of the signatory of the Bid to commit the Bidder. 
 

(b) Documents supporting total monetary value of civil construction works performed for each of the last  
5 years. 
 

(c) Documents certifying experience in works of similar nature and size for each of the last 5 years and 
details of works in progress and/or contractually committed with certificates from the concerned 
officers of the rank of Executive Engineer or equivalent. 
 

(d) Evidence of ownership of major items of construction equipment or evidence of arrangement of 
possessing them on hire / lease / buying as defined in the bid. 
 

(e) Details of Technical Personnel proposed to be employed for the Contract. 
 

(f) Profit and Loss Statements and Auditors Reports for the last 5 years. 
 

(g) Evidence of (i) liquid assets (ii) unencumbered real assets (iii) other financial means and (iv) Lines of 
Credit. 
 

(h) Authority to seek references from Bidder’s bankers. 
 

(i) Proposal for subcontracting, if applicable. 
 

(j) Methodology and Program of Construction. 
 

(k) J.V. Agreement, if applicable. 
 

(l) Current Income Tax Permanent Account Number(PAN). 
 

(m) Affidavit stating that the Bidder shall mobilize the Key Equipment, Key Personnel consistent with the 
bidder’s proposal, for construction and maintenance 
 

(n) Affidavit (i) affirming that the Bidder has not in his employment the near relations of persons listed in 
para 4.4 B (c )(i) of Bid Data Sheet and (ii) without Government  permission any person who retired as 
gazette officer within the last 2 years of the rank and from the department listed in para 4.4B(c)(i) of 
Bid Data Sheet 
 

(o) Performance Security  
 



Section 9 – Standard Forms  96 
 

____________________________________________________________________________________________________ 
Bidding Document for Procurement of Works under the Rural Connectivity Investment Program  

under Pradhan Mantri Gram Sadak Yojana 
 

 

(b)   Notice to Proceed with the Work 
(Letter head of the Employer) 

 
 
 
          ————— (Date) 
To 
 
—————————————— (Name and address of the Contractor) 
 
—————————————— 
 
—————————————— 
 
 
Dear Sir, 

 

 Pursuant to your furnishing the requisite Performance Security as stipulated in ITB Clause 32.1 and 

signing of the Contract for the construction of ———————————————, you are hereby instructed 

to proceed with the execution of the said Works in accordance with the Contract documents. Details of your 

agreement are as under:- 

 1.Agreement Number & Date:- 

 2. Contract Price in Rupees:-  

 3. Period of completion:- 

 

 

 

                                                                            Yours faithfully, 

 
 
 

(Signature, name and title of signatory, 
authorized to sign on behalf of 

Employer) 



Section 9 – Standard Forms  97 
 

____________________________________________________________________________________________________ 
Bidding Document for Procurement of Works under the Rural Connectivity Investment Program  

under Pradhan Mantri Gram Sadak Yojana 
 

 

(c) Standard Form of  Contract Agreement 
 
 

Notes on Standard Form of Agreement 
 
The Agreement should incorporate any corrections or modifications to the Bid resulting from corrections of 
errors (Instructions to Bidders, Clause 27).  

 

Standard Form: Agreement 
 

Agreement 

 

 This agreement, made the ___________________day of ______________20_______, 

between___________________________________________________________________________________

________________________________________ [name and address of Employer] 

(hereinafter called “the Employer”) of the one part, and _____________________________________________ 

__________________________________________________________________________________________

______________________________________________________[name and address of Contractor] 

(hereinafter called “the Contractor” of the other part). 

 

Whereas the Employer is desirous that the Contractor execute _____________________________ 

__________________________________________________________________________________________

_____________________________________________________________________________________[name 

and identification number of Contract] (hereinafter called “the Works”) and the Employer has accepted the Bid 

by the Contractor for the execution and completion of such Works and the remedying of any Defects therein at a 

cost of  Rs…………………..(in words Rs. …………………………………………….................................) . 

  
NOW THIS AGREEMENT WITNESSETH as follows: 
 
1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to 

them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read 
and construed as part of this Agreement. 

 
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, 

the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any 
Defects therein in conformity in all aspects with the provisions of the Contract. 

 
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of 

the Works and the remedying the Defects therein the Contract Price or such other sum as may become 
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

 
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, 

viz: 
 
 i) NIB 
 ii) Letter of Acceptance; 
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 iii) Notice to proceed with the Works; 
 iv) Contractor’s Bid; 
 v) Contract Data; 
 vi) Special Conditions of Contract and General Conditions of Contract; 
 vii) Specifications; 
 viii) Drawings; 
 ix) Bill of Quantities; and 
 x) Any other document listed in the Contract Data as forming part of the Contract. 
 
In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before 
written. 
 
 
 
The Common Seal of  ___________________________________________________________ 
 
 
was hereunto affixed in the presence of: 
 
 
 
Signed, Sealed and Delivered by the said  ___________________________________________________ 
 
_____________________________________________________________________________________ 
 
in the presence of: 
 
 
 
Binding Signature of Employer _______________________________________________________ 
 
 
 
Binding Signature of Contractor _____________________________________________________ 
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(d) Form of Unconditional Bank Guarantee from Contractors for 
Performance Security 

 [To be used by the Bank issuing Performance Security] 
 
 

 Bank�s Name, and Address of Issuing Branch or Office  

Beneficiary: ...............................................................Name and Address of Employer ................................................................................  

Date: ......................................................................................................................................................................................................................  

Performance Guarantee No.: ..................................................................................................................................................................  

 

We have been informed that . . . . . name of the Contractor. . . . .  (hereinafter called "the Contractor") has  
entered into Contract No. . . . . . reference number of the Contract. . . . .   dated . . . . . . . .with you, for the 
execution of . . . . . . name of contract and brief description of Works. . . . .  (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 
is required. 

At the request of the Contractor, we . . . . . name of the Bank. . . . .  hereby irrevocably undertake to pay 
you any sum or sums not exceeding in total an amount of . . . . . name of the currency and amount in figures*. . 
. . . . (. . . . . amount in words. . . . .  ) such sum being payable in the types and proportions of currencies in 
which the Contract Price is payable, upon receipt by us of your first demand in writing accompanied by 
a written statement stating that the Contractor is in breach of its obligation(s) under the Contract, 
without your needing to prove or to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the . . . . . Day of . . . . . . . . . . , . . . . . .  **, and any demand for 
payment under it must be received by us at this office on or before that date.   

. 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Seal of Bank and Signature(s) 
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(e) Form of Unconditional Bank Guarantee from Contractors for 
Payment of Mobilization Advance/ Machinery Advance 

  [To be used by the Bank issuing the Bank guarantee] 
.................................................................. Bank�s Name, and Address of Issuing Branch or Office ..................................................................  

Beneficiary: ...............................................................Name and Address of Employer ................................................................................  

Date: ......................................................................................................................................................................................................................  

Advance Payment Guarantee No.: .......................................................................................................................................................  

We have been informed that . . . . . name of the Contractor. . . . .  (hereinafter called "the Contractor") has  
entered into Contract No. . . . . . reference number of the Contract. . . . .   dated . . . . . . . .with you, for the 
execution of . . . . . . name of contract and brief description of Works. . . . .  (hereinafter called "the Contract"). 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in 
the sum  . . . . . name of the currency and amount in figures*. . . . . . (. . . . . amount in words. . . . .  ) is to be made 
against an advance payment guarantee. 

At the request of the Contractor, we . . . . . name of the Bank. . . . .  hereby irrevocably undertake to pay 
you any sum or sums not exceeding in total an amount of . . . . . name of the currency and amount in figures*. . 
. . . . (. . . . . amount in words. . . . .  ) upon receipt by us of your first demand in writing accompanied by a 
written statement stating that the Contractor is in breach of its obligation under the Contract because the 
Contractor used the advance payment for purposes other than the costs of mobilization in respect of the 
Works.  

It is a condition for any claim and payment under this guarantee to be made that the advance payment 
referred to above must have been received by the Contractor on its account number . . . . . Contractor�s 
account number. . . . .   at . . . . . name and address of the Bank. . . . .  . 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us.  This guarantee shall expire, at the latest, upon our receipt of a copy of 
the interim payment certificate indicating that eighty (80) percent of the Contract Price has been 
certified for payment, or on the . . day of . . . . . ., . .  .**, whichever is earlier. Consequently, any demand 
for payment under this guarantee must be received by us at this office on or before that date.. 

 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Seal of Bank and Signature(s) 



101 
 

 
 

 

 

 

SECTION 10 

 

ENCLOSURE I, II, III, IV and V 
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 Section-10 

Enclosure-I 

 
 

            

            Section 10 ‐ Enclosure ‐I  
LIST OF CONTRACT PACKAGES PUT TO BID 

Qualification Requirements (in Rs Lakh) 

Contracts of Similar 
Size and Nature 

(ITB4.4A(b)) one of 
two requirement  

Liquid  
assets 
and/or 
credit 

facilities 
available 

Minimu
m Bid 

Capacit
y 

Rates for 
Routine 

Maintenan
ce 

Remark
s 

S.
No
. 

Name of 
District 

Name 
and 

number 
of PIU 

Package 
No. 

Name of 
the 

Block 

Name of the 
Road(s) 

Proposed 
length    
(km) 

No. of 
CD 

Works    
(Nos) 

Categor
y of 

Contrac
tor Avarage  

Annual 
Construction 

Turnover  
(ITB clause 
4.4 A (a)) 

One 
Contract 

Two 
Con
trac

t 

[ITB 
4.4B(b)(iii)

]   

(Rs per km 
per year) 

 

1 2 3 4 5 6 7 8 9 10 11a 11b 12 13 14 15 

ATTACHED 
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Enclosure- II (A) 

Project Circle 
Pradhan Mantri Gram Sadak Yojana 

S. 
No. 

Officer's Designation Address of Project 
Circle 

Phone 
Number 

Name of District 
/PIU(Under Circle) 

1 2 3 5 6 
1     

2     

     

     

 
Note :- There is no Project Circle functioning in MPRRDA, hence information on enclosure II (A) is nil. 



Section 10 – Enclosures           104 

____________________________________________________________________________________________________ 
Bidding Document for Procurement of Works under the Rural Connectivity Investment Program  

under Pradhan Mantri Gram Sadak Yojana 
 

 

 
        Section-10  Enclosure-II B 
 Project Implementation Units     
 Pradhan Mantri Gram Sadak Yojana   
                  

Contact Detail S. 
No. 

District Address of the PIU 
Headquarter 

PIU 
No.  

Working Block Area 
of PIU Code  Tele. No. Fax E-mail 

1 2 3 4 5 6 7 8 9 

ATTACHED 
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Enclosure- II (C) 

Project Implementation Consultants (PIC) 
 

Pradhan Mantri Gram Sadak Yojana 
 

S. 
No. 

Name of Firm  Address of Firm Name of 
Firm�s 

Representative 
 

Contact Phone 
Number 

Contact Email 
Address  

1 2 3 3 5 6 
1 Infrastructure 

Development 
Consultant 

E- 8/ 285, Rohit 
Nagar Phase-I, 
Bawadiya kala New 
Ashirwad Hospital, 
Bhopal (M.P.) 

Shri Subhash 
C.Nigam  

09425096455 
0755-4278716 

idc@idc-india.com 
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Enclosure- III
1. Proposed work programme for construction of Rural Road  

Name of Road:-         Package No.      Index: Work in progress       Unit: 25 km approx.  
Proposed work programme  S no Particular of 

item 
Unit 

1st 
Fortnight 

2nd 
Fortnight 

3rd 
Fortnight

4th 
Fortnight

5th 
Fortnight

6th 
Fortnight

7th 
Fortnight

8th 
Fortnight

9th 
Fortnight 

10th 
Fortnight

11th 
Fortnight

12th 
Fortnight

13th 
Fortnight

14th 
Fortnight

15th 
Fortnight

16th 
Fortnight 

1 Mobilisation of 
manpower, 
machineries 

                                                                  

2 Earth Work Km                                                                 

3 GSB Km                                                                 

4 Grade-II Km                                                                 

5 Grade-III Km                                                                 

6 PMC Km                                                                 

7 Seal Coat Km                                                                 

8 Shoulder Km                                                                 

9 CD No                                                                 

10 Finishing                                                                   
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Enclosure- III (contd.) 
      (2)  Plants and Machineries               

Number of major plants and equipments S No Name of Item Time required 
to complete in 
weeks for 30 

km long roads 

Truck/ 
Tippers / 
Dumpers 

Excavators  Graders/ 
Dozers  

Static Rollers  Vibratory 
Rollers 

 Water 
Tankers/ 

Sprinklers 

Hot Mix 
Plant/ Paver/ 

Finisher  

      

1 Earth Work 22                     
2 GSB 22                     
3 Grade-II 18                     
4 Grade-III 18                     
5 Prime Cost 12                     
6 PMC + Seal 

Coat 
12                     

7 Shoulder 23                     
8 CD 13                     
9 Finishing 28                     

Note: Above example is only for guidance. Contractors have to prepare its own plan depending upon the length of road in road in particular package for which he wants to Bid. 
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Enclosure- III (contd.) 

3. Cash Flow for the package as a whole  
Group Number:-______    Package Number:- ___________ Block:-_____________ District:___________ 
 

            
(A) Investment  1st  

Month 
2nd  

Month 
3rd  

Month 
4th  Month 5th  

Month 
6th  

Month 
7th  

Month 
8th  

Month 
9th  

Month 
10th  

Month 

i) Initial (E.M.) P.G. Insurance (Establish 
Site office  ) 

                    

ii) Procurement of material                      
iii) Deployment of labour                      
iv) Purchase / hire of Equipments                      
v) Other overheads staff including head office                     
vi) Other if any (furnish details)                     

      (x) Total Investment  (i to vi)                     

(B) Receipt   
i) Gross Bill Amount                     

ii) Total Deductions                     

       (y) Total Receipt (i-ii)                     

Net Cash Flow         (x-y)                     

            
Note:- (1) This should co-relate to Work Programme/ Progress of Work during the month  
          (2)  Running bill will be expected to be paid within 15 days of the receipt and checking of measurement, quantity and quality of items of work executed by the Contractor 
          (3)  Investment less net receipt for 1st 15 days and then during each month 
         (4)  (final Bill is expected to be paid within  2 months  of satisfactory completion work 
         (5)Total Investment  less Total Receipt ( -) be shown in bracket 
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Enclosure- III (contd.) 
 

4.  Materials - Procurement (Source of material for each be also included in Remark Column) 
Each Fortnight ( each half month ) 

S.No. Item  Unit  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 Remark 

1 GSB Cum                                   

2 Metal Grade-2 Cum                                   

3 Metal Grade-3 Cum                                   

4 Screening 
Material 

Cum                                   

5 Chips Cum                                   

6 Hume pipe Nos                                   

7 Bitumen VG-30 
grade  

MT                                   

8 Bitumen 
CRMB 60 

MT                                   

9 Cement MT                                   

10 Steel MT                                   

11 Other, please 
specify 
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Enclosure- IV 

 
 

Standard Environmental Management Plan 
 
Road Name:        Total length:   
Block Name:        District Name:     

(NOTE: Please refer to the ECOP checklists for individual roads and enter details under column on Location/numbers where indicated. This step will convert this standard 
EMP into a road specific EMP to be attached to the Detailed Project Reports(DPR) for each road)  
SL. NO. Project 

Action/Environmental 
Attributes 

Mitigation Measures Location/numbers Costs Responsible  for 
Implementing 

Responsible for   
Monitoring 

I Design and Preconstruction Stage 
1. 
 

Climate Change 
Consideration and 
Vulnerability screening 

o Compliance to  climate change vulnerability 
check point given under EARF and adoption of  
necessary mitigative measures as may be 
required  

o Efforts shall be made to plant additional trees for 
increasing the carbon sink. The tree may be 
planted with help of PRI                (Panchayati 
Raj Institution)   

All through the 
alignment of each rural 
road 

Design costs. PIU, Design 
consultants 

PIU, SRRDA 

2. Finalization of 
alignment 

o The road will be part of district core network and 
will comply with PMGSY guidelines 

o Subproject shall not disturb any cultural heritage 
designated by the government or by the 
international agencies, such as UNESCO, and 
shall avoid any monuments of cultural or 
historical importance. 

o Subproject will not pass through any designated 
wild life sanctuaries, national park, notified Eco 
sensitive areas or area of international 
significance such as protective wet land 

All through the 
alignment of each rural 
road 

Design costs PIU, Design 
consultants 

PIU, SRRDA 
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SL. NO. Project 
Action/Environmental 
Attributes 

Mitigation Measures Location/numbers Costs Responsible  for 
Implementing 

Responsible for   
Monitoring 

designated under Wetland Convention, and 
reserve forest area.. 

o Subproject to comply with local and National 
legislative requirements such as forest clearance 
for diversion of forestland and ADB’s Safeguard 
Policy Statement 2009. 

o Alignment finalization considering availability 
of right of way and in consultation with local 
people. 

o ROW may be reduced in built up area or 
constricted areas to minimize land acquisition as 
per PMGSY Guidelines. 

o Adjust alignment to the extent feasible to avoid 
tree cutting, shifting of utilities or community 
structure. 

o The road shall follow natural topography to 
avoid excessive cut and fill. 

3. Land acquisition o Land acquisition, compensation packages, 
resettlement and rehabilitation, poverty 
alleviation programs for affected people and all 
other related issues are addressed through Social 
Impacts and Resettlement & Rehabilitation 
report. 

All through the 
alignment of each rural 
road 

Land to be made 
available and 
necessary costs 
if any to be 
borne by the 
state 

PIU  
 

PIU, SRRDA, 
PIC, TSC 

4. Clearing of vegetation 
and removing trees 

o All efforts shall be taken to avoid tree cutting 
wherever possible. 

o Requisite permission from forest department 
shall be obtained for cutting of roadside trees. 

o Provision of Compensatory Afforestation shall 
be made on 1:3.ratio basis (1:6 for Assam state). 

o Permission shall be taken for diversion of any 

All through the 
alignment of each rural 
road 
(Enter chainages  
where tree cutting and 
diversion of forest land 
is required & proposed 

Costs for 
Forestry 
clearance for 
diversion of 
forest land, 
obtaining tree 
cutting permit to 

Forestry clearance 
and permit to be 
obtained by the 
PIU.  
 
Compensatory 
plantation to be 

PIU, PIC, TSC 
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SL. NO. Project 
Action/Environmental 
Attributes 

Mitigation Measures Location/numbers Costs Responsible  for 
Implementing 

Responsible for   
Monitoring 

forest land if involved. Provision shall be made 
for additional compensatory tree plantation. 

o The vegetative cover shall be removed and 
disposed in consultation with community. 

plantation location if 
details are available) 

be borne by 
state. Costs for 
compensatory 
forestation to be 
borne by state or 
by PRI – 
NREGA 
scheme. 

carried out in 
coordination with 
PRI under 
schemes such as 
NREGA or local 
Forestry 
Department  

5. Shifting of utilities and 
common property 
resources 

o The road land width shall be clearly demarcated 
on the ground. 

o All efforts will be made to minimize shifting of 
utilities and common property resources 

o Utility and community structure shifting shall be 
planned in consultations and concurrence of the 
community 

o Required permissions and necessary actions will 
be taken on a timely basis for removing and 
shifting utility structures and common property 
resources before road construction activities 
begin. 

 (Enter chainages 
where shifting of utility 
structures and 
common property 
resources are required. 
Enter total numbers of 
each structure 
required for 
shifting/removal)  

Costs to cover 
shifting and 
reconstruction 
of common 
property 
resources must 
be included 
under project 
costs. 

PIU, Contractor, 
utility agencies 
(Internal 
procedures to be 
discussed and 
agreed between 
the above parties) 
 
 
 

PIU, PIC, TSC 
 
 
 
 
 
 

6. Design and planning of 
embankment 
construction 

o The alignment design shall consider options to 
minimize excessive cuts and fills. 

o The cut off material shall be planned to be used 
for embankment to minimize borrow earth 
requirement. 

o The design shall be as per relevant IRC 
provisions for cut and fill, slope protection and 
drainage. 

o The top soil of the cut and fill area shall be used 
for embankment slope protection 

All through the 
alignment of each rural 
road 
 
(Enter the chainages 
that are prone to 
floods) 

Part of Project 
Cost 

PIU, Design 
Consultants PIU, SRRDA 
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Mitigation Measures Location/numbers Costs Responsible  for 
Implementing 

Responsible for   
Monitoring 

o Embankment will be designed above High Flood 
Level (HFL) in flood prone areas where feasible. 

7. Hydrology and 
Drainage 

o Provision of adequate cross drainage structure 
shall be made to ensure smooth passage of water 
and maintaining natural drainage pattern of the 
area.  

o The discharge capacity of the CD structure shall 
be designed accordingly. 

o Provision of adequate drainage structures shall 
be made in water stagnant/logging areas. 

o The construction work near water body shall be 
planned preferably in dry season so that water 
quality of the water channel is not affected due 
to siltation and rain water runoff. 

o Provision of additional cross drainage structure 
shall be made in the areas where nearby land is 
sloping towards road alignment on both the 
sides. 

o Provision of concrete road construction in 
habitat area with drainage of both side of the 
road shall be made as per the design provision 
and with adequate slope to prevent any water 
logging. 

Near all drainage 
crossings, nalas, rivers, 
streams   and ponds. 
 
(Enter chainages 
where 
earthern/structural 
cross drains, 
longitudinal drains, 
streams, ponds and 
rivers exist)  

Included in 
project costs. 

PIU, Design 
consultants 

PIU, SRRDA 

8. Establishment of 
Construction Camp, 
temporary office and 
storage area 

o Construction camp sites shall be located away 
from any local human settlements and forested 
areas (minimum 0.5 km away) and preferably 
located on lands, which are not productive 
(barren/waste lands presently). 

o Similarly temporary office and storage areas 
shall be located away from human settlement 

For all roads 
 
  
 

To be  included 
in Contractor’s 
cost 

Contractor PIU, PIC, TSC 
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Mitigation Measures Location/numbers Costs Responsible  for 
Implementing 

Responsible for   
Monitoring 

areas and forested areas (minimum 0.5 km). 
o The construction camps, office and storage areas 

shall have provision of adequate water supply, 
sanitation and all requisite infrastructure 
facilities. 

o The construction camps, office and storage areas 
shall have provision of septic tank/soak pit of 
adequate capacity so that it can function properly 
for the entire duration of its use. 

o All construction camps shall have provision of 
rationing facilities particularly for kerosene/LPG 
so that dependence on firewood for cooking is 
avoided to the extent possible. 

o The construction camps, office and storage areas 
shall have provision of health care facilities for 
adults, pregnant women and children. 

o Personal Protective Equipments (PPEs) like 
helmet, boots, earplugs for workers, first aid and 
fire fighting equipments shall be available at 
construction sites before start of construction. 
An emergency plan shall be prepared to fight 
with any emergency like fire. 

o Provision shall be made for domestic solid waste 
disposal in a controlled manner. The recyclable 
waste shall be sold off and non-saleable and 
biodegradable waste shall be disposed through 
secured land filling. 

o Provision of paved area for unloading and 
storage of fuel oil, lubricant oil, away from 
storm water drainage. 
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9. 
 
 
 
 
 

Traffic Management 
and Road Safety 

o Identify the areas where temporary traffic 
diversion may be required.  

o Prepare appropriate traffic movement plan 
approved by respective PIU for ensuring 
continued safe flow of traffic, pedestrians and all 
road users during construction.  

o Wherever, cross drainage structure work require 
longer construction time and road is to be 
blocked for longer duration, the PIU/DPR 
consultant shall define appropriate measures for 
traffic diversion before the start of the 
construction.   

o Adequate signboards shall be placed much ahead 
of diversion site to caution the road users. The 
road signs should be bold and retro reflective in 
nature for good  visibility both during the day 
and night. 

o It is proposed for the respective PIU to discuss 
with the railways division/department for 
providing adequate safety measures at unmanned 
railway crossing where applicable. Adequate 
clearly visible sign shall be provided on both 
sides of the railway crossing All measures for 
traffic control and safety in accordance with IRC 
codes:99-1988 will be followed 

As proposed under 
Detailed Project 
Reports and 
determined by 
Contractor and  
approved by  PIC/PIU/ 
(Enter the chainages 
which may require 
traffic diversions 
where possible)  
 

To be  included 
in Contractor’s 
cost 

Contractor PIU, PIC, TSC 

II. Construction Stage 
10. Sourcing and 

transportation of   
construction material  
 

Borrow Earth:  
o The borrow earth shall be obtained from 

identified locations and with prior permission of 
landowner and clear understanding for its 

(Enter chainage or 
probable locations of 
borrow areas. 
Enter name and 

To be included 
under 
Contractors 
costs 

Contractor  
 
PIC, PIU, TSC 
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rehabilitation.  
o The re-habilitation plan may include the 

following: 
! Borrow pits shall be backfilled with rejected 

construction wastes and will be given a 
vegetative cover. If this is not possible, then 
excavation sloped will be smoothed and 
depression will be filled in such a way that it 
looks more or less like the original ground 
surface.  

! Borrow areas might be used for aquaculture 
in case landowner wants such development.   

o The Indian Road Congress (IRC):10-1961 
guideline should be used for selection of borrow 
pits and amount that can be borrowed. 

o Borrowing earth from agricultural land shall be 
minimized to the extent possible. Further, no 
earth shall be borrowed from already low-lying 
areas. 

o A 15 cm topsoil will be stripped off from the 
borrow pit and this will be stored in stockpiles in 
a designated area for height not exceeding 2m 
and side slopes not steeper than 1:2 (Vertical: 
Horizontal). 

o Borrowing of earth will not be done 
continuously throughout the stretch. 

o Ridges of not less than 8m widths will be left at 
intervals not exceeding 300m. 

o Small drains will be cut through the ridges, if 
necessary, to facilitate drainage. 

o The slope of the edges will be maintained not 

location of identified 
quarries.)  
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steeper than 1:4 (vertical: Horizontal). 
o The depth of borrow pits will not be more than 

30 cm after stripping the 15 cm topsoil aside. 
o Fly ash will be used in road embankment as per 

IRC guidelines wherever thermal power plant is 
located within 100 km of the road alignment. 

Aggregate :  
o The stone aggregate shall be sourced from 

existing licensed quarries 
o Copies of consent/ approval / rehabilitation plan 

for use of existing source will be submitted to   
PIU. 

o Topsoil to be stockpiled and protected for use at 
the rehabilitation stage 

Transportation of Construction Material 
o Existing tracks / roads are to be used for hauling 

of materials to the extent possible. 
o Prior to construction of roads, topsoil shall be 

preserved and shall be used for other useful 
purposes like using in turfing of embankment.  

o The vehicles deployed for material transportation 
shall be spillage proof to avoid or minimize the 
spillage of the material during transportation. In 
any case, the transportation links are to be 
inspected at least twice daily to clear accidental 
spillage, if any. 

11. Loss of Productive 
Soil, erosion and land 
use change 

o The top soil from the productive land (borrow 
areas, road widening areas etc.) shall be 
preserved and reused for plantation purposes. 

o It shall also be used as top cover of embankment 

All though the 
alignment of each 
project road 
 

To be included 
under 
Contractors 
costs 

Contractor PIU / SRRDA 
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slope for growing vegetation to protect soil 
erosion. 

o Cut and fill shall be planned as per IRC 
provisions and rural road manual. 

o All steep cuts shall be flattened and benched. 
o Shrubs shall be planted in loose soil area. 
o IRC: 56 -1974 recommended practice for 

treatment of embankment slopes for erosion 
control shall be taken into consideration. 

o It shall be ensured that the land taken on lease 
for access road, construction camp and 
temporary office of the storage facilities   is 
restored back to its original land use before 
handing it over back to land owner. 

12. 
 
 
 
 
 

Compaction and 
Contamination of Soil 

o To prevent soil compaction in the adjoining 
productive lands beyond the ROW, the 
movement of construction vehicles, machinery 
and equipment shall be restricted to the 
designated haulage route. 

o The productive land shall be reclaimed after 
construction activity. 

o Fuel and lubricants shall be stored at the 
predefined storage location. 

o The storage area shall be paved with gentle slope 
to a corner and connected with a chamber to 
collect any spills of the oils. 

o All efforts shall be made to minimise the waste 
generation. Unavoidable waste shall be stored at 
the designated place prior to disposal. 

o To avoid soil contamination at the wash-down 

All though the 
alignment of each 
project road 
 

To be included 
under 
Contractors 
costs 

Contractor, PIU, PIC, TSC 
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and re-fuelling areas, “oil interceptors” shall be 
provided. Oil and grease spill and oil soaked 
materials are to be collected and stored in 
labelled containers (Labelled: WASTE OIL; and 
hazardous sign be displayed) and sold off to 
SPCB/ MoEF authorized re-refiners. 

13. Construction Debris 
and waste 

o Excavated materials from roadway, shoulders, 
verges, drains, cross drainage will be used for 
backfilling embankments, filling pits, and 
landscaping. 

o Unusable debris material should be suitably 
disposed off at pre-designated disposal locations, 
with approval of the concerned authority. 

o The bituminous wastes shall be disposed in 
secure manner at designated landfill sites only in 
an environmentally accepted manner. 

o For removal of debris, wastes and its disposal 
MOSRTH guidelines should be followed. 
Unproductive/wastelands shall be selected with 
the consent of villagers and Panchayat for the 
same. The dumping site should be of adequate 
capacity. It should be located at least 500 m 
away from the residential areas. Dumping sites 
should be away from water bodies to prevent any 
contamination of these bodies. 

All though the 
alignment of each 
project road 
 

To be included 
under 
Contractors 
costs 

Contractor PIU, PIC, TSC 

14. Air and Noise Quality o Vehicles delivering loose and fine materials like 
sand and aggregates shall be covered. 

o Dust suppression measures like water sprinkling, 
shall be applied in all dust prone locations such 
as unpaved haulage roads, earthworks, stockpiles 

Throughout the project 
road section  
 

To be included 
under 
Contractors 
costs 

Contractor PIU, SRRDA 
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and asphalt mixing areas. 
o Mixing plants and asphalt (hot mix) plants shall 

be located at least 0.5 km away and in downwind 
direction of the human settlements. 

o Material storage areas shall also be located 
downwind of the habitation area. 

o Hot mix plant shall be fitted with stack of 
adequate height (30 m) or as may be prescribed 
by SPCB to ensure enough dispersion of exit 
gases. Consent to establish and operate shall be 
obtained from State Pollution Control Board and 
comply with all consent conditions. 

o Diesel Generating (DG) sets shall also be fitted 
with stack of adequate height (as per regulation 
height of the stack of open to air DG set shall be 
about 0.5 m for 5 KVA and about 0.7 m for 10 
KVA DG sets, above top of sound proofing 
enclosure of the DG set). Low sulphur diesel 
shall be used in DG sets and other construction 
machineries where available. Construction 
vehicles and machineries shall be periodically 
maintained. 

15. Tree plantation o Compensatory Afforestation shall be made on 
1:3.ratio basis.(1;6 for Assam state) 

o Additional trees shall be planted wherever 
feasible. 

o Follow up maintenance of planted saplings will 
be carried out for a minimum of 3 years 

 (Enter the number of 
trees requird for 
planting and location 
of plantation site if 
available) 

Costs to be 
covered by state 
or PRI under 
schemes such as 
NREGA  

PIU to coordinate 
compensatory 
forestation with 
PRI under 
schemes such as 
NREGA or local 
Forestry 
Department  

PIU, PIC, TSC 
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16. Ground Water and 
Surface Water Quality 
and Availability 

o Requisite permission shall be obtained for 
abstraction of groundwater from State Ground 
Water Board/Central Ground Water Authority if 
applicable. 

o The Contractor shall arrange for water required 
during construction in such a way that the water 
availability and supply to nearby communities 
remains unaffected. 

o Water intensive activities shall not be undertaken 
during summer period to the extent feasible. 

o Provision shall be made to link side drains with 
the nearby ponds for facilitating water harvesting 
if feasible 

o Where ponds are not available, the water 
harvesting pits shall be constructed as per the 
requirement and rainfall intensity. 

o Preventive measures like slope stabilisation, etc 
shall be taken for prevention of siltation in water 
bodies. 

Throughout the project 
road  

To be included 
under 
Contractors 
costs 

Contractor PIU, PIC, TSC 

17 Occupational Health 
and Safety 

o The requisite PPE (helmet, mask, boot, hand 
gloves, earplugs) shall be provided to the 
construction workers. 

o Workers’ exposure to noise will be restricted to 
less than 8 hours a day. Workers duty shall be 
regulated accordingly.   

o Septic tank or mobile toilets fitted with 
anaerobic treatment facility shall be provided at 
construction camp/temporary office/storage 
areas. 

o Domestic solid waste at construction camp shall 

In all project roads Costs to be 
borne by 
Contractor 

Contractor PIC, PIU, TSC 
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be segregated into biodegradable and non-
biodegradable waste. 

III Post Construction and Operation Stage     
18. Air and Noise Quality o Awareness sign board shall be provided for slow 

driving near the habitat areas to minimize dust 
generation due to vehicle movement. Speed 
limitation and honking restrictions may be 
enforced near sensitive locations. 

Throughout the project 
section  at the location 
determined by 
Contractor and 
approved by PIU 

construction  
cost 
 

Contractor, PIC, PIU, TSC 

19. Site restoration o All construction camp/temporary office/material 
storage areas are to be restored to its original 
conditions. 

o The borrow areas rehabilitation will be ensured 
as per the agreed plan with the landowner. 

o Obtain clearance from PIU before handling over 
the site to SRRDA. 

o PIC to undertake survivability assessment and 
report to PIU the status of compensatory tree 
plantation at a stage of completion of 
construction with recommendation for 
improving the survivability of the tree if required 

All locations of 
construction 
camps/temporary 
office/ material storage, 
and borrow areas 
 

To be borne by 
the Contractor 

Contractor PIU, PIC, TSC 

20. Hydrology and 
Drainage 

o Regular removal/cleaning of deposited silt shall 
be done from drainage channels and outlet points 
before the monsoon season. 

o Rejuvenation of the drainage system by 
removing encroachments/ congestions shall be 
regularly conducted 

At project road 
locations with drainage 
structures 

To be covered 
under road 
maintenance 
costs.  
 

PIU PIU, SRRDA 

 
 
EA: Executing Agency, SQC: Supervision Quality Controller, EO: Environmental Officer, IRC: Indian Road Congress 
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ENCLOSURE V 
 

LIST OF ELIGIBLE MEMBERS OF THE 
ASIAN DEVELOPMENT BANK 

Members   

Afghanistan New Zealand The Netherlands 

Armenia Pakistan Norway 

Australia Palau Portugal 

Azerbaijan Papua New Guinea Spain 

Bangladesh Philippines Sweden 

Bhutan Samoa Switzerland 

Brunei Darussalam Singapore Turkey 

Cambodia Solomon Islands United Kingdom 

China, People's Republic of Sri Lanka United States 

Cook Islands Taipei,China  

Fiji Tajikistan  

Georgia Thailand  

Hong Kong, China Timor-Leste  

India Tonga  

Indonesia Turkmenistan  

Japan Tuvalu  

Kazakhstan Uzbekistan  

Kiribati Vanuatu  

Korea, Republic of Viet Nam  

Kyrgyz Republic Austria  

Lao PDR Belgium  

Malaysia Canada  

Maldives Denmark  

Marshall Islands Finland  

Micronesia, Federated States of France  

Mongolia Germany  

Myanmar Ireland  

Nauru Italy  

Nepal Luxembourg  
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Bidding Document for Procurement of Works under the Rural Connectivity Investment Program  

under Pradhan Mantri Gram Sadak Yojana 
 

MADHYA PRADESH RURAL ROAD DEVELOPMENT AUTHORITY 
(AN AGENCY OF PANCHYAT & RURAL DEVELOPMENT DEPARTMENT, GOVT. OF M.P.) 

Block-II, 5th Floor, Paryavas Bhawan,  BHOPAL M.P. � 462 004 
 
No.3348  /D-12/FA/MPRRDA/13                                      Bhopal, Dated:      23  /02 /2013 
 

 
 
To,  

All Chief General Managers, 
All General Managers, 
Madhya Pradesh Rural Road Development Authority,  
Project Implementation Unit 
Distt. ------------------------------ 

 

 
 
Sub: Amendment No.1 to the Tender Document for Construction and Maintenance of Rural Road under 

PMGSY (Rural Connectivity Investment Program, Project No. : 40423-1),  October 2012 
 

…… 
  

 

Following amendment is made in the tender document for Construction and Maintenance of Rural 

Road under PMGSY (RCIP, Project No. : 40423-1) , October  2012 

Appendix to ITB para 4.6- assessment of available bid capacity  

Value of ‘M’ may be read as = 3  

This amendment will be applicable to NIBs issued on or after 04.02.2013. 

        

 
(Alka Upadhyaya) 

Chief Executive Officer 
M.P. Rural Road Development Authority 
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MADHYA PRADESH RURAL ROAD DEVELOPMENT AUTHORITY  
(AN AGENCY OF PANCHYAT & RURAL DEVELOPMENT DEPARTMENT, GOVT. OF M.P.) 

Block-II, 5th Floor, Paryavas Bhawan,  BHOPAL M.P. � 462 004 
 
 
No. 17248 /22/D-12/MPRRDA/2013   Bhopal, Dated     04 /10 / 2013 
 
To,  

All Chief General Manager 
All General Managers, 
Madhya Pradesh Rural Road Development Authority 
Project Implementation Unit 
Distt....................... 

 
Sub.:- Amendment No.2 to Bidding Document of RCIP Works.  
 
 

Clause 53.1 of Bidding Document for Construction and Maintenance of Rural
Roads under the Pradhan Mantri Gram Sadak Yojana (Rural Connectivity Investment
Program, Project Number : 40423-1) March – 2012 is replaced by the following;  

   

53.1 If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Engineer shall (i) forfeit the Performance Security, and (ii) issue a
certificate for value of the Works done and materials ordered less liquidated damages, if
any, less advance payments received up to the date of the issue of the certificate and less
the amount calculated through the percentage to apply to the value of the Works not
completed, as indicated in the Contract Data.  If the total amount due to the Employer 
exceeds the amount of payment due to the Contractor, the difference shall be recovered 
from the retention money. If any amount is still left un-recovered it will be recovered 
from any dues payable to the contractor from State PMGSY works, any other State 
Government works including State Public Sector works executed by the contractor. If any
amount still remains unrecovered it shall be recovered as arrears of land revenue.  
 

This amendment will be applicable to all NITs issued on or after 30.09.2013. 
 

 
  

           Engineer-In-Chief   
M.P. Rural Road Development Authority, Bhopal 

 
 
 

 










